

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. P00058		3. EFFECTIVE DATE 07 May 01	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY CODE		7. ADMINISTERED BY (If other than Item 6) CODE		
45 CONS/LGCZL 14640 Hangar Road, E&L Bldg/CCAS Patrick AFB FL, FL 32925-2206				
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code)		(x)	9A. AMENDMENT OF SOLICITATION NO.	
Sverdrup Technology, Inc. 600 William Northern Blvd Tullahoma, TN 37388			9B. DATED (SEE ITEM 11)	
			10A. MODIFICATION OF CONTRACT/ORDER NO. F08650-98-C-0035	
CODE 1EMB6 FACILITY CODE		X	10B. DATED (SEE ITEM 13) 23 April 1998	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

- (a) By completing Items 8 and 15, and returning ____ copies of the amendment;
- (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
- (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

NET INCREASE \$1,200,000.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF.
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) Unilateral per FAR Clause 52.243-2, entitled "Changes-Cost Reimbursement (Aug 87) (Alt II)(Apr 84)"


E. IMPORTANT: Contractor is not, is required to sign this document and return ____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SCHEDULE

POC: DIANA S. ZELLER
Phone: 494-5590
Email: diana.zeller@patrick.af.mil
MAILING DATE: MAY 8 2001

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JOHN M. HAMMERLING Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		BY  (Signature of Contracting Officer)	7 May 01

Standard Form 30 (Block 14 continued)

A. The purpose of this unilateral modification is to (1) obligate additional FY 01 funds to CLIN 0016 and 0019AB and 0019AC for increase in purchase of materials/supplies; and (2) correct an administrative typographical error on the CLIN Summary page. Total contract value will increase by \$1,200,000.00.

B. PART I – THE SCHEDULE

1. SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS

SUMMARY OF CHANGES -- "SUMMARY OF CHANGES FOR THE PAYMENT OFFICE"

<u>Page Ref</u>	<u>CLIN</u>	<u>Changed From</u>	<u>Changed To</u>	<u>Net Change</u>
SF 33	Block 20	\$134,738,777	\$135,938,777	\$1,200,000
9 of 65	0016	\$ 30,503,501	\$ 31,594,410	\$1,090,909
9 of 65	0019AB	\$ 1,699,347	\$ 1,792,854	\$ 93,507
9 of 65	0019AC	\$ 284,739	\$ 300,323	\$ 15,584
9 of 65	Total CLIN 0019	\$ 3,265,849	\$ 3,374,940	\$ 109,091
10 of 65	Total 0016-0018	\$ 33,623,238	\$ 34,714,147	\$1,200,000
10 of 65	Total 0019	\$ 3,265,849	\$ 3,374,940	\$ 109,091
10 of 65	Total ALL CLINS	\$ 40,146,927	\$ 41,346,927	\$1,200,000
16a of 65	Opt 3 Total	\$ 40,146,927	\$ 41,346,927	\$1,200,000
16a of 65	Summary Total	\$237,633,990	\$238,833,990	\$1,200,000

Total Net Change to Section B: \$1,200,000

2. SECTION G - CONTRACT ADMINISTRATION DATA

<u>Page #</u>	<u>ACRN</u>	<u>Changed From</u>	<u>Changed To</u>	<u>Net Change</u>
23c of 65	DE	\$ 23,962,200	\$ 25,162,200	\$1,200,000

Add PR # F13SLS10250200 = \$1,200,000 (P00058)

Total Net Change in Section G: \$1,200,000

C. Correct typographical error on Page 16a of 65, Section B – Supplies or Services and Prices/Cost (cont'd) Summary, Total Estimated Amount “FY 00-06” to read “FY 00-04.”

D. As a result of the above referenced changes, remove the contract pages listed under Column I and insert the revised pages listed under Column II. All changes are annotated by a vertical line in the right margin.

Column I (Remove)

Column II (Insert)

Page 9
Page 10
Page 16a
Page 23c

Page 9
Page 10
Page 16a
Page 23c

E. All other terms and conditions remain the same.

////////////////////////////////////// END PAGE //

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Item No.	Description	Estimated Cost								
0016	<p>Operations and Maintenance, Operations and Support and Operations and Management</p> <p>The contractor shall furnish all necessary supplies and services required to perform program and business management, cost reporting and segregation, environmental, industrial security, technical data, safety, exercises, training and other related items as required by launch program in accordance with the Statement of Work for the LO&SC, dated <u>April 1998</u>, and the performance standards document.</p> <p><u>COST-PLUS-AWARD-FEE</u></p> <table> <thead> <tr> <th></th> <th>From</th> <th>Change</th> <th>To</th> </tr> </thead> <tbody> <tr> <td>Est. Cost</td> <td>\$ 30,503,501</td> <td>\$ 1,090,909</td> <td>\$ 31,594,410</td> </tr> </tbody> </table>		From	Change	To	Est. Cost	\$ 30,503,501	\$ 1,090,909	\$ 31,594,410	\$ 31,594,410
	From	Change	To							
Est. Cost	\$ 30,503,501	\$ 1,090,909	\$ 31,594,410							
0017	<p>Systems Management</p> <p>The contractor shall furnish all necessary supplies and services required to perform systems engineering, safety engineering, logistics support analysis, configuration management, procedure development, and studies in accordance with the Statement of Work for the LO&SC, dated <u>April 1998</u>, and the performance standards document.</p> <p><u>COST-PLUS-AWARD-FEE</u></p> <table> <thead> <tr> <th></th> <th>From</th> <th>Change</th> <th>To</th> </tr> </thead> <tbody> <tr> <td>Est. Cost</td> <td>\$ 3,119,737</td> <td>\$ -</td> <td>\$ 3,119,737</td> </tr> </tbody> </table>		From	Change	To	Est. Cost	\$ 3,119,737	\$ -	\$ 3,119,737	\$ 3,119,737
	From	Change	To							
Est. Cost	\$ 3,119,737	\$ -	\$ 3,119,737							
0018	<p>Data</p> <p>The contractor shall furnish all necessary supplies and services required to deliver data as set forth in the Accessible Data Products Lists, and Appendix K of the Statement of Work.</p> <p><u>COST-PLUS-AWARD-FEE</u></p>	NSP								
0019	<p>Award Fee Pool</p> <p>(In accordance with Award Fee Plan)</p>									
0019AA	<p>Award Fee Pool</p> <p>(1 Oct 00 through 28 Feb 01)</p> <table> <thead> <tr> <th></th> <th>From</th> <th>Change</th> <th>To</th> </tr> </thead> <tbody> <tr> <td>Est. Cost</td> <td>\$ 1,378,240</td> <td>\$ (96,477)</td> <td>\$ 1,281,763</td> </tr> </tbody> </table>		From	Change	To	Est. Cost	\$ 1,378,240	\$ (96,477)	\$ 1,281,763	\$ 1,281,763
	From	Change	To							
Est. Cost	\$ 1,378,240	\$ (96,477)	\$ 1,281,763							
0019AB	<p>Award Fee Pool</p> <p>(1 Mar 01 through 31 Aug 01)</p> <table> <thead> <tr> <th></th> <th>From</th> <th>Change</th> <th>To</th> </tr> </thead> <tbody> <tr> <td>Est. Cost</td> <td>\$ 1,699,347</td> <td>\$ 93,507</td> <td>\$ 1,792,854</td> </tr> </tbody> </table>		From	Change	To	Est. Cost	\$ 1,699,347	\$ 93,507	\$ 1,792,854	\$ 1,792,854
	From	Change	To							
Est. Cost	\$ 1,699,347	\$ 93,507	\$ 1,792,854							
0019AC	<p>Award Fee Pool</p> <p>(1 Sep 01 through 30 Sep 01)</p> <table> <thead> <tr> <th></th> <th>From</th> <th>Change</th> <th>To</th> </tr> </thead> <tbody> <tr> <td>Est. Cost</td> <td>\$ 284,739</td> <td>\$ 15,584</td> <td>\$ 300,323</td> </tr> </tbody> </table>		From	Change	To	Est. Cost	\$ 284,739	\$ 15,584	\$ 300,323	\$ 300,323
	From	Change	To							
Est. Cost	\$ 284,739	\$ 15,584	\$ 300,323							
	TOTAL PROPOSED AWARD FEE	\$ 3,374,940								

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract

Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

<u>Item No.</u>	<u>Description</u>	<u>Estimated Cost</u>												
0020	<p>Service Systems Upgrades & Modifications</p> <p>Upon direction by the Contracting Officer, the contractor will prepare a cost and technical proposal to accomplish service systems upgrades and modifications. Contract type will be determined by individual request for proposal, and work will be added by individual subCLINs. See contract clause H-25. The government's estimated cost for this line item is \$5M. Each upgrade/modification requires a DD250 (See Section D)</p> <table border="0" data-bbox="232 598 1263 674"> <tr> <td></td> <td align="center"><u>From</u></td> <td></td> <td align="center"><u>Change</u></td> <td></td> <td align="center"><u>To</u></td> </tr> <tr> <td>Est. Cost</td> <td align="right">\$ 3,161,363</td> <td></td> <td align="right">\$ 96,477</td> <td></td> <td align="right">\$ 3,257,840</td> </tr> </table>		<u>From</u>		<u>Change</u>		<u>To</u>	Est. Cost	\$ 3,161,363		\$ 96,477		\$ 3,257,840	\$ 3,257,840
	<u>From</u>		<u>Change</u>		<u>To</u>									
Est. Cost	\$ 3,161,363		\$ 96,477		\$ 3,257,840									
ESTIMATED COSTS (CLINS 0016 – 0018)		\$ 34,714,147												
AWARD FEE (CLIN 0019)		\$ 3,374,940												
ESTIMATED COST (CLIN 0020)		\$ 3,257,840												
ESTIMATED TOTAL FOR ALLCLINS (FY01)		\$ 41,346,927												

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) (CLINs 0001 - 0005)	1 May 98 - 30 Sep 98	\$ 11,132,942
2. Total Estimated Amount - FY 99 (Option Period 1) (CLINs 0006-0010)	1 Oct 98 - 30 Sep 99	\$ 40,477,598
3. Total Estimated Amount - FY 00 (Option Period 2) (CLINs 0011-0015)	1 Oct 99 - 30 Sep 00	\$ 42,981,310
4. Total Estimated Amount - FY 01 (Option Period 3) (CLINs 0016-0020)	1 Oct 00 - 30 Sep 01	\$ 41,346,927
5. Total Estimated Amount - FY 02 (Option Period 4) (CLINs 0021-0025)	1 Oct 01 - 30 Sep 02	\$ 35,171,763
6. Total Estimated Amount - FY 03 (Option Period 5) (CLINs 0026-0030)	1 Oct 02 - 30 Sep 03	\$ 34,794,532
7. Total Estimated Amount - FY 04 (Option Period 6) (CLINs 0031-0035)	1 Oct 03 - 30 Sep 04	\$ 32,928,918
TOTAL ESTIMATED AMOUNT FY 00-04 (Items 1-7)		\$ 238,833,990

SECTION G - CONTRACT ADMINISTRATION DATA (cont'd)

ACRN	Acct Class Data	Appropriation/Lmt SubHead/CPN Recip DODAAD Supplement Accounting Classification Information	OBLIGATED AMOUNT
DA	5713400 301 83LE 253099	010000 555L0 35182F 662400 F62400 PR# - F50LGP02000200 = \$6,797,000 (P00054)	\$ 6,797,000
DB	5713400 301 83LE 25309A	010000 555L0 35119F 662400 F62400 PR# - F50LGP02000200 = \$2,145,000 (P00054)	\$ 2,145,000
DC	5713400 301 83LE 25309D	010000 555L0 35119F 662400 F62400 PR# - F50LGP02000200 = \$4,348,000 (P00054)	\$ 4,348,000
DD	5713400 301 83LE 25309S	010000 555L0 33605F 662400 F62400 PR# - F50LGP02000200 = \$1,623,000 (P00054)	\$ 1,623,000
DE	5713400 301 83LE 25309T	010000 555L0 35144F 662400 F62400 PR# - F50LGP02000200 = \$23,962,200 (P00054) PR# - F13SLS10250200 = \$1,200,000 (P00058)	\$ 25,162,200
DF	5713400 301 83LE 253099	010000 555L0 35182F 662400 F62400 PR# - F50LGP10110200 = \$1,271,727 (P00055)	\$ 1,271,727