

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 6	
2. AMENDMENT/MODIFICATION NO. P00111		3. EFFECTIVE DATE 19-Aug-2003		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO.(If applicable)	
6. ISSUED BY 45 CONS/LGCZL 1201 EDWARD H. WHITE II ST. PATRICK AFB FL 32925-3237		CODE FA2521		7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) SVERDRUP TECHNOLOGY, INC. DAVE PICKERING 600 WILLIAM NORTHERN BLVD. TULLAHOMA TN 37388				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. F08650-98-C-0035			
				X 10B. DATED (SEE ITEM 13) 20-Mar-2001			
CODE 07486		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
X D. OTHER (Specify type of modification and authority) Unilateral per FAR Clause 52.232-22, entitled "Limitation of Funds (Apr 84)"							
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) See Schedule POC: Mark Grimm (321) 494-4498 Email: mark.grimm@patrick.af.mil							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) DIANA ZELLER / CONTRACTING OFFICER			
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY <u><i>Diana S Zeller</i></u> (Signature of Contracting Officer)		16C. DATE SIGNED 19-Aug-2003	

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Standard Form 30 (Block 14 continued)**A. The purpose of this unilateral modification is to:**

1. Obligate additional FY 03 funds in CLIN 0026 in the amount of \$13,636 for EELV ordnance support.
2. Retain funds for award fee in contingent liability (CLIN 0029AB) in the amount of \$1,364.
3. Increase total contract value by \$15,000.

B. PART I – THE SCHEDULE**1. SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS****SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”**

<u>Page Ref</u>	<u>CLIN</u>	<u>Changed From</u>	<u>Changed To</u>	<u>Net Change</u>
SF 33	Block 20	\$236,821,606	\$236,835,242	\$ 13,636
13 of 65	0026	\$ 34,916,601	\$ 34,930,237	\$ 13,636
13 of 65	0029AB	\$ 1,966,821	\$ 1,968,185	\$ 1,364
13 of 65	Total Award Fee	\$ 3,698,466	\$ 3,699,830	\$ 1,364
14 of 65	Total CLIN 0026 - 0028	\$ 37,570,106	\$ 37,583,742	\$ 13,636
14 of 65	Total Award Fee (CLIN 0029)	\$ 3,698,466	\$ 3,699,830	\$ 1,364
14 of 65	Total FY 03	\$ 50,199,954	\$ 50,214,954	\$ 15,000
16a of 65	Opt 5 Total	\$ 50,199,954	\$ 50,214,954	\$ 15,000
16a of 65	Summary Total	\$272,096,669	\$272,111,669	\$ 15,000

Total Net Change to Section B: \$15,000**2. SECTION G-CONTRACT ADMINISTRATION DATA**

- a. Page 23e of 65, establish the following ACRN for FY03:

ACRN FF – 5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400
 PR # F50RMS30930300 = \$13,636

Total Net Change to Section G: \$ 13,636

C. As a result of the above referenced changes, remove the contract pages listed under Column I and insert the revised pages listed under Column II. All changes are annotated by a vertical line in the right margin.

Column I (Remove)

Page 13 of 65
 Page 14 of 65
 Page 16a of 65
 Page 23e of 65

Column II (Insert)

Page 13 of 65
 Page 14 of 65
 Page 16a of 65
 Page 23e of 65

D. All other terms and conditions remain the same.

//////////////////// END PAGE //////////////////////////////////////

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract
Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)

Item No.	Description	Est. Cost								
0026	<p>Operations and Maintenance, Operations and Support and Operations and Management</p> <p>The contractor shall furnish all necessary supplies and services required to perform program and business management, cost reporting and segregation, environmental, industrial security, technical data, safety, exercises, training and other related items as required by launch program in accordance with the Statement of Work for the LO&SC, dated <u>April 1998</u>, and the performance standards document.</p> <p><u>COST-PLUS-AWARD-FEE</u></p> <table><tr><td></td><td><u>From</u></td><td><u>Change</u></td><td><u>To</u></td></tr><tr><td>Est. Cost</td><td>\$ 34,916,601</td><td>\$ 13,636</td><td>\$ 34,930,237</td></tr></table>		<u>From</u>	<u>Change</u>	<u>To</u>	Est. Cost	\$ 34,916,601	\$ 13,636	\$ 34,930,237	\$ 34,930,237
	<u>From</u>	<u>Change</u>	<u>To</u>							
Est. Cost	\$ 34,916,601	\$ 13,636	\$ 34,930,237							
0027	<p>Systems Management</p> <p>The contractor shall furnish all necessary supplies and services required to perform systems engineering, safety engineering, logistics support analysis, configuration management, procedure development, and studies in accordance with the Statement of Work for the LO&SC, dated <u>April 1998</u>, and the performance standards document.</p> <p><u>COST-PLUS-AWARD-FEE</u></p> <table><tr><td></td><td><u>From</u></td><td><u>Change</u></td><td><u>To</u></td></tr><tr><td>Est. Cost</td><td>\$ 2,653,505</td><td>\$ -</td><td>\$ 2,653,505</td></tr></table>		<u>From</u>	<u>Change</u>	<u>To</u>	Est. Cost	\$ 2,653,505	\$ -	\$ 2,653,505	\$ 2,653,505
	<u>From</u>	<u>Change</u>	<u>To</u>							
Est. Cost	\$ 2,653,505	\$ -	\$ 2,653,505							
0028	<p>Data</p> <p>The contractor shall furnish all necessary supplies and services required to deliver data as set forth in the Accessible Data Products Lists, and Appendix K of the Statement of Work.</p> <p><u>COST-PLUS-AWARD-FEE</u></p>	NSP								
0029	<p>Award Fee Pool</p> <p>(In accordance with Award Fee Plan)</p>									
0029AA	<p>Award Fee Pool</p> <p>(1 Oct 02 through 28 Feb 03)</p> <table><tr><td></td><td><u>From</u></td><td><u>Change</u></td><td><u>To</u></td></tr><tr><td>Est. Cost</td><td>\$ 1,405,028</td><td>\$ 701</td><td>\$ 1,405,729</td></tr></table>		<u>From</u>	<u>Change</u>	<u>To</u>	Est. Cost	\$ 1,405,028	\$ 701	\$ 1,405,729	\$ 1,405,729
	<u>From</u>	<u>Change</u>	<u>To</u>							
Est. Cost	\$ 1,405,028	\$ 701	\$ 1,405,729							
0029AB	<p>Award Fee Pool</p> <p>(1 Mar 03 through 31 Aug 03)</p> <table><tr><td></td><td><u>From</u></td><td><u>Change</u></td><td><u>To</u></td></tr><tr><td>Est. Cost</td><td>\$ 1,966,821</td><td>\$ 1,364</td><td>\$ 1,968,185</td></tr></table>		<u>From</u>	<u>Change</u>	<u>To</u>	Est. Cost	\$ 1,966,821	\$ 1,364	\$ 1,968,185	\$ 1,968,185
	<u>From</u>	<u>Change</u>	<u>To</u>							
Est. Cost	\$ 1,966,821	\$ 1,364	\$ 1,968,185							
0029AC	<p>Award Fee Pool</p> <p>(1 Sep 03 through 30 Sep 03)</p> <table><tr><td></td><td><u>From</u></td><td><u>Change</u></td><td><u>To</u></td></tr><tr><td>Est. Cost</td><td>\$ 324,539</td><td>\$ 1,377</td><td>\$ 325,916</td></tr></table>		<u>From</u>	<u>Change</u>	<u>To</u>	Est. Cost	\$ 324,539	\$ 1,377	\$ 325,916	\$ 325,916
	<u>From</u>	<u>Change</u>	<u>To</u>							
Est. Cost	\$ 324,539	\$ 1,377	\$ 325,916							
	TOTAL PROPOSED AWARD FEE	\$ 3,699,830								

Modification P00111 to F08650-98-C-0035

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)**Launch Operations and Support Contract
Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)**

Item No.	Description	Est. Cost
0030	Service Systems Upgrades & Modifications Upon direction by the Contracting Officer, the contractor will prepare a cost and technical proposal to accomplish service systems upgrades and modifications. Contract type will be determined by individual request for proposal, and work will be added by individual subCLINs. See contract clause H-25. The government's estimated cost for this line item is \$5M. Each upgrade/modification requires a DD250 (See Section D) <div style="text-align: center;"><u>From</u> <u>Change</u> <u>To</u></div> Est. Cost \$ 8,872,839 \$ 58,543 \$ 8,931,382	\$ 8,931,382
0030AA	#12226 - Prevent Contact Between Wire Rope & 220 SMARF Crane Structure (Implement)(CPFF) \$ 25,210	
0030AB	#12227 - Provide Capability to Control Emergency Brakes, 220 & 500 Ton Cranes, SMARF (Implement)(CPFF) \$ 19,044	
0030AC	#12231 - Provide Capability to Control Launch Deluge Water, Within Containment Pond, LC17 A&B (Design Only)(CPFF) \$ 94,256	
0030AD	#12272 - Provide Capability to Reliably Monitor Hazardous Commodities Around Spacecraft, SPIF(Implement)(CPFF) \$ 66,571	
0030AE	#12233 - Provide Capability to Reliably Monitor Hazardous Commodities Around Spacecraft - SPIF (Design Only)(CPFF) ESTIMATED COSTS (CLINS 0026 – 0028) AWARD FEE (CLIN 0029) ESTIMATED COST (CLIN 0030) ESTIMATED TOTAL FOR ALLCLINS (FY03)	\$ 19,402 \$ 37,583,742 \$ 3,699,830 \$ 8,931,382 \$ 50,214,954

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) (CLINs 0001 - 0005)	1 May 98 - 30 Sep 98	\$	11,132,942	
2. Total Estimated Amount - FY 99 (Option Period 1) (CLINs 0006-0010)	1 Oct 98 - 30 Sep 99	\$	40,477,598	
3. Total Estimated Amount - FY 00 (Option Period 2) (CLINs 0011-0015)	1 Oct 99 - 30 Sep 00	\$	42,981,310	
4. Total Estimated Amount - FY 01 (Option Period 3) (CLINs 0016-0020)	1 Oct 00 - 30 Sep 01	\$	47,417,899	
5. Total Estimated Amount - FY 02 (Option Period 4) (CLINs 0021-0025)	1 Oct 01 - 30 Sep 02	\$	46,899,382	
6. Total Estimated Amount - FY 03 (Option Period 5) (CLINs 0026-0030)	1 Oct 02 - 30 Sep 03	\$	50,214,954	
7. Total Estimated Amount - FY 04 (Option Period 6) (CLINs 0031-0035)	1 Oct 03 - 30 Sep 04	\$	32,987,584	
TOTAL ESTIMATED AMOUNT FY 98-04 (Items 1-7)		\$	272,111,669	

Modification P00111 to Contract F08650-98-C-0035

Page 16a of 65

SECTION G - CONTRACT ADMINISTRATION DATA (cont'd)

<u>ACRN</u>	<u>Appropriation/Lmt Subhead/CPN Recip DODAAD</u> <u>Acct Class Data Supplemental Accounting Classification Information</u>	<u>Obligated</u> <u>Amount</u>
FA	5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400 PR# - F50LGP22600900 = \$ 8,908,485 (P00092) PR# - F50LGP22601000 = \$292,714 (P00098) PR# - F50RMS31470600 = \$1,090,909 (P00101) PR# - F50RMS31470400 = \$454,545 (P00102)	\$ 10,746,653
FB	5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400 PR# - F50LGP22600900 = \$853,681 (P00092) PR# - F50LGP22601000 = \$28,979 (P00098)	\$ 882,660
FC	5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400 PR# - F50LGP22600900 = \$6,907,056 (P00092) PR# - F50LGP22601000 = \$234,464 (P00098) PR# - F11SLS30620200 = \$115,000 (P00099) PR# - F11SLS30590200 = \$8,008 (P00106) PR# - F11SLS31790200 = \$96,364 (P00107)	\$7,360,892
FD	5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400 PR# - F50LGP22600900 = \$1,517,623 (P00092) PR# - F50LGP22601000 = \$43,907 (P00098)	\$ 1,561,530
FE	5733400 303 83LE 25309T 010000 555L0 35144F 662400 F62400 PR# - F50LGP22600900 = \$ 25,869,582 (P00092) PR# - F50LGP22601000 = \$863,507 (P00098) PR# - F13SLS31480700 = \$627,651 (P00105)	\$ 27,360,740
FF	5733400 303 83LE 25309E 010000 555L0 35953F 662400 F62400 PR# - F50RMS30930300 = \$13,636 (P00111)	\$ 13,636