

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CON. T ID CODE J	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. P00003	3. EFFECTIVE DATE 00APR01	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE	5. PROJECT NO. (If applicable)
6. ISSUED BY 45TH CONTRACTING SQUADRON 1201 EDWARD H. WHITE, BLDG 423 PATRICK AFB FL 32925-3237		7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and Zip code) COMPUTER SCIENCES RAYTHEON 1201 EDWARD H. WHITE II ST PATRICK AFB FL 32925-0127		(x) 9A. AMENDMENT OF SOLICITATION NO. 9b. DATED (See item 11) 10A. MODIFICATION OF CONTRACT/ORDER NO. X F0865000C0005 10B. DATED (See item 13) 00FEB03	
CODE FACILITY CODE			
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required)		CODE: F700TA	
SEE SECTION G		NET INC 648931.00	
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. DESCRIBED IN ITEM 14.			
(x) A. This change order is issued pursuant to: (Specify authority) The changes set forth in Item 14 are made in the contract order no in item 10.			
B. The above numbered contract/order is modified to reflect the administrative changes (such as changes in paying office, appropriation data, etc.) set forth in Item 14 pursuant to the authority of FAR 43.103(b)			
C. This supplemental agreement is entered in pursuant to authority of: X FAR 52.243-2 CHANGE COST REIMBURSEMENT AUG 1987 ALT II APR 198			
D. Other (Specify type of modification and authority)			
E. IMPORTANT: Contractor is not. [X] is required to sign this document and return 001 copies to the issuing office			
14. Description of amendment/modification (Organized by UCF section headings including solicitation/contract subject matter where feasible.) POC: GRIFFIN, R PHONE: 3214947003 SEE SCHEDULE			
E. pt p. rided l... all... d 444 F +1 A B of d I 9A 10A t tofore d l ged,			
15A. NAME AND TITLE OF SIGNER (Type in print) James D. Shackelford, Contracts Manager		15A. NAME AND TITLE OF CONTRACTING OFFICER (Type in print) RITA J. GRIFFIN Contracting Officer	
15B. CONTRACTOR OFFICER  (Signature of person authorized to sign)	15C. DATE SIGNED 3/23/00	15D. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	15E. DATE SIGNED 30 Mar 00

STANDARD FORM 30 (continued)

A. The purpose of this bilateral modification is to incorporate a more streamlined version of schedule B and incorporate contract change proposal (CCP) 00-102 which implements the range turnaround goal of 24 hours as stated in statement of work paragraph 1.7.13 for the base period – fiscal year 00. CLIN 0002 is changed to “Nominal range turn time 24 hours” as a result of incorporating CCP 00-102.

B. PART 1 – THE SCHEDULE

(1) Section A – Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from \$30,297,598 to \$30,946,529, an increase of \$648,931.

(2) Section B – Supplies/Services and Price/Costs

Pages B-1 through B-56 are hereby removed and replaced with the attached replacement pages B-1 through B-56 marked “Modification P00003”. Note: Pages B-39 through B-56 are “Intentionally Blank”.

(3) Section G – Contract Administration Data

Page G-1 is hereby removed and replaced with the attached replacement page G-1 marked “Modification P00003”.

C. All other terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 00-102 dated 09 March 2000, the contractor releases the government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced proposal.

//////////////////////////////////LAST ITEM//////////////////////////////////

SECTION B – SUPPLIES OR SERVICES AND PRICES/COST
Range Technical Services Contract
Phase-In Period - FY 00

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	AMOUNT
0001	PHASE-IN The contractor shall perform phase-in operations prior to commencement of full contract performance in accordance with the phase-in plan submitted with the Contractor's proposal, dated 12 Jul 99*. The government estimates that phase-in will begin 31 days prior to performance. (Firm-Fixed-Price)	1	JO	\$ 142,597

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

**CONTRACT LINE
ITEM NUMBER
(CLIN)**

DESCRIPTION

-
- | | |
|-------------|---|
| X001 | <p>TECHNICAL SERVICES (Operations and Maintenance)
 The Contractor shall provide the necessary services to accomplish technical services in accordance with the Statement of Work (SOW) dated 09 Dec 99, excluding Sections associated with CLINs X003, X005, X006, X007 and costs associated with Downrange A&E, and Construction subCLINs. NOTE: Nominal range turn time shall be 48 hours.
 (Cost-Plus-Award Fee)</p> |
| X002 | <p>TECHNICAL SERVICES (Operations and Maintenance)
 The Contractor shall provide the necessary services to accomplish technical services in accordance with the Statement of Work (SOW) dated 09 Dec 99, excluding Sections associated with CLINs X003, X005, X006, X007 and costs associated with Downrange A&E, and Construction subCLINs. NOTE: Nominal range turn time shall be 24 hours.
 (Cost-Plus-Award Fee)</p> |
| X003 | <p>RANGE COMMUNICATIONS SUSTAINMENT
 The Contractor shall provide the necessary services and supplies to accomplish the technical services in accordance with the SOW for the RTSC dated 09 Dec 99.
 (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) See Section H-910</p> |
| X004 | <p>RESERVED</p> |
| X005 | <p>PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB
 The Contractor shall provide the necessary services to accomplish the technical services in accordance with the SOW dated 09 Dec 99.
 (Cost-Plus-Award Fee)</p> |
| X006 | <p>PRICE OPTION CLIN - COMMUNICATIONS (MXB)
 The Contractor shall provide the necessary services to accomplish the technical services in accordance with the SOW dated 09 Dec 99.
 (Cost-Plus-Award Fee)</p> |
| X007 | <p>RSA/SLRS PROGRAM SUPPORT
 The Contractor shall provide the necessary services to accomplish the technical services in accordance with the SOW dated 09 Dec 99.
 (Cost-Plus-Award Fee)</p> |

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

CONTRACT LINE ITEM NUMBER (CLIN)	DESCRIPTION
X008	DATA REQUIREMENTS The contractor shall furnish all necessary supplies and services required to deliver technical data and information in accordance with the SOW dated 09 Dec 99.
X009	AWARD FEE POOL
X010	REIMBURSABLE SERVICES (Non-fee bearing) The Contractor shall provide the Necessary services to accomplish the following range services in accordance with the SOW dated 09 Dec 99.
X010AA	Overtime The Contractor shall provide overtime as required to support performance of CLINs X001/X002 and X007 in accordance with the requirements set forth in the SOW dated 09 Dec 99.
X010AB	Travel and Per Diem The Contractor shall perform travel as required to support performance of CLINs X001/X002 and X007 in accordance with the requirements set forth in the SOW dated 09 Dec 99. See Note 5.
X010AC	Contractor Acquired Property (CAP) The Contractor shall provide CAP as required to support performance of CLIN X001/X002 in accordance with the requirements set forth in the SOW dated 09 Dec 99.
X010AD	Downrange A&E The Contractor shall provide downrange A&E services (excluding Environmental services) in accordance with the requirements set forth in the SOW dated 09 Dec 99.
X010AE	Downrange Construction The contractor shall provide downrange construction services (excluding Environmental services and inhouse construction) in accordance with the requirements set forth in the SOW dated 09 Dec 99. (Funded by contract modification)

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Basic Performance Period FY 00

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
0002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 20,088,751 \$ 609,325 \$ 20,698,076	1	JO	\$ 20,698,076
0003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$3.75M (SEE NOTE 2) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ - \$ - \$ -	1	JO	\$ - TBN
0004	RESERVED			
0005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 85,186 \$ - \$ 85,186	1	JO	\$ 85,186
0006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 664,391 \$ - \$ 664,391	1	JO	\$ 664,391
0007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 1,254,911 \$ - \$ 1,254,911	1	JO	\$ 1,254,911
0008	DATA REQUIREMENTS	1	JO	\$NSP

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Basic Performance Period FY 00

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
0009	AWARD FEE POOL (In accordance with Award Fee Plan)	Available Pool
0009AA	Award Fee Pool Available/Earned 01 Apr 00 – 31 Aug 00 (Associated with CLIN 0002) From Change To Est. Cost \$ 1,088,097 \$ 33,006 \$ 1,121,103	\$ 1,121,103
0009AB	Award Fee Pool Available/Earned 01 Sep 00 – 30 Sep 00 (Associated with CLIN 0002) From Change To Est. Cost \$ 217,672 \$ 6,600 \$ 224,272	\$ 224,272
0009AC-0009AD RESERVED		
0009AE	Award Fee Pool Available/Earned 01 Apr 00 – 31 Aug 00 (Associated with CLIN 0005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
0009AF	Award Fee Pool Available/Earned 01 Sep 00 – 30 Sep 00 (Associated with CLIN 0005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
0009AG	Award Fee Pool Available/Earned 01 Apr 00 – 31 Aug 00 (Associated with CLIN 0006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
0009AH	Award Fee Pool Available/Earned 01 Sep 00 – 30 Sep 00 (Associated with CLIN 0006) From Change To Est. Cost \$ - \$ - \$ -	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)**Range Technical Services Contract****Basic Performance Period FY 00**

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
0009AJ	Award Fee Pool Available/Earned 01 Apr 00 – 31 Aug 00 (Associated with CLIN 0007) From Change To Est. Cost \$ 67,972 \$ - \$ 67,972	\$ 67,972
0009AK	Award Fee Pool Available/Earned 01 Sep 00 – 30 Sep 00 (Associated with CLIN 0007) From Change To Est. Cost \$ 13,598 \$ - \$ 13,598	\$ 13,598
TOTAL PROPOSED AWARD FEE		\$ 1,426,945

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Basic Performance Period FY 00

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
0010	REIMBURSABLE SERVICES (Non-fee bearing)			
0010AA	Overtime From Change To Est. Cost \$ 2,630,000 \$ - \$ 2,630,000	1	JO	\$ 2,630,000
0010AB	Travel and Per Diem From Change To Est. Cost \$ 424,000 \$ - \$ 424,000	1	JO	\$ 424,000
0010AC	Contractor Acquired Property (CAP) From Change To Est. Cost \$ 3,600,000 \$ - \$ 3,600,000	1	JO	\$ 3,600,000
0010AD	Downrange A&E From Change To Est. Cost \$ 770,000 \$ - \$ 770,000	1	JO	\$ 770,000
0010AE	Downrange Construction <u>Baseline \$1.38M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -
ESTIMATED COSTS (CLINS 0002 – 0008) (exclude 0003)				\$ 22,702,564
ESTIMATED COST (CLIN 0003)				\$ -
AWARD FEE (CLINS 0009AA – AK)				\$ 1,426,945
ESTIMATED COSTS (CLINS 0010AA - AE)				\$ 7,424,000
TOTAL ESTIMATED AMOUNT FY00				\$ 31,553,509

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 1 - FY01

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
1001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 42,495,573</div> <div>\$ -</div> <div>\$ 42,495,573</div> </div>	1	JO	\$ 42,495,573
1002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 43,071,997</div> <div>\$ -</div> <div>\$ 43,071,997</div> </div>	1	JO	\$ 43,071,997
1003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$7.83M <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ -</div> <div>\$ -</div> <div>\$ -</div> </div>	1	JO	\$ - TBN
1004	RESERVED			
1005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 176,165</div> <div>\$ -</div> <div>\$ 176,165</div> </div>	1	JO	\$ 176,165
1006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 1,437,129</div> <div>\$ -</div> <div>\$ 1,437,129</div> </div>	1	JO	\$ 1,437,129
1007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 2,296,740</div> <div>\$ -</div> <div>\$ 2,296,740</div> </div>	1	JO	\$ 2,296,740
0008	DATA REQUIREMENTS	1	JO	\$NSP

P00003

F08650-00-C-0005

Page B-8

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 1 - FY01

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
1009	AWARD FEE POOL (In accordance with Award Fee Plan)	Available Pool
1009AA	Award Fee Pool Available/Earned 01 Oct 00 – 28 Feb 01 (Associated with CLIN 1001) From Change To Est. Cost \$ 1,151,014 \$ - \$ 1,151,014	\$ 1,151,014
1009AB	Award Fee Pool Available/Earned 01 Mar 01 – 31 Aug 01 (Associated with CLIN 1001) From Change To Est. Cost \$ 1,381,106 \$ - \$ 1,381,106	\$ 1,381,106
1009AC	Award Fee Pool Available/Earned 01 Sep 01 – 30 Sep 01 (Associated with CLIN 1001) From Change To Est. Cost \$ 230,092 \$ - \$ 230,092	\$ 230,092
1009AD	Award Fee Pool Available/Earned 01 Oct 00 – 28 Feb 01 (Associated with CLIN 1002) From Change To Est. Cost \$ 1,166,627 \$ - \$ 1,166,627	\$ 1,166,627
1009AE	Award Fee Pool Available/Earned 01 Mar 01 – 31 Aug 01 (Associated with CLIN 1002) From Change To Est. Cost \$ 1,399,840 \$ - \$ 1,399,840	\$ 1,399,840
1009AF	Award Fee Pool Available/Earned 01 Sep 01 – 30 Sep 01 (Associated with CLIN 1002) From Change To Est. Cost \$ 233,213 \$ - \$ 233,213	\$ 233,213
1009AG-1009AJ RESERVED		
1009AK	Award Fee Pool Available/Earned 01 Oct 00 – 28 Feb 01 (Associated with CLIN 1005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
1009AL	Award Fee Pool Available/Earned 01 Mar 01 – 31 Aug 01 (Associated with CLIN 1005) From Change To Est. Cost \$ - \$ - \$ -	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 1 - FY01

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
1009AM	Award Fee Pool Available/Earned 01 Sep 01 – 30 Sep 01 (Associated with CLIN 1005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
1009AN	Award Fee Pool Available/Earned 01 Oct 00 – 28 Feb 01 (Associated with CLIN 1006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
1009AP	Award Fee Pool Available/Earned 01 Mar 01 – 31 Aug 01 (Associated with CLIN 1006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
1009AQ	Award Fee Pool Available/Earned 01 Sep 01 – 30 Sep 01 (Associated with CLIN 1006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
1009AR	Award Fee Pool Available/Earned 01 Oct 00 – 28 Feb 01 (Associated with CLIN 1007) From Change To Est. Cost \$ 62,208 \$ - \$ 62,208	\$ 62,208
1009AS	Award Fee Pool Available/Earned 01 Mar 01 – 31 Aug 01 (Associated with CLIN 1007) From Change To Est. Cost \$ 74,644 \$ - \$ 74,644	\$ 74,644
1009AT	Award Fee Pool Available/Earned 01 Sep 01 – 30 Sep 01 (Associated with CLIN 1007) From Change To Est. Cost \$ 12,436 \$ - \$ 12,436	\$ 12,436
TOTAL PROPOSED AWARD FEE		\$ 5,711,180

AWARD FEE (CLINS 1009AA-AC & 1009AG-AT)

\$ 2,911,500

AWARD FEE (CLINS 1009AD-AT)

\$ 2,948,968

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 1 - FY01

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
1010	REIMBURSABLE SERVICES (Non-fee bearing)			
1010AA	Overtime <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 5,340,000</div> <div>\$ -</div> <div>\$ 5,340,000</div> </div>	1	JO	\$ 5,340,000
1010AB	Travel and Per Diem <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 831,000</div> <div>\$ -</div> <div>\$ 831,000</div> </div>	1	JO	\$ 831,000
1010AC	Contractor Acquired Property (CAP) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 7,320,000</div> <div>\$ -</div> <div>\$ 7,320,000</div> </div>	1	JO	\$ 7,320,000
1010AD	Downrange A&E <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 1,570,000</div> <div>\$ -</div> <div>\$ 1,570,000</div> </div>	1	JO	\$ 1,570,000
1010AE	Downrange Construction <u>Baseline \$2.77M</u> <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ -</div> <div>\$ -</div> <div>\$ -</div> </div>	1	JO	\$ -

P00003

F08650-00-C-0005

Page B-11

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)**Range Technical Services Contract****Option Period 1 - FY01**

ESTIMATED COSTS (CLINS 1001 – 1008) (exclude 1002 & 1003)	\$ 46,405,607
ESTIMATED COST (CLIN 1003)	\$ -
AWARD FEE (CLINS 1009AA – AC & 1009AG - AT)	\$ 2,911,500
ESTIMATED COSTS (CLINS 1010AA - AE)	\$ 15,061,000
TOTAL ESTIMATED AMOUNT FY01	\$ 64,378,107

ESTIMATED COSTS (CLINS 1002 – 1008) (exclude 1003)	\$ 46,982,031
ESTIMATED COST (CLIN 1003)	\$ -
AWARD FEE (CLINS 1009AD - AT)	\$ 2,948,968
ESTIMATED COSTS (CLINS 1010AA - AE)	\$ 15,061,000
TOTAL ESTIMATED AMOUNT FY01	\$ 64,991,999

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 2 - FY02

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 41,596,593 \$ - \$ 41,596,593	1	JO	\$ 41,596,593
2002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 42,175,882 \$ - \$ 42,175,882	1	JO	\$ 42,175,882
2003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$7.97M <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ - \$ - \$ -	1	JO	\$ - TBN
2004	RESERVED			
2005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 177,186 \$ - \$ 177,186	1	JO	\$ 177,186
2006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 1,444,811 \$ - \$ 1,444,811	1	JO	\$ 1,444,811
2007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 2,006,289 \$ - \$ 2,006,289	1	JO	\$ 2,006,289
2008	DATA REQUIREMENTS	1	JO	\$NSP

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 2 - FY02

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
2009	AWARD FEE POOL (In accordance with Award Fee Plan)	Available Pool
2009AA	Award Fee Pool Available/Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2001) From Change To Est. Cost \$ 1,126,665 \$ - \$ 1,126,665	\$ 1,126,665
2009AB	Award Fee Pool Available/Earned 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2001) From Change To Est. Cost \$ 1,351,889 \$ - \$ 1,351,889	\$ 1,351,889
2009AC	Award Fee Pool Available/Earned 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2001) From Change To Est. Cost \$ 225,225 \$ - \$ 225,225	\$ 225,225
2009AD	Award Fee Pool Available/Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2002) From Change To Est. Cost \$ 1,142,355 \$ - \$ 1,142,355	\$ 1,142,355
2009AE	Award Fee Pool Available/Earned 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2002) From Change To Est. Cost \$ 1,370,716 \$ - \$ 1,370,716	\$ 1,370,716
2009AF	Award Fee Pool Available/Earned 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2002) From Change To Est. Cost \$ 228,362 \$ - \$ 228,362	\$ 228,362
2009AG-2009AJ RESERVED		
2009AK	Award Fee Pool Available/Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
2009AL	Award Fee Pool Available/Earned 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2005) From Change To Est. Cost \$ - \$ - \$ -	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 2 - FY02

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
2009AM	Award Fee Pool Available/Earned 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
2009AN	Award Fee Pool Available/Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
2009AP	Award Fee Pool Available/Earned 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
2009AQ	Award Fee Pool Available/Earned 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
2009AR	Award Fee Pool Available/Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2007) From Change To Est. Cost \$ 54,341 \$ - \$ 54,341	\$ 54,341
2009AS	Award Fee Pool Available/Earned 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2007) From Change To Est. Cost \$ 65,204 \$ - \$ 65,204	\$ 65,204
2009AT	Award Fee Pool Available/Earned 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2007) From Change To Est. Cost \$ 10,863 \$ - \$ 10,863	\$ 10,863
TOTAL PROPOSED AWARD FEE		\$ 5,575,620

AWARD FEE (CLINS 2009AA-AC & 2009AG-AT)

\$ 2,834,187

AWARD FEE (CLINS 2009AD-AT)

\$ 2,871,841

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 2 - FY02

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2010	REIMBURSABLE SERVICES (Non-fee bearing)			
2010AA	Overtime <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$</div> <div>5,420,000</div> <div>\$</div> <div>-</div> <div>\$</div> <div>5,420,000</div> </div>	1	JO	\$ 5,420,000
2010AB	Travel and Per Diem <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$</div> <div>877,000</div> <div>\$</div> <div>-</div> <div>\$</div> <div>877,000</div> </div>	1	JO	\$ 877,000
2010AC	Contractor Acquired Property (CAP) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$</div> <div>7,460,000</div> <div>\$</div> <div>-</div> <div>\$</div> <div>7,460,000</div> </div>	1	JO	\$ 7,460,000
2010AD	Downrange A&E <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$</div> <div>1,590,000</div> <div>\$</div> <div>-</div> <div>\$</div> <div>1,590,000</div> </div>	1	JO	\$ 1,590,000
2010AE	Downrange Construction <u>Baseline \$2.77M</u> <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$</div> <div>-</div> <div>\$</div> <div>-</div> <div>\$</div> <div>-</div> </div>	1	JO	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)**Range Technical Services Contract****Option Period 2 - FY02**

ESTIMATED COSTS (CLINS 2001 – 2008) (exclude 2002 & 2003)	\$	45,224,879
ESTIMATED COST (CLIN 2003)	\$	-
AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)	\$	2,834,187
ESTIMATED COSTS (CLINS 2010AA - AE)	\$	15,347,000
TOTAL ESTIMATED AMOUNT FY02	\$	63,406,066

ESTIMATED COSTS (CLINS 2002 – 2008) (exclude 2003)	\$	45,804,168
ESTIMATED COST (CLIN 2003)	\$	-
AWARD FEE (CLINS 2009AD - AT)	\$	2,871,841
ESTIMATED COSTS (CLINS 2010AA - AE)	\$	15,347,000
TOTAL ESTIMATED AMOUNT FY02	\$	64,023,009

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
3001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 41,145,499</div> <div>\$ -</div> <div>\$ 41,145,499</div> </div>	1	JO	\$ 41,145,499
3002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 41,743,639</div> <div>\$ -</div> <div>\$ 41,743,639</div> </div>	1	JO	\$ 41,743,639
3003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.12M <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ -</div> <div>\$ -</div> <div>\$ -</div> </div>	1	JO	\$ - TBN
3004	RESERVED			
3005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 183,018</div> <div>\$ -</div> <div>\$ 183,018</div> </div>	1	JO	\$ 183,018
3006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 1,491,724</div> <div>\$ -</div> <div>\$ 1,491,724</div> </div>	1	JO	\$ 1,491,724
3007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 1,914,719</div> <div>\$ -</div> <div>\$ 1,914,719</div> </div>	1	JO	\$ 1,914,719
3008	DATA REQUIREMENTS	1	JO	\$NSP

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
3009	AWARD FEE POOL (In accordance with Award Fee Plan)	Available Pool
3009AA	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 1,114,447 \$ - \$ 1,114,447	\$ 1,114,447
3009AB	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 1,337,230 \$ - \$ 1,337,230	\$ 1,337,230
3009AC	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 222,782 \$ - \$ 222,782	\$ 222,782
3009AD	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3002) From Change To Est. Cost \$ 1,130,648 \$ - \$ 1,130,648	\$ 1,130,648
3009AE	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3002) From Change To Est. Cost \$ 1,356,670 \$ - \$ 1,356,670	\$ 1,356,670
3009AF	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3002) From Change To Est. Cost \$ 226,021 \$ - \$ 226,021	\$ 226,021
3009AG-3009AJ RESERVED		
3009AK	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
3009AL	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3005) From Change To Est. Cost \$ - \$ - \$ -	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
3009AM	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
3009AN	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
3009AP	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
3009AQ	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
3009AR	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 51,861 \$ - \$ 51,861	\$ 51,861
3009AS	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 62,228 \$ - \$ 62,228	\$ 62,228
3009AT	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 10,367 \$ - \$ 10,367	\$ 10,367
TOTAL PROPOSED AWARD FEE		\$ 5,512,254

AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)

\$ 2,798,915

AWARD FEE (CLINS 3009AD-AT)

\$ 2,837,795

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
3010	REIMBURSABLE SERVICES (Non-fee bearing)			
3010AA	Overtime <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 5,560,000</div> <div>\$ -</div> <div>\$ 5,560,000</div> </div>	1	JO	\$ 5,560,000
3010AB	Travel and Per Diem <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 919,000</div> <div>\$ -</div> <div>\$ 919,000</div> </div>	1	JO	\$ 919,000
3010AC	Contractor Acquired Property (CAP) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 7,600,000</div> <div>\$ -</div> <div>\$ 7,600,000</div> </div>	1	JO	\$ 7,600,000
3010AD	Downrange A&E <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 1,620,000</div> <div>\$ -</div> <div>\$ 1,620,000</div> </div>	1	JO	\$ 1,620,000
3010AE	Downrange Construction <u>Baseline \$2.77M</u> <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ -</div> <div>\$ -</div> <div>\$ -</div> </div>	1	JO	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Range Technical Services Contract

Option Period 3 - FY 03

ESTIMATED COSTS (CLINS 3001 – 3008) (exclude 3002 & 3003)	\$ 44,734,960
ESTIMATED COST (CLIN 3003)	\$ -
AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)	\$ 2,798,915
ESTIMATED COSTS (CLINS 3010AA - AE)	\$ 15,699,000
TOTAL ESTIMATED AMOUNT FY03	\$ 63,232,875

ESTIMATED COSTS (CLINS 3002 – 3008) (exclude 3003)	\$ 45,333,100
ESTIMATED COST (CLIN 3003)	\$ -
AWARD FEE (CLINS 3009AD - AT)	\$ 2,837,795
ESTIMATED COSTS (CLINS 3010AA - AE)	\$ 15,699,000
TOTAL ESTIMATED AMOUNT FY03	\$ 63,869,895

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 41,752,103</div> <div>\$ -</div> <div>\$ 41,752,103</div> </div>	1	JO	\$ 41,752,103
4002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 42,372,121</div> <div>\$ -</div> <div>\$ 42,372,121</div> </div>	1	JO	\$ 42,372,121
4003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.30M <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ -</div> <div>\$ -</div> <div>\$ -</div> </div>	1	JO	\$ - TBN
4004	RESERVED			
4005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 189,853</div> <div>\$ -</div> <div>\$ 189,853</div> </div>	1	JO	\$ 189,853
4006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 1,546,020</div> <div>\$ -</div> <div>\$ 1,546,020</div> </div>	1	JO	\$ 1,546,020
4007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 1,857,070</div> <div>\$ -</div> <div>\$ 1,857,070</div> </div>	1	JO	\$ 1,857,070
4008	DATA REQUIREMENTS	1	JO	\$NSP

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
4009	AWARD FEE POOL (In accordance with Award Fee Plan)	Available Pool
4009AA	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 1,130,875 \$ - \$ 1,130,875	\$ 1,130,875
4009AB	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 1,356,943 \$ - \$ 1,356,943	\$ 1,356,943
4009AC	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 226,067 \$ - \$ 226,067	\$ 226,067
4009AD	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 1,147,668 \$ - \$ 1,147,668	\$ 1,147,668
4009AE	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 1,377,094 \$ - \$ 1,377,094	\$ 1,377,094
4009AF	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 229,424 \$ - \$ 229,424	\$ 229,424
4009AG-4009AJ RESERVED		
4009AK	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
4009AL	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4005) From Change To Est. Cost \$ - \$ - \$ -	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
4009AM	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
4009AN	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
4009AP	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
4009AQ	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
4009AR	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 50,300 \$ - \$ 50,300	\$ 50,300
4009AS	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 60,355 \$ - \$ 60,355	\$ 60,355
4009AT	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 10,055 \$ - \$ 10,055	\$ 10,055
TOTAL PROPOSED AWARD FEE		\$ 5,588,781

AWARD FEE (CLINS 4009AA-AC & 4009AG-AT) \$ 2,834,595

AWARD FEE (CLINS 4009AD-AT) \$ 2,874,896

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4010	REIMBURSABLE SERVICES (Non-fee bearing)			
4010AA	Overtime <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 5,680,000</div> <div>\$ -</div> <div>\$ 5,680,000</div> </div>	1	JO	\$ 5,680,000
4010AB	Travel and Per Diem <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 936,000</div> <div>\$ -</div> <div>\$ 936,000</div> </div>	1	JO	\$ 936,000
4010AC	Contractor Acquired Property (CAP) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 7,770,000</div> <div>\$ -</div> <div>\$ 7,770,000</div> </div>	1	JO	\$ 7,770,000
4010AD	Downrange A&E <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 1,660,000</div> <div>\$ -</div> <div>\$ 1,660,000</div> </div>	1	JO	\$ 1,660,000
4010AE	Downrange Construction <u>Baseline \$2.77M</u> <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ -</div> <div>\$ -</div> <div>\$ -</div> </div>	1	JO	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)**Range Technical Services Contract****Option Period 4 - FY 04**

ESTIMATED COSTS (CLINS 4001 – 4008) (exclude 4002 & 4003)	\$ 45,345,046
ESTIMATED COST (CLIN 4003)	\$ -
AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)	\$ 2,834,595
ESTIMATED COSTS (CLINS 4010AA - AE)	\$ 16,046,000
TOTAL ESTIMATED AMOUNT FY04	\$ 64,225,641

ESTIMATED COSTS (CLINS 4002 – 4008) (exclude 4003)	\$ 45,965,064
ESTIMATED COST (CLIN 4003)	\$ -
AWARD FEE (CLINS 4009AD - AT)	\$ 2,874,896
ESTIMATED COSTS (CLINS 4010AA - AE)	\$ 16,046,000
TOTAL ESTIMATED AMOUNT FY04	\$ 64,885,960

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 42,847,252 \$ - \$ 42,847,252	1	JO	\$ 42,847,252
5002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 43,485,063 \$ - \$ 43,485,063	1	JO	\$ 43,485,063
5003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.48M <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ - \$ - \$ -	1	JO	\$ - TBN
5004	RESERVED			
5005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 195,441 \$ - \$ 195,441	1	JO	\$ 195,441
5006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 1,590,136 \$ - \$ 1,590,136	1	JO	\$ 1,590,136
5007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 1,255,703 \$ - \$ 1,255,703	1	JO	\$ 1,255,703
5008	DATA REQUIREMENTS	1	JO	\$NSP

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
5009	AWARD FEE POOL (In accordance with Award Fee Plan)	Available Pool
5009AA	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 1,160,540 \$ - \$ 1,160,540	\$ 1,160,540
5009AB	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 1,392,536 \$ - \$ 1,392,536	\$ 1,392,536
5009AC	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 231,996 \$ - \$ 231,996	\$ 231,996
5009AD	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 1,177,815 \$ - \$ 1,177,815	\$ 1,177,815
5009AE	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 1,413,265 \$ - \$ 1,413,265	\$ 1,413,265
5009AF	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 235,449 \$ - \$ 235,449	\$ 235,449
5009AG-5009AJ RESERVED		
5009AK	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
5009AL	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5005) From Change To Est. Cost \$ - \$ - \$ -	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
5009AM	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
5009AN	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
5009AP	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
5009AQ	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
5009AR	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 34,011 \$ - \$ 34,011	\$ 34,011
5009AS	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 40,810 \$ - \$ 40,810	\$ 40,810
5009AT	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 6,799 \$ - \$ 6,799	\$ 6,799
TOTAL PROPOSED AWARD FEE		\$ 5,693,221

AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)

\$ 2,866,692

AWARD FEE (CLINS 5009AD-AT)

\$ 2,908,149

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5010	REIMBURSABLE SERVICES (Non-fee bearing)			
5010AA	Overtime <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 5,800,000</div> <div>\$ -</div> <div>\$ 5,800,000</div> </div>	1	JO	\$ 5,800,000
5010AB	Travel and Per Diem <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 952,000</div> <div>\$ -</div> <div>\$ 952,000</div> </div>	1	JO	\$ 952,000
5010AC	Contractor Acquired Property (CAP) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 7,940,000</div> <div>\$ -</div> <div>\$ 7,940,000</div> </div>	1	JO	\$ 7,940,000
5010AD	Downrange A&E <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 1,700,000</div> <div>\$ -</div> <div>\$ 1,700,000</div> </div>	1	JO	\$ 1,700,000
5010AE	Downrange Construction <u>Baseline \$2.77M</u> <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ -</div> <div>\$ -</div> <div>\$ -</div> </div>	1	JO	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 5 - FY 05

ESTIMATED COSTS (CLINS 5001 – 5008) (exclude 5002 & 5003)	\$ 45,888,532
ESTIMATED COST (CLIN 5003)	\$ -
AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)	\$ 2,866,692
ESTIMATED COSTS (CLINS 5010AA - AE)	\$ 16,392,000
TOTAL ESTIMATED AMOUNT FY05	\$ 65,147,224

ESTIMATED COSTS (CLINS 5002 – 5008) (exclude 5003)	\$ 46,526,343
ESTIMATED COST (CLIN 5003)	\$ -
AWARD FEE (CLINS 5009AD - AT)	\$ 2,908,149
ESTIMATED COSTS (CLINS 5010AA - AE)	\$ 16,392,000
TOTAL ESTIMATED AMOUNT FY05	\$ 65,826,492

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 43,886,063 \$ - \$ 43,886,063	1	JO	\$ 43,886,063
6002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 44,542,240 \$ - \$ 44,542,240	1	JO	\$ 44,542,240
6003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.67M <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ - \$ - \$ -	1	JO	\$ - TBN
6004	RESERVED			
6005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 201,214 \$ - \$ 201,214	1	JO	\$ 201,214
6006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 1,635,677 \$ - \$ 1,635,677	1	JO	\$ 1,635,677
6007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) <div> <div>From</div> <div>Change</div> <div>To</div> </div> Est. Cost \$ 1,287,446 \$ - \$ 1,287,446	1	JO	\$ 1,287,446
6008	DATA REQUIREMENTS	1	JO	\$NSP

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
6009	AWARD FEE POOL (In accordance with Award Fee Plan)	Available Pool
6009AA	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 1,188,676 \$ - \$ 1,188,676	\$ 1,188,676
6009AB	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 1,426,297 \$ - \$ 1,426,297	\$ 1,426,297
6009AC	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 237,621 \$ - \$ 237,621	\$ 237,621
6009AD	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 1,206,449 \$ - \$ 1,206,449	\$ 1,206,449
6009AE	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 1,447,623 \$ - \$ 1,447,623	\$ 1,447,623
6009AF	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 241,174 \$ - \$ 241,174	\$ 241,174
6009AG-6009AJ RESERVED		
6009AK	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
6009AL	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6005) From Change To Est. Cost \$ - \$ - \$ -	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
6009AM	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6005) From Change To Est. Cost \$ - \$ - \$ -	\$ -
6009AN	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
6009AP	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
6009AQ	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6006) From Change To Est. Cost \$ - \$ - \$ -	\$ -
6009AR	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 34,871 \$ - \$ 34,871	\$ 34,871
6009AS	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 41,842 \$ - \$ 41,842	\$ 41,842
6009AT	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 6,971 \$ - \$ 6,971	\$ 6,971
TOTAL PROPOSED AWARD FEE		\$ 5,831,524

AWARD FEE (CLINS 6009AA-AC & 6009AG-AT) \$ 2,936,278

AWARD FEE (CLINS 6009AD-AT) \$ 2,978,930

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6010	REIMBURSABLE SERVICES (Non-fee bearing)			
6010AA	Overtime <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 5,920,000</div> <div>\$ -</div> <div>\$ 5,920,000</div> </div>	1	JO	\$ 5,920,000
6010AB	Travel and Per Diem <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 969,000</div> <div>\$ -</div> <div>\$ 969,000</div> </div>	1	JO	\$ 969,000
6010AC	Contractor Acquired Property (CAP) <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 8,120,000</div> <div>\$ -</div> <div>\$ 8,120,000</div> </div>	1	JO	\$ 8,120,000
6010AD	Downrange A&E <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ 1,730,000</div> <div>\$ -</div> <div>\$ 1,730,000</div> </div>	1	JO	\$ 1,730,000
6010AE	Downrange Construction <u>Baseline \$2.77M</u> <div> <div>From</div> <div>Change</div> <div>To</div> </div> <div> <div>Est. Cost</div> <div>\$ -</div> <div>\$ -</div> <div>\$ -</div> </div>	1	JO	\$ -

SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)**Range Technical Services Contract****Option Period 6 - FY 06**

ESTIMATED COSTS (CLINS 6001 – 6008) (exclude 6002 & 6003)	\$ 47,010,400
ESTIMATED COST (CLIN 6003)	\$ -
AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)	\$ 2,936,278
ESTIMATED COSTS (CLINS 6010AA - AE)	\$ 16,739,000
TOTAL ESTIMATED AMOUNT FY06	\$ 66,685,678

ESTIMATED COSTS (CLINS 6002 – 6008) (exclude 6003)	\$ 47,666,577
ESTIMATED COST (CLIN 6003)	\$ -
AWARD FEE (CLINS 6009AD - AT)	\$ 2,978,930
ESTIMATED COSTS (CLINS 6010AA - AE)	\$ 16,739,000
TOTAL ESTIMATED AMOUNT FY06	\$ 67,384,507

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY

1. Total Phase-in Price	\$	142,597	
2. Total Estimated Amount - FY 00	\$	31,553,509	
3A. Total Estimated Amount - FY 01 (CLINs 1001, 1003-1010 [exclude 1009AD-AF])	\$	64,378,107	
3B. Total Estimated Amount - FY 01 (CLINs 1002-1010 [exclude 1009AA-AC])	\$	64,991,999	
4A. Total Estimated Amount - FY 02 (CLINs 2001, 2003-2010 [exclude 2009AD-AF])	\$	63,406,066	
4B. Total Estimated Amount - FY 02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	64,023,009	
5A. Total Estimated Amount - FY 03 (CLINs 3001, 3003-3010 [exclude 3009AD-AF])	\$	63,232,875	
5B. Total Estimated Amount - FY 03 (CLINs 3002-3010 [exclude 3009AA-AC])	\$	63,869,895	
6A. Total Estimated Amount - FY 04 (CLINs 4001, 4003-4010 [exclude 4009AD-AF])	\$	64,225,641	
6B. Total Estimated Amount - FY 04 (CLINs 4002-4010 [exclude 4009AA-AC])	\$	64,885,960	
7A. Total Estimated Amount - FY 05 (CLINs 5001, 5003-5010 [exclude 5009AD-AF])	\$	65,147,224	
7B. Total Estimated Amount - FY 05 (CLINs 5002-5010 [exclude 5009AA-AC])	\$	65,826,492	
8A. Total Estimated Amount - FY 06 (CLINs 6001, 6003-6010 [exclude 6009AD-AF])	\$	66,685,678	
8B. Total Estimated Amount - FY 06 (CLINs 6002-6010 [exclude 6009AA-AC])	\$	67,384,507	
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)	\$	418,771,697	
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)	\$	422,677,968	

P00003

F08650-00-C-0005

Page B-38

**PAGES 39 THROUGH 56
ARE INTENTIONALLY BLANK**

PART I - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA

<u>ACRN</u>	<u>Accounting Classification Data</u>	<u>Change</u>	<u>Amount</u>
AA	5703400 300 83LE 252R13 554R0 01 35182F 662400 F62400 3A	+\$648,931	\$24,723,779
AB	5703400 300 83LE 252R1A 554R0 01 35119F 662400 F62400 3B		\$ 489,500
AC	5703400 300 83LE 252R1C 554R0 01 33605F 662400 F62400 2A		\$ 50,000
AD	5703400 300 83LE 252R1D 554R0 01 35119F 662400 F62400 3B		\$ 1,622,250
AE	5703400 300 83LE 252R1R 554R0 01 33133F 662400 F62400 2B		\$ 151,500
AF	5703400 300 83LE 252R1S 554R0 01 33605F 662400 F62400 2A		\$ 86,500
AG	5703400 300 83LE 252R1T 554R0 01 35144F 662400 F62400 3B		\$ 3,528,500
AH	5703400 300 83LE 252R1U 554R0 01 35138F 662400 F62400 3B		\$ 157,000
AJ	5703400 300 83LE 264D18 554R0 01 35856F 662400 F62400 3Z		\$ 137,500
TOTAL FY 00			\$30,946,529

PRs obligated under this modification:
F700MS00730100 \$648,931