

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. P00056		3. EFFECTIVE DATE 1 Oct 01	4. REQUISITION/PURCHASE REQ. NO. SEE SCHEDULE
6. ISSUED BY 45 TH CONTRACTING SQUADRON 1201 EDWARD H. WHITE ST, BLDG 423 PATRICK AFB, FL 32926-3238		7. ADMINISTERED BY (If other than Item 6)	5. PROJECT NO. (If applicable) N/A

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Computer Sciences Raytheon P.O. Box 4127 Patrick AFB FL 32925-4127		(X)	9A. AMENDMENT OF SOLICITATION NO.
CODE 0DN90 1L FACILITY CODE			9B. DATED (SEE ITEM 11)
		X	10A. MODIFICATION OF CONTRACT/ORDER NO. F08650-00-C-0005
			10B. DATED (SEE ITEM 13) 3 Feb 00

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
 (a) By completing Items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Section G No Change

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)
MUTUAL AGREEMENT OF THE PARTIES

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
POC: DON E GRAHAM
PHONE: 321-494-3934
E-MAIL: don.graham@patrick.af.mil

SEE PAGE TWO

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) James D. Shackelford, Contracts Manager		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) KYLE C. ROBERTS Contracting Officer	
15B. CONTRACTOR/OFFEROR 	15C. DATE SIGNED 2/20/02	16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	16C. DATE SIGNED 20 FEB 02

STANDARD FORM 30 (continued)

A. The purpose of this bilateral modification is to incorporate CCP 02-104 , request for equitable adjustment (JS004-02), Core Crew for 24 hour turn time which encompasses additional labor and cost into the following CLINs:

- 2002 Technical Services in the amount of \$639,088.
- 2009AD Award Fee in the amount of \$17,309
- 2009AE Award Fee in the amount of \$20,770
- 2009AF Award Fee in the amount of \$3,462

For a total FY02 increase of \$680,629

Mission priorities dictate that the above funding will be removed from CLIN 2010AC Contractor Acquired Property (CAP) therefore, no change to section G is required. CLIN 2010AC CAP (funded amount) shall be reduced by \$680,629 in section B.

All changes are denoted by a vertical line in the right margin.

B. Part 1- THE SCHEDULE

(1) Section B – Supplies/Services and Price/Cost

CLIN 2002 Technical Services is increased in the amount of \$639,088, **CLIN 2009AD** Award Fee is increased in the amount of \$17,309, **2009AE** Award Fee is increased in the amount of \$20,770, **2009AF** Award Fee is increased in the amount of \$3,462 for a total FY02 increase of \$680,629. **CLIN 2010AC** (Contractor Acquired Property) (funded amount) is decreased by \$680,629. Pages B-13, B-14, B-15, B-16, B-17 and B-38 are hereby superseded by the attached replacement pages B-13, B-14, B-15, B-16, B-17 and B-38, marked "Modification P00056".

CLINs X002, X009AD, X009AE, X009AF for FY03-06 are changed. Pages B-18, B-19, B-20, B-22, B-23, B-24, B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35, B-37 are hereby superseded by the attached replacement pages B-18, B-19, B-20, B-22, B-23, B-24, B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35, B-37 marked "Modification P00056".

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 02-104, dated 3 Oct 01, the contractor releases the government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the reference proposal.

////////////////////////////////////LAST ITEM////////////////////////////////////

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 2 - FY02

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2001	RESERVED (Operations and Maintenance - 48hr range turn time) (Cost-Plus-Award Fee) From Change To Est. Cost \$ - \$ -	1	JO	\$ -
2002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 42,677,281 \$ 639,088 \$ 43,316,369	1	JO	\$ 43,316,369
2003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$7.97M	1	JO	\$ -
2003AA	Cost-Plus-Fixed Fee			
2003AA01	From Change To Est. Cost \$0 \$0 \$0			
2003AA02	From Change To Fixed Fee \$0 \$0 \$0			
2003AB	Firm Fixed Price From Change To \$ - \$0 \$0			
2004	RESERVED			
2005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 231,512 \$ 231,512	1	JO	\$ 231,512
2006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,444,811 \$ - \$ 1,444,811	1	JO	\$ 1,444,811
2007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) Est. Amount Unfunded Funded Est. Cost \$ 2,006,289 \$ 1,006,289 \$ 1,000,000	1	JO	\$ 1,000,000

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 2 - FY02

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2008	DATA REQUIREMENTS	1	JO	\$NSP
2009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
2009AA	RESERVED 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2001) From Change To Est. Cost \$ - \$ -			\$ -
2009AB	RESERVED 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2001) From Change To Est. Cost \$ - \$ -			\$ -
2009AC	RESERVED 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2001) From Change To Est. Cost \$ - \$ -			\$ -
2009AD	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2002) From Change To Est. Cost \$ 1,155,935 \$ 17,309 \$ 1,173,244			\$ 1,173,244
2009AE	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2002) From Change To Est. Cost \$ 1,387,011 \$ 20,770 \$ 1,407,781			\$ 1,407,781
2009AF	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2002) From Change To Est. Cost \$ 231,078 \$ 3,462 \$ 234,540			\$ 234,540
2009AG-2009AJ RESERVED				
2009AK	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2005) From Change To Est. Cost \$ 6,270 \$ 6,270			\$ 6,270
2009AL	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2005) From Change To Est. Cost \$ 7,525 \$ 7,525			\$ 7,525

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 2 - FY02

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
2009AM	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2005) From Change To Est. Cost \$ 1,254 \$ 1,254	\$ 1,254
2009AN	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2006) From Change To Est. Cost \$ 39,130 \$ 39,130	\$ 39,130
2009AP	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2006) From Change To Est. Cost \$ 46,956 \$ 46,956	\$ 46,956
2009AQ	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2006) From Change To Est. Cost \$ 7,826 \$ 7,826	\$ 7,826
2009AR	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2007) From Change To Est. Cost \$ 54,341 \$ - \$ 54,341	\$ 54,341
2009AS	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2007) From Change To Est. Cost \$ 65,204 \$ - \$ 65,204	\$ 65,204
2009AT	Award Fee Pool Available/Earned (Held in Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2007) From Change To Est. Cost \$ 10,863 \$ - \$ 10,863	\$ 10,863
TOTAL PROPOSED AWARD FEE (*)		\$ 3,054,934
AWARD FEE (CLINS 2009AA-AC & 2009AG-AT)(*)		\$ 239,369
AWARD FEE (CLINS 2009AD-AT)(*) Held in Contingent Liability until FDO determination		\$ 3,054,934

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 2 - FY02

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2010	REIMBURSABLE SERVICES (Non-fee bearing)			
2010AA	Overtime From Change To Est. Cost \$ 5,450,907 \$ 5,450,907	1	JO	\$ 5,450,907
2010AB	Travel and Per Diem From Change To Est. Cost \$ 877,000 \$ - \$ 877,000	1	JO	\$ 877,000
2010AC	Contractor Acquired Property (CAP) Est. Amount Unfunded Funded Est. Cost \$ 7,957,224 \$ 2,835,484 \$ 5,121,740	1	JO	\$ 5,121,740
2010AD	Downrange A&E From Change To Est. Cost \$ 1,590,000 \$ - \$ 1,590,000	1	JO	\$ 1,590,000
2010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 – 2008) (exclude 2002 & 2003)	\$	-
ESTIMATED COST (CLIN 2003)	\$	-
AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)	\$	-
ESTIMATED COSTS (CLINS 2010AA - AE)	\$	-
TOTAL ESTIMATED AMOUNT FY02	\$	-

ESTIMATED COSTS (CLINS 2002 – 2008) (exclude 2003)	\$	45,992,692
ESTIMATED COST (CLIN 2003)	\$	-
AWARD FEE (CLINS 2009AD - AT)	\$	3,054,934
ESTIMATED COSTS (CLINS 2010AA - AE)	\$	13,039,647
TOTAL ESTIMATED AMOUNT FY02	\$	62,087,273

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
3001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 41,681,961 \$ 41,681,961	1	JO	\$ 41,681,961
3002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 42,280,101 \$ 658,080 \$ 42,938,181	1	JO	\$ 42,938,181
3003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.12M	1	JO	\$ -
3003AA	Cost-Plus-Fixed Fee			
3003AA01	From Change To Est. Cost \$0 \$0 \$0			
3003AA02	From Change To Fixed Fee \$0 \$0 \$0			
3003AB	Firm Fixed Price From Change To \$ - \$0 \$0			
3004	RESERVED			
3005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 239,102 \$ 239,102	1	JO	\$ 239,102
3006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,491,724 \$ - \$ 1,491,724	1	JO	\$ 1,491,724
3007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) From Change To Est. Cost \$ 1,914,719 \$ - \$ 1,914,719	1	JO	\$ 1,914,719

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract
Option Period 3 - FY 03

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
3008	DATA REQUIREMENTS	1	JO	\$NSP
3009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
3009AA	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 1,128,976 \$ 1,128,976			\$ 1,128,976
3009AB	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 1,354,665 \$ 1,354,665			\$ 1,354,665
3009AC	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 225,688 \$ 225,688			\$ 225,688
3009AD	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3002) From Change To Est. Cost \$ 1,147,498 \$ 17,823 \$ 1,165,321			\$ 1,165,321
3009AE	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3002) From Change To Est. Cost \$ 1,374,104 \$ 21,388 \$ 1,395,492			\$ 1,395,492
3009AF	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3002) From Change To Est. Cost \$ 228,927 \$ 3,565 \$ 232,492			\$ 232,492
3009AG-3009AJ RESERVED				
3009AK	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3005) From Change To Est. Cost \$ 6,476 \$ 6,476			\$ 6,476
3009AL	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3005) From Change To Est. Cost \$ 7,771 \$ 7,771			\$ 7,771

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
3009AM	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3005) From Change To Est. Cost \$ 1,295 \$ 1,295	\$ 1,295
3009AN	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3006) From Change To Est. Cost \$ 40,401 \$ 40,401	\$ 40,401
3009AP	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3006) From Change To Est. Cost \$ 48,481 \$ 48,481	\$ 48,481
3009AQ	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3006) From Change To Est. Cost \$ 8,080 \$ 8,080	\$ 8,080
3009AR	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 51,861 \$ - \$ 51,861	\$ 51,861
3009AS	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 62,228 \$ - \$ 62,228	\$ 62,228
3009AT	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 10,367 \$ - \$ 10,367	\$ 10,367
TOTAL PROPOSED AWARD FEE		\$ 5,739,594
AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)		\$ 2,946,289
AWARD FEE (CLINS 3009AD-AT)		\$ 3,030,265

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Range Technical Services Contract

Option Period 3 - FY 03

ESTIMATED COSTS (CLINS 3001 – 3008) (exclude 3002 & 3003)	\$ 45,327,506
ESTIMATED COST (CLIN 3003)	\$ -
AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)	\$ 2,946,289
ESTIMATED COSTS (CLINS 3010AA - AE)	\$ 15,827,297
TOTAL ESTIMATED AMOUNT FY03	\$ 64,101,092

ESTIMATED COSTS (CLINS 3002 – 3008) (exclude 3003)	\$ 46,583,726
ESTIMATED COST (CLIN 3003)	\$ -
AWARD FEE (CLINS 3009AD - AT)	\$ 3,030,265
ESTIMATED COSTS (CLINS 3010AA - AE)	\$ 15,827,297
TOTAL ESTIMATED AMOUNT FY03	\$ 65,441,288

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 42,327,034 \$ 42,327,034	1	JO	\$ 42,327,034
4002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 42,947,052 \$ 682,086 \$ 43,629,138	1	JO	\$ 43,629,138
4003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.30M	1	JO	\$ -
4003AA	Cost-Plus-Fixed Fee			
4003AA01	From Change To Est. Cost \$0 \$0 \$0			
4003AA02	From Change To Fixed Fee \$0 \$0 \$0			
4003AB	From Change To Firm Fixed Price \$ - \$0 \$0			
4004	RESERVED			
4005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 247,971 \$ 247,971	1	JO	\$ 247,971
4006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,546,020 \$ - \$ 1,546,020	1	JO	\$ 1,546,020
4007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) From Change To Est. Cost \$ 1,857,070 \$ - \$ 1,857,070	1	JO	\$ 1,857,070

P00056

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4008	DATA REQUIREMENTS	1	JO	\$NSP
4009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
4009AA	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 1,146,447 \$ 1,146,447			\$ 1,146,447
4009AB	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 1,375,629 \$ 1,375,629			\$ 1,375,629
4009AC	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 229,180 \$ 229,180			\$ 229,180
4009AD	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 1,163,240 \$ 18,473 \$ 1,181,713			\$ 1,181,713
4009AE	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 1,395,780 \$ 22,168 \$ 1,417,948			\$ 1,417,948
4009AF	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 232,537 \$ 3,695 \$ 236,232			\$ 236,232
4009AG-4009AJ RESERVED				
4009AK	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 6,716 \$ 6,716			\$ 6,716
4009AL	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 8,059 \$ 8,059			\$ 8,059

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
4009AM	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 1,343 \$ 1,343	\$ 1,343
4009AN	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 41,871 \$ 41,871	\$ 41,871
4009AP	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 50,246 \$ 50,246	\$ 50,246
4009AQ	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 8,374 \$ 8,374	\$ 8,374
4009AR	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 50,300 \$ - \$ 50,300	\$ 50,300
4009AS	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 60,355 \$ - \$ 60,355	\$ 60,355
4009AT	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 10,055 \$ - \$ 10,055	\$ 10,055
TOTAL PROPOSED AWARD FEE		\$ 5,824,468
AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)		\$ 2,988,575
AWARD FEE (CLINS 4009AD-AT)		\$ 3,073,212

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 4 - FY 04

ESTIMATED COSTS (CLINS 4001 – 4008) (exclude 4002 & 4003)	\$ 45,978,095
ESTIMATED COST (CLIN 4003)	\$ -
AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)	\$ 2,988,575
ESTIMATED COSTS (CLINS 4010AA - AE)	\$ 16,177,334
TOTAL ESTIMATED AMOUNT FY04	\$ 65,144,004

ESTIMATED COSTS (CLINS 4002 – 4008) (exclude 4003)	\$ 47,280,199
ESTIMATED COST (CLIN 4003)	\$ -
AWARD FEE (CLINS 4009AD - AT)	\$ 3,073,212
ESTIMATED COSTS (CLINS 4010AA - AE)	\$ 16,177,334
TOTAL ESTIMATED AMOUNT FY04	\$ 66,530,745

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 43,466,655 \$ 43,466,655	1	JO	\$ 43,466,655
5002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 44,104,466 \$ 701,559 \$ 44,806,025	1	JO	\$ 44,806,025
5003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.48M	1	JO	\$ -
5003AA	Cost-Plus-Fixed Fee			
5003AA01	From Change To Est. Cost \$0 \$0 \$0			
5003AA02	From Change To Fixed Fee \$0 \$0 \$0			
5003AB	From Change To Firm Fixed Price \$ - \$0 \$0			
5004	RESERVED			
5005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 255,232 \$ 255,232	1	JO	\$ 255,232
5006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,590,136 \$ - \$ 1,590,136	1	JO	\$ 1,590,136
5007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) From Change To Est. Cost \$ 1,255,703 \$ - \$ 1,255,703	1	JO	\$ 1,255,703

P00056

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 5 - FY 05

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5008	DATA REQUIREMENTS	1	JO	\$NSP
5009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
5009AA	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 1,177,316 \$ 1,177,316			\$ 1,177,316
5009AB	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 1,412,666 \$ 1,412,666			\$ 1,412,666
5009AC	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 235,350 \$ 235,350			\$ 235,350
5009AD	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 1,194,591 \$ 19,001 \$ 1,213,592			\$ 1,213,592
5009AE	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 1,433,395 \$ 22,801 \$ 1,456,196			\$ 1,456,196
5009AF	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 238,803 \$ 3,800 \$ 242,603			\$ 242,603
5009AG-5009AJ RESERVED				
5009AK	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 6,912 \$ 6,912			\$ 6,912
5009AL	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 8,295 \$ 8,295			\$ 8,295

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
5009AM	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 1,383 \$ 1,383	\$ 1,383
5009AN	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 43,066 \$ 43,066	\$ 43,066
5009AP	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 51,679 \$ 51,679	\$ 51,679
5009AQ	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 8,613 \$ 8,613	\$ 8,613
5009AR	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 34,011 \$ - \$ 34,011	\$ 34,011
5009AS	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 40,810 \$ - \$ 40,810	\$ 40,810
5009AT	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 6,799 \$ - \$ 6,799	\$ 6,799
TOTAL PROPOSED AWARD FEE		\$ 5,939,291
AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)		\$ 3,026,900
AWARD FEE (CLINS 5009AD-AT)		\$ 3,113,959

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 5 - FY 05

ESTIMATED COSTS (CLINS 5001 – 5008) (exclude 5002 & 5003)	\$ 46,567,726
ESTIMATED COST (CLIN 5003)	\$ -
AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)	\$ 3,026,900
ESTIMATED COSTS (CLINS 5010AA - AE)	\$ 16,526,465
TOTAL ESTIMATED AMOUNT FY05	\$ 66,121,091

ESTIMATED COSTS (CLINS 5002 – 5008) (exclude 5003)	\$ 47,907,096
ESTIMATED COST (CLIN 5003)	\$ -
AWARD FEE (CLINS 5009AD - AT)	\$ 3,113,959
ESTIMATED COSTS (CLINS 5010AA - AE)	\$ 16,526,465
TOTAL ESTIMATED AMOUNT FY05	\$ 67,547,520

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 44,553,091 \$ 44,553,091	1	JO	\$ 44,553,091
6002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 45,209,268 \$ 721,564 \$ 45,930,832	1	JO	\$ 45,930,832
6003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.48M	1	JO	\$ -
6003AA	Cost-Plus-Fixed Fee			
6003AA01	From Change To Est. Cost \$0 \$0 \$0			
6003AA02	From Change To Fixed Fee \$0 \$0 \$0			
6003AB	From Change To Firm Fixed Price \$ - \$0 \$0			
6004	RESERVED			
6005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 262,717 \$ 262,717	1	JO	\$ 262,717
6006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,635,677 \$ - \$ 1,635,677	1	JO	\$ 1,635,677
6007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) From Change To Est. Cost \$ 1,287,446 \$ - \$ 1,287,446	1	JO	\$ 1,287,446

P00056

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6008	DATA REQUIREMENTS	1	JO	\$NSP
6009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
6009AA	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 1,206,743 \$ 1,206,743			\$ 1,206,743
6009AB	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 1,447,977 \$ 1,447,977			\$ 1,447,977
6009AC	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 241,233 \$ 241,233			\$ 241,233
6009AD	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 1,224,516 \$ 19,542 \$ 1,244,058			\$ 1,244,058
6009AE	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 1,469,303 \$ 23,451 \$ 1,492,754			\$ 1,492,754
6009AF	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 244,786 \$ 3,908 \$ 248,694			\$ 248,694
6009AG-6009AJ RESERVED				
6009AK	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 7,116 \$ 7,116			\$ 7,116
6009AL	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 26,538 \$ 26,538			\$ 26,538

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
6009AM	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 1,423 \$ 1,423	\$ 1,423
6009AN	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6006) From Change To Est. Cost \$ 44,300 \$ 44,300	\$ 44,300
6009AP	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6006) From Change To Est. Cost \$ 53,160 \$ 53,160	\$ 53,160
6009AQ	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6006) From Change To Est. Cost \$ 8,860 \$ 8,860	\$ 8,860
6009AR	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 34,871 \$ - \$ 34,871	\$ 34,871
6009AS	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 41,842 \$ - \$ 41,842	\$ 41,842
6009AT	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 6,971 \$ - \$ 6,971	\$ 6,971
TOTAL PROPOSED AWARD FEE		\$ 6,106,540
AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)		\$ 3,121,034
AWARD FEE (CLINS 6009AD-AT)		\$ 3,210,587

SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 6 - FY 06

ESTIMATED COSTS (CLINS 6001 – 6008) (exclude 6002 & 6003)	\$ 47,738,931
ESTIMATED COST (CLIN 6003)	\$ -
AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)	\$ 3,121,034
ESTIMATED COSTS (CLINS 6010AA - AE)	\$ 16,894,469
TOTAL ESTIMATED AMOUNT FY06	\$ 67,754,434

ESTIMATED COSTS (CLINS 6002 – 6008) (exclude 6003)	\$ 49,116,672
ESTIMATED COST (CLIN 6003)	\$ -
AWARD FEE (CLINS 6009AD - AT)	\$ 3,210,587
ESTIMATED COSTS (CLINS 6010AA - AE)	\$ 16,894,469
TOTAL ESTIMATED AMOUNT FY06	\$ 69,221,728

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY

1. Total Phase-in Price	\$ 142,597
2. Total Estimated Amount - FY 00	\$ 35,223,527
3A. Total Estimated Amount - FY 01 (CLINs 1001, 1003-1010 [exclude 1009AD-AF])	\$ -
3B. Total Estimated Amount - FY 01 (CLINs 1002-1010 [exclude 1009AA-AC])	\$ 70,704,392
4A. Total Estimated Amount - FY 02 (CLINs 2001, 2003-2010 [exclude 2009AD-AF])	\$ -
4B. Total Estimated Amount - FY 02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$ 62,087,273
5A. Total Estimated Amount - FY 03 (CLINs 3001, 3003-3010 [exclude 3009AD-AF])	\$ 64,101,092
5B. Total Estimated Amount - FY 03 (CLINs 3002-3010 [exclude 3009AA-AC])	\$ 65,441,288
6A. Total Estimated Amount - FY 04 (CLINs 4001, 4003-4010 [exclude 4009AD-AF])	\$ 65,144,004
6B. Total Estimated Amount - FY 04 (CLINs 4002-4010 [exclude 4009AA-AC])	\$ 66,530,745
7A. Total Estimated Amount - FY 05 (CLINs 5001, 5003-5010 [exclude 5009AD-AF])	\$ 66,121,091
7B. Total Estimated Amount - FY 05 (CLINs 5002-5010 [exclude 5009AA-AC])	\$ 67,547,520
8A. Total Estimated Amount - FY 06 (CLINs 6001, 6003-6010 [exclude 6009AD-AF])	\$ 67,754,434
8B. Total Estimated Amount - FY 06 (CLINs 6002-6010 [exclude 6009AA-AC])	\$ 69,221,728
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)	\$ 298,486,745
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)	\$ 436,899,070