

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	PAGE OF PAGES	
2. AMENDMENT/MODIFICATION NO. P00083		3. EFFECTIVE DATE 01-Apr-2002	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)		
6. ISSUED BY 45 CONS/LGCZR 1201 EDWARD H. WHITE II ST. PATRICK AFB FL 32925-3237		CODE FA2521	7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) COMPUTER SCIENCES RAYTHEON 1201 EDWARD H. WHITE II ST PATRICK AFB FL 32925-0127				9A. AMENDMENT OF SOLICITATION NO.		
				9B. DATED (SEE ITEM 11)		
				X	10A. MOD. OF CONTRACT/ORDER NO. F08650-00-C-0005	
				X	10B. DATED (SEE ITEM 13) 06-Mar-2001	
CODE ODN90		FACILITY CODE				
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS						
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.						
Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.						
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule						
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.						
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.						
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).						
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:						
X D. OTHER (Specify type of modification and authority) MUTUAL AGREEMENT OF THE PARTIES						
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.						
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) SEE PAGE TWO						
<small>Except as provided herein, all terms and conditions of the document referenced in Item 0A or 10A, as heretofore changed, remain unchanged and in full force and effect.</small>						
15A. NAME AND TITLE OF SIGNER (Type or print) <i>James Shackelford Sr Manager Contracts</i>				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) <i>GERRY L. FRYE, Contracting Officer</i>		
15B. CONTRACTOR/OFFEROR <i>[Signature]</i> (Signature of person authorized to sign)		15C. DATE SIGNED <i>9/20/02</i>	16B. UNITED STATES OF AMERICA BY <i>[Signature]</i> (Signature of Contracting Officer)		16C. DATE SIGNED <i>9/20/02</i>	

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

- A. The purpose of this bilateral modification is to:
- 1) Incorporate Contract Change Proposal (CCP 02-126), Request for an Equitable Adjustment, Ascension Island Income and Import Tax. The contractor's proposal, dated 7 May 02, is hereby incorporated by reference. This CCP accounts for the increase in contract cost resulting from income and import taxes being levied on the contractor's Ascension Island foreign national workforce. The total amount of this modification is \$3,808,851, which includes \$3,576,386 in cost and \$232,465 in associated award fee pools. FY 02-06 CLIN x001, x002, and Award Fee CLINs x009AA, x009AB, x009AC, x009AD, x009AE, and x009AF have been increased as a result of CCP 02-126.
 - 2) Funds in the amount of \$141,482.00 are added to CLIN 2010AC-Contractor Acquired Property (CAP).
 - 3) The cover page of Section J is administratively changed to correct the date of the Performance Standards Document to 01 Sep 01.

All changes are denoted by a vertical line in the right margin.

B. Part 1- THE SCHEDULE

(1) Section A – Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from \$176,298,153 to \$176,786,709 an increase of \$488,556.

(2) Section B – Supplies/Services and Price/Cost

FY 02 CLINs 2002 (Technical Services) is increased by \$347,074, 2009AE (Award Fee) is increased by \$19,337, 2009AF (Award Fee) is increased by \$3,223, and 2010AC Contractor Acquired Property (CAP) is increased by \$141,482. Pages B-13, B-14, B-15, B-16, B-17, B-18, B-19, B-20, B-22, B-23, B-24, B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35 and B-37 are hereby superseded by the attached replacement pages B-13, B-14, B-15, B-16, B-17 B-18, B-19, B-20, B-22, B-23, B-24, B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35 and B-37 marked "Modification P00083."

Page B-38 (Summary) is hereby superseded by the attached replacement page B-38 marked "Modification P00083."

(3) Section G – Contract Administration Data

SUMMARY FOR THE PAYMENT OFFICE:

Funding in the amount of \$488,556 is obligated with this modification. ACRN CA is changed to show an increase of \$477,440. ACRN CQ is changed to show an increase of \$11,116. Page G-1.2 is hereby superseded by the attached replacement page G-1.2 marked "Modification P00083."

4) Section J – Cover Page.

The cover page is administratively changed to correct the most current date of the Performance Standards Document to 01 Sep 01.

C. All other contract terms and conditions remain unchanged.

- D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 02-126, dated 7 May 02, the contractor releases the government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the reference proposal.

//////////////////////////////////////LAST ITEM//////////////////////////////////////

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2001	RESERVED (Operations and Maintenance - 48hr range turn time) (Cost-Plus-Award Fee) From Change To Est. Cost \$ - \$ -	1	JO	\$ -
2002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 45,012,239 \$ 347,074 \$ 45,359,313	1	JO	\$ 45,359,313
2003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$7.97M	1	JO	\$ 328,255
2003AA	Cost-Plus-Fixed Fee			
2003AA01	From Change To Est. Cost \$305,061 \$305,061			
2003AA02	From Change To Fixed Fee \$23,194 \$23,194			
2003AB	Firm Fixed Price From Change To \$ - \$0 \$0			
2004	RESERVED			
2005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 188,633 \$ 188,633	1	JO	\$ 188,633
2006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,444,811 \$ - \$ 1,444,811	1	JO	\$ 1,444,811
2007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) From Change To Est. Cost \$ 3,093,431 \$ 3,093,431	1	JO	\$ 3,093,431

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2008	DATA REQUIREMENTS	1	JO	\$NSP
2009	AWARD FEE POOL (IAW Award Fee Plan)			Available Pool
2009AA	RESERVED 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2001)			\$ -
	From Change To			
	Est. Cost \$ - \$ -			
2009AB	RESERVED 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2001)			\$ -
	From Change To			
	Est. Cost \$ - \$ -			
2009AC	RESERVED 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2001)			\$ -
	From Change To			
	Est. Cost \$ - \$ -			
2009AD	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2002)			\$ 1,189,249
	From Change To			
	Earned \$ 1,189,249 \$ 1,189,249			
2009AE	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2002)			\$ 1,492,418
	From Change To			
	Est. Cost \$ 1,473,081 \$ 19,337 \$ 1,492,418			
2009AF	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2002)			\$ 247,490
	From Change To			
	Est. Cost \$ 244,267 \$ 3,223 \$ 247,490			
2009AG-2009AJ	RESERVED			
2009AK	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2005)			\$ 5,109
	From Change To			
	Earned \$ 5,109 \$ - \$ 5,109			
2009AL	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2005)			\$ 6,131
	From Change To			
	Est. Cost \$ 6,131 \$ - \$ 6,131			

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
2009AM	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2005)	\$ 1,022
	From Change To	
	Est. Cost \$ 1,022 \$ - \$ 1,022	
2009AN	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2006)	\$ 39,130
	From Change To	
	Earned \$ 39,130 \$ 39,130	
2009AP	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2006)	\$ 46,956
	From Change To	
	Est. Cost \$ 46,956 \$ 46,956	
2009AQ	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2006)	\$ 7,826
	From Change To	
	Est. Cost \$ 7,826 \$ 7,826	
2009AR	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2007)	\$ 54,341
	From Change To	
	Earned \$ 54,341 \$ - \$ 54,341	
2009AS	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2007)	\$ 101,075
	From Change To	
	Est. Cost \$ 101,075 \$ 101,075	
2009AT	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2007)	\$ 16,890
	From Change To	
	Est. Cost \$ 16,890 \$ 16,890	
TOTAL PROPOSED AWARD FEE (*)		\$ 3,207,637
AWARD FEE EARNED		\$ 1,287,829
AWARD FEE (CLINS 2009AD-AT) (*) Contingent Liability until FDO determination		\$ 1,919,808

F08650-00-C-0005

P00083

Page B-15

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2010	REIMBURSABLE SERVICES (Non-fee bearing)			
2010AA	Overtime From Change To Est. Cost \$ 5,845,480 \$ - \$ 5,845,480	1	JO	\$ 5,845,480
2010AB	Travel and Per Diem From Change To Est. Cost \$ 772,344 \$ 772,344	1	JO	\$ 772,344
2010AC	Contractor Acquired Property (CAP) From Change To Funding \$ 10,664,612 \$ 141,482 \$ 10,806,094 Est. Amount Unfunded Funded Est. Cost \$ 10,806,094 \$ - \$ 10,806,094	1	JO	\$ 10,806,094
2010AD	Downrange A&E From Change To Est. Cost \$ 1,590,000 \$ - \$ 1,590,000	1	JO	\$ 1,590,000
2010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 2001 – 2008) (exclude 2002 & 2003)	\$	-
ESTIMATED COST (CLIN 2003)	\$	-
AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)	\$	-
ESTIMATED COSTS (CLINS 2010AA - AE)	\$	-
TOTAL ESTIMATED AMOUNT FY02	\$	-
ESTIMATED COSTS (CLINS 2002 – 2008) (exclude 2003)	\$	50,086,188
ESTIMATED COST (CLIN 2003)	\$	328,255
AWARD FEE EARNED	\$	1,287,829
AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination)	\$	1,919,808
ESTIMATED COSTS (CLINS 2010AA - AE)	\$	19,013,918
TOTAL ESTIMATED AMOUNT FY02	\$	72,635,998
TOTAL FUNDED AMOUNT FY02	\$	70,716,190

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
3001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 41,869,131 \$ 762,226 \$ 42,631,357	1	JO	\$ 42,631,357
3002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 43,125,351 \$ 762,226 \$ 43,887,577	1	JO	\$ 43,887,577
3003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.12M	1	JO	\$ -
3003AA	Cost-Plus-Fixed Fee			
3003AA01	From Change To Est. Cost \$0 \$0 \$0			
3003AA02	From Change To Fixed Fee \$0 \$0 \$0			
3003AB	Firm Fixed Price			
	From Change To \$ - \$0 \$0			
3004	RESERVED			
3005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 183,018 \$ 183,018	1	JO	\$ 183,018
3006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,491,724 \$ - \$ 1,491,724	1	JO	\$ 1,491,724
3007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) From Change To Est. Cost \$ 1,959,240 \$ 1,959,240	1	JO	\$ 1,959,240

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
3008	DATA REQUIREMENTS	1	JO	\$NSP
3009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
3009AA	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 1,132,462 \$ 20,644 \$ 1,153,106			\$ 1,153,106
3009AB	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 1,358,848 \$ 24,772 \$ 1,383,620			\$ 1,383,620
3009AC	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 226,386 \$ 4,129 \$ 230,515			\$ 230,515
3009AD	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3002) From Change To Est. Cost \$ 1,170,235 \$ 20,644 \$ 1,190,879			\$ 1,190,879
3009AE	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3002) From Change To Est. Cost \$ 1,399,675 \$ 24,772 \$ 1,424,447			\$ 1,424,447
3009AF	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3002) From Change To Est. Cost \$ 233,190 \$ 4,129 \$ 237,319			\$ 237,319
3009AG	3009AJ RESERVED			
3009AK	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3005) From Change To Est. Cost \$ 4,957 \$ 4,957			\$ 4,957
3009AL	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3005) From Change To Est. Cost \$ 5,948 \$ 5,948			\$ 5,948

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
3009AM	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3005) From Change To Est. Cost \$ 991 \$ 991	\$ 991
3009AN	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3006) From Change To Est. Cost \$ 40,401 \$ 40,401	\$ 40,401
3009AP	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3006) From Change To Est. Cost \$ 48,481 \$ 48,481	\$ 48,481
3009AQ	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3006) From Change To Est. Cost \$ 8,080 \$ 8,080	\$ 8,080
3009AR	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 54,273 \$ 54,273	\$ 54,273
3009AS	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 62,710 \$ 62,710	\$ 62,710
3009AT	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 10,367 \$ - \$ 10,367	\$ 10,367
TOTAL PROPOSED AWARD FEE		\$ 5,856,094
AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)		\$ 3,003,449
AWARD FEE (CLINS 3009AD-AT)		\$ 3,088,853

F08650-00-C-0005

P00083

Page B-20

ESTIMATED COSTS (CLINS 3001 – 3008) (exclude 3002 & 3003)	\$ 46,265,339
ESTIMATED COST (CLIN 3003)	\$ -
AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)	\$ 3,003,449
ESTIMATED COSTS (CLINS 3010AA - AE)	\$ 15,802,567
TOTAL ESTIMATED AMOUNT FY03	\$ 65,071,355
ESTIMATED COSTS (CLINS 3002 – 3008) (exclude 3003)	\$ 47,521,559
ESTIMATED COST (CLIN 3003)	\$ -
AWARD FEE (CLINS 3009AD - AT)	\$ 3,088,853
ESTIMATED COSTS (CLINS 3010AA - AE)	\$ 15,802,567
TOTAL ESTIMATED AMOUNT FY03	\$ 66,412,979

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 42,442,738 \$ 791,701 \$ 43,234,439	1	JO	\$ 43,234,439
4002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 43,744,842 \$ 791,701 \$ 44,536,543	1	JO	\$ 44,536,543
4003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.30M	1	JO	\$ -
4003AA	Cost-Plus-Fixed Fee			
4003AA01	From Change To Est. Cost \$0 \$0 \$0			
4003AA02	From Change To Fixed Fee \$0 \$0 \$0			
4003AB	Firm Fixed Price			
	From Change To \$ - \$0 \$0			
4004	RESERVED			
4005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 189,853 \$ 189,853	1	JO	\$ 189,853
4006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,546,020 \$ - \$ 1,546,020	1	JO	\$ 1,546,020
4007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) From Change To Est. Cost \$ 1,857,070 \$ - \$ 1,857,070	1	JO	\$ 1,857,070

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4008	DATA REQUIREMENTS	1	JO	\$NSP
4009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
4009AA	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 1,149,581 \$ 21,442 \$ 1,171,023			\$ 1,171,023
4009AB	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 1,379,390 \$ 25,730 \$ 1,405,120			\$ 1,405,120
4009AC	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 229,807 \$ 4,288 \$ 234,095			\$ 234,095
4009AD	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 1,184,847 \$ 21,442 \$ 1,206,289			\$ 1,206,289
4009AE	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 1,421,709 \$ 25,730 \$ 1,447,439			\$ 1,447,439
4009AF	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 236,859 \$ 4,288 \$ 241,147			\$ 241,147
4009AG	4009AJ RESERVED			
4009AK	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 5,142 \$ 5,142			\$ 5,142
4009AL	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 6,170 \$ 6,170			\$ 6,170

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
4009AM	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 1,028 \$ 1,028	\$ 1,028
4009AN	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 41,871 \$ 41,871	\$ 41,871
4009AP	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 50,246 \$ 50,246	\$ 50,246
4009AQ	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 8,374 \$ 8,374	\$ 8,374
4009AR	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 50,300 \$ - \$ 50,300	\$ 50,300
4009AS	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 60,355 \$ - \$ 60,355	\$ 60,355
4009AT	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 10,055 \$ - \$ 10,055	\$ 10,055
TOTAL PROPOSED AWARD FEE		\$ 5,938,694
AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)		\$ 3,043,779
AWARD FEE (CLINS 4009AD-AT)		\$ 3,128,416

F08650-00-C-0005

P00083

Page B-25

ESTIMATED COSTS (CLINS 4001 – 4008) (exclude 4002 & 4003)	\$ 46,827,382
ESTIMATED COST (CLIN 4003)	\$ -
AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)	\$ 3,043,779
ESTIMATED COSTS (CLINS 4010AA - AE)	\$ 16,155,806
TOTAL ESTIMATED AMOUNT FY04	\$ 66,026,967
<hr/>	
ESTIMATED COSTS (CLINS 4002 – 4008) (exclude 4003)	\$ 48,129,486
ESTIMATED COST (CLIN 4003)	\$ -
AWARD FEE (CLINS 4009AD - AT)	\$ 3,128,416
ESTIMATED COSTS (CLINS 4010AA - AE)	\$ 16,155,806
TOTAL ESTIMATED AMOUNT FY04	\$ 67,413,708

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 43,591,694 \$ 822,056 \$ 44,413,750	1	JO	\$ 44,413,750
5002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 44,931,064 \$ 822,056 \$ 45,753,120	1	JO	\$ 45,753,120
5003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.48M	1	JO	\$ -
5003AA	Cost-Plus-Fixed Fee From Change To			
5003AA01	Est. Cost \$0 \$0 \$0			
5003AA02	Fixed Fee \$0 \$0 \$0			
5003AB	Firm Fixed Price From Change To \$ - \$0 \$0			
5004	RESERVED			
5005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 195,441 \$ 195,441	1	JO	\$ 195,441
5006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,590,136 \$ - \$ 1,590,136	1	JO	\$ 1,590,136
5007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) From Change To Est. Cost \$ 1,255,703 \$ - \$ 1,255,703	1	JO	\$ 1,255,703

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5008	DATA REQUIREMENTS	1	JO	\$NSP
5009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
5009AA	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 1,180,703 \$ 22,264 \$ 1,202,967			\$ 1,202,967
5009AB	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 1,416,730 \$ 26,717 \$ 1,443,447			\$ 1,443,447
5009AC	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 236,027 \$ 4,453 \$ 240,480			\$ 240,480
5009AD	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 1,216,979 \$ 22,264 \$ 1,239,243			\$ 1,239,243
5009AE	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 1,460,260 \$ 26,717 \$ 1,486,977			\$ 1,486,977
5009AF	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 243,280 \$ 4,453 \$ 247,733			\$ 247,733
5009AG-5009AJ	RESERVED			
5009AK	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 5,293 \$ 5,293			\$ 5,293
5009AL	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 6,352 \$ 6,352			\$ 6,352

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
5009AM	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 1,059 \$ 1,059	\$ 1,059
5009AN	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 43,066 \$ 43,066	\$ 43,066
5009AP	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 51,679 \$ 51,679	\$ 51,679
5009AQ	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 8,613 \$ 8,613	\$ 8,613
5009AR	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 34,011 \$ - \$ 34,011	\$ 34,011
5009AS	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 40,810 \$ - \$ 40,810	\$ 40,810
5009AT	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 6,799 \$ - \$ 6,799	\$ 6,799
TOTAL PROPOSED AWARD FEE		\$ 6,058,529
AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)		\$ 3,084,576
AWARD FEE (CLINS 5009AD-AT)		\$ 3,171,635

F08650-00-C-0005

P00083

Page B-30

ESTIMATED COSTS (CLINS 5001 – 5008) (exclude 5002 & 5003)	\$ 47,455,030
ESTIMATED COST (CLIN 5003)	\$ -
AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)	\$ 3,084,576
ESTIMATED COSTS (CLINS 5010AA - AE)	\$ 16,504,216
TOTAL ESTIMATED AMOUNT FY05	\$ 67,043,822
<hr/>	
ESTIMATED COSTS (CLINS 5002 – 5008) (exclude 5003)	\$ 48,794,400
ESTIMATED COST (CLIN 5003)	\$ -
AWARD FEE (CLINS 5009AD - AT)	\$ 3,171,635
ESTIMATED COSTS (CLINS 5010AA - AE)	\$ 16,504,216
TOTAL ESTIMATED AMOUNT FY05	\$ 68,470,251

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 44,681,689 \$ 853,329 \$ 45,535,018	1	JO	\$ 45,535,018
6002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 46,059,430 \$ 853,329 \$ 46,912,759	1	JO	\$ 46,912,759
6003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.48M	1	JO	\$ -
6003AA	Cost-Plus-Fixed Fee From Change To			
6003AA01	Est. Cost \$0 \$0 \$0			
6003AA02	Fixed Fee \$0 \$0 \$0			
6003AB	Firm Fixed Price From Change To \$ - \$0 \$0			
6004	RESERVED			
6005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 201,214 \$ 201,214	1	JO	\$ 201,214
6006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,635,677 \$ - \$ 1,635,677	1	JO	\$ 1,635,677
6007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) From Change To Est. Cost \$ 1,287,446 \$ - \$ 1,287,446	1	JO	\$ 1,287,446

F08650-00-C-0005

P00083

Page B-33

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6008	DATA REQUIREMENTS	1	JO	\$NSP
6009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
6009AA	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 1,210,226 \$ 23,111 \$ 1,233,337			\$ 1,233,337
6009AB	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 1,452,157 \$ 27,733 \$ 1,479,890			\$ 1,479,890
6009AC	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 241,930 \$ 4,622 \$ 246,552			\$ 246,552
6009AD	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 1,247,541 \$ 23,111 \$ 1,270,652			\$ 1,270,652
6009AE	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 1,496,934 \$ 27,733 \$ 1,524,667			\$ 1,524,667
6009AF	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 249,391 \$ 4,622 \$ 254,013			\$ 254,013
6009AG-6009AJ	RESERVED			
6009AK	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 5,450 \$ 5,450			\$ 5,450
6009AL	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 24,539 \$ 24,539			\$ 24,539

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
6009AM	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 1,090 \$ 1,090	\$ 1,090
6009AN	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6006) From Change To Est. Cost \$ 44,300 \$ 44,300	\$ 44,300
6009AP	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6006) From Change To Est. Cost \$ 53,160 \$ 53,160	\$ 53,160
6009AQ	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6006) From Change To Est. Cost \$ 8,860 \$ 8,860	\$ 8,860
6009AR	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 34,871 \$ - \$ 34,871	\$ 34,871
6009AS	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 41,842 \$ - \$ 41,842	\$ 41,842
6009AT	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 6,971 \$ - \$ 6,971	\$ 6,971
TOTAL PROPOSED AWARD FEE		\$ 6,230,194
AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)		\$ 3,180,862
AWARD FEE (CLINS 6009AD-AT)		\$ 3,270,415

F08650-00-C-0005

P00083

Page B-35

ESTIMATED COSTS (CLINS 6001 – 6008) (exclude 6002 & 6003)	\$ 48,659,355
ESTIMATED COST (CLIN 6003)	\$ -
AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)	\$ 3,180,862
ESTIMATED COSTS (CLINS 6010AA - AE)	\$ 16,871,477
TOTAL ESTIMATED AMOUNT FY06	\$ 68,711,694
ESTIMATED COSTS (CLINS 6002 – 6008) (exclude 6003)	\$ 50,037,096
ESTIMATED COST (CLIN 6003)	\$ -
AWARD FEE (CLINS 6009AD - AT)	\$ 3,270,415
ESTIMATED COSTS (CLINS 6010AA - AE)	\$ 16,871,477
TOTAL ESTIMATED AMOUNT FY06	\$ 70,178,988

SUMMARY

1. Total Phase-in Price	\$	142,597	
2. Total Estimated Amount - FY 00	\$	35,223,527	
3A. Total Funded Amount - FY 01 (CLINs 1001, 1003-1010 [exclude 1009AD-AF])	\$	-	
3B. Total Funded Amount - FY 01 (CLINs 1002-1010 [exclude 1009AA-AC])	\$	70,704,392	
4A. Total Estimated Amount - FY 02 (CLINs 2001, 2003-2010 [exclude 2009AD-AF])	\$	-	
4B. Total Estimated Amount - FY 02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	72,635,998	
Total Funded Amount-FY02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	70,716,190	
5A. Total Estimated Amount - FY 03 (CLINs 3001, 3003-3010 [exclude 3009AD-AF])	\$	65,071,355	
5B. Total Estimated Amount - FY 03 (CLINs 3002-3010 [exclude 3009AA-AC])	\$	66,412,979	
6A. Total Estimated Amount - FY 04 (CLINs 4001, 4003-4010 [exclude 4009AD-AF])	\$	66,026,967	
6B. Total Estimated Amount - FY 04 (CLINs 4002-4010 [exclude 4009AA-AC])	\$	67,413,708	
7A. Total Estimated Amount - FY 05 (CLINs 5001, 5003-5010 [exclude 5009AD-AF])	\$	67,043,822	
7B. Total Estimated Amount - FY 05 (CLINs 5002-5010 [exclude 5009AA-AC])	\$	68,470,251	
8A. Total Estimated Amount - FY 06 (CLINs 6001, 6003-6010 [exclude 6009AD-AF])	\$	68,711,694	
8B. Total Estimated Amount - FY 06 (CLINs 6002-6010 [exclude 6009AA-AC])	\$	70,178,988	
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)	\$	302,219,962	
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)	\$	451,182,440	

PART I - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900

ACCOUNTING AND APPROPRIATION DATA

<u>ACRN</u>	<u>Accounting Classification Data</u>	<u>Change</u>	<u>Amount</u>
CA	5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400	\$477,440	\$63,939,082
CB	5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400		\$481,042
CC	5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400		\$15,875
CD	5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400		\$62,535
CE	5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400		\$1,847,200
CF	5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400		\$230,900
CG	5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400		\$34,635
CH	5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400		\$279,004
CJ	5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400		\$22,128
CK	5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400		\$2,695,758
CL	5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400		\$170,468
CM	5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC)		\$17,049
CN	5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400		\$385,000
CP	5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400		\$300,000
CQ	5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F62400	\$11,116	\$91,252
CR	5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400		\$125,262
CS	5723400 302 83LE 264D00 010000 59200 35879F 662400 F62400		\$19,000
Total FY02			\$70,716,190

PRs obligated under this modification:

F700MS20650300	\$477,440.00
F700MS20650400	\$9,263.00
F700MS20650500	\$1,853.00
	<u>\$488,556.00</u>

PART III - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS**SECTION J****LIST OF ATTACHMENTS**

<u>ATTACHMENT</u>	<u>DOCUMENT</u>	<u>NO. OF PAGES</u>	<u>DATE</u>
1	Statement Of Work	195	09 Dec 99
2	Performance Standards Document	7	01 Sep 01
3	DD Form 254	10	10 Dec 99
4	Award Fee Plan	24	02 Jun 99
5	DOL Wage Determination No. 1994-2118, Rev 17 No. 1973-0594, Rev 42	11	16 May 02 12 Aug 02
6	Base Support	2	28 May 99
7	Compliance and Advisory Documents	6	09 Dec 99
8	Process Interface Control Document (PICD)	8	02 Jun 99
9	Organizational Conflict of Interest Risk Mitigation Plan	46	12 Jul 99
10	Subcontracting Plan	8	09 Dec 99
<u>EXHIBIT</u>			
A	Contract Requirements Data Lists (CDRLs)	171	09 Dec 99