



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE		PAGE OF PAGES 1 10	
2. AMENDMENT/MODIFICATION NO. P00084		3. EFFECTIVE DATE 27-Sep-2002		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO. (If applicable)	
6. ISSUED BY 45 CONS/LGCZR 1201 EDWARD H. WHITE II ST. PATRICK AFB FL 32925-3237		CODE FA2521		7. ADMINISTERED BY (If other than item 6) See Item 6		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) COMPUTER SCIENCES RAYTHEON 1201 EDWARD H. WHITE II ST PATRICK AFB FL 32925-0127				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. F08650-00-C-0005			
				X 10B. DATED (SEE ITEM 13) 06-Mar-2001			
CODE ODN90		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended.							
Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) See Schedule							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
X D. OTHER (Specify type of modification and authority) MUTUAL AGREEMENT OF THE PARTIES							
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) SEE PAGE TWO							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remain unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print) James Shackelford, Sr. Contracts Manager				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) GERRI L. FRYE Contracting Officer			
15B. CONTRACTOR OFFICER  (Signature of person authorized to sign)		15C. DATE SIGNED 9/23/02		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 23 Sep 02	

EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

STANDARD FORM 30(continued)

A. The purpose of this bilateral modification is to:

- 1) Incorporate the following Contract Change Proposals by reference to definitize Change Orders P00063, dated 22 Mar 02, and P00073, dated 26 Jun 02.
 - i. CCP 02-130; RDI-2 Network Flight Operations Analysis, Post-Detect Telemetry System, dated 15 May 02
 - ii. CCP 02-128; RDI-1 for Planning and Scheduling Plus, Weather (excluding TIM and testing support), dated 15 May 02
 - iii. CCP 02-147; Additional Operations Support to Acquisition (OSTA) Tasks, P00073, 09 Aug 02
- 2) Incorporate Contract Change Proposal 02-131, Deletion to RSA Work Plan for FY02 as a result a Stop Work Order, dated 22 Mar 02.
- 3) The contract action accounts for Operational Support to Acquisition (OSTA) for the Range Standardization and Automation program. The total amount of this modification is \$642,312, which includes \$632,060 in cost and \$10,252 in associated award fee pools. CLINs 2002, 2007, 2010AA, 2010AB, 2010AC and Award Fee CLINs 2009AE, 2009AF, 2009AS, 2009AT are changed as a result of this modification.

All changes are denoted by a vertical line in the right margin.

B. Part 1- THE SCHEDULE

(1) Section A – Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from \$176,786,709 to \$177,418,769 an increase of \$632,060.

(2) Section B – Supplies/Services and Price/Cost

FY 02 CLINs 2002 (Technical Services) is decreased by \$243,259, CLIN 2007 (RSA/SLRS Program Support) is increased by \$400,985, 2009AE (Award Fee) is decreased by \$13,553, 2009AF (Award Fee) is decreased by \$2,259, 2009AS (Award Fee) is increased by \$22,341, 2009AT (Award Fee) is increased by \$3,723, and 2010AA (Overtime) is increased by \$38,952, 2010AB (Travel) is increased by \$35,411, 2010AC Contractor Acquired Property (CAP) is increased by \$399,972. Pages B-13, B-14, B-15, B-16 and B-17 are hereby superseded by the attached replacement pages B-13, B-14, B-15, B-16 and B-17 marked “Modification P00084.”

Page B-38 (Summary) is hereby superseded by the attached replacement page B-38 marked “Modification P00084.”

(3) Section G – Contract Administration Data

Summary for the Payment Office

Funding in the amount of \$632,060 is obligated with this modification and added to ACRN CR. Page G-1.2 is hereby superseded by the attached replacement page G-1.2 marked “Modification P00084.”

C. All other contract terms and conditions remain unchanged.

- D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 02-128, dated 15 May 02, CCP 02-130, dated 15 May 02, CCP 02-131, dated 16 May 02, and CCP 02-147, dated 9 May 02. The contractor releases the government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the reference proposal.

/////////////////////////////////LAST ITEM////////////////////////////////////

Modification P00084

F08650-00-C-0005

Page 1 of 2

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2001	RESERVED (Operations and Maintenance - 48hr range turn time) (Cost-Plus-Award Fee) From Change To Est. Cost \$ - \$ -	1	JO	\$ -
2002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 45,359,313 \$ (243,259) \$ 45,116,054	1	JO	\$ 45,116,054
2003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$7.97M	1	JO	\$ 328,255
2003AA	Cost-Plus-Fixed Fee			
2003AA01	From Change To Est. Cost \$305,061 \$305,061			
2003AA02	From Change To Fixed Fee \$23,194 \$23,194			
2003AB	Firm Fixed Price From Change To \$ - \$0 \$0			
2004	RESERVED			
2005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 188,633 \$ 188,633	1	JO	\$ 188,633
2006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,444,811 \$ - \$ 1,444,811	1	JO	\$ 1,444,811
2007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee) From Change To Est. Cost \$ 3,093,431 \$ 400,985 \$ 3,494,416	1	JO	\$ 3,494,416

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2008	DATA REQUIREMENTS	1	JO	\$NSP
2009	AWARD FEE POOL (IAW Award Fee Plan)			Available Pool
2009AA	RESERVED 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2001) From Change To Est. Cost \$ - \$ -			\$ -
2009AB	RESERVED 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2001) From Change To Est. Cost \$ - \$ -			\$ -
2009AC	RESERVED 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2001) From Change To Est. Cost \$ - \$ -			\$ -
2009AD	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2002) From Change To Earned \$ 1,189,249 \$ 1,189,249			\$ 1,189,249
2009AE	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2002) From Change To Est. Cost \$ 1,492,418 \$ (13,553) \$ 1,478,865			\$ 1,478,865
2009AF	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2002) From Change To Est. Cost \$ 247,490 \$ (2,259) \$ 245,231			\$ 245,231
2009AG-2009AJ	RESERVED			
2009AK	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2005) From Change To Earned \$ 5,109 \$ - \$ 5,109			\$ 5,109
2009AL	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2005) From Change To Est. Cost \$ 6,131 \$ - \$ 6,131			\$ 6,131
	F08650-00-C-0005 P00084 Page B-14			

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
2009AM	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2005) From Change To Est. Cost \$ 1,022 \$ - \$ 1,022	\$ 1,022
2009AN	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2006) From Change To Earned \$ 39,130 \$ 39,130	\$ 39,130
2009AP	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2006) From Change To Est. Cost \$ 46,956 \$ 46,956	\$ 46,956
2009AQ	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2006) From Change To Est. Cost \$ 7,826 \$ 7,826	\$ 7,826
2009AR	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2007) From Change To Earned \$ 54,341 \$ - \$ 54,341	\$ 54,341
2009AS	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2007) From Change To Est. Cost \$ 101,075 \$ 22,341 \$ 123,416	\$ 123,416
2009AT	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2007) From Change To Est. Cost \$ 16,890 \$ 3,723 \$ 20,613	\$ 20,613
TOTAL PROPOSED AWARD FEE (*)		\$ 3,217,889
AWARD FEE EARNED		\$ 1,287,829
AWARD FEE (CLINS 2009AD-AT) (*) Contingent Liability until FDO determination		\$ 1,930,060

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2010	REIMBURSABLE SERVICES (Non-fee bearing)			
2010AA	Overtime From Change To Est. Cost \$ 5,845,480 \$ 38,952 \$ 5,884,432	1	JO	\$ 5,884,432
2010AB	Travel and Per Diem From Change To Est. Cost \$ 772,344 \$ 35,411 \$ 807,755	1	JO	\$ 807,755
2010AC	Contractor Acquired Property (CAP) From Change To Funding \$ 10,806,094 \$ 399,971 \$ 11,206,065 Est. Amount Unfunded Funded Est. Cost \$ 11,206,065 \$ - \$ 11,206,065	1	JO	\$ 11,206,065
2010AD	Downrange A&E From Change To Est. Cost \$ 1,590,000 \$ - \$ 1,590,000	1	JO	\$ 1,590,000
2010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 2001 – 2008) (exclude 2002 & 2003)	\$	-
ESTIMATED COST (CLIN 2003)	\$	-
AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)	\$	-
ESTIMATED COSTS (CLINS 2010AA - AE)	\$	-
TOTAL ESTIMATED AMOUNT FY02	\$	-
ESTIMATED COSTS (CLINS 2002 – 2008) (exclude 2003)	\$	50,243,914
ESTIMATED COST (CLIN 2003)	\$	328,255
AWARD FEE EARNED	\$	1,287,829
AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination)	\$	1,930,060
ESTIMATED COSTS (CLINS 2010AA - AE)	\$	19,488,252
TOTAL ESTIMATED AMOUNT FY02	\$	73,278,310
TOTAL FUNDED AMOUNT FY02	\$	71,348,250

SUMMARY

1. Total Phase-in Price	\$	142,597	
2. Total Estimated Amount - FY 00	\$	35,223,527	
3A. Total Funded Amount - FY 01 (CLINs 1001, 1003-1010 [exclude 1009AD-AF])	\$	-	
3B. Total Funded Amount - FY 01 (CLINs 1002-1010 [exclude 1009AA-AC])	\$	70,704,392	
4A. Total Estimated Amount - FY 02 (CLINs 2001, 2003-2010 [exclude 2009AD-AF])	\$	-	
4B. Total Estimated Amount - FY 02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	73,278,310	
Total Funded Amount-FY02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	71,348,250	
5A. Total Estimated Amount - FY 03 (CLINs 3001, 3003-3010 [exclude 3009AD-AF])	\$	65,071,355	
5B. Total Estimated Amount - FY 03 (CLINs 3002-3010 [exclude 3009AA-AC])	\$	66,412,979	
6A. Total Estimated Amount - FY 04 (CLINs 4001, 4003-4010 [exclude 4009AD-AF])	\$	66,026,967	
6B. Total Estimated Amount - FY 04 (CLINs 4002-4010 [exclude 4009AA-AC])	\$	67,413,708	
7A. Total Estimated Amount - FY 05 (CLINs 5001, 5003-5010 [exclude 5009AD-AF])	\$	67,043,822	
7B. Total Estimated Amount - FY 05 (CLINs 5002-5010 [exclude 5009AA-AC])	\$	68,470,251	
8A. Total Estimated Amount - FY 06 (CLINs 6001, 6003-6010 [exclude 6009AD-AF])	\$	68,711,694	
8B. Total Estimated Amount - FY 06 (CLINs 6002-6010 [exclude 6009AA-AC])	\$	70,178,988	
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)	\$	302,219,962	
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)	\$	451,824,752	

PART I - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900

ACCOUNTING AND APPROPRIATION DATA

ACRN	Accounting Classification Data	Change	Amount
CA	5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400		\$63,939,082
CB	5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400		\$481,042
CC	5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400		\$15,875
CD	5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400		\$62,535
CE	5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400		\$1,847,200
CF	5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400		\$230,900
CG	5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400		\$34,635
CH	5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400		\$279,004
CJ	5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400		\$22,128
CK	5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400		\$2,695,758
CL	5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400		\$170,468
CM	5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC)		\$17,049
CN	5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400		\$385,000
CP	5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400		\$300,000
CQ	5723400 302 83LE 252R1L 010000 554R0 35895F 662400 F62400		\$91,252
CR	5723400 302 83LE 252R1E 010000 554R0 35953F 662400 F62400	\$632,060	\$757,322
CS	5723400 302 83LE 264D00 010000 59200 35879F 662400 F62400		\$19,000
Total FY02			\$71,348,250

PRs obligated under this modification:

PR Number	Amount	ACRN
F700MS20840200	\$632,060.00	CR