



<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE OF PAGES 1   22
2. AMENDMENT/MODIFICATION NO. P00102		3. EFFECTIVE DATE 01-Oct-2002	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
6. ISSUED BY 45 CONS/LGCZR 1201 EDWARD H. WHITE II ST. PATRICK AFB FL 32925-3237		CODE FA2521	7. ADMINISTERED BY (If other than item 6)  <b>See Item 6</b>	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) COMPUTER SCIENCES RAYTHEON 1201 EDWARD H. WHITE II ST PATRICK AFB FL 32925-0127			9A. AMENDMENT OF SOLICITATION NO.	
			9B. DATED (SEE ITEM 11)	
			X 10A. MOD. OF CONTRACT/ORDER NO. F08650-00-C-0005	
			X 10B. DATED (SEE ITEM 13) 06-Mar-2001	
CODE ODN90		FACILITY CODE		
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>				
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.				
<b>12. ACCOUNTING AND APPROPRIATION DATA (If required)</b>				
<b>13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.</b>				
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.				
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).				
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:				
X D. OTHER (Specify type of modification and authority) MUTUAL AGREEMENT OF THE PARTIES				
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.				
<b>14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)</b> POC: Kevin M. Jans 321.494-2764 E-mail: kevin.jans@patrick.af.mil  SEE PAGE TWO				
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.				
15A. NAME AND TITLE OF SIGNER (Type or print) James Shackelford, Sr. Contracts Manager			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) KEVIN M. JANS, Contracting Officer	
15B. CONTRACTOR OFFICER  (Signature of person authorized to sign)		15C. DATE SIGNED 2/26/03	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 2/26/03

STANDARD FORM 30(continued)

A. The purpose of this bilateral modification is to incorporate Contract Change Proposal (CCP) 02-144, Consolidation of Global HF and Tech Control at Ascension AAF, dated 12 July 02.

**All changes are denoted by a vertical line in the right margin.**

B. Part 1- THE SCHEDULE

(1) Section A – Contract Form

The amount in block 20 remains unchanged as a result of this modification.

(2) Section B – Supplies/Services and Price/Cost

FY03 CLINs 3001 (Technical Services) is decreased by \$70,302 and CLIN 3010AC (Contractor-Acquired Property) is increased by \$70,302. Pages B-18, B-21 through B-37 are hereby superseded by the attached replacement pages B-18, B-21 through B-37 marked “Modification P00102.”

The total estimated amount for this effort remains unchanged.

(3) Section J – Attachments - Statement of Work

Replace current page 22 with replacement page 22 marked “Modification P00102.”

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 02-144, dated 12 July 02. The contractor releases the government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced proposal.

////////////////////////////////////LAST ITEM////////////////////////////////////

Modification P00102  
F08650-00-C-0005  
Page 2 of 22

LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	COST
3001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 45,424,224 \$ (70,302) \$ 45,353,922	1	JO	\$ 45,353,922
3002	RESERVED(Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost	1	JO	\$ -
3003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.12M	1	JO	\$ -
3003AA	Cost-Plus-Fixed Fee From Change To			
3003AA01	Est. Cost \$0 \$0 \$0			
3003AA02	Fixed Fee \$0 \$0 \$0			
3003AB	Firm Fixed Price From Change To \$ - \$0 \$0			
3004	RESERVED			
3005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 183,018 \$ 183,018	1	JO	\$ 183,018
3006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,491,724 \$ - \$ 1,491,724	1	JO	\$ 1,491,724
3007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee/LoE) From Change To Est. Cost \$ 6,706,377 \$ 6,706,377	1	JO	\$ 6,706,377

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
3010	REIMBURSABLE SERVICES (Non-fee bearing)			
3010AA	Overtime From Change To Est. Cost \$ 5,628,751 \$ - \$ 5,628,751	1	JO	\$ 5,628,751
3010AB	Travel and Per Diem From Change To Est. Cost \$ 1,001,595 \$ - \$ 1,001,595	1	JO	\$ 1,001,595
3010AC	Contractor Acquired Property (CAP) Funding From Change To Est. Cost \$ 8,128,354 \$ 70,302 \$ 8,198,656 Est Amount Unfunded Funded Est. Cost \$ 8,198,656 \$ 8,198,656	1	JO	\$ 8,198,656
3010AD	Downrange A&E From Change To Est. Cost \$ 1,620,000 \$ - \$ 1,620,000	1	JO	\$ 1,620,000
3010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 3001 – 3008) (exclude 3002 & 3003)	\$ 53,735,041
Total Funded Amount (CLINS 3001-3008) (exclude 3002&3003)	\$ 53,735,041
ESTIMATED COST (CLIN 3003)	\$ -
AWARD FEE (CLINS 3009AA – AC & 3009AG - AT) Held in Contingent Liability	\$ 3,328,115
ESTIMATED COSTS (CLINS 3010AA - AE)	\$ 16,449,002
Total Funded Amount (CLINS 3010AA-AE)	\$ 16,449,002
TOTAL ESTIMATED AMOUNT FY03	\$ 73,512,158
TOTAL FUNDED AMOUNT FY03	\$ 70,184,043
ESTIMATED COSTS (CLINS 3002 – 3008) (exclude 3003)	
ESTIMATED COST (CLIN 3003)	\$ -
AWARD FEE (CLINS 3009AD - AT)	
ESTIMATED COSTS (CLINS 3010AA - AE)	
TOTAL ESTIMATED AMOUNT FY03	\$ -

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 43,462,540 \$ (72,145) \$ 43,390,395	1	JO	\$ 43,390,395
4002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 44,764,644 \$ (72,145) \$ 44,692,499	1	JO	\$ 44,692,499
4003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.30M	1	JO	\$ -
4003AA	Cost-Plus-Fixed Fee			
4003AA01	From Change To Est. Cost \$0 \$0 \$0			
4003AA02	From Change To Fixed Fee \$0 \$0 \$0			
4003AB	Firm Fixed Price			
	From Change To \$ - \$0 \$0			
4004	RESERVED			
4005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 189,853 \$ 189,853	1	JO	\$ 189,853
4006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,546,020 \$ - \$ 1,546,020	1	JO	\$ 1,546,020
4007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee/LoE) From Change To Est. Cost \$ 1,857,070 \$ - \$ 1,857,070	1	JO	\$ 1,857,070

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4008	DATA REQUIREMENTS	1	JO	\$NSP
4009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
4009AA	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 1,177,202 \$ (1,954) \$ 1,175,248			\$ 1,175,248
4009AB	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 1,412,534 \$ (2,345) \$ 1,410,189			\$ 1,410,189
4009AC	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 235,331 \$ (391) \$ 234,940			\$ 234,940
4009AD	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 1,212,468 \$ (1,954) \$ 1,210,514			\$ 1,210,514
4009AE	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 1,454,853 \$ (2,345) \$ 1,452,508			\$ 1,452,508
4009AF	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 242,382 \$ (391) \$ 241,991			\$ 241,991
4009AG-4009AJ	RESERVED			
4009AK	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 5,142 \$ 5,142			\$ 5,142
4009AL	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 6,170 \$ 6,170			\$ 6,170

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
4009AM	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 1,028 \$ 1,028	\$ 1,028
4009AN	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 41,871 \$ 41,871	\$ 41,871
4009AP	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 50,246 \$ 50,246	\$ 50,246
4009AQ	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 8,374 \$ 8,374	\$ 8,374
4009AR	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 50,300 \$ - \$ 50,300	\$ 50,300
4009AS	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 60,355 \$ - \$ 60,355	\$ 60,355
4009AT	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 10,055 \$ - \$ 10,055	\$ 10,055
TOTAL PROPOSED AWARD FEE		\$ 5,958,931
AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)		\$ 3,053,918
AWARD FEE (CLINS 4009AD-AT)		\$ 3,138,554

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4010	REIMBURSABLE SERVICES (Non-fee bearing)			
4010AA	Overtime From Change To Est. Cost \$ 5,722,953 \$ - \$ 5,722,953	1	JO	\$ 5,722,953
4010AB	Travel and Per Diem From Change To Est. Cost \$ 942,692 \$ - \$ 942,692	1	JO	\$ 942,692
4010AC	Contractor Acquired Property (CAP) From Change To Est. Cost \$ 7,870,586 \$ 76,834 \$ 7,947,420	1	JO	\$ 7,947,420
4010AD	Downrange A&E From Change To Est. Cost \$ 1,660,000 \$ - \$ 1,660,000	1	JO	\$ 1,660,000
4010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 4001 – 4008) (exclude 4002 & 4003)	\$ 46,983,338
ESTIMATED COST (CLIN 4003)	\$ -
AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)	\$ 3,053,918
ESTIMATED COSTS (CLINS 4010AA - AE)	\$ 16,273,065
TOTAL ESTIMATED AMOUNT FY04	\$ 66,310,321
ESTIMATED COSTS (CLINS 4002 – 4008) (exclude 4003)	\$ 48,285,442
ESTIMATED COST (CLIN 4003)	\$ -
AWARD FEE (CLINS 4009AD - AT)	\$ 3,138,554
ESTIMATED COSTS (CLINS 4010AA - AE)	\$ 16,273,065
TOTAL ESTIMATED AMOUNT FY04	\$ 67,697,061

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 44,648,092 \$ (73,556) \$ 44,574,536	1	JO	\$ 44,574,536
5002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 45,987,462 \$ (73,556) \$ 45,913,906	1	JO	\$ 45,913,906
5003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.48M	1	JO	\$ -
5003AA	Cost-Plus-Fixed Fee			
5003AA01	From Change To Est. Cost \$0 \$0 \$0			
5003AA02	From Change To Fixed Fee \$0 \$0 \$0			
5003AB	Firm Fixed Price			
	From Change To \$ - \$0 \$0			
5004	RESERVED			
5005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 195,441 \$ 195,441	1	JO	\$ 195,441
5006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,590,136 \$ - \$ 1,590,136	1	JO	\$ 1,590,136
5007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee/LoE) From Change To Est. Cost \$ 1,255,703 \$ - \$ 1,255,703	1	JO	\$ 1,255,703

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5008	DATA REQUIREMENTS	1	JO	\$NSP
5009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
5009AA	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 1,209,315 \$ (1,992) \$ 1,207,323			\$ 1,207,323
5009AB	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 1,451,064 \$ (2,391) \$ 1,448,673			\$ 1,448,673
5009AC	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 241,750 \$ (398) \$ 241,352			\$ 241,352
5009AD	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 1,245,591 \$ (1,992) \$ 1,243,599			\$ 1,243,599
5009AE	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 1,494,594 \$ (2,391) \$ 1,492,203			\$ 1,492,203
5009AF	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 249,003 \$ (398) \$ 248,605			\$ 248,605
5009AG	-5009AJ RESERVED			
5009AK	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 5,293 \$ 5,293			\$ 5,293
5009AL	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 6,352 \$ 6,352			\$ 6,352

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
5009AM	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 1,059 \$ 1,059	\$ 1,059
5009AN	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 43,066 \$ 43,066	\$ 43,066
5009AP	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 51,679 \$ 51,679	\$ 51,679
5009AQ	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 8,613 \$ 8,613	\$ 8,613
5009AR	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 34,011 \$ - \$ 34,011	\$ 34,011
5009AS	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 40,810 \$ - \$ 40,810	\$ 40,810
5009AT	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 6,799 \$ - \$ 6,799	\$ 6,799
TOTAL PROPOSED AWARD FEE		\$ 6,079,437
AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)		\$ 3,095,030
AWARD FEE (CLINS 5009AD-AT)		\$ 3,182,089

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5010	REIMBURSABLE SERVICES (Non-fee bearing)			
5010AA	Overtime From Change To Est. Cost \$ 5,843,698 \$ - \$ 5,843,698	1	JO	\$ 5,843,698
5010AB	Travel and Per Diem From Change To Est. Cost \$ 958,893 \$ - \$ 958,893	1	JO	\$ 958,893
5010AC	Contractor Acquired Property (CAP) From Change To Est. Cost \$ 8,042,660 \$ 78,337 \$ 8,120,997	1	JO	\$ 8,120,997
5010AD	Downrange A&E From Change To Est. Cost \$ 1,700,000 \$ - \$ 1,700,000	1	JO	\$ 1,700,000
5010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 5001 – 5008) (exclude 5002 & 5003)	\$ 47,615,816
ESTIMATED COST (CLIN 5003)	\$ -
AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)	\$ 3,095,030
ESTIMATED COSTS (CLINS 5010AA - AE)	\$ 16,623,588
TOTAL ESTIMATED AMOUNT FY05	\$ 67,334,434

ESTIMATED COSTS (CLINS 5002 – 5008) (exclude 5003)	\$ 48,955,186
ESTIMATED COST (CLIN 5003)	\$ -
AWARD FEE (CLINS 5009AD - AT)	\$ 3,182,089
ESTIMATED COSTS (CLINS 5010AA - AE)	\$ 16,623,588
TOTAL ESTIMATED AMOUNT FY05	\$ 68,760,863

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 45,775,718 \$ (75,024) \$ 45,700,694	1	JO	\$ 45,700,694
6002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 47,153,459 \$ (75,024) \$ 47,078,435	1	JO	\$ 47,078,435
6003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.48M	1	JO	\$ -
6003AA	Cost-Plus-Fixed Fee			
6003AA01	From Change To Est. Cost \$0 \$0 \$0			
6003AA02	From Change To Fixed Fee \$0 \$0 \$0			
6003AB	Firm Fixed Price			
	From Change To \$ - \$0 \$0			
6004	RESERVED			
6005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 201,214 \$ 201,214	1	JO	\$ 201,214
6006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,635,677 \$ - \$ 1,635,677	1	JO	\$ 1,635,677
6007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee/LoE) From Change To Est. Cost \$ 1,287,446 \$ - \$ 1,287,446	1	JO	\$ 1,287,446

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6008	DATA REQUIREMENTS	1	JO	\$NSP
6009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
6009AA	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 1,239,856 \$ (2,032) \$ 1,237,824			\$ 1,237,824
6009AB	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 1,487,712 \$ (2,438) \$ 1,485,274			\$ 1,485,274
6009AC	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 247,855 \$ (406) \$ 247,449			\$ 247,449
6009AD	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 1,277,171 \$ (2,032) \$ 1,275,139			\$ 1,275,139
6009AE	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 1,532,489 \$ (2,438) \$ 1,530,051			\$ 1,530,051
6009AF	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 255,316 \$ (406) \$ 254,910			\$ 254,910
6009AG	-6009AJ RESERVED			
6009AK	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 5,450 \$ 5,450			\$ 5,450
6009AL	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 24,539 \$ 24,539			\$ 24,539

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
6009AM	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 1,090 \$ 1,090	\$ 1,090
6009AN	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6006) From Change To Est. Cost \$ 44,300 \$ 44,300	\$ 44,300
6009AP	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6006) From Change To Est. Cost \$ 53,160 \$ 53,160	\$ 53,160
6009AQ	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6006) From Change To Est. Cost \$ 8,860 \$ 8,860	\$ 8,860
6009AR	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 34,871 \$ - \$ 34,871	\$ 34,871
6009AS	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 41,842 \$ - \$ 41,842	\$ 41,842
6009AT	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6007) From Change To Est. Cost \$ 6,971 \$ - \$ 6,971	\$ 6,971
TOTAL PROPOSED AWARD FEE		\$ 6,251,730
AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)		\$ 3,191,630
AWARD FEE (CLINS 6009AD-AT)		\$ 3,281,183

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6010	REIMBURSABLE SERVICES (Non-fee bearing)			
6010AA	Overtime From Change To Est. Cost \$ 5,964,457 \$ - \$ 5,964,457	1	JO	\$ 5,964,457
6010AB	Travel and Per Diem From Change To Est. Cost \$ 976,100 \$ - \$ 976,100	1	JO	\$ 976,100
6010AC	Contractor Acquired Property (CAP) From Change To Est. Cost \$ 8,242,571 \$ 79,900 \$ 8,322,471	1	JO	\$ 8,322,471
6010AD	Downrange A&E From Change To Est. Cost \$ 1,730,000 \$ - \$ 1,730,000	1	JO	\$ 1,730,000
6010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 6001 – 6008) (exclude 6002 & 6003)	\$ 48,825,031
ESTIMATED COST (CLIN 6003)	\$ -
AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)	\$ 3,191,630
ESTIMATED COSTS (CLINS 6010AA - AE)	\$ 16,993,028
TOTAL ESTIMATED AMOUNT FY06	\$ 69,009,689
ESTIMATED COSTS (CLINS 6002 – 6008) (exclude 6003)	\$ 50,202,772
ESTIMATED COST (CLIN 6003)	\$ -
AWARD FEE (CLINS 6009AD - AT)	\$ 3,281,183
ESTIMATED COSTS (CLINS 6010AA - AE)	\$ 16,993,028
TOTAL ESTIMATED AMOUNT FY06	\$ 70,476,983

## SUMMARY

1. Total Phase-in Price	\$	142,597
2. Total Estimated Amount - FY 00	\$	35,223,527
3A. Total Funded Amount - FY 01 (CLINs 1001, 1003-1010 [exclude 1009AD-AF])	\$	-
3B. Total Funded Amount - FY 01 (CLINs 1002-1010 [exclude 1009AA-AC])	\$	70,704,392
4A. Total Estimated Amount - FY 02 (CLINs 2001, 2003-2010 [exclude 2009AD-AF])	\$	-
4B. Total Estimated Amount - FY 02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	75,609,926
Total Funded Amount-FY02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	75,328,979
5A. Total Estimated Amount - FY 03 (CLINs 3001, 3003-3010 [exclude 3009AD-AF])	\$	73,512,158
<b>Total Funded Amount-FY03 (CLINs 3001-3010 [exclude 3009AD-AF])</b>	\$	70,184,043
5B. Total Estimated Amount - FY 03 (CLINs 3002-3010 [exclude 3009AA-AC])	\$	-
6A. Total Estimated Amount - FY 04 (CLINs 4001, 4003-4010 [exclude 4009AD-AF])	\$	66,310,321
6B. Total Estimated Amount - FY 04 (CLINs 4002-4010 [exclude 4009AA-AC])	\$	67,697,061
7A. Total Estimated Amount - FY 05 (CLINs 5001, 5003-5010 [exclude 5009AD-AF])	\$	67,334,434
7B. Total Estimated Amount - FY 05 (CLINs 5002-5010 [exclude 5009AA-AC])	\$	68,760,863
8A. Total Estimated Amount - FY 06 (CLINs 6001, 6003-6010 [exclude 6009AD-AF])	\$	69,009,689
8B. Total Estimated Amount - FY 06 (CLINs 6002-6010 [exclude 6009AA-AC])	\$	70,476,983
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)	\$	462,127,507

plastic sheath-filled cables to include universal color codes for communications cables ranging from 6-pair to 3,600-pair.

**1.8.7.6** Expand the backbone cable plant as necessary.

**1.8.8 Communications Support—Antigua AS**

Operate and maintain communications at Antigua AS to include the administrative telephone element, intercom (PAW/TOPS), and VHF, UHF, and SATCOM equipment. Request air-to-ground satellite circuits.

**1.8.8.1** Manage and perform organic (level-1 maintenance on the Land Mobile Radio (LMR) system.

**1.8.9 Communications Support—Ascension AAF**

Operate and maintain communications instrumentation at Ascension AAF to ensure a reliable and capable support element for operations and daily activity.

**1.8.9.1** Operate and maintain the Weather Intercept Facility in Mode 1, 24 hours a day, 7 days a week. The Global High Frequency system will have a one-hour maintenance response.

**1.8.9.2** Request air-to-ground satellite circuits. Manage and perform organic (level-1) maintenance on the Land Mobile Radio (LMR) system.

**1.8.9.3** Operate and maintain Contingency Bent Pipe Communications satellite terminal equipment.

**1.8.10 Naval Ordnance Test Unit (NOTU)**

Operate and maintain communication systems within Navy-designated areas at CCAS to support scheduled operations.

**1.8.10.1** Operate and maintain cable plant at Complex 46, Navy TOF, Hangars AP, AQ, and Z, and GTB and all associated intercommunications, public address, aural warning, and CCTV systems.

**1.8.10.1.1** Provide operational checks on communications equipment installed in the Navy area.

**1.8.10.1.2** Perform periodic tests to ensure operational readiness of equipment and circuits.

**1.8.10.1.3** Process defective modules and components for vendor repair and ensure a spare-parts inventory while maintaining custodial accountability of hardware, spares, and test equipment.

**1.8.10.1.4** Operational checks shall be performed as follows: (a) perform routine operational checks 5 days a week with daily keying and on-call maintenance service within 4 hours and (b) perform critical operational checks 7 days a week, with daily keying and on-call maintenance within 4 hours. Critical periods start with the beginning of each CET and DASO operation until end of exercise plus 5 days.

**1.8.10.1.5** Perform operational checks at the TOF during the Critical COMSEC support period including the 24-hour period after launch. Perform routine operational COMSEC support 24 hours a day, 5 days a week. Perform daily keying.

**1.8.10.1.6** Perform COMSEC at the GTB during the critical periods that include the 5 hours on F-2, F-1, and launch day from T-1 hour to T+4 hours. Perform keying as required. Maintain routine operational COMSEC services 5 days a week, 8 hours a day, 0730L-1615L. Perform keying as required. Provide maintenance service available on-site during scheduled critical periods. Perform on-call maintenance service within 4 hours.

**1.8.10.1.7** Provide management, keying, and COMSEC custodial service for STU-III and KOI-18 key fill operation equipment installed at the Navy contractor IEC/FTSS office and the Navy contractor office trailer at JDMTA.

**1.8.11 AFRL Ionospheric Scintillation Monitoring—Ascension AAF**

Operate and maintain the AFRL Scintillation Data Recording System at Ascension 8 hours a day, 5 days a week.

**1.8.11.1** Perform daily system calibrations.

**1.8.11.2** Prepare and mail data files and strip chart recordings per customer and operational instructions.