


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT				1. CONTRACT ID CODE	PAGE OF PAGES
2. AMENDMENT/MODIFICATION NO. P00103		3. EFFECTIVE DATE 28-Feb-2003	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)	
6. ISSUED BY 45 CONS/LGCZR 1201 EDWARD H. WHITE II ST. PATRICK AFB FL 32925-3237		CODE FA2521	7. ADMINISTERED BY (If other than item 6)  <b>See Item 6</b>		CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) COMPUTER SCIENCES RAYTHEON 1201 EDWARD H. WHITE II ST PATRICK AFB FL 32925-0127			9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			X 10A. MOD. OF CONTRACT/ORDER NO. F08650-00-C-0005		
			X 10B. DATED (SEE ITEM 13) 06-Mar-2001		
CODE ODN90		FACILITY CODE			
<b>11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS</b>					
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. <p>Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:                      (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;                      or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.</p>					
<b>12. ACCOUNTING AND APPROPRIATION DATA (If required)</b>					
<b>13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.</b>					
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.					
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).					
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:					
X D. OTHER (Specify type of modification and authority) MUTUAL AGREEMENT OF THE PARTIES					
E. IMPORTANT: Contractor <input type="checkbox"/> is not, <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.					
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) POC: Kevin M. Jans PHONE: 321-494-2764 E-MAIL: kevin.jans@patrick.af.mil  <p style="text-align: center;">SEE PAGE TWO</p>					
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.					
15A. NAME AND TITLE OF SIGNER (Type or print) James Shackelford, Sr. Contracts Manager			16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) KEVIN M. JANS, Contracting Officer		
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)		15C. DATE SIGNED 3/5/03	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 3/5/03

STANDARD FORM 30(continued)

A. The purpose of this bilateral modification is to incorporate Contract Change Proposal (CCP) 03-120, Add Controlling Authority Support, dated 24 Feb 03.

**All changes are denoted by a vertical line in the right margin.**

B. Part 1- THE SCHEDULE

(1) Section A – Contract Form

The amount in block 20 remains unchanged as a result of this modification.

(2) Section B – Supplies/Services and Price/Cost

FY03 CLINs 3010 AC (Contractor-Acquired Property) is decreased by \$47,970 and CLIN 3001 (Technical Services) is increased by \$47,970. Because the period of performance for this effort (1 Mar 03) is at the beginning of the second award fee period, CLIN 3001AA (1 Oct 02 - 28 Feb 03 Award Fee) is decreased by \$1,904. Pages B-18 through B-37 are hereby superseded by the attached replacement pages B-18 through B-37 marked “Modification P00103.”

(3) Section J – Attachments - Statement of Work

Replace current page 20 with replacement page 20 marked “Modification P00103.”

The total estimated amount for this effort is changed from \$462,127,507 to \$462,142,997, an increase of \$ 15,490.

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 03-120, dated 24 Feb 03. The contractor releases the government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced proposal.

////////////////////////////////////LAST ITEM////////////////////////////////////

Modification P00102  
F08650-00-C-0005  
Page 2 of 24

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
3001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 45,353,922 \$ 47,970 \$ 45,401,892	1	JO	\$ 45,401,892
3002	RESERVED(Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost	1	JO	\$ -
3003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.12M	1	JO	\$ -
3003AA	Cost-Plus-Fixed Fee			
3003AA01	From Change To Est. Cost \$0 \$0 \$0			
3003AA02	From Change To Fixed Fee \$0 \$0 \$0			
3003AB	Firm Fixed Price From Change To \$ - \$0 \$0			
3004	RESERVED			
3005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 183,018 \$ 183,018	1	JO	\$ 183,018
3006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,491,724 \$ - \$ 1,491,724	1	JO	\$ 1,491,724
3007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee/LoE) From Change To Est. Cost \$ 6,706,377 \$ 6,706,377	1	JO	\$ 6,706,377

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
3008	DATA REQUIREMENTS	1	JO	\$NSP
3009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
3009AA	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 1,159,815 \$ (1,904) \$ 1,157,911			\$ 1,157,911
3009AB	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 1,391,670 \$ - \$ 1,391,670			\$ 1,391,670
3009AC	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3001) From Change To Est. Cost \$ 231,857 \$ - \$ 231,857			\$ 231,857
3009AD	RESERVED 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3002) From Change To Est. Cost			\$ -
3009AE	RESERVED 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3002) From Change To Est. Cost \$ -			\$ -
3009AF	RESERVED 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3002) From Change To Est. Cost \$ -			\$ -
3009AG-3009AJ	RESERVED			
3009AK	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3005) From Change To Est. Cost \$ 4,957 \$ 4,957			\$ 4,957
3009AL	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3005) From Change To Est. Cost \$ 5,948 \$ 5,948			\$ 5,948

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
3009AM	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3005) From Change To Est. Cost \$ 991 \$ 991	\$ 991
3009AN	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3006) From Change To Est. Cost \$ 40,401 \$ 40,401	\$ 40,401
3009AP	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3006) From Change To Est. Cost \$ 48,481 \$ 48,481	\$ 48,481
3009AQ	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3006) From Change To Est. Cost \$ 8,080 \$ 8,080	\$ 8,080
3009AR	Award Fee Pool Available/Earned 01 Oct 02 – 28 Feb 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 182,837 \$ 182,837	\$ 182,837
3009AS	Award Fee Pool Available/Earned 01 Mar 03 – 31 Aug 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 216,993 \$ 216,993	\$ 216,993
3009AT	Award Fee Pool Available/Earned 01 Sep 03 – 30 Sep 03 (Associated with CLIN 3007) From Change To Est. Cost \$ 36,085 \$ 36,085	\$ 36,085
TOTAL PROPOSED AWARD FEE		\$ 3,326,211
AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)		\$ 3,326,211
AWARD FEE (CLINS 3009AD-AT)		\$ 544,773

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
3010	REIMBURSABLE SERVICES (Non-fee bearing)			
3010AA	Overtime From Change To Est. Cost \$ 5,628,751 \$ - \$ 5,628,751	1	JO	\$ 5,628,751
3010AB	Travel and Per Diem From Change To Est. Cost \$ 1,001,595 \$ - \$ 1,001,595	1	JO	\$ 1,001,595
3010AC	Contractor Acquired Property (CAP) Funding From Change To Est Amount Unfunded Funded Est. Cost \$ 8,198,656 \$ (47,970) \$ 8,150,686 \$ 8,150,686 \$ 8,150,686	1	JO	\$ 8,150,686
3010AD	Downrange A&E From Change To Est. Cost \$ 1,620,000 \$ - \$ 1,620,000	1	JO	\$ 1,620,000
3010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 3001 – 3008) (exclude 3002 & 3003)	\$ 53,783,011
Total Funded Amount (CLINS 3001-3008) (exclude 3002&3003)	\$ 53,783,011
ESTIMATED COST (CLIN 3003)	\$ -
AWARD FEE (CLINS 3009AA – AC & 3009AG - AT) Held in Contingent Liability	\$ 3,326,211
ESTIMATED COSTS (CLINS 3010AA - AE)	\$ 16,401,032
Total Funded Amount (CLINS 3010AA-AE)	\$ 16,401,032
TOTAL ESTIMATED AMOUNT FY03	<u>\$ 73,510,254</u>
TOTAL FUNDED AMOUNT FY03	\$ 70,184,043
ESTIMATED COSTS (CLINS 3002 – 3008) (exclude 3003)	
ESTIMATED COST (CLIN 3003)	\$ -
AWARD FEE (CLINS 3009AD - AT)	
ESTIMATED COSTS (CLINS 3010AA - AE)	
TOTAL ESTIMATED AMOUNT FY03	\$ -

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 43,390,395 \$ 86,440 \$ 43,476,835	1	JO	\$ 43,476,835
4002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 44,692,499 \$ 86,440 \$ 44,778,939	1	JO	\$ 44,778,939
4003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.30M	1	JO	\$ -
4003AA	Cost-Plus-Fixed Fee From Change To			
4003AA01	Est. Cost \$0 \$0 \$0			
4003AA02	Fixed Fee \$0 \$0 \$0			
4003AB	Firm Fixed Price From Change To \$ - \$0 \$0			
4004	RESERVED			
4005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 189,853 \$ 189,853	1	JO	\$ 189,853
4006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,546,020 \$ - \$ 1,546,020	1	JO	\$ 1,546,020
4007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee/LoE) From Change To Est. Cost \$ 1,857,070 \$ - \$ 1,857,070	1	JO	\$ 1,857,070

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4008	DATA REQUIREMENTS	1	JO	\$NSP
4009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
4009AA	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 1,175,248 \$ 2,341 \$ 1,177,589			\$ 1,177,589
4009AB	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 1,410,189 \$ 2,809 \$ 1,412,998			\$ 1,412,998
4009AC	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4001) From Change To Est. Cost \$ 234,940 \$ 468 \$ 235,408			\$ 235,408
4009AD	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 1,210,514 \$ 2,341 \$ 1,212,855			\$ 1,212,855
4009AE	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 1,452,508 \$ 2,809 \$ 1,455,317			\$ 1,455,317
4009AF	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4002) From Change To Est. Cost \$ 241,991 \$ 468 \$ 242,459			\$ 242,459
4009AG-4009AJ	RESERVED			
4009AK	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 5,142 \$ 5,142			\$ 5,142
4009AL	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 6,170 \$ 6,170			\$ 6,170

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
4009AM	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4005) From Change To Est. Cost \$ 1,028 \$ 1,028	\$ 1,028
4009AN	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 41,871 \$ 41,871	\$ 41,871
4009AP	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 50,246 \$ 50,246	\$ 50,246
4009AQ	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4006) From Change To Est. Cost \$ 8,374 \$ 8,374	\$ 8,374
4009AR	Award Fee Pool Available/Earned 01 Oct 03 – 28 Feb 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 50,300 \$ - \$ 50,300	\$ 50,300
4009AS	Award Fee Pool Available/Earned 01 Mar 04 – 31 Aug 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 60,355 \$ - \$ 60,355	\$ 60,355
4009AT	Award Fee Pool Available/Earned 01 Sep 04 – 30 Sep 04 (Associated with CLIN 4007) From Change To Est. Cost \$ 10,055 \$ - \$ 10,055	\$ 10,055
TOTAL PROPOSED AWARD FEE		\$ 5,970,167
AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)		\$ 3,059,536
AWARD FEE (CLINS 4009AD-AT)		\$ 3,144,172

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
4010	REIMBURSABLE SERVICES (Non-fee bearing)			
4010AA	Overtime From Change To Est. Cost \$ 5,722,953 \$ - \$ 5,722,953	1	JO	\$ 5,722,953
4010AB	Travel and Per Diem From Change To Est. Cost \$ 942,692 \$ - \$ 942,692	1	JO	\$ 942,692
4010AC	Contractor Acquired Property (CAP) From Change To Est. Cost \$ 7,947,420 \$ (76,834) \$ 7,870,586	1	JO	\$ 7,870,586
4010AD	Downrange A&E From Change To Est. Cost \$ 1,660,000 \$ - \$ 1,660,000	1	JO	\$ 1,660,000
4010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 4001 – 4008) (exclude 4002 & 4003)	\$ 47,069,778
ESTIMATED COST (CLIN 4003)	\$ -
AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)	\$ 3,059,536
ESTIMATED COSTS (CLINS 4010AA - AE)	\$ 16,196,231
TOTAL ESTIMATED AMOUNT FY04	\$ 66,325,545
ESTIMATED COSTS (CLINS 4002 – 4008) (exclude 4003)	\$ 48,371,882
ESTIMATED COST (CLIN 4003)	\$ -
AWARD FEE (CLINS 4009AD - AT)	\$ 3,144,172
ESTIMATED COSTS (CLINS 4010AA - AE)	\$ 16,196,231
TOTAL ESTIMATED AMOUNT FY04	\$ 67,712,285

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 44,574,536 \$ 89,182 \$ 44,663,718	1	JO	\$ 44,663,718
5002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 45,913,906 \$ 89,182 \$ 46,003,088	1	JO	\$ 46,003,088
5003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.48M	1	JO	\$ -
5003AA	Cost-Plus-Fixed Fee			
5003AA01	From Change To Est. Cost \$0 \$0 \$0			
5003AA02	From Change To Fixed Fee \$0 \$0 \$0			
5003AB	Firm Fixed Price From Change To \$ - \$0 \$0			
5004	RESERVED			
5005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 195,441 \$ 195,441	1	JO	\$ 195,441
5006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,590,136 \$ - \$ 1,590,136	1	JO	\$ 1,590,136
5007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee/LoE) From Change To Est. Cost \$ 1,255,703 \$ - \$ 1,255,703	1	JO	\$ 1,255,703

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5008	DATA REQUIREMENTS	1	JO	\$NSP
5009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
5009AA	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 1,207,323 \$ 2,415 \$ 1,209,738			\$ 1,209,738
5009AB	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 1,448,673 \$ 2,898 \$ 1,451,571			\$ 1,451,571
5009AC	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5001) From Change To Est. Cost \$ 241,352 \$ 483 \$ 241,835			\$ 241,835
5009AD	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 1,243,599 \$ 2,415 \$ 1,246,014			\$ 1,246,014
5009AE	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 1,492,203 \$ 2,898 \$ 1,495,101			\$ 1,495,101
5009AF	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5002) From Change To Est. Cost \$ 248,605 \$ 483 \$ 249,088			\$ 249,088
5009AG	-5009AJ RESERVED			
5009AK	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 5,293 \$ 5,293			\$ 5,293
5009AL	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 6,352 \$ 6,352			\$ 6,352

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
5009AM	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5005) From Change To Est. Cost \$ 1,059 \$ 1,059	\$ 1,059
5009AN	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 43,066 \$ 43,066	\$ 43,066
5009AP	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 51,679 \$ 51,679	\$ 51,679
5009AQ	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5006) From Change To Est. Cost \$ 8,613 \$ 8,613	\$ 8,613
5009AR	Award Fee Pool Available/Earned 01 Oct 04 – 28 Feb 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 34,011 \$ - \$ 34,011	\$ 34,011
5009AS	Award Fee Pool Available/Earned 01 Mar 05 – 31 Aug 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 40,810 \$ - \$ 40,810	\$ 40,810
5009AT	Award Fee Pool Available/Earned 01 Sep 05 – 30 Sep 05 (Associated with CLIN 5007) From Change To Est. Cost \$ 6,799 \$ - \$ 6,799	\$ 6,799
TOTAL PROPOSED AWARD FEE		\$ 6,091,029
AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)		\$ 3,100,826
AWARD FEE (CLINS 5009AD-AT)		\$ 3,187,885

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
5010	REIMBURSABLE SERVICES (Non-fee bearing)			
5010AA	Overtime From Change To Est. Cost \$ 5,843,698 \$ - \$ 5,843,698	1	JO	\$ 5,843,698
5010AB	Travel and Per Diem From Change To Est. Cost \$ 958,893 \$ - \$ 958,893	1	JO	\$ 958,893
5010AC	Contractor Acquired Property (CAP) From Change To Est. Cost \$ 8,120,997 \$ (78,337) \$ 8,042,660	1	JO	\$ 8,042,660
5010AD	Downrange A&E From Change To Est. Cost \$ 1,700,000 \$ - \$ 1,700,000	1	JO	\$ 1,700,000
5010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 5001 – 5008) (exclude 5002 & 5003)	\$ 47,704,998
ESTIMATED COST (CLIN 5003)	\$ -
AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)	\$ 3,100,826
ESTIMATED COSTS (CLINS 5010AA - AE)	\$ 16,545,251
TOTAL ESTIMATED AMOUNT FY05	\$ 67,351,075
<hr/>	
ESTIMATED COSTS (CLINS 5002 – 5008) (exclude 5003)	\$ 49,044,368
ESTIMATED COST (CLIN 5003)	\$ -
AWARD FEE (CLINS 5009AD - AT)	\$ 3,187,885
ESTIMATED COSTS (CLINS 5010AA - AE)	\$ 16,545,251
TOTAL ESTIMATED AMOUNT FY05	\$ 68,777,504

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6001	TECHNICAL SERVICES - Nominal range turn time 48 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 45,700,694 \$ 92,008 \$ 45,792,702	1	JO	\$ 45,792,702
6002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee) From Change To Est. Cost \$ 47,078,435 \$ 92,008 \$ 47,170,443	1	JO	\$ 47,170,443
6003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$8.48M	1	JO	\$ -
6003AA	Cost-Plus-Fixed Fee			
6003AA01	From Change To Est. Cost \$0 \$0 \$0			
6003AA02	From Change To Fixed Fee \$0 \$0 \$0			
6003AB	Firm Fixed Price			
	From Change To \$ - \$0 \$0			
6004	RESERVED			
6005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3 From Change To Est. Cost \$ 201,214 \$ 201,214	1	JO	\$ 201,214
6006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4 From Change To Est. Cost \$ 1,635,677 \$ - \$ 1,635,677	1	JO	\$ 1,635,677
6007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee/LoE) From Change To Est. Cost \$ 1,287,446 \$ - \$ 1,287,446	1	JO	\$ 1,287,446

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6008	DATA REQUIREMENTS	1	JO	\$NSP
6009	AWARD FEE POOL (In accordance with Award Fee Plan)			Available Pool
6009AA	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 1,237,824 \$ 2,492 \$ 1,240,316			\$ 1,240,316
6009AB	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 1,485,274 \$ 2,990 \$ 1,488,264			\$ 1,488,264
6009AC	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6001) From Change To Est. Cost \$ 247,449 \$ 498 \$ 247,947			\$ 247,947
6009AD	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 1,275,139 \$ 2,492 \$ 1,277,631			\$ 1,277,631
6009AE	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 1,530,051 \$ 2,990 \$ 1,533,041			\$ 1,533,041
6009AF	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6002) From Change To Est. Cost \$ 254,910 \$ 498 \$ 255,408			\$ 255,408
6009AG	-6009AJ RESERVED			
6009AK	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 5,450 \$ 5,450			\$ 5,450
6009AL	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6005) From Change To Est. Cost \$ 24,539 \$ 24,539			\$ 24,539

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
6009AM	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6005)	\$ 1,090
	From Change To	
	Est. Cost \$ 1,090 \$ 1,090	
6009AN	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6006)	\$ 44,300
	From Change To	
	Est. Cost \$ 44,300 \$ 44,300	
6009AP	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6006)	\$ 53,160
	From Change To	
	Est. Cost \$ 53,160 \$ 53,160	
6009AQ	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6006)	\$ 8,860
	From Change To	
	Est. Cost \$ 8,860 \$ 8,860	
6009AR	Award Fee Pool Available/Earned 01 Oct 05 – 28 Feb 06 (Associated with CLIN 6007)	\$ 34,871
	From Change To	
	Est. Cost \$ 34,871 \$ - \$ 34,871	
6009AS	Award Fee Pool Available/Earned 01 Mar 06 – 31 Aug 06 (Associated with CLIN 6007)	\$ 41,842
	From Change To	
	Est. Cost \$ 41,842 \$ - \$ 41,842	
6009AT	Award Fee Pool Available/Earned 01 Sep 06 – 30 Sep 06 (Associated with CLIN 6007)	\$ 6,971
	From Change To	
	Est. Cost \$ 6,971 \$ - \$ 6,971	
TOTAL PROPOSED AWARD FEE		\$ 6,263,690
AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)		\$ 3,197,610
AWARD FEE (CLINS 6009AD-AT)		\$ 3,287,163

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
6010	REIMBURSABLE SERVICES (Non-fee bearing)			
6010AA	Overtime From Change To Est. Cost \$ 5,964,457 \$ - \$ 5,964,457	1	JO	\$ 5,964,457
6010AB	Travel and Per Diem From Change To Est. Cost \$ 976,100 \$ - \$ 976,100	1	JO	\$ 976,100
6010AC	Contractor Acquired Property (CAP) From Change To Est. Cost \$ 8,322,471 \$ (79,900) \$ 8,242,571	1	JO	\$ 8,242,571
6010AD	Downrange A&E From Change To Est. Cost \$ 1,730,000 \$ - \$ 1,730,000	1	JO	\$ 1,730,000
6010AE	Downrange Construction <u>Baseline \$2.77M</u> From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 6001 – 6008) (exclude 6002 & 6003)	\$ 48,917,039
ESTIMATED COST (CLIN 6003)	\$ -
AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)	\$ 3,197,610
ESTIMATED COSTS (CLINS 6010AA - AE)	\$ 16,913,128
TOTAL ESTIMATED AMOUNT FY06	\$ 69,027,777
<hr/>	
ESTIMATED COSTS (CLINS 6002 – 6008) (exclude 6003)	\$ 50,294,780
ESTIMATED COST (CLIN 6003)	\$ -
AWARD FEE (CLINS 6009AD - AT)	\$ 3,287,163
ESTIMATED COSTS (CLINS 6010AA - AE)	\$ 16,913,128
TOTAL ESTIMATED AMOUNT FY06	\$ 70,495,071

SUMMARY

1. Total Phase-in Price	\$	142,597
2. Total Estimated Amount - FY 00	\$	35,223,527
3A. Total Funded Amount - FY 01 (CLINs 1001, 1003-1010 [exclude 1009AD-AF])	\$	-
3B. Total Funded Amount - FY 01 (CLINs 1002-1010 [exclude 1009AA-AC])	\$	70,704,392
4A. Total Estimated Amount - FY 02 (CLINs 2001, 2003-2010 [exclude 2009AD-AF])	\$	-
4B. Total Estimated Amount - FY 02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	75,609,926
Total Funded Amount-FY02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	75,328,979
5A. Total Estimated Amount - FY 03 (CLINs 3001, 3003-3010 [exclude 3009AD-AF])	\$	73,510,254
<b>Total Funded Amount-FY03 (CLINs 3001-3010 [exclude 3009AD-AF])</b>	\$	70,184,043
5B. Total Estimated Amount - FY 03 (CLINs 3002-3010 [exclude 3009AA-AC])	\$	-
6A. Total Estimated Amount - FY 04 (CLINs 4001, 4003-4010 [exclude 4009AD-AF])	\$	66,325,545
6B. Total Estimated Amount - FY 04 (CLINs 4002-4010 [exclude 4009AA-AC])	\$	67,712,285
7A. Total Estimated Amount - FY 05 (CLINs 5001, 5003-5010 [exclude 5009AD-AF])	\$	67,351,075
7B. Total Estimated Amount - FY 05 (CLINs 5002-5010 [exclude 5009AA-AC])	\$	68,777,504
8A. Total Estimated Amount - FY 06 (CLINs 6001, 6003-6010 [exclude 6009AD-AF])	\$	69,027,777
8B. Total Estimated Amount - FY 06 (CLINs 6002-6010 [exclude 6009AA-AC])	\$	70,495,071
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)	\$	462,175,556

1.8.2.1 Provide management, keying, and COMSEC custodial services for secure telephones, including those at downrange locations.

1.8.2.2 Provide support for COMSEC equipment, including secure voice terminals (STU-III). Provide operation, management, daily keying, and custodial duty for COMSEC (KG-84 Crypto equipment at Navy DASO HQ). [CDRL A228]

1.8.2.3 Provide Controlling Authority management to support the Eastern Range (ER) and range users.

### **1.8.3 Operational Communications**

Operate and maintain selected communications sites 24 hours a day, 7 days a week, to manage operational communication systems configurations; receive, transmit, and distribute operational information; and meet specific Range user requirements. Operate other communications sites as needed to meet mission requirements.

### **1.8.4 Recurring Communications O&M**

Operate and maintain the communication processor and telecommunications centers for loading, receiving, distributing, and relaying electronically transmitted messages.

1.8.4.1 Maintain current central office telephone plant-in-place records, cable assignments, and outside plant records, and maintain a record of all leased circuits (DITCO). [ADPL A229A]

1.8.4.2 Install, add, relocate, and remove administrative telephone instruments and equipment. Maintain accountability of all telephone equipment with location and user. [ADPL A230A]

1.8.4.3 Receive monthly invoices from communications vendors on all circuits and the telephone switch located at CCAS. Prepare and forward payment vouchers to the Program Management Representative for certification. [CDRL A231]

1.8.4.4 Maintain a record of all cable lease-back lines to the local carrier. [ADPL A232A]

1.8.4.5 Operate and maintain the cable and fiber-optic plant-in-place at CCAS, Malabar, JDMTA, Antigua AS, Ascension AAF, and Argentina except at the LO&SC locations, where the demarcation point will be the MDF.

1.8.4.6 Perform equipment Power-On-Reset (POR) of the Air Force Satellite Control Network (AFSCN) Communications Segment Service Delivery Node (SDN) equipment located in Room 108 of Building 1641. Perform a POR when requested by a Defense Information Systems Agency (DISA) network controller or technician. It is anticipated that this would occur roughly once a month. RTSC responsibility for O&M of this equipment is limited to performing a POR when requested and is limited to RTSC's existing hours of operation as defined elsewhere in this statement of work.

### **1.8.5 Network Operations**

Provide network support Monday through Friday, 0600 to 1800L, except Federal holidays, to resolve all user and system problems.

1.8.5.1 Provide documentation of all user problems, resolutions, and follow-up actions.

1.8.5.2 Respond to the Government Network Help Desk to receive system work requests. Answer emergency calls immediately.

1.8.5.3 Provide support during critical periods such as launches or system failures that occur outside the regular workday.

1.8.5.4 Notify customers, facility users, and the PMR if work requires scheduled or unscheduled interruption, disconnect, or cut-off of any utility to or within the facility or that a facility be vacated. Provide notice of scheduled interruptions 10 work days prior to the interruption.

Report unscheduled outages or system failures to the PMR.

1.8.5.5 Notify the PMR and affected parties of any serious problem that affects a critical operation and/or facility within 30 minutes of problem identification.

### **1.8.6 Launch and Mission Communications O&M**

Take active measures to ensure reliable communications. Perform and document pre-operation checks per the UDS.

1.8.6.1 Maintain the Operational Intercommunication and PAW/TOPS, including the Green Phone point-to-point system.

1.8.6.2 Maintain current headsets during phase-in of the TOPS replacement system, DRCS.

1.8.6.3 Repair and maintain patching, testing, switching, and recording facilities. Perform prelaunch operational checks of PAW/TOPS and Green Phones.

Modification P110103

F08650-00-C-0005

Section J – Atch 1 – page 20