

2. AMENDMENT/MODIFICATION NO. P00107	3. EFFECTIVE DATE 27-Feb-2003	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO.(If applicable)
---	----------------------------------	----------------------------------	-------------------------------

6. ISSUED BY 45 CONS/LGCZR 1201 EDWARD H WHITE II ST PATRICK AFB FL 32925-3237	CODE FA2521	7. ADMINISTERED BY (If other than item 6) 45 CONS/LGCZR 1201 EDWARD H. WHITE II ST. PATRICK AFB FL 32925-3237	CODE FA2521
---	----------------	--	----------------

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) COMPUTER SCIENCES RAYTHEON 1201 EDWARD H. WHITE II ST PATRICK AFB FL 32925-0127		9A. AMENDMENT OF SOLICITATION NO.
		9B. DATED (SEE ITEM 11)
	X	10A. MOD. OF CONTRACT/ORDER NO. F08650-00-C-0005
	X	10B. DATED (SEE ITEM 13) 06-Mar-2001
CODE ODN90	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer is extended. is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
 (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
 or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**



A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X D. OTHER (Specify type of modification and authority) MUTUAL AGREEMENT OF THE PARTIES

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
SEE PAGE TWO

POC: Kevin M. Jans
Phone: 321-494-2764
Email: kevin.jans@patrick.af.mil

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) James Shackelford, Sr. Contracts Manager	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) DONALD E. GRAHAM, GS-12
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 4/3/03
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 4/4/03

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

A. The purpose of this bilateral modification is to incorporate Contract Change Proposal (CCP) 02-159, Environmental Studies (Ascension Island Spurge, Catholic Grotto, and Exotic Vegetation Control), by reference. CCP 02-159, dated 3 February 03, is to definitize Change Order P00089, dated 30 Sep 02

A vertical line in the right margin denotes all changes.

B. Part 1- THE SCHEDULE

(1) Section A – Contract Form

The amount in block 20 remains unchanged as a result of this modification.

(2) Section B – Supplies/Services and Price/Cost

FY02 CLINs 2002 (Technical Services) is decreased by \$28,620, CLIN 2010AC (Contractor-Acquired Property) is increased by \$20,787 and CLIN 2010AD (Downrange A&E) is increased by \$7,833. The award fee pool available and held in contingent liability in CLIN 2009AF is decreased by \$2,237. The attached replacement pages B-13, B-14, B-15, B-16, B-17 and B-38 marked "Modification P00107" hereby supersede pages B-13, B-14, B-15, B-16, B-17 and B-38.

The total estimated amount remains unchanged.

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 02-159, dated 3 Feb 03. The contractor releases the government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced proposal.

////////////////////////////////////LAST ITEM////////////////////////////////////

Modification P00107
F08650-00-C-0005

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2001	RESERVED (Operations and Maintenance - 48hr range turn time) (Cost-Plus-Award Fee)	1	JO	\$ -
	From Change To			
	Est. Cost \$ - \$ -			
2002	TECHNICAL SERVICES - Nominal range turn time 24 hours (Operations and Maintenance) (Cost-Plus-Award Fee)	1	JO	\$ 45,180,093
	From Change To			
	Est. Cost \$ 45,208,713 \$ (28,620) \$ 45,180,093			
2003	RANGE COMMUNICATIONS SUSTAINMENT (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) Baseline \$7.97M	1	JO	\$ 328,255
2003AA	Cost-Plus-Fixed Fee			
	From Change To			
2003AA01	Est. Cost \$305,061 \$305,061			
	From Change To			
2003AA02	Fixed Fee \$23,194 \$23,194			
2003AB	Firm Fixed Price			
	From Change To			
	\$ - \$0 \$0			
2004	RESERVED			
2005	PRICE OPTION CLIN - WEATHER STATION OBSERVATIONS AT PATRICK AFB (Cost-Plus-Award Fee) SEE NOTE 3	1	JO	\$ 188,633
	From Change To			
	Est. Cost \$ 188,633 \$ 188,633			
2006	PRICE OPTION CLIN - COMMUNICATIONS (MXB) (Cost-Plus-Award Fee) SEE NOTE 4	1	JO	\$ 1,444,811
	From Change To			
	Est. Cost \$ 1,444,811 \$ - \$ 1,444,811			
2007	RSA/SLRS PROGRAM SUPPORT (Cost-Plus-Award Fee)	1	JO	\$ 3,494,416
	From Change To			
	Est. Cost \$ 3,494,416 \$ 3,494,416			

P00107

F08650-00-C-0005

Page B-13

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2008	DATA REQUIREMENTS	1	JO	\$NSP
2009	AWARD FEE POOL (IAW Award Fee Plan)			Available Pool
2009AA	RESERVED 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2001)			\$ -
	From Change To			
	Est. Cost \$ - \$ -			
2009AB	RESERVED 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2001)			\$ -
	From Change To			
	Est. Cost \$ - \$ -			
2009AC	RESERVED 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2001)			\$ -
	From Change To			
	Est. Cost \$ - \$ -			
2009AD	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2002)			\$ 1,189,249
	From Change To			
	Earned \$ 1,189,249 \$ 1,189,249			
2009AE	Award Fee Pool Earned 01 Mar 02 31 Aug 02 (Associated with CLIN 2002)			\$ 1,449,288
	From Change To			
	Est. Cost \$ 1,449,288 \$ 1,449,288			
2009AF	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2002)			\$ 249,249
	From Change To			
	Est. Cost \$ 251,486 \$ (2,237) \$ 249,249			
2009AG-2009AJ	RESERVED			
2009AK	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2005)			\$ 5,109
	From Change To			
	Earned \$ 5,109 \$ - \$ 5,109			
2009AL	Award Fee Pool Earned 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2005)			\$ 6,008
	From Change To			
	Est. Cost \$ 6,008 \$ - \$ 6,008			

P00107

F08650-00-C-0005

Page B-14

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	ESTIMATED COST
2009AM	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2005)	\$ 1,022
	From Change To	
	Est. Cost \$ 1,022 \$ - \$ 1,022	
2009AN	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2006)	\$ 39,130
	From Change To	
	Earned \$ 39,130 \$ 39,130	
2009AP	Award Fee Pool Earned 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2006)	\$ 46,017
	From Change To	
	Est. Cost \$ 46,017 \$ - \$ 46,017	
2009AQ	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2006)	\$ 7,826
	From Change To	
	Est. Cost \$ 7,826 \$ 7,826	
2009AR	Award Fee Pool Earned 01 Oct 01 – 28 Feb 02 (Associated with CLIN 2007)	\$ 54,341
	From Change To	
	Earned \$ 54,341 \$ - \$ 54,341	
2009AS	Award Fee Pool Earned 01 Mar 02 – 31 Aug 02 (Associated with CLIN 2007)	\$ 120,948
	From Change To	
	Est. Cost \$ 120,948 \$ - \$ 120,948	
2009AT	Award Fee Pool Available/Earned (Contingent Liability until FDO determination) 01 Sep 02 – 30 Sep 02 (Associated with CLIN 2007)	\$ 20,613
	From Change To	
	Est. Cost \$ 20,613 \$ 20,613	
TOTAL PROPOSED AWARD FEE (*)		\$ 3,188,800
AWARD FEE EARNED		\$ 2,910,090
AWARD FEE (CLINS 2009AD-AT) (*) Contingent Liability until FDO determination		\$ 278,710

P00107

F08650-00-C-0005

Page B-13

CONTRACT LINE ITEM (CLIN)	DESCRIPTION	QTY	UNIT	ESTIMATED COST
2010	REIMBURSABLE SERVICES (Non-fee bearing)			
2010AA	Overtime From Change To Est. Cost \$ 5,884,432 \$ - \$ 5,884,432	1	JO	\$ 5,884,432
2010AB	Travel and Per Diem From Change To Est. Cost \$ 807,755 \$ 807,755	1	JO	\$ 807,755
2010AC	Contractor Acquired Property (CAP) Funding From Change To \$ 13,471,874 \$ 20,787 \$ 13,492,661 Est. Amount Unfunded Funded Est. Cost \$ 13,492,661 \$ - \$ 13,492,661	1	JO	\$ 13,492,661
2010AD	Downrange A&E From Change To Est. Cost \$ 1,590,000 \$ 7,833 \$ 1,597,833	1	JO	\$ 1,597,833
2010AE	Downrange Construction Baseline \$2.77M From Change To Est. Cost \$ - \$ - \$ -	1	JO	\$ -

ESTIMATED COSTS (CLINS 2001 – 2008) (exclude 2002 & 2003)	\$	-
ESTIMATED COST (CLIN 2003)	\$	-
AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)	\$	-
ESTIMATED COSTS (CLINS 2010AA - AE)	\$	-
TOTAL ESTIMATED AMOUNT FY02	\$	-
ESTIMATED COSTS (CLINS 2002 – 2008) (exclude 2003)	\$	50,307,953
ESTIMATED COST (CLIN 2003)	\$	328,255
AWARD FEE EARNED	\$	2,910,090
AWARD FEE (CLINS 2009AD - AT)(Contingent Liability until FDO determination)	\$	278,710
ESTIMATED COSTS (CLINS 2010AA - AE)	\$	21,782,681
TOTAL ESTIMATED AMOUNT FY02	\$	75,607,689
TOTAL FUNDED AMOUNT FY02	\$	75,328,979

SUMMARY

1. Total Phase-in Price	\$	142,597
2. Total Estimated Amount - FY 00	\$	35,223,527
3A. Total Funded Amount - FY 01 (CLINs 1001, 1003-1010 [exclude 1009AD-AF])	\$	-
3B. Total Funded Amount - FY 01 (CLINs 1002-1010 [exclude 1009AA-AC])	\$	70,704,392
4A. Total Estimated Amount - FY 02 (CLINs 2001, 2003-2010 [exclude 2009AD-AF])	\$	-
4B. Total Estimated Amount - FY 02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	75,607,689
Total Funded Amount-FY02 (CLINs 2002-2010 [exclude 2009AA-AC])	\$	75,328,979
5A. Total Estimated Amount - FY 03 (CLINs 3001, 3003-3010 [exclude 3009AD-AF])	\$	73,565,885
Total Funded Amount-FY03 (CLINs 3001-3010 [exclude 3009AD-AF])	\$	70,236,980
5B. Total Estimated Amount - FY 03 (CLINs 3002-3010 [exclude 3009AA-AC])	\$	-
6A. Total Estimated Amount - FY 04 (CLINs 4001, 4003-4010 [exclude 4009AD-AF])	\$	66,407,929
6B. Total Estimated Amount - FY 04 (CLINs 4002-4010 [exclude 4009AA-AC])	\$	67,794,669
7A. Total Estimated Amount - FY 05 (CLINs 5001, 5003-5010 [exclude 5009AD-AF])	\$	67,435,865
7B. Total Estimated Amount - FY 05 (CLINs 5002-5010 [exclude 5009AA-AC])	\$	68,862,294
8A. Total Estimated Amount - FY 06 (CLINs 6001, 6003-6010 [exclude 6009AD-AF])	\$	69,115,028
8B. Total Estimated Amount - FY 06 (CLINs 6002-6010 [exclude 6009AA-AC])	\$	70,582,322
TOTAL ESTIMATED AMOUNT FY 00-06 (Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)	\$	462,483,375

P00107

F08650-00-C-0005

Page B-38