

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>				1. CONTRACT ID CODE		PAGE OF PAGES 1   2	
2. AMENDMENT/MODIFICATION NO. P00040		3. EFFECTIVE DATE 29-Aug-2003		4. REQUISITION/PURCHASE REQ. NO.		5. PROJECT NO.(If applicable)	
6. ISSUED BY 45 CONS/LGCZL 1201 EDWARD H. WHITE II ST. PATRICK AFB FL 32925-3237		CODE FA2521		7. ADMINISTERED BY (If other than item 6) 45 CONS/LGCZR 1201 EDWARD H WHITE II ST PATRICK AFB FL 32925-3237		CODE FA2521	
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) SRS TECHNOLOGIES 1800 QUAIL STREET, SUITE 101 NEWPORT BEACH CA 92660-2323				9A. AMENDMENT OF SOLICITATION NO.			
				9B. DATED (SEE ITEM 11)			
				X 10A. MOD. OF CONTRACT/ORDER NO. F08650-02-C-0018			
				X 10B. DATED (SEE ITEM 13) 12-Dec-2001			
CODE		FACILITY CODE					
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS							
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer <input type="checkbox"/> is extended, <input type="checkbox"/> is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.							
12. ACCOUNTING AND APPROPRIATION DATA (If required) <b>See Schedule</b>							
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.							
A.THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.							
B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).							
C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:							
X D.OTHER (Specify type of modification and authority) FAR 52.232-22 LIMITATION OF FUNDS (APR 84)							
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not, <input type="checkbox"/> is required to sign this document and return _____ copies to the issuing office.							
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) Additional funding for INSRP support.							
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.							
15A. NAME AND TITLE OF SIGNER (Type or print)				16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JIMMY HARRIS / CONTRACTING OFFICER			
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)		16C. DATE SIGNED 29-Aug-2003	
(Signature of person authorized to sign)							

EXCEPTION TO SF 30  
APPROVED BY OIRM 11-84

30-105-04

STANDARD FORM 30 (Rev. 10-83)  
Prescribed by GSA  
FAR (48 CFR) 53.243

## SECTION SF 30 BLOCK 14 CONTINUATION PAGE

**SUMMARY OF CHANGES****Changes in Solicitation/Contract/Order Form**

The total cost has increased from \$9,728,720.51 by \$35,000.00 to \$9,763,720.51

**Changes in Section B**

## SUB-CLIN 1003AD

The total CLIN cost has increased from \$250,000.00 by \$35,000.00 to \$285,000.00

The unit price amount has increased from \$250,000.00 by \$35,000.00 to \$285,000.00

SUB-CLIN 1003AD is changed as follows:

ITEM NO	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE	AMOUNT
1003AD		1.00	Lot	\$285,000.00	\$285,000.00
	CPFF- The contractor shall provide support to the Interagency Nuclear Safety Review Panel (INSRP) as set forth in the Statement of work.				
	PURCHASE REQUEST NUMBER F300SE30070300 (\$35,000.00)				
	PURCHASE REQUEST NUMBER F300SE30660600 (\$80,000.00)				
	PURCHASE REQUEST NUMBER F300SE31350500 (\$25,000.00)				
	PURCHASE REQUEST NUMBER F300SE31750600 (\$50,000.00)				
	PURCHASE REQUEST NUMBER F300SE31880400 (\$60,000.00)				
	PURCHASE REQUEST NUMBER F300SE32191600 (\$35,000.00)				
				EST COST	\$266,355.14
				FEE	18,644.86
				NET AMT	\$285,000.00

**Changes in Section G**

## Summary for the Payment Office

As a result of this modification, the total funded amount of the contract is increased by \$35,000.00 from \$9,728,720.51 to \$9,763,720.51

## SUB-CLIN :1003AD

AS: 5733400 303 83LE 203S99 010000 554S0 35182F 662400 F62400 000000000000  
is increased by \$35,000.00 from \$0.00 to \$35,000.00