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STANDARD FORM 30 (continued) 
 
1.  The purpose of this unilateral modification is to provide funding for: 
 

a. CLIN 0002: Provide funding for the purchase of the following item: 
 

      
NOUN PART 

NUMBER 
S/N PURCHASE COST IAW QUOTE RANGE 

      
Triode Tubes LPT-45H   $27,560.00 IRS-DM-020-02 ROK 

 
b. CLIN 0003AB:  Provide funding for repair of the following items: 
 

      
NOUN PART NUMBER S/N REPAIR COST IAW QUOTE RANGE 
      
Tube VTC5260H1 562R2 $19,146.00 IRS-DM-201-01 30th SW 

 
 
2.  Section B:  Replace page B-1 with the attached replacement page. 
 
3.  Section G:  Total funding for CLIN 0002 is $777,488.00 and total funding for CLIN 0003AB is 
$115,496.00.  Replace page G-1a with the attachment replacement page. 
 
4.  Summary for the Payment Office  (DFARS 243.171) 

 
Section G – Funding 

 
CLIN 

 
TYPE 

PURCHASE 
REQUEST 

 
JON 

 
CSN 

 
ACR

N 

CLIN 
FROM 

CLIN 
CHANGE 

CLIN 
 TO 

        
0002 CR F2IRSP13380200   AB $749,928 $27,560 $777,488 

        
0003AB CR F2IRSP13380100 51015000 002145 AA $96,350 $19,146 $115,496

 
TOTAL  

      
$46,706

 
The total contract funding is changed from $1,423,396 to $1,470,102, a net increase of 
$46,706.00. 
 
5.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete 
equitable adjustment, the contractor hereby releases the Government from any liability under 
this contract for further equitable adjustments attributable to such facts or circumstances giving 
rise to this contract modification. 
////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////////////// 
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 PART I – THE SCHEDULE 

SECTION B 
SUPPLIES OR SERVICE AND PRICES/COSTS 

 
-------------------------------------------------------------------------------------------------------------------------------
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
 
0001 DEPOT SUPPORT – FY 2002  9 MO $ 10,640.45*   $  $95,764* 
 The contractor shall provide efforts 
 to perform work in accordance with (IAW) 
 the statement of work (SOW) paragraph 3.2. 
 (Firm Fixed Price) 
 
  
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE: DESTINATION 
 
 
0002 MATERIAL ACQUISITION – FY 2002  1 JO  N/A $3,000,000.00(EST) 
 The contractor shall acquire materials 
 IAW the SOW paragraphs 3.2.3 – 3.2.3.2. 
 (Cost Reimbursement) 
 
  
 GOVERNMENT ESTIMATED COST IS $3,000,000.00. 
 FOB: ORIGIN 
 PQA/INSP SITE: ORIGIN   ACCEPTANCE: DESTINATION 
 
0003 COMPONENT REPAIR/FABRICATION – FY 2002 
 The contractor shall repair or fabricate components 
 IAW the SOW paragraph 3.3. 
 
0003AA IN-HOUSE COMPONENT REPAIR – FY 2002 1 JO      N/A               $_381,798___* 
 The contractor shall perform component repair 
 IAW the SOW paragraphs 3.3.1and 3.3.4. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  Redacted (b)(4) 
 FIXED FEE Redacted (b)(4) 
 ESTIMATED CPFF Redacted (b)(4) 
 
  
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
0003AB VENDOR COMPONENT REPAIR – FY 2002 1 JO      N/A         $  542,820*(EST) 
 The contractor shall perform component repairs    +    $19,146 
 IAW the SOW paragraph 3.3.2. 
 (Cost Reimbursement) 
  
 FOB:  ORIGIN  PQA/INSP SITE: ORIGIN   
 ACCEPTANCE: ORIGIN 
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CLIN 

 
Mod 
No. 

 
 

Description 

 
Qty/ 
Unit 

 
FOB/Ship to 

Address 

 
 

Delivery Date 
      
0001  Depot Support 9 MO FY7625 POP 1Jan02-30Sep02 

0002  Material Acquisition 1 JO FY7625 POP 1Oct01-30Sep02 

 P00003 TR Limiters 4 EA 45th SW 18Jun02 

 P00004 Triode Tubes 2 EA ROK 11May02 

0003  Component Repair/Fab 1 JO FY7625 POP 1Oct01-30Sep02 

0003AA  In-House Component Rpr 1 JO FY7625 POP 1Oct01-30Sep02 

0003AB  Vendor Component Rpr 1 JO FY7625 POP 1Oct01-30Sep02 

 P00003 
P00003 
P00003 
 

Focus Coils 
Focus Coil 
Tube 
 

3 EA 
1 EA 
1 EA 
 

45th SW 
WSMR 
45th SW 

 

18Oct02 
18Oct02 
18Oct02 

 
 P00004 Tube 1 EA 30th SW 10Jun02 

0003AC  Fabrication Components 1 JO FY7625 POP 1Oct01-30Sep02 

0004  Engineering/Tech Spt 1 JO FY7625 POP 1Oct01-30Sep02 

0004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Oct01-30Sep02 

0004AB  Engineering Field Spt 1 JO FY7625 POP 1Oct01-30Sep02 

0004AC  Engineering Investigation 1 JO FY7625 POP 1Oct01-30Sep02 

0005  Field Overhauls 1 JO FY7625 POP 1Oct01-30Sep02 

0006  Commercial Trans 1 JO FY7625 POP 1Oct01-30Sep02 

0007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Oct01-30Sep02 

0008  Reserved N/A  N/A 

0009  CDRL 1 JO FY7625 POP 1Oct01-30Sep02 

0010  Systems Modifications 1 JO FY7625 POP 1Oct01-30Sep02 

0011  Phase-In (Not incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 

0012  Phase-In (Incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 
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PART I – THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 

OBLIG ACCT  APPROPRIATION/LMT SUBHEAD/CPN RECIP DODAAD  
ACRN CLASS DATA  SUPPLEMENTAL ACCOUNTING CLASSIFICATION  AMOUNT 
 
AA ESTABLISH   5723400                                                     F62400 
 ACCOUNT  302 83LE 252M33 010000 56955 35182F 662400      $1,442,542.00 
      Total increase to ACRN AA        $  19,146.00 + 
 
pr/mipr data:  F2IRSP13230200 (P00002) JON 58405000    $155,421.00 
  F2IRSP13050100 (P00003)         59,979.00 
  F2IRSP13090100 (P00003)         62,301.00 
  F2IRSP13170600 (P00003)         17,225.00 
    (P00002) JON 55042000 CSN J02097     68,265.00 
    (P00002) JON 51015000 CSN J02145   116,619.00 
  F2IRSP13380100 (P00004)   CSN J02145     19,146.00 + 
    (P00002) JON 51016000 CSN J02096     93,466.00 
    (P00002) JON 55080000 CSN J02094     44,904.00 
    (P00002) JON 51510000 CSN J02183   420,814.00 
  F2IRSP13200100 (P00003)   CSN J01795     19,146.00 
    (P00002) JON 55460000 CSN J02109   116,024.00 
    (P00002) JON 52004000 CSN J02110     25,257.00 
    (P00002) JON 55565000 CSN J02053   102,841.00 
    (P00002) JON 51723000 CSN J02143      21,880.00 
    (P00002) JON 52007000 CSN J01498     36,732.00 
    (P00002) JON 55711000 CSN J00423     62,522.00 
 
 
AB ESTABLISH   971128242                                                              F62400 
 ACCOUNT  KS02 4F2 83LE CQCUKS 000000 00000 001000  662400  $27,560.00 + 
 
pr/mipr data:  F2IRSP13380200 (P00004)     $27,560.00 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


