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1.  The purpose of this unilateral modification is to: 
 
 a. Provide basic contract funding (FMS JONs only) for CLINs 0001, 0002, 0003AA, 0003AB, 
0003AC, 0004AA, 0004AB, 0006 and 0007. 
 

b. CLIN 0002: Provide funding for the purchase of the following items: 
 
 

      
NOUN PART NUMBER S/N PURCHASE COST IAW QUOTE RANGE 
      
Cavity Beam Sticks VTH5686  $267,230 IRS-DM-040-02 AFTAC 
Solenoids VYW5686  $38,310 IRS-DM-065-02 AFTAC 
Stock Replenishment List No. 1  $546,202 IRS-DM-074-02 Depot 

 
 
c. CLIN 0003AB:  Provide funding for repair of the following items: 
 
 

      
NOUN PART NUMBER S/N REPAIR COST IAW QUOTE RANGE 
      
Rotary Coupler AZ 1398A 102, Kevlin SN: 117 $19,499 IRS-DM-060-02 WSMR 
     
Rotary Coupler EL 1398B 1287-1, Kevlin SN: 118 $19,499 IRS-DM-060-02 WSMR 
     
Analog Airborne 
Tape Recorder 

AR1700 L480517 
L500525 
L500527 
M020532 

$49,547 IRS-DM-088-02 NAWC-WD 

     
Tube SFD257 1052 $121,994 IRS-DM-162-01 KMR 

 
 
2.  Section B:  Replace page B-1 with the attached replacement page. 
 
3.  Section F:  Delivery dates were corrected to read 1Jan02 instead of 1Oct 01 on CLINs 0002, 
0003, 0003AA, 0003AB, 0003AC, 0004, 0004AA, 0004AB, 0004AC, 0005, 0006, 0007, 0009, and 
0010.  Replace page F-3 and F-4 with the attached replacement pages. 
 
4.  Section G:  The total contract funding is changed from $3,914,449 to $5,430,488, a net increase 
of $1,514,098.  Replace pages G-1a and b with the attached replacement pages G-1a, b, c, d, and e. 
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5.  Summary for the Payment Office  (DFARS 243.171) 
 
 

CLIN TYPE
PURCHASE 
REQUEST #

CLIN
FROM

CLIN
CHANGE

CLIN
TO

0001 FFP F2IRSP20240200 $78,340 $17,424 $95,764

0002 CR F2IRSP20240200 $1,432,284 $212,600 $1,644,884
F2IRSP20380200 $1,644,884 $305,540 $1,950,424
F2IRSP20250400 $1,950,424 $546,202 $2,496,626

0003AA CPFF F2IRSP20240200 $317,151 $23,549 $340,700

0003AB CR F2IRSP20240200 $487,568 $26,358 $513,926
F2IRSP20310100 $513,926 $38,998 $552,924
F2IRSP20450400 $552,924 $49,547 $602,471
F2IRSP20450200 $602,471 $121,994 $724,465

0003AC CPFF F2IRSP20240200 $149,009 $14,549 $163,558

0004AA CPFF F2IRSP20240200 $120,834 $26,852 $147,686

0004AB CPFF F2IRSP20240200 $139,364 $29,098 $168,462

0006 CR F2IRSP20240200 $101,591 $9,838 $111,429

0007 CR F2IRSP20240200 $218,048 $91,549 $309,597

Total $1,514,098  
 
 
6.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete 
equitable adjustment, the contractor hereby releases the Government from any liability under this 
contract for further equitable adjustments attributable to such facts or circumstances giving rise to 
this contract modification. 
///////////////////////////////////////////////////////////////////////////LAST ITEM//////////////////////////////////////////////////////////////////////////////
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 PART I – THE SCHEDULE 

SECTION B 
SUPPLIES OR SERVICE AND PRICES/COSTS 

 
-------------------------------------------------------------------------------------------------------------------------------
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
 
0001 DEPOT SUPPORT – FY 2002  9 MO $ 10,640.45*   $  $95,764* 
 The contractor shall provide efforts 
 to perform work in accordance with (IAW) 
 the statement of work (SOW) paragraph 3.2. 
 (Firm Fixed Price) 
 
  
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE: DESTINATION 
 
 
0002 MATERIAL ACQUISITION – FY 2002  1 JO  N/A $3,000,000.00(EST) 
 The contractor shall acquire materials 
 IAW the SOW paragraphs 3.2.3 – 3.2.3.2. 
 (Cost Reimbursement) 
 
  
 GOVERNMENT ESTIMATED COST IS $3,000,000.00. 
 FOB: ORIGIN 
 PQA/INSP SITE: ORIGIN   ACCEPTANCE: DESTINATION 
 
0003 COMPONENT REPAIR/FABRICATION – FY 2002 
 The contractor shall repair or fabricate components 
 IAW the SOW paragraph 3.3. 
 
0003AA IN-HOUSE COMPONENT REPAIR – FY 2002 1 JO      N/A               $_381,798___* 
 The contractor shall perform component repair 
 IAW the SOW paragraphs 3.3.1and 3.3.4. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  Redacted (b)(4) 
 FIXED FEE Redacted (b)(4) 
 ESTIMATED CPFF Redacted (b)(4) 
 
  
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
0003AB VENDOR COMPONENT REPAIR – FY 2002 1 JO      N/A         $  770,463*(EST) 
 The contractor shall perform component repairs    +   $210,539 
 IAW the SOW paragraph 3.3.2. 
 (Cost Reimbursement) 
  
 FOB:  ORIGIN  PQA/INSP SITE: ORIGIN   
 ACCEPTANCE: ORIGIN 
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CLIN 

 
Mod 
No. 

 
 

Description 

 
Qty/ 
Unit 

 
FOB/Ship to 

Address 

 
 

Delivery Date 
      
0001  Depot Support 9 MO FY7625 POP 1Jan02-30Sep02 

0002  Material Acquisition 1 JO FY7625 POP 1Jan02-30Sep02 

 P00003 TR Limiters 4 EA 45th SW 18Jun02 

 P00004 Triode Tubes 2 EA ROK 11May02 

 P00005 Tube Cross Field Amp 1 EA WSMR 24Feb03 

 P00005 Magnetron 2 EA 30th SW 14Aug02 

 P00007 
P00007 

Cavity Beam Sticks 
Solenoids 

2 EA 
2 EA 

AFTAC 
AFTAC 

2May03 
7Sep02 

 
0003  Component Repair/Fab 1 JO FY7625 POP 1Jan02-30Sep02 

0003AA  In-House Component Rpr 1 JO FY7625 POP 1Jan02-30Sep02 

0003AB  Vendor Component Rpr 1 JO FY7625 POP 1Jan02-30Sep02 

 P00003 
P00003 
P00003 
 

Focus Coils 
Focus Coil 
Tube 
 

3 EA 
1 EA 
1 EA 
 

45th SW 
WSMR 
45th SW 

 

18Oct02 
18Oct02 
18Oct02 

 
 P00004 Tube 1 EA 30th SW 10Jun02 

 P00005 Tube 1 EA 30th SW 12Dec02 

 P00007 
P00007 
P00007 
 
P00007 

Rotary Coupler AZ 
Rotary Coupler EL 
Analog Airborne Tape 
Recorder 
Tube 

1 EA 
1 EA 
1 EA 
 
1 EA 

WSMR 
WSMR 

NAWC-WD 
 

KMR 

2Jan03 
2Jan03 
7Jul02 

 
5Mar03 

 
0003AC  Fabrication Components 1 JO FY7625 POP 1Jan02-30Sep02 

0004  Engineering/Tech Spt 1 JO FY7625 POP 1Jan02-30Sep02 

0004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Jan02-30Sep02 

0004AB  Engineering Field Spt 1 JO FY7625 POP 1Jan02-30Sep02 

0004AC  Engineering Investigation 1 JO FY7625 POP 1Jan02-30Sep02 
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CLIN 

 
Mod 
No. 

 
 

Description 

 
Qty/ 
Unit 

 
FOB/Ship to 

Address 

 
 

Delivery Date 
 

0005  Field Overhauls 1 JO FY7625 POP 1Jan02-30Sep02 

0006  Commercial Trans 1 JO FY7625 POP 1Jan02-30Sep02 

0007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Jan02-30Sep02 

0008  Reserved N/A  N/A 

0009  CDRL 1 JO FY7625 POP 1Jan02-30Sep02 

0010  Systems Modifications 1 JO FY7625 POP 1Jan02-30Sep02 

0011  Phase-In (Not incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 

0012  Phase-In (Incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 
 



OBLIG
ACRN

ACCT
CLASS DATA AMOUNT

AA CHANGE 5723400                          F62400
ACCOUNT $2,928,440.00

$1,062,281.00 +

pr/mipr data: Mod # JON CSN AMOUNT
F2IRSP13230200 P00002 58405000 $155,421.00
F2IRSP13050100 P00003 $59,979.00
F2IRSP13090100 P00003 $62,301.00
F2IRSP13170600 P00003 $17,225.00
F2IRSP20220900 P00005 $85,450.00
F2IRSP20250400 P00007 $66,697.00 +
F2IRSP20310100 P00007 $13,000.00 +
F2IRSP13230200 P00002 55042000 J02097 $68,265.00
F2IRSP20220900 P00005 $41,260.00
F2IRSP20250400 P00007 $27,039.00 +
F2IRSP13230200 P00002 51015000 J02145 $116,619.00
F2IRSP13380100 P00004 $19,146.00
F2IRSP20170900 P00005 $58,510.00
F2IRSP20220900 P00005 $68,851.00
F2IRSP20250200 P00005 $17,104.00
F2IRSP20250400 P00007 $46,869.00 +
F2IRSP20310100 P00007 $13,000.00 +
F2IRSP13230200 P00002 51016000 J02096 $93,466.00
F2IRSP20220900 P00005 $147,928.00
F2IRSP20250400 P00007 $18,026.00 +
F2IRSP13230200 P00002 55080000 J02094 $44,904.00
F2IRSP20250400 P00007 $14,421.00 +
F2IRSP20220900 P00005 J02014 $51,716.00
F2IRSP13230200 P00002 51510000 J02183 $420,814.00
F2IRSP20380400 P00005 $27,340.00
F2IRSP20250400 P00007 $111,764.00 +
F2IRSP20310100 P00007 $12,998.00 +
F2IRSP13200100 P00003 J01795 $19,146.00
F2IRSP20160400 P00005 $109,362.00
F2IRSP20220900 P00005 J02133 $318,028.00
F2IRSP13230200 P00002 55460000 J02109 $116,024.00
F2IRSP20220900 P00005 $98,720.00
F2IRSP20250400 P00007 $27,039.00 +
F2IRSP13230200 P00002 52004000 J02110 $25,257.00
F2IRSP20220900 P00005 $28,720.00
F2IRSP20250400 P00007 $8,116.00 +
F2IRSP13230200 P00002 55565000 J02053 $102,841.00
F2IRSP20220900 P00005 $118,796.00
F2IRSP20250400 P00007 $18,026.00 +
F2IRSP13230200 P00002 51723000 J02143 $21,880.00
F2IRSP20220900 P00005 $30,063.00
F2IRSP20250400 P00007 $6,309.00 +

APPROPRIATE/LMT SUBHEAD/CPN RECIP DODAAD
SUPPLEMENTAL ACCOUNTING CLASSIFICATION

302 83LE 252M33 010000 56955 35182F 662400
Total increase to ACRN AA
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OBLIG
ACRN

ACCT
CLASS DATA AMOUNT

F2IRSP13230200 P00002 52007000 J01498 $36,732.00
F2IRSP20220900 P00005 $24,714.00
F2IRSP20250400 P00007 $14,421.00 +
F2IRSP13230200 P00002 55711000 J00423 $62,522.00
F2IRSP20220900 P00005 $57,212.00
F2IRSP20250400 P00007 $22,533.00 +
F2IRSP20220900 P00005 55048000 J02087 $70,837.00
F2IRSP13370400 P00006 $54,107.00
F2IRSP20250400 P00007 $18,027.00 +
F2IRSP20380200 P00007 55048A00 J02200 $305,540.00 +
F2IRSP20220900 P00005 55989000 J00237 $172,615.00
F2IRSP20250400 P00007 $27,040.00 +
F2IRSP20220900 P00005 55057000 J02152 $98,052.00
F2IRSP20250400 P00007 $7,211.00 +
F2IRSP20220900 P00005 55462000 J02162 $219,135.00
F2IRSP20250400 P00007 $23,434.00 +
F2IRSP20220900 P00005 51710000 J02187 $300,000.00
F2IRSP20220900 P00005 J02153 $116,583.00
F2IRSP20250400 P00007 J02155 $60,388.00 +
F2IRSP20450400 P00007 J02163 $49,547.00 +
F2IRSP20220900 P00005 52006000 J02164 $183,351.00
F2IRSP20250400 P00007 $28,842.00 +
F2IRSP20450200 P00007 51511000 J02205 $121,994.00 +

APPROPRIATE/LMT SUBHEAD/CPN RECIP DODAAD
SUPPLEMENTAL ACCOUNTING CLASSIFICATION
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OBLIG
ACRN

ACCT
CLASS DATA AMOUNT

AB CHANGE 9711X8242                          F62400
ACCOUNT $99,781.00

$44,661.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP13380200 P00004 $27,560.00
F2IRSP20240200 P00007 $44,661.00

AC ESTABLISH 9711X8242                          F62400
ACCOUNT $35,047.00

$35,047.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $35,047.00

AD ESTABLISH 9711X8242                          F62400
ACCOUNT $52,000.00

$52,000.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $52,000.00

AE ESTABLISH 9711X8242                          F62400
ACCOUNT $23,000.00

$23,000.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $23,000.00

AF ESTABLISH 9711X8242                          F62400
ACCOUNT $28,000.00

$28,000.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $28,000.00

AG ESTABLISH 9711X8242                          F62400
ACCOUNT $7,575.00

$7,575.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $7,575.00

Total increase to ACRN AB
KS02 4F2 83LE CQCUKS 000000 00000 001000 662400

APPROPRIATE/LMT SUBHEAD/CPN RECIP DODAAD
SUPPLEMENTAL ACCOUNTING CLASSIFICATION

UK02 4F2 83LE CNSCUK 000000 00000 001000 662400
Total increase to ACRN AC

UK02 4F2 83LE CNSCUK 000000 00000 002000 662400
Total increase to ACRN AD

UK02 4F2 83LE CNSCUK 000000 00000 003000 662400

Total increase to ACRN AG

Total increase to ACRN AE

UK02 4F2 83LE CNSCUK 000000 00000 004000 662400
Total increase to ACRN AF

UK02 4F2 83LE CNSCUK 000000 00000 005000 662400
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OBLIG
ACRN

ACCT
CLASS DATA AMOUNT

AH ESTABLISH 9711X8242                          F62400
ACCOUNT $55,552.00

$55,552.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $55,552.00

AJ ESTABLISH 9711X8242                          F62400
ACCOUNT $23,206.00

$23,206.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $23,206.00

AK ESTABLISH 9711X8242                          F62400
ACCOUNT $54,271.00

$54,271.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $54,271.00

AL ESTABLISH 9711X8242                          F62400
ACCOUNT $14,219.00

$14,219.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $14,219.00

AM ESTABLISH 9711X8242                          F62400
ACCOUNT $3,495.00

$3,495.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $3,495.00

AN ESTABLISH 9711X8242                          F62400
ACCOUNT $16,538.00

$16,538.00 +

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $16,538.00

APPROPRIATE/LMT SUBHEAD/CPN RECIP DODAAD
SUPPLEMENTAL ACCOUNTING CLASSIFICATION

GY02 4F2 83LE CQWMGY 000000 00000 002000 662400
Total increase to ACRN AJ

GY02 4F2 83LE CQWMGY 000000 00000 003000 662400

GY02 4F2 83LE CQWMGY 000000 00000 001000 662400
Total increase to ACRN AH

Total increase to ACRN AM

GY02 4F2 83LE CQWLGY 000000 00000 003000 662400
Total increase to ACRN AN

Total increase to ACRN AK

GY02 4F2 83LE CQWLGY 000000 00000 001000 662400
Total increase to ACRN AL

GY02 4F2 83LE CQWLGY 000000 00000 002000 662400
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OBLIG
ACRN

ACCT
CLASS DATA AMOUNT

AP ESTABLISH 9711X8242                          F62400
ACCOUNT $7,090.00 +

$7,090.00

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $7,090.00

AQ ESTABLISH 9711X8242                          F62400
ACCOUNT $24,616.00 +

$24,616.00

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $24,616.00

AR ESTABLISH 9711X8242                          F62400
ACCOUNT $25,722.00 +

$25,722.00

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $25,722.00

AS ESTABLISH 9711X8242                          F62400
ACCOUNT $11,603.00 +

$11,603.00

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $11,603.00

AT ESTABLISH 9711X8242                          F62400
ACCOUNT $25,222.00 +

$25,222.00

pr/mipr data: Mod # AMOUNT
F2IRSP20240200 P00007 $25,222.00

APPROPRIATE/LMT SUBHEAD/CPN RECIP DODAAD
SUPPLEMENTAL ACCOUNTING CLASSIFICATION

TW02 4F2 83LE CQBGTW 000000 00000 002000 662400
Total increase to ACRN AS

TW02 4F2 83LE CQBGTW 000000 00000 003000 662400

Total increase to ACRN AQ

TW02 4F2 83LE CQBGTW 000000 00000 001000 662400
Total increase to ACRN AR

KS02 4F2 83LE CQCUKS 000000 00000 002000 662400
Total increase to ACRN AP

KS02 4F2 83LE CQCUKS 000000 00000 003000 662400

Total increase to ACRN AT
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