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1.  The purpose of this bilateral modification is to incorporate the following upgrade: 
 
Installation of SLEP 3 & 4 for NAWC-WD in accordance with (IAW) request for proposal (RFP) 02-01 as proposed 
by BAE under proposal 02-01 and revised via e-mail on 16 May 02 in the amount of $1,634,016.  And in 
accordance with BAE letters IRS-DM-097-02, dated 21 Feb 02; IRS-DM-127-02, dated 19 Mar 02; IRS-DM-176-
02, dated 28 Jun 02; and IRS-DM-031-02, dated 15 Dec 01. 
 
2.  Section B:  Replace page B-4 with the attached replacement pages B-4 and B-4a. 
 
3.  Section F:  This modification added a delivery date for the system upgrade in paragraph 1 above.  Replace page 
F-4 with the attached revised page. 
 
4.  Section G:  The total contract funding is changed from $6,458,564 to $8,092,580, a net increase of $1,634,016.  
Replace page G-1b and G-1b(1) with the attached revised pages. 
 
5.  Summary for the Payment Office  (DFARS 243.171) 
 

CLIN TYPE
PURCHASE 
REQUEST # ACRN

CLIN
FROM

CLIN
CHANGE

CLIN
TO

0010AA FFP F2IRSP20640400 AA $0 $1,634,016 $1,634,016

Total $1,634,016  
 
6.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable 
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this contract modification. 
//////////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////// 
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-------------------------------------------------------------------------------------------------------------------------------------------- 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
 
0008 RESERVED 
 
0009 CONTRACT DATA REQUIREMENTS – FY 2002 1 JO       N/A $ NSP  
 The contractor shall prepare and deliver technical data 
 and information IAW the contract data requirements list (CDRL),. 
 in Section J.  (Except CDRLs A010, A011, A012 and A013.) 
 
0010 SYSTEMS MODIFICATIONS – FY 2002 1 JO       N/A $ TBN  
 The contractor shall perform systems modifications 
 and provide CDRLs A010, A011, A012, and A013 
 IAW the SOW paragraph 3.6.  Extent of effort and delivery  
 schedule shall be directed by the contracting officer. 
 CDRLs will not be separately priced. 
 FOB:  TBD 
 PQA/INSP SITE: TBD  ACCEPTANCE: TBD 
 
0010AA SUBCLIN  1 JO        N/A $1,634,016 
 NAWC-WD RIR 716 SLEP 3 and 4    $1,634,016+ 
 IAW RFP 02-01 as revised 05/16/02, IRS-DM-097-02, 
 dated 21 Feb 02, IRS-DM-127-02, dated 19 Mar 02, 
 and IRS-DM-176-02, dated 28 Jun 02. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
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CLIN 

 
Mod No. 

 
 

Description 

 
Qty/ 
Unit 

 
FOB/Ship to 

Address 

 
 

Delivery Date 
 

 P00009 
P00009 

Slip Ring 
Klystron Tube 

1 EA 
1 EA 

PMFR 
45 SW 

28Feb03 
28May02 

 P00011 Pulse Comp/Exp Network 1 EA WSMR 17Nov03 

0003AC  Fabrication Components 1 JO FY7625 POP 1Jan02-30Sep02 

0004  Engineering/Tech Spt 1 JO FY7625 POP 1Jan02-30Sep02 

0004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Jan02-30Sep02 

0004AB  Engineering Field Spt 1 JO FY7625 POP 1Jan02-30Sep02 

0004AC  Engineering Investigation 1 JO FY7625 POP 1Jan02-30Sep02 

0005  Field Overhauls 1 JO FY7625 POP 1Jan02-30Sep02 

0006  Commercial Trans 1 JO FY7625 POP 1Jan02-30Sep02 

0007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Jan02-30Sep02 

0008  Reserved N/A  N/A 

0009  CDRL 1 JO FY7625 POP 1Jan02-30Sep02 

0010  Systems Modifications 1 JO FY7625 POP 1Jan02-30Sep02 

0010AA P00014 RIR 716 SLEP 3 and 4 1 JO NAWC-WD 12Jan04 

0011  Phase-In (Not incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 

0012  Phase-In (Incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
       
AA CHANGE 5723400                                       F62400         F62400   
 ACCOUNT 302 83LE 252M33 010000 56955 35182F 662400 $7,154,921.00  
   Total increase to ACRN AA $1,634,016.00 +
       
pr/mipr data: Mod # JON CSN AMOUNT   
F2IRSP13230200 P00002 58405000  $155,421.00   
F2IRSP13050100 P00003   $59,979.00   
F2IRSP13090100 P00003   $62,301.00   
F2IRSP13170600 P00003   $17,225.00   
F2IRSP20220900 P00005   $85,450.00   
F2IRSP20250400 P00007   $66,697.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP20630100 P00009   $17,104.00   
F2IRSP20730100 P00009   $33,625.00   
F2IRSP13230200 P00002 55042000 J02097 $68,265.00   
F2IRSP20220900 P00005   $41,260.00   
F2IRSP20250400 P00007   $27,039.00   
F2IRSP13230200 P00002 51015000 J02145 $116,619.00   
F2IRSP13380100 P00004   $19,146.00   
F2IRSP20170900 P00005   $58,510.00   
F2IRSP20220900 P00005   $68,851.00   
F2IRSP20250200 P00005   $17,104.00   
F2IRSP20250400 P00007   $46,869.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP13230200 P00002 51016000 J02096 $93,466.00   
F2IRSP20220900 P00005   $147,928.00   
F2IRSP20250400 P00007   $18,026.00   
F2IRSP13230200 P00002 55080000 J02094 $44,904.00   
F2IRSP20250400 P00007   $14,421.00   
F2IRSP20220900 P00005  J02014 $51,716.00   
F2IRSP20510700 P00009  J02145 $19,011.00   
       
     Modification P00014  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
F2IRSP13370400 P00006   $54,107.00   
F2IRSP20250400 P00007   $18,027.00   
F2IRSP20380200 P00007 55048A00 J02200 $305,540.00   
F2IRSP20220900 P00005 55989000 J00237 $172,615.00   
F2IRSP20250400 P00007   $27,040.00   
F2IRSP20220900 P00005 55057000 J02152 $98,052.00   
F2IRSP20250400 P00007   $7,211.00   
F2IRSP20660100 P00008   $3,312.00   
F2IRSP20220900 P00005 55462000 J02162 $219,135.00   
F2IRSP20250400 P00007   $23,434.00   
F2IRSP20660100 P00008   $8,084.00   
F2IRSP20220900 P00005 51710000 J02187 $300,000.00   
F2IRSP20220900 P00012   ($80,016.00)   
F2IRSP20220900 P00005  J02153 $116,583.00   
F2IRSP20250400 P00007  J02155 $60,388.00   
F2IRSP20450400 P00007  J02163 $49,547.00   
F2IRSP20220900 P00005 52006000 J02164 $183,351.00   
F2IRSP20250400 P00007   $28,842.00   
F2IRSP20660100 P00008   $8,961.00   
F2IRSP20450200 P00007 51511000 J02205 $121,994.00   
F2IRSP20660100 P00008   $186,571.00   
F2IRSP20510600 P00012 39140000 J02131 $32,082.00   
F2IRSP20640400 P00014 51710A00 J02212 $1,634,016.00 +  
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