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1.  The purpose of this bilateral modification is to: 
 
 a. Add a full overhaul on the RIR-716, S/N 38 for NASA/Dryden, located at Edwards Air Force Base, CA in 
accordance with (IAW) statement of work (SOW) change 02-03 as proposed by BAE under IRS-DM-028-02, dated 
12 Nov 01, as revised 1 Jul 02, in the amount of $121,490. 
 
 b. Add a partial overhaul on the NIKE, MR-710 pedestal for Department of Energy (DOE) located at 
Tonopah, Nevada IAW SOW change 02-05 as proposed by BAE under IRS-DM-053-02, dated 18 Dec 01, as 
revised 1 Jul 02, in the amount of $81,031. 
 
2.  Section B:  Replace pages B-1 and B-3 with the attached replacement pages. 
 
3.  Section G:  The total contract funding is changed from $9,721,254 to $9,923,775 a net increase of $202,521.  
Replace pages G-1a, G-1b and G-1b(1) attached revised pages.   
 
4.  Appendix B Overhaul Schedule 1 Oct 01 – 30 Sep 02:  Replace page 19 of Appendix B with the attached 
replacement page.   
 
5.  Summary for the Payment Office  (DFARS 243.171)   
 

CLIN TYPE
PURCHASE 
REQUEST #

CLIN
FROM

CLIN
CHANGE

CLIN
TO

0002 CR F2IRSP20920700 $3,850,462 $9,834 $3,860,296
F2IRSP21960500 $3,860,296 $7,746 $3,868,042

0003AA CPFF F2IRSP21960500 $421,738 $8,548 $430,286
F2IRSP20241300 $430,286 $14,187 $444,473

0003AB CR F2IRSP21960500 $1,216,499 $10,830 $1,227,329
F2IRSP20241300 $1,227,329 $18,051 $1,245,380

0005 FPIF F2IRSP21960500 $551,373 $29,220 $580,593
F2IRSP20241300 $580,593 $39,607 $620,200

0006 CR F2IRSP21960500 $185,208 $1,058 $186,266
F2IRSP20241300 $186,266 $5,489 $191,755
F2IRSP20920700 $191,755 $4,233 $195,988

0007 CR F2IRSP21960500 $717,200 $23,629 $740,829
F2IRSP20241300 $740,829 $30,089 $770,918

Total $202,521
 
 
 
6.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable 
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this contract modification. 
//////////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////// 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
       
AA CHANGE 5723400                                       F62400         F62400   
 ACCOUNT 302 83LE 252M33 010000 56955 35182F 662400 $8,494,276.00  
   Total increase to ACRN AA $202,521.00 +
       
pr/mipr data: Mod # JON CSN AMOUNT   
F2IRSP13230200 P00002 58405000  $155,421.00   
F2IRSP13050100 P00003   $59,979.00   
F2IRSP13090100 P00003   $62,301.00   
F2IRSP13170600 P00003   $17,225.00   
F2IRSP20220900 P00005   $85,450.00   
F2IRSP20250400 P00007   $66,697.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP20630100 P00009   $17,104.00   
F2IRSP20730100 P00009   $33,625.00   
F2IRSP21490400 P00014   $16,919.00   
F2IRSP21370600 P00015   $74,622.00   
F2IRSP13230200 P00002 55042000 J02097 $68,265.00   
F2IRSP20220900 P00005   $41,260.00   
F2IRSP20250400 P00007   $27,039.00   
F2IRSP21370600 P00015   $33,526.00   
F2IRSP13230200 P00002 51015000 J02145 $116,619.00   
F2IRSP13380100 P00004   $19,146.00   
F2IRSP20170900 P00005   $58,510.00   
F2IRSP20220900 P00005   $68,851.00   
F2IRSP20250200 P00005   $17,104.00   
F2IRSP20250400 P00007   $46,869.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP20840700 P00014   $24,407.00   
F2IRSP21370600 P00015   $78,111.00   
F2IRSP13230200 P00002 51016000 J02096 $93,466.00   
F2IRSP20220900 P00005   $147,928.00   
F2IRSP20250400 P00007   $18,026.00   
F2IRSP21370600 P00015   $20,000.00   
F2IRSP13230200 P00002 55080000 J02094 $44,904.00   
F2IRSP21420400 P00014   $126,705.00   
F2IRSP20250400 P00007   $14,421.00   
F2IRSP21370600 P00015   $17,880.00   
F2IRSP20220900 P00005  J02014 $51,716.00   
F2IRSP20510700 P00009  J02145 $19,011.00   
     Modification P00019  
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OBLIGACRN 
ACCTCLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT  

F2IRSP13230200 P00002 51510000 J02183 $420,814.00   
F2IRSP20380400 P00005   $27,340.00   
F2IRSP20250400 P00007   $111,764.00   
F2IRSP20310100 P00007   $12,998.00   
F2IRSP20770300 P00009   $33,625.00   
F2IRSP20940200 P00011   $96,680.00   
F2IRSP21370600 P00015   $88,236.00   
F2IRSP13200100 P00003  J01795 $19,146.00   
F2IRSP20160400 P00005   $109,362.00   
F2IRSP20220900 P00005  J02133 $318,028.00   
F2IRSP13230200 P00002 55460000 J02109 $116,024.00   
F2IRSP20220900 P00005   $98,720.00   
F2IRSP20250400 P00007   $27,039.00   
F2IRSP21370600 P00015   $43,526.00   
F2IRSP13230200 P00002 52004000 J02110 $25,257.00   
F2IRSP20220900 P00005   $28,720.00   
F2IRSP20250400 P00007   $8,116.00   
F2IRSP20501100 P00009   $24,475.00   
F2IRSP20501000 P00009   $36,383.00   
F2IRSP20770200 P00009   $163.00   
F2IRSP21370600 P00015   $10,054.00   
F2IRSP13230200 P00002 55565000 J02053 $102,841.00   
F2IRSP20220900 P00005   $118,796.00   
F2IRSP20250400 P00007   $18,026.00   
F2IRSP21370600 P00015   $32,351.00   
F2IRSP13230200 P00002 51723000 J02143 $21,880.00   
F2IRSP20220900 P00005   $30,063.00   
F2IRSP20250400 P00007   $6,309.00   
F2IRSP21370600 P00015   $7,823.00   
F2IRSP13230200 P00002 52007000 J01498 $36,732.00   
F2IRSP20220900 P00005   $24,714.00   
F2IRSP20250400 P00007   $14,421.00   
F2IRSP20171200 P00012   $19,254.00   
F2IRSP20171400 P00012   $78,314.00   
F2IRSP20660200 P00014   $225,454.00   
F2IRSP21370600 P00015   $17,880.00   
F2IRSP20920700 P00019   $14,067.00 +  
F2IRSP20241300 P00019  J02164 $107,423.00 +  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
F2IRSP13230200 P00002 55711000 J00423 $62,522.00   
F2IRSP20220900 P00005   $57,212.00   
F2IRSP20250400 P00007   $22,533.00   
F2IRSP21370600 P00015   $47,938.00   
F2IRSP21960500 P00019   $81,031.00 +  
F2IRSP20220900 P00005 55048000 J02087 $70,837.00   
F2IRSP13370400 P00006   $54,107.00   
F2IRSP20250400 P00007   $18,027.00   
F2IRSP21370600 P00015   $42,351.00   
F2IRSP20380200 P00007 55048A00 J02200 $305,540.00   
F2IRSP21750900 P00018   $27,306.00   
F2IRSP20220900 P00005 55989000 J00237 $172,615.00   
F2IRSP20250400 P00007   $27,040.00   
F2IRSP21370600 P00015   $23,452.00   
F2IRSP20220900 P00005 55057000 J02152 $98,052.00   
F2IRSP20250400 P00007   $7,211.00   
F2IRSP20660100 P00008   $3,312.00   
F2IRSP20220900 P00005 55462000 J02162 $219,135.00   
F2IRSP20250400 P00007   $23,434.00   
F2IRSP20660100 P00008   $8,084.00   
F2IRSP20220900 P00005 51710000 J02187 $300,000.00   
F2IRSP20220900 P00012   ($80,016.00)   
F2IRSP21411000 P00014   $15,280.00   
F2IRSP20220900 P00005  J02153 $116,583.00   
F2IRSP21370600 P00015   $24,612.00   
F2IRSP20250400 P00007  J02155 $60,388.00   
F2IRSP20450400 P00007  J02163 $49,547.00   
F2IRSP21830600 P00018  J02257 $34,580.00   
F2IRSP21930500 P00018  J02258 $23,645.00   
F2IRSP20220900 P00005 52006000 J02164 $183,351.00   
F2IRSP20250400 P00007   $28,842.00   
F2IRSP20660100 P00008   $8,961.00   
F2IRSP21370600 P00015   $35,761.00   
F2IRSP20450200 P00007 51511000 J02205 $121,994.00   
F2IRSP20660100 P00008   $186,571.00   
F2IRSP21370600 P00015   $44,415.00   
F2IRSP20510600 P00012 39140000 J02131 $32,082.00   
F2IRSP20640400 P00014 51710A00 J02212 $1,634,016.00   
       
     Modification P00019  
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APPENDIX B 

OVERHAUL SCHEDULE 
1 Oct 01 – 30 Sep 02 

 
     TYPE DESIRED   SOW  
 RANGE RADAR S/N RADAR SITE OH   DATE        02- 

1. AAC FPQ-13* 20 FORT WALTON BCH P OCT 01 
2. UK MPS-39 5 ABERPORTH WALES F NOV 01 
3. NAWC-WD FPS-16 13 SAN NICOLAS ISL, CA PRE SEP 02    P00012  
4. NAWC-WD GKR-8A 017B01 SAN NICOLAS ISL, CA P DEC 01 
5. AFWTF MTR NAMSA 

NIKE** 
2 ST. THOMAS, VI F JAN 02 

6. NASA/D RIR-716 38 EDWARDS AFB, CA F JAN 02    P00019 
7. WSMR FPS-16 9  MALONE SITE F JAN 02 
8. YPG MPS-25 XN-2 YUMA, AZ F FEB 02 
9. EPG FPS-16/CAPRI 1 MT. LEMMON, AZ P APR 02 
10. AAC DATRON120959 1003 FT. WALTON BCH, FL P JUN 02 
11. NASA/W RIR-716 8 WALLOPS ISL, VA P JUL 02 
12. FAA RIR-778 88207 POMONA, NJ F JUL 02 
13. USAKA MPS-36 3 KWAJALEIN ISL F AUG 02 
14. WSMR MPS-25 1  WILDE SITE F AUG 02 
15. UK TPQ-39 1 ST. KILDA, HEBRIDES F AUG 02   P00018 
16. AAC FPS-16 32 FT. WALTON BCH, FL PRE AUG 02 
17. NASA/D SA MFTS  EDWARDS AFB, CA P SEP 02     P00014 
18. NASA/D RIR-716 34 EDWARDS AFB, CA F SEP 02     P00014 
19. NASA/D SA TRIPLEX  EDWARDS AFB, CA P SEP 02     P00012 
20. DOE MR-710 1 TONOPAH TR P SEP 02     P00019 
21. 
22. 

NASA/W 
AFMC 

RIR-778 
FPS-16 

90017 
35 

FAIRBANKS, AK 
NORTON AFB 

PRE 
P 

SEP 02     14 
MAY 02   13         
 

      
 
 
Note:  The “Desired Date” is negotiable between the contractor and Range Managers.  In the event of a  
conflict, a final determination will be made by the IRSP government Program Manager. 
 
* Servo installation included. 
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