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1. The purpose of this bilateral modification is to incorporate the following upgrade:
Modification of the X-Band radar on board the USNS Observation Island for AFTAC in accordance with (IAW)
request for propesal (RFP) 02-04 as proposed by BAE under proposal IRS-DM-064-02 and revised via e-mail on 25
Jun 02 in the amount of $3,060,574. And in accordance with BAE letters IRS-DM-092-02 and IRS-DM-102-02.
2. Section B: Replace page B4 with the attached replacement page.

3. Section F: This modification added a delivery date for the system upgrade in paragraph 1 above. Replace page
F-4 with the attached revised page.

4. Section G: The total contract funding is changed from $10,643,690 to $13,704 264, a net increase of $3,060,574.
Replace page G-1a and G-1b(1) with the attached revised pages.

5. Summary for the Payment Office (DFARS 243.171)

PURCHASE CLIN CLIN CLIN
CLIN TYPE REQUEST # ACRN FROM CHANGE T0
0010AB CPFF F2IRSP20710500 AA $0 _ $3,060,574 $3,060,574
Total $3,060.574

6. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to this contract modification.

TR T 0 TTLAST YTEMYTE R T T
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CLIN DESCRIFTION QTY UNIT UNIT PRICE AMOUNT

0008 RESERVED

0009 CONTRACT DATA REQUIREMENTS - FY 2082 i JO N/A SNSP
The comtractor shall prepare and deliver technical data
and information JAW the contract data requirements list (CDRL),.
in Section J. {Except CDRLs A010, AQ11, AD12 and A013.)

0010 SYSTEMS MODIFICATIONS — FY 2082 1 JO N/A $TBN
The contractor shall perform systems modifications
amd provide CDRLs AO10, AD11, AO12, and AD13
IAW the SOW paragraph 3.6. Extent of effort and delivery
schedule shall be directed by the comracting officer.
CDRL3 will not be separately priced.
FOB: TBD
PQAVINSP SITE: TBD ACCEPTANCE: TBD

0010AA SUBCLIN 1 Jo NA $1.634,016
NAWC-WD RIR 716 SLEP 3 and 4
IAW RFP 02-01 as revised 05/16/02, IRS-DM-097-02,
dated 21 Feb 02, IRS-DM-127-02, dated 19 Mar 02,
and IRS-DM-176-02, dated 28 Jun 02.
FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION
(FIRM FIXED PRICE)

0010AB SUBCLIN 1 Jo NA  $72319
AN/MPS-25, S/N 1, Local Oscillator Subsystem for DOE
IAW RFP 02-02 as revised 31 Jul 02.
FOB: DESTINATION PQA/INSP: ORIGIN
ACCEPTANCE: ORIGIN
(FIRM FIXED PRICE)

0010AC SUBCLIN 1 Jo N/A $3.060.574
Modulator and GUI Interface for AFTAC Ol
IAW IRS-DM-064-02 as revised 06/13/02, IRS-DM-092-02,
dated 14 Feb 02, and TRS-DM-102-02, dated 22 Feb 02.
FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION
(COST PLUS FIXED FEE)

ESTIMATED COST Redacted (b)(4)
FIXED FEE Redacted (b)(4)
ESTIMATED CP¥F Redacted (b)(4)

Modification POSS22 -
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Qiy/
CLIN Mod No.  Description Unit FOB/Ship to Address  Delivery Date
P0O0004  Tube 1EA  30™sw 10Jun02
PO0005  Tube 1EA  30™SW 12Dec02
P00007 Rotary Coupler AZ 1 EA WSMR 2Jan03
P00007 Rotary Coupler EL 1 EA WSMR 2Jan03
PO0007 Analog Aitborne Tape Recorder 1 EA NAWC-WD TJul02
Tube

P00007 1 EA KMR 5Mar03
P00009 Tube 1 EA UTTR 28Jan03
P0O000O9 Tube 1EA  455W 28Jan03
PO0009 Klystron Tube 1 EA WSMR 28May02
P0O000O9 Slip Ring 1 EA PMFR 28Feb03
PO0009 Klystron Tube 1 EA 45 SW 28May02
PO0OO11 Pulse Comp/Exp Network 1EA  WSMR 17Nov03
PO0016 Traveling Wave Tube 1EA 45 SW 15May03
PO0O0O16 Optical Encoder 1 EA NAWC-WD 15DecG2
P00016 Crossfield Amplifier Tube 1EA  UTTR 158ep03
0003AC Fabrication Components 1JO FY7625 POP 1Jan02-30Sep02
0004 Engineering/Tech Spt 1JO FY7625 POP 1Jan02-30Sep02
0004AA Engineering & Tech Spt 1JO FY7625 POP 1Jan02-30Sep02
0004AB Engineering Field Spt 1JO FY7625 POP 1Jan02-30Sep02
0004AC Engineering Investigation 1JO FY7625 POP 1Jan(2-30Sep02
0005 Field Overhauls 1JO FY7625 POP 1Jan(2-30Sep(2
0006 Comumercial Trans 1JO FY7625 POP 1Jan02-30Sep02
0007 Reimbur Travel/Per Diem 1JO FY7625 POP 1Jan02-30Sep02
0008 Reserved N/A N/A
0009 CDRL 1JO FY7625 POP 1Jan02-30Sep02
0010 Systems Modifications 1JO FY7625 POP 1Jan02-30Sep02
00104AA  PO0014 RIR 716 SLEP 3 and 4 1JO NAWC-WD 12Jau04
0010AB  P00021 Local Oscillator Subsystem 1JO DOE 30Jui03
0010AC  P00022 Modulator/GUI 1JO AFTAC 18Aug03
0011 Phase-In (Not incumbent) IMO FY7625 POP 10ct{1-31Dec01
0012 Phase-In (Incumbent) 3IMO FY7625 POP 10ct}1-31Dec01

Modification P00022

F08650-01-C-0066
Page F- 4



F08650-01-C-0066

PO0022
Page 5 of 6
ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP
OBLIG CLASS DODAAD SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AA CHANGE 5723400 F62400 F62400
ACCOUNT 302 83LE 252M33 010000 56955 35182F 662400 $£12,011,082.00
Total increase to ACRN AA $3,060,574.00
pr/mipr data: Mod # JON CSN AMOUNT
F2IRSP13230200 PO000O2 58405000 $155,421.00
F2IRSP13050100P00003 $59,979.00
F2IRSP13090100 PO0003 $62,301.00
F2IRSP13170600 P00003 $17,225.00
F2IRSP20220900 POO0OS $85,450.00
F2IRSP20250400 POO0O7 $66,697.00
F2IRSP20310100 P0O00O7 $13,000.00
F2IRSP20630100 PO0009 $17,104.00
F2IRSP20730100 PO0009 $33,625.00
F2IRSP21490400P00014 $16,919.00
FZ2IRSP21370600 POOO15 $74,622.00
F2IRSP22060600 PO0020 $52,088.00
F2IRSP13230200P00002 55042000 J02097 $68,265.00
F2IRSP20220900 POO00S5 $41,260.00
F2IRSP20250400 POO0OOT $27,035.00
F2IRSP21370600 P00015 $33,526.00
F2IRSP22060600 PO0020 $95,494.00
F2IRSP13230200 P0C002 51015000302145 $116,619.00
F2IRSP13380100 PO0C0O04 $19,146.00
F2IRSP20170900 POO0O0S $58,510.00
F2IRSP20220900 PO005 $68,851.00
F2[RSP20250200 PO0005 $17,104.00
F2IRSP20250400 POOOO7 $46,869.00
F2IRSP20310100 PGOOO7 $13,000.00
F2IRSP20840700 P00014 $24,407.00
F2IRSP21370600 P00015 $78,111.00
F2IRSP22060600 P00020 $52,088.00
F2IRSP13230200 P00002 51016000 J02096 $93,466.00
F2IRSP20220900 POOO0S $147,928.00
FZIRSP20250400 POC007 $18,026.00
FZIRSP21370600P00015 $20,000.00
Modification P00022
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ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP
OBLIG CLASS DODAAD SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
F2IRSP13230200 POGO0O2 52007000 J01498 $36,732.00
F2IRSP20220900 POO00OS5 $24,714.00
F2IRSP20250400 POOOO7 $14,421.00
F2IRSP20171200 POO0O12 $19,254.00
F2IRSP20171400 PO0012 $78,314.00
F2IRSP20660200 PO0014 $225,454.00
F2IRSP21370600 PO0015 $17,880.00
F2IRSP20920700 POOO19 $14,067.00
F2IRSP13230200 POOGO2 55711000 J00423 $62,522.00
F2IRSP20220900 POOGOS $57,212.00
F2IRSP20250400 PO0O0O7 $22,533.00
F2IRSP213706600 POOO15 $47,938.00
F2IRSP21960500 PO0O018 $21,031.00
F2IRSP20500900 P00021 $72,319.00
F2IRSP20220900 PO000S 55048000 102087 $70,837.00
F2IRSP21370660 POO0O15 $42,351.00
F2IRSP13370400 PO0006 $54,107.00
F2IRSP20250400 PO0O007 $18,027.00
F2IRSP22071000 P00020 $9,599.00
F2IRSP20710500 PO0022 $3,060,574. 00|+
F2IRSP20380200 00007 55048A00 J02200 $305,540.00
F2IRSP21750900 PO0O0O18 $27.,306.00
F2IRSP22071000 POO020 $79,154.00
F2IRSP20220900 PO00OOS 55989000 J00237 $172,615.00
F2IRSP20250400 POOOOT $27,040.00
F2IRSP21370600 POOOLS $23,452.00
F2IRSP20220900 POOOOS 55057000 J02152 $98,052.00
F2IRSP20250400 POG0OO7 $7,211.00
F2IRSP20660100 POOOOS $3,312.00
F2IRSP20220500 PO000S 55462000 J02162 $219,135.00
F2IRSP20250400 PO00O7 $23,434.00
F2IRSP20660100 POOGOS £8,084.00
F2IRSP20220900 PO0OOS 51710000 JO2187 $300,000.00
F2IRSP20220900 PO0OC12 (580,016.00)
F2IRSP21411000P00014 $15,280.00
F2IRSP20220900 PO000S5 J02153 $116,583.00
F2IRSP21370600 PO0O0O15 $24,612.00
F2IRSP20250460 PO0O00O7 JO2155 $60,388.00
F2IRSP20450400 PGO007 J02163 $49,547.00
F2IRSP21830600P00018 J02257 $34,580.00
F2IRSP21930500PO0018 J02258 $23,645.00
Modification POOD22

F08650-01-C-0066

G-1h(1)



