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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  
1.  The purpose of this bilateral modification is to incorporate the following system upgrade: 
 
 Magneto-Optical data recording capability upgrade for the UK in accordance with RFP 01-02 as proposed by 
BAE under IRS-DM-134-01 revised 29 Jul 02 in the amount of $157,010. 
 
2.  Section B:  Replace page B-4a with the attached replacement page. 
 
3.  Section F:  Replace page F-4 with the attached replacement page. 
 
4.  Section G:  The total contract funding is changed from $14,050,212 to $14,207,222, a net increase of $157,010.  
Replace page G-1a and G-1b (1) with the attached revised pages. 
 
5.  Summary for the Payment Office  (DFARS 243.171) 
 

CLIN TYPE
PURCHASE 
REQUEST #

CLIN
FROM

CLIN
CHANGE

CLIN
TO

0010AE FFP F2IRSP22110800 $0 $157,010 $157,010

Total $157,010
 
 
6.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable 
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this contract modification. 
//////////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////// 
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CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship to Address 

 
Delivery Date 

      
 P00004 Tube 1 EA 30th SW 10Jun02 
 P00005 Tube 1 EA 30th SW 12Dec02 
 P00007 

P00007 
P00007 
 
P00007 

Rotary Coupler AZ 
Rotary Coupler EL 
Analog Airborne Tape Recorder 
Tube 

1 EA 
1 EA 
1 EA 
 
1 EA 

WSMR 
WSMR 
NAWC-WD 
 
KMR 

2Jan03 
2Jan03 
7Jul02 

 
5Mar03 

 
 P00009 

P00009 
P00009 

Tube 
Tube 
Klystron Tube 

1 EA 
1 EA 
1 EA 

UTTR 
45 SW 
WSMR 

28Jan03 
28Jan03 

28May02 
 P00009 

P00009 
Slip Ring 
Klystron Tube 

1 EA 
1 EA 

PMFR 
45 SW 

28Feb03 
28May02 

 P00011 Pulse Comp/Exp Network 1 EA WSMR 17Nov03 
 P00016 

P00016 
P00016 

Traveling Wave Tube 
Optical Encoder 
Crossfield Amplifier Tube 

1 EA 
1 EA 
1 EA 

45 SW 
NAWC-WD 
UTTR 

15May03 
15Dec02 
15Sep03 

 P00023 
P00023 
P00023 

Optical Encoder 
Klystron Tube 
Klystron Tube 

1 EA 
1 EA 
1 EA 

NAWC-AD 
NAWC-WD 
45 SW 

16Jan03 
16Oct02 
16Oct02 

0003AC  Fabrication Components 1 JO FY7625 POP 1Jan02-30Sep02 
0004  Engineering/Tech Spt 1 JO FY7625 POP 1Jan02-30Sep02 
0004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Jan02-30Sep02 
0004AB  Engineering Field Spt 1 JO FY7625 POP 1Jan02-30Sep02 
0004AC  Engineering Investigation 1 JO FY7625 POP 1Jan02-30Sep02 
0005  Field Overhauls 1 JO FY7625 POP 1Jan02-30Sep02 
0006  Commercial Trans 1 JO FY7625 POP 1Jan02-30Sep02 
0007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Jan02-30Sep02 
0008  Reserved N/A  N/A 
0009  CDRL 1 JO FY7625 POP 1Jan02-30Sep02 
0010  Systems Modifications 1 JO FY7625 POP 1Jan02-30Sep02 
0010AA P00014 RIR 716 SLEP 3 and 4 1 JO NAWC-WD 12Jan04 
0010AB P00021 Local Oscillator Subsystem 1 JO DOE 30Jul03 
0010AC P00022 Modulator/GUI 1 JO AFTAC 18Aug03 
0010AD P00024 Pedestal Refurb & Upgrade 1 JO AFMC 30Mar03 
0010AE P00025 MO Recording Equip Upgrade 1 JO UK 30Aug03 
0011  Phase-In (Not incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 
0012  Phase-In (Incumbent) 3 MO FY7625 POP 1Oct01-31Dec01 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT  

       
AX ESTABLISH 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 004000 662400 $440,181.00  
   Total increase to ACRN AX $121,355.00  
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $119,791.00   
F2IRSP20921300 P00018   $195,464.00   
F2IRSP21781000 P00018   $3,571.00   
F2IRSP21960800 P00020   $52,088.00   
F2IRSP22101000 P00020   $69,267.00   
           
       
AY CHANGE 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 005000 662400 $128,734.00   
   Total increase to ACRN AY $58,233.00  
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $50,399.00   
F2IRSP21370800 P00017   $20,102.00   
F2IRSP22101000 P00020   $58,233.00   
           
       
AZ CHANGE 9711X8242                           F62400    
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 007000 662400 $157,010.00 + 
   Total increase to ACRN AZ $157,010.00  
        
pr/mipr data: Mod #   AMOUNT    
F2IRSP22110800 P00025   $157,010.00 +  
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