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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
1. The purpose of this bilateral modification is to incorporate the following system upgrade:

a. COBRA JUDY X/S-Band Modification for the AFTAC USNS Observation Island in accordance with RFP
02-06 as proposed by BAE under IRS-DM-132-02 as revised 13 Jun (02, IRS-DM-143-02 and IRS-DM-217-02 in
the amount of $3,551,907.

b. SubCLIN 0010AF is established COBRA JUDY X/S-Band Modification. The X-Band Mount Controller
Option may be funded via contract modification as follows on or before 30 Sep 03:

X-Band Mount Controller $1,020,387
ESTIMATED COST Redacted b(4)
FIXED FEE Redacted b(4)
ESTIMATED CPFF Redacted b(4)

2. Section B: Replace page B-4a with the attached replacement pages, B-4a and B-4b.
3. Section F: Replace page F-4 with the attached replacement page.

4. Section G: The total contract funding is changed from $14,207,222 to $17,759,129, a net increase of $3,551,907.
Replace page G-la and G-1b {1} with the attached revised pages.

5. Summary for the Payment Office (DFARS 243.171)

PURCHASE CLIN CLIN CLIN
CLIN TYPE REQUEST # FROM CHANGE TO
0010AF CPFF F2IRSP21120200 50 $3,551,907 $3,551,907
Total $3,551,907

6. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further cquitable
adjustments attributable to such facts or circumstances giving rise to this contract modification.

W T L LT L AST YTEMIH T T
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CLIN

DESCRIPTION QTY UNIT UNIT PRICE

AMOUNT

0010AD

0010AE

0010AF

SUBCLIN 1 1O
$349.664

AN/MPS-16 Pedestal Modification for AFMC

IAW BAE Proposal IRS-DM-147-02 as revised 30 Apr 02.

FOB: DESTINATION PQA/INSP: DESTINATION

ACCEPTANCE: DESTINATION

(FIRM FIXED PRICE)

SUBCLIN 1 JO
$157.010

Magneto-Optical Data Recording Capability Upgrade for the UK

IAW BAE Proposal IRS-DM-134-01 as revised 29 Jul 02 and
IRS-DM-101-02.

FOB: DESTINATION PQA/INSP: DESTINATION

ACCEPTANCE: DESTINATION

(FIRM FIXED PRICE)

SUBCLIN 1 JO
COBRA JUDY X/S-Band Modification for

the AFTAC USNS Observation Island IAW

BAE Proposal IRS-DM-132-02 as revised 13 Jun 02,
IRS-DM-143-02 and IRS-DM-217-02

FOB: DESTINATION PQA/INSP: DESTINATION

ACCEPTANCE: DESTINATION

(COST PLUS FIXED FEE)

ESTIMATED COST Redacted ({b){4)
FIXED FEE Redacted (b){(4)
ESTIMATED CPFF Redacted (b)(4)

N/A

N/A

N/A $3,551.907

Modification P00026
F08650-01-C-0066
Page B-4a




F08650-01-C-0066
P0O00O26
Page 4 of 7

CLIN DESCRIPTION QTY UNIT UNIT PRICE
AMOUNT

0011 PHASE-IN (Other than incumbent) 3 MO $__NA *
3 _NA ¥

The offeror shall phase-in operations

prior 10 commencement of full contract
performance IAW Section J, Attachment 5.

(See Section L, proposal instructions Vol.4 (€}5))
(Cost Plus Fixed Fee} See Note 1.

ESTIMATED COST 5 N/A___*
FIXED FEE 5 NA _ *
COST PLUS FIXED FEE _NiaA =
PR NR: F2IRSP01440500
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: ORIGIN
0012 PHASE-IN (Incumbent only) 3 MO $1.090.621*
$1.064.712*

Includes full performance.
(Cost Plus Fixed Fee) See Note 2.

ESTIMATED COST Redacted (b)(4)
E‘g{s‘.ﬁf pFL]irEs FIXED FEE Redacted (b)(4)
PR NR: F2IRSP01440500 Redacted (b)(4)
FOB: ORIGIN

PQA/INSP SITE: ORIGIN ACCEPTANCE: ORIGIN

Notes:

1. CLIN 001 1: Includes phase-in costs in conjunction with the phase-out plan which together will provide for 25%
of the requirements in appendix D and 1% quarter fiscal year (FY) 2002 overhauls listed in appendix B of the
SOW.

2. CLIN 0012: Includes phase-in cost for new requirements and 25% of the work listed in appendix D and 1%
quarter FY2002 overhauls listed in appendix B of the SOW.

Modification P00026
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Qty/
CLIN Mod No.  Description Unit FOB/Shipto Address  Delivery Date
P0O0004 Tube 1EA 30" sw 10Jun02
PO0005  Tube 1EA  30"sw 12Dec02
PO0007 Rotary Coupler AZ 1EA WSMR 2Jan03
PO0007 Rotary Coupler EL 1EA WSMR 2Jan03
PO0007 Analog Airborne Tape Recorder 1 EA NAWC-WD 7Jul02
Tube
PO0007 1EA KMR 5Mar03
PO0009 Tube 1EA UTTR 28Jan03
PO0009 Tube 1EA 45 SwW 28Jan03
PO0009 Klystron Tube 1EA WSMR 28May02
PO0009 SlipRing 1EA PMFR 28Feb03
PO0009 Klystron Tube 1EA 45 SW 28May02
PO0011 Pulse Comp/Exp Network 1EA WSMR 17Nov03
PO0016 Traveling Wave Tube 1EA 45 SW 15May03
PO0016 Optical Encoder 1EA NAWC-WD 15Dec02
PO0016 Crossfield Amplifier Tube 1EA UTTR 15Sep03
P00023 Optical Encoder 1EA NAWC-AD 16Jan03
P0O0023 Klystron Tube 1EA NAWC-WD 160ct02
P00023 Klystron Tube 1EA 45 SW 160ct02
0003AC Fabrication Components 1JO FY 7625 POP 1Jan02-30Sep02
0004 Engineering/Tech Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AA Engineering & Tech Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AB Engineering Field Spt 1JO FY 7625 POP 1Jan02-30Sep02
0004AC Engineering Investigation 1JO FY 7625 POP 1Jan02-30Sep02
0005 Field Overhauls 1J0 FY 7625 POP 1Jan02-30Sep02
0006 Commercia Trans 1J0 FY 7625 POP 1Jan02-30Sep02
0007 Reimbur Travel/Per Diem 1JO0 FY 7625 POP 1Jan02-30Sep02
0008 Reserved N/A N/A
0009 CDRL 1JO FY 7625 POP 1Jan02-30Sep02
0010 Systems Modifications 1JO FY 7625 POP 1Jan02-30Sep02
0010AA  PO0014 RIR 716 SLEP3 and 4 1JO NAWC-WD 12Jan04
0010AB  P00021 Local Oscillator Subsystem 1JO DOE 30Jul03
0010AC  P00022 Modulator/GUI 1J0 AFTAC 18Aug03
0010AD  P00024 Pedestal Refurb & Upgrade 1JO AFMC 30Mar03
0010AE  PO0025 MO Recording Equip Upgrade 130 UK 30Aug03
0010AF  P00026 X/S-Band Madification Ol 1JO AFTAC 6Sep04 |
0011 Phase-1n (Not incumbent) 3MO FY 7625 POP 10ct01-31Dec01
0012 Phase-1n (Incumbent) 3MO FY 7625 POP 10ct01-31Dec01

M odification PO0026
F08650-01-C-0066
Page F- 4
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ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP
OBLIG CLASS DODAAD SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AA CHANGE 5723400 F62400 F62400
ACCOUNT 302 83LE 252M 33 010000 56955 35182F 662400 $15,908,937.00
Total increaseto ACRN AA $3,551,907.00+

pr/mipr data: Mod #
F2IRSP13230200 P00002
F2IRSP13050100 P00003
F2IRSP13090100 P00003
F2IRSP13170600 PO0003
F2IRSP20220900 PO0005
F2IRSP20250400 PO0007
F2IRSP20310100 P00007
F2IRSP20630100 PO0009
F2IRSP20730100 POO009
F2IRSP21490400 PO0016
F2IRSP21370600 POO017
F2IRSP22060600 PO0020
F2IRSP22070300 PO0023
F2IRSP13230200 PO0002
F2IRSP20220900 POO005
F2IRSP20250400 POO007
F2IRSP21370600 POO017
F2IRSP22060600 PO0020
F2IRSP13230200 PO0002
F2IRSP13380100 PO0004
F2IRSP20170900 POO005
F2IRSP20220900 POO005
F2IRSP20250200 POO005
F2IRSP20250400 POO007
F2IRSP20310100 POO007
F2IRSP20840700 PO0016
F2IRSP21370600 PO0017
F2IRSP22060600 PO0020

JON CSN AMOUNT
58405000 $155,421.00
$59,979.00
$62,301.00
$17,225.00
$85,450.00
$66,697.00
$13,000.00
$17,104.00
$33,625.00
$16,919.00
$74,622.00
$52,088.00
$33,271.00
5504200002097 $68,265.00
$41,260.00
$27,039.00
$33,526.00
$95,494.00
51015000J02145 $116,619.00
$19,146.00
$58,510.00
$68,851.00
$17,104.00
$46,869.00
$13,000.00
$24,407.00
$78,111.00
$52,088.00

M odification P0O0026
F08650-01-C-0066
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OBLIG CLASS
ACRN DATA

APPROPRIATE/LMT SUBHEAD/CPN RECIP
DODAAD SUPPLEMENTAL ACCOUNTING

CLASSIFICATION
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F21RSP13230200 PO0002
F21RSP20220900 PO0005
F21RSP20250400 PO0007
F2IRSP21370600 PO0017
F21RSP22120500 PO0023
F21RSP22120500 PO0023
F2IRSP13230200 PO0002
F21RSP20220900 PO0005
F2IRSP20250400 POO007
F2IRSP20171200 PO0012
F2IRSP20171400 PO0012
F21RSP20660200 PO0016
F2IRSP21370600 PO0017
F2IRSP20920700 PO0019
F2IRSP13230200 PO0002
F2IRSP20220900 PO0005
F2I1RSP20250400 PO0007
F2IRSP21370600 PO0017
F2IRSP21960500 PO0019
F2IRSP20500900 PO0021
F2IRSP20220900 PO0005
F21RSP21370600 PO0017
F21RSP13370400 POO006
F21RSP20250400 PO0O007
F21RSP22071000 PO0020
F21RSP20710500 PO0022
F21RSP21120200 PO0026
F2IRSP20380200 PO0007
F2IRSP21750900 PO0018
F21RSP22071000 PO0020
F21RSP20220900 PO0005
F2IRSP20250400 PO0007
F2IRSP21370600 PO0017
F21RSP20220900 PO0005
F2IRSP20250400 PO0007
F2IRSP20660100 POO008
F2IRSP21771400 PO0024
F2IRSP21771400 PO0024
F2IRSP20220900 PO0005
F2IRSP20250400 PO0007
F2IRSP20660100 PO0008

51723000

51723000
52007000

55711000

55048000

55048A00

55989000

55057000

55462000

J02143

J02266
J01498

Joo423

J02087

J02200

Jo0237

J02152

J02263
J02162

$21,880.00
$30,063.00
$6,309.00
$7,823.00
$3,543.00
$16,309.00
$36,732.00
$24,714.00
$14,421.00
$19,254.00
$78,314.00
$225,454.00
$17,880.00
$14,067.00
$62,522.00
$57,212.00
$22,533.00
$47,938.00
$81,031.00
$72,319.00
$70,837.00
$42,351.00
$54,107.00
$18,027.00
$9,599.00

$3,060,574.00
$3,551,907.00]+

$305,540.00
$27,306.00
$79,154.00
$172,615.00
$27,040.00
$23,452.00
$98,052.00
$7,211.00
$3,312.00
$1,837.00
$257,728.00
$219,135.00
$23,434.00
$8,084.00

M odification PO0026
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