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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
 
1. The purpose of this bilateral modification is to provide funding for the following high cost requisition and 
incorporate two (2) high cost fabrications: 
 
 a. Purchase one (1) each VPW3488 Modulator for NAWC-WD in accordance with BAE letter IRS-DM-232-
02 in the amount of $72,112. 
 
 b. Fabricate one (1) each 5505540-10 Low Voltage Servo Controller Replacement for WSMR in accordance 
with BAE proposal IRS-DM-225-02 in the amount of $28,102. 
 
 c. Fabricate one (1) each 5005542-10 MOTR High Power Servo Replacement for WSMR in accordance with 
BAE proposal IRS-DM-226-02 in the amount of $76,341. 
 
2.  Section B:  Replace page B-1 and B-2 with the attached replacement pages. 
 
3.  Section F:  Replace page F-3 and F-5 with the attached replacement pages. 
 
4.  Section G:  The total contract funding is changed from $19,222,471 to $19,399,026, a net increase of $176,555.  
Replace pages G-1a, G-1b, and G-1b(3) with the attached revised pages. 
 
5.  Summary for the Payment Office  (DFARS 243.171) 
 

CLIN TYPE
PURCHASE 
REQUEST #

CLIN
FROM

CLIN
CHANGE

CLIN
TO

0002 CR F2IRSP22460500 5,598,112$      72,112$           5,670,224$        
F2IRSP22401400 5,670,224$      55,731$           5,725,955$        

Subtotal 127,843$         

0003AC CPFF F2IRSP22401400 188,895$        48,712$          237,607$           

Total 176,555$          
 
//////////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////// 
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PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
 
-------------------------------------------------------------------------------------------------------------------------------------------- 
CLIN         DESCRIPTION                                        QTY UNIT UNIT PRICE        AMOUNT 
 
0001 DEPOT SUPPORT – FY 2002    9 MO $ 10,640.45*             $95,764* 
 The contractor shall provide efforts 
 to perform work in accordance with (IAW) 
 the statement of work (SOW) paragraph 3.2. 
 (Firm Fixed Price) 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE: DESTINATION 
 
0002 MATERIAL ACQUISITION – FY 2002   1 JO       N/A                 $5,725,955(EST) 
 The contractor shall acquire materials 
 IAW the SOW paragraphs 3.2.3 – 3.2.3.2. 
 (Cost Reimbursement) 
 GOVERNMENT ESTIMATED COST IS $5,725,955. 
 FOB: ORIGIN 
 PQA/INSP SITE: ORIGIN   ACCEPTANCE: DESTINATION 
 
0003 COMPONENT REPAIR/FABRICATION – FY 2002 
 The contractor shall repair or fabricate components 
 IAW the SOW paragraph 3.3. 
 
0003AA IN-HOUSE COMPONENT REPAIR – FY 2002 1 JO N/A           $433,830* 
 The contractor shall perform component repair 
 IAW the SOW paragraphs 3.3.1and 3.3.4. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  Redacted (b)(4) 
 FIXED FEE Redacted (b)(4) 
 ESTIMATED CPFF Redacted (b)(4) 
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
0003AB VENDOR COMPONENT REPAIR – FY 2002 1 JO N/A    $1,476,826*(EST) 
 The contractor shall perform component repairs 
 IAW the SOW paragraph 3.3.2. 
 (Cost Reimbursement) 
 FOB:  ORIGIN  PQA/INSP SITE: ORIGIN   
 ACCEPTANCE: ORIGIN 
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-------------------------------------------------------------------------------------------------------------------------------------------- 
CLIN DESCRIPTION                   QTY UNIT   UNIT PRICE        AMOUNT 
 
 
0003AC FABRICATION OF COMPONENTSFY 2002          1   JO       N/A                   $_237,607___* 
 The contractor shall fabricate items IAW 
 the SOW paragraph 3.3.3. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  Redacted (b)(4) 
 FIXED FEE Redacted (b)(4) 
 ESTIMATED CPFF Redacted (b)(4) 
 
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
0004 ENGINEERING/TECHNICAL SUPPORT – FY 2002 
 The contractor shall provide support IAW 
 the SOW paragraph 3.4. 
 
 FOB:  DESTINATION  PQA/INSP SITE: DESTINATION 
 ACCEPTANCE:  DESTINATION 
 
0004AA ENGINEERING & TECHNICAL SUPPORT – FY 2002 1 JO       N/A           $_161,122_* 
 The contractor shall provide support IAW 
 the SOW paragraphs 3.3.4 and 3.4.3. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  Redacted (b)(4) 
 FIXED FEE Redacted (b)(4) 
 ESTIMATED CPFF Redacted (b)(4) 
 
 PR NR: F2IRSP01440500 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE:  DESTINATION 
 
0004AB ENGINEERING FIELD SUPPORT – FY2002        1 JO                        N/A              $  226,577* 
 The contractor shall provide field support 
 IAW the SOW paragraph 3.4.1. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  Redacted (b)(4) 
 FIXED FEE Redacted (b)(4) 
 ESTIMATED CPFF Redacted (b)(4) 
 
 PR NR: F2IRSP01440500 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE:  DESTINATION 
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CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship to Address 

 
Delivery Date 

      
0001  Depot Support 9 MO FY7625 POP 1Jan02-0Sep02 

0002  Material Acquisition 1 JO FY7625 POP 1Jan02-0Sep02 

 P00003 TR Limiters 4 EA 45th SW 18Jun02 

 P00004 Triode Tubes 2 EA ROK 11May02 

 P00005 Tube Cross Field Amp 1 EA WSMR 24Feb03 

 P00005 Magnetron 2 EA 30th SW 14Aug02 

 P00007 
P00007 

Cavity Beam Sticks 
Solenoids 

2 EA 
2 EA 

AFTAC 
AFTAC 

2May03 
7Sep02 

 
 P00009 

P00009 
Optical Unit 
Servo Motors 

1 EA 
4 EA 

PMFR 
ROC 

28Sep02 
28Jul02 

 
 P00011 

P00011 
Microwave Synthesizer 
X-Y Monitors 

1 EA 
3 EA 

UK/Aberporth 
UK/Aberporth 

17Jul02 
17Sep02 

 
 P00016 Traveling Wave Tube 1 EA 30 SW 15May03 

 P00018 Low Noise Amplifiers 6 EA NAWC-WD 29Jan03 

 P00020 
P00020 
P00020 
P00020 
P00020 
P00020 
P00020 
P00020 

Power Supply  
Power Supply  
Power Supply  
Power Supply 
Power Supply 
Power Supply 
Stepdown Transformers 
Stepdown Transformers 

3 EA 
3 EA 
3 EA 
6 EA 
3 EA 
6 EA 
2 EA 
4 EA 

45th SW 
30 SW 
UK 
WSMR 
Depot 
SMC 
AFTAC 
AFTAC 

30Nov02 
30Nov02 
30Nov02 
30Nov02 
30Nov02 
30Nov02 
30Dec02 

1Apr03 
 

 P00028 
P00028 
P00028 
P00028 
 

XS-1 Phase Bridge 
Signal Generator 
S-Band TWT 
Signal Generator 
 

1 EA 
1 EA 
5 EA 
1 EA 
 

AFTAC 
NAWC-WD 
AFTAC 
NAWC-WD 

13Dec02 
13Nov02 
13Nov03 
13Nov02 

 
 P00029 Modulator 1 EA NAWC-WD 16Jan03 

0003  Component Repair/Fab 1 JO FY7625 POP 1Jan02-0Sep02 

0003AA  In-House Component Rpr 1 JO FY7625 POP 1Jan02-0Sep02 
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CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship to Address 

 
Delivery Date 

      
0003AC  Fabrication Components 1 JO FY7625 POP 1Jan02-0Sep02 
 P00029 

P00029 
Low Voltage Servo Controller 
MOTR High Power Servo 

1 EA 
1 EA 

WSMR 
WSMR 

16Mar03 
16Mar03 

      
0004  Engineering/Tech Spt 1 JO FY7625 POP 1Jan02-0Sep02 
0004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Jan02-0Sep02 
0004AB  Engineering Field Spt 1 JO FY7625 POP 1Jan02-0Sep02 
0004AC  Engineering Investigation 1 JO FY7625 POP 1Jan02-0Sep02 
0005  Field Overhauls 1 JO FY7625 POP 1Jan02-0Sep02 
0006  Commercial Trans 1 JO FY7625 POP 1Jan02-0Sep02 
0007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Jan02-0Sep02 
0008  Reserved N/A  N/A 
0009  CDRL 1 JO FY7625 POP 1Jan02-0Sep02 
0010  Systems Modifications 1 JO FY7625 POP 1Jan02-0Sep02 
0010AA P00014 RIR 716 SLEP 3 and 4 1 JO NAWC-WD 12Jan04 
0010AB P00021 Local Oscillator Subsystem 1 JO DOE 30Jul03 
0010AC P00022 Modulator/GUI 1 JO AFTAC 18Aug03 
0010AD P00024 Pedestal Refurb & Upgrade 1 JO AFMC 30Mar03 
0010AE P00025 MO Recording Equip Upgrade 1 JO UK 30Aug03 
0010AF P00026 X/S-Band Modification OI 1 JO AFTAC 6Sep04 
0011  Phase-In (Not incumbent) 3 MO FY7625 POP 1Oct01-1Dec01 
0012  Phase-In (Incumbent) 3 MO FY7625 POP 1Oct01-1Dec01 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
       
AA CHANGE 5723400                                       F62400         F62400   
 ACCOUNT 302 83LE 252M33 010000 56955 35182F 662400 $17,548,834.00  
   Total increase to ACRN AA $176,555.00 +
       
pr/mipr data: Mod # JON CSN AMOUNT   
F2IRSP13230200 P00002 58405000  $155,421.00   
F2IRSP13050100 P00003   $59,979.00   
F2IRSP13090100 P00003   $62,301.00   
F2IRSP13170600 P00003   $17,225.00   
F2IRSP20220900 P00005   $85,450.00   
F2IRSP20250400 P00007   $66,697.00   
F2IRSP20310100 P00007   $13,000.00   
F2IRSP20630100 P00009   $17,104.00   
F2IRSP20730100 P00009   $33,625.00   
F2IRSP21490400 P00016   $16,919.00   
F2IRSP21370600 P00017   $74,622.00   
F2IRSP22060600 P00020   $52,088.00   
F2IRSP22070300 P00023   $33,271.00   
F2IRSP22190300 P00028   $104,298.00   
F2IRSP13230200 P00002 55042000 J02097 $68,265.00   
F2IRSP20220900 P00005   $41,260.00   
F2IRSP20250400 P00007   $27,039.00   
F2IRSP21370600 P00017   $33,526.00   
F2IRSP22060600 P00020   $95,494.00   
F2IRSP22190300 P00028   $24,000.00   
F2IRSP13230200 P00002 51015000 J02145 $116,619.00   
F2IRSP13380100 P00004   $19,146.00   
F2IRSP20170900 P00005   $58,510.00   
F2IRSP20220900 P00005   $68,851.00   
F2IRSP20250200 P00005   $17,104.00   
F2IRSP20250400 P00007   $46,869.00   
F2IRSP20310100 P00007   $13,000.00   
       
     Modification P00029  
    F08650-01-C-0066  
    G-1a  
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OBLIGACRN 
ACCTCLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT  

F2IRSP20840700 P00016   $24,407.00   
F2IRSP21370600 P00017   $78,111.00   
F2IRSP22060600 P00020   $52,088.00   
F2IRSP13230200 P00002 51016000 J02096 $93,466.00   
F2IRSP20220900 P00005   $147,928.00   
F2IRSP20250400 P00007   $18,026.00   
F2IRSP21370600 P00017   $20,000.00   
F2IRSP22190300 P00028   $36,313.00   
F2IRSP13230200 P00002 55080000 J02094 $44,904.00   
F2IRSP21420400 P00016   $126,705.00   
F2IRSP20250400 P00007   $14,421.00   
F2IRSP21370600 P00017   $17,880.00   
F2IRSP22190300 P00028   $8,800.00   
F2IRSP20220900 P00005  J02014 $51,716.00   
F2IRSP20510700 P00009  J02145 $19,011.00   
F2IRSP13230200 P00002 51510000 J02183 $420,814.00   
F2IRSP20380400 P00005   $27,340.00   
F2IRSP20250400 P00007   $111,764.00   
F2IRSP20310100 P00007   $12,998.00   
F2IRSP20770300 P00009   $33,625.00   
F2IRSP20940200 P00011   $96,680.00   
F2IRSP21370600 P00017   $88,236.00   
F2IRSP22060600 P00020   $95,490.00   
F2IRSP22401400 P00029   $104,443.00 +  
F2IRSP13200100 P00003  J01795 $19,146.00   
F2IRSP20160400 P00005   $109,362.00   
F2IRSP20220900 P00005  J02133 $318,028.00   
F2IRSP13230200 P00002 55460000 J02109 $116,024.00   
F2IRSP20220900 P00005   $98,720.00   
F2IRSP20250400 P00007   $27,039.00   
F2IRSP21370600 P00017   $43,526.00   
F2IRSP22190300 P00028   $15,000.00   
F2IRSP13230200 P00002 52004000 J02110 $25,257.00   
F2IRSP20220900 P00005   $28,720.00   
F2IRSP20250400 P00007   $8,116.00   
F2IRSP20501100 P00009   $24,475.00   
       
     Modification P00029  
    F08650-01-C-0066  
    G-1b  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT  
F2IRSP20250400 P00007   $28,842.00   
F2IRSP20660100 P00008   $8,961.00   
F2IRSP21370600 P00017   $35,761.00   
F2IRSP22190300 P00028   $72,998.00   
F2IRSP20450200 P00007 51511000 J02205 $121,994.00   
F2IRSP20660100 P00008   $186,571.00   
F2IRSP21370600 P00017   $44,415.00   
F2IRSP22320800 P00028   $82,194.00   
F2IRSP20510600 P00012 39140000 J02131 $32,082.00   
F2IRSP20640400 P00014 51710A00 J02212 $1,634,016.00   
F2IRSP22390200 P00028   $28,057.00   
F2IRSP22460500 P00029   $72,112.00 +  
F2IRSP20241300 P00019 52007000 J02164 $107,423.00   
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
       
     Modification P00029  
     F08650-01-C-0066  
     G-1b(3)  
 


