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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

1. The purpose of this bilateral modification is to incorporate the following statement of work changes for FY 02
and FY 03:

a.  Adjust the FY 03 option year to add six (6) manweeks of engineering field support and revise the overhaul
schedule in accordance with (IAW) statement of work (SOW) change 02-11 as proposed by BAE under IRS-DM-
164-02 for a net change of $516,277.

b. Adjust the FY 03 option year to delete the NASA Wallops pre-overhaul of RIR 778 S/IN IAW SOW change
02-14 as proposed by BAE under IRS-DM-184-02 in the amount of ($7,156).

c. Adjust the FY 02 overhaul schedule to include the NASA Wallops pre-overhaul of RIR 778 S/N 90017
AW SOW change 02-14 as proposed by BAE under IRS-DM-184-02 in the amount of $7,437.

d. Adjust the FY 03 option year to delete two manweeks of engineering field support for NASA Dryden IAW
SOW change 02-16 as proposed by BAE under IRS-DM-186-02 in the amount of ($11,789).

e. Adjust the FY 03 option year to delete the MPS-25 Overhaul and add one manweek of engineering field
support for DOE |AW SOW change 02-17 as proposed by BAE under IRS-DM-220-02 for a net change of
($112,287).

f.  Adjust the FY 03 option year to add four manweeks of engineering field support for AFTAC IAW SOW
change 02-19 as proposed by BAE under IRS-DM-235-02 in the amount of $20,439.

2. Section B: Replace page B-3, B-5, B-6, and B-7 with the attached replacement pages.

3. Section G: Thetotal contract funding is changed from $19,399,026 to $19,406,463, a net increase of $7,437.
Replace pages G-1a and G-1b(2) with the attached revised pages.

4. Appendix A: Replace pages 8-19 with the attached replacement pages.
5. Appendix B: Replace pages 21, 28, 29, and 32 with the attached replacement pages.

6. Summary for the Payment Office (DFARS 243.171)

PURCHASE CLIN CLIN CLIN
CLIN TYPE REQUEST # FROM CHANGE TO
0005 FPIF F2IRSP21961000 $ 587,407 $ 1,609 $ 589,016
0007 CR F2IRSP21961000 $ 750,048 $ 5828 $ 755,876
Total $ 7,437

7. The value of the FY 03 requirement is hereby increased by $405,484.

8. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to this contract modification.
e s S Y
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CLIN

DESCRIPTION QTY UNIT

UNIT PRICE AMOUNT

0004AC

0005

0006

0007

ENGINEERING INYESTIGATIONS - FY 2002 ! JO
The contractor shal! perform engineering

investigations IAW the SOW paragraph 3.4.2

(Cost Plus Fixed Fee)

ESTIMATED COST
FIXED FEE
ESTIMATED CPFF

o2 & o8

PR NR: F2IRSP01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

FIELD OVERHAULS - FY 2002 1 o
The contractor shall perform systems

overhauls IAW the SOW paragraph 3.5.

(Fixed Price Incentive Fee)

TARGET COST Redacted (b) (&)
TARGET PROFIT Redacted (b)(4)
TARGET PRICE Redacted (b)(4)
CEILING PRICE Redacted (b)(4)

FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION

COMMERCIAL TRANSPORTATION — FY 2002 1 JO
The contractor shall use commercial

Transportation JAW the SOW paragraph 3.7.

(Excluding support under paragraph 3.6.)

{Cost Reimbursement}

GOVERNMENT ESTIMATED COST IS $150,000.00.
FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

REIMBURSABLE TRAVEL & PER DIEM - FY 2002 | JO
The contractor shall provide travel in connection

with the performance of the SOW [AW the Joint

travel regulations (JTR) per diem schedule.

(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

N/A $ TBN*

N/A $589,016 *

N/A $ 194 405(EST)

N/A 3 755.876*

Modification PO0030
F08650-01-C-0066
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OPTION PERIOD #1 — 1 Oct 02 to 30 Sep 03

CLIN

DESCRIPTION QTY UNIT UNITPRICE AMOUNT

1001

1002

1003AA

1003AB

DEPOT SUPFORT - FY 2003 12 MO $.10995.59* § 131.947*
The contractor shall provide efforts

to perform work in accordance with (TAW)

the statement of work (SOW) paragraph 3.2.

(Firm Fixed Price)

PR NR: F2IRSP01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

MATERIAL ACQUISITION - FY 2003 1 JO  N/A $3.000,000(EST)
The contractot shall acquire materials

IAW the SOW paragraphs 3.2.3 - 3.2.3.2.

{Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $3,000,000.
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

COMPONENT REPAIR/FABRICATION - FY 2003
The contractor shall repair or fabricate components
IAW the SOW paragraph 3.3.

IN-HOUSE COMPONENT REPAIR 1 IO N/A $ 547,677 *
The contractor shall perform component repair

AW the SOW paragraphs 3.3.1and 3.3.4.

{Cost Plus Fixed Fee)

ESTIMATED COST Redacted (b)(4&)
FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)

FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

VENDOR COMPONENT REPAIR - FY 2003 1 JO N/A  $_600,637*(EST)
The contractor shalt perform component repairs

IAW the SOW paragraph 3.3.2,

{Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN
ACCEPTANCE: ORIGIN
Modification POO030
F08650-01-C-0066
Page B-5
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CLIN DESCRIPTION QTY UNIT UNITPRICE AMOUNT
1003AC FABRICATION OF COMPONENTS - FY 2003 1 io N/A $_263,510 *
The contractor shall fabricate items IAW
the SOW paragraph 3.3.3.
(Cost Plus Fixed Fee)
ESTIMATED COST Redacted (b)(4)
FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b){4)
PR NR: F2IRSP01440500
FOB: ORIGIN
POAMNSP SITE: ORIGIN ACCEPTANCE: DESTINATION
1004 ENGINEERING /TECHNICAL SUPPORT - FY 2003
The contractor shall provide support IAW
the SOW paragraph 3.4.
FOB: DESTINATION PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION
1004AA ENGINEERING & TECHNICAL SUPPORT -FY2003 1 JO N/A $_222.060 *
The contractor shall provide support IAW
the SOW paragraphs 3.3.4 and 3.4.3.
(Cost Plus Fixed Fee)
ESTIMATED COST Redacted (b)(4)
FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)
PR NR: F2IRSP01440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
1004AB ENGINEERING FIELD SUPPORT -FY 2003 1 10 N/A $ 273,469 *

The contractor shall provide field support
TIAW the SOW paragraph 3.4.1.

{Cost Plus Fixed Fee)

ESTIMATED COST Redacted (b)(4)
FIXED FEE Redacted (b){4)
ESTIMATED CPFF Redacted (b)(4)

PR NR: F2IRSP(1440500
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

Modification P0O303D
F08650-01-C-0066
Page B-6
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CLIN

DESCRIPTION

QTY UNIT

UNIT PRICE  AMOUNT

1004AC

1005

1006

1007

ENGINEERING INVESTIGATIONS - FY 2003
The contractor shall perform engineering
investigations [AW the SOW paragraph 3.4.2

(Cost Plus Fixed Fee)

ESTIMATED COST
FIXED FEE
ESTIMATED CPFF

o A W

PR NR: F2IRSP(}1440500
FOB: DESTINATION

PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

FIELD OVERHAULS - FY2003

The contractor shall perform systems
overhauls IAW the SOW paragraph 3.5.
(Fixed Price Incentive Fee}

TARGET COST Redacted
TARGET PROFIT ‘Redacted
TARGET PRICE Redacted
CEILING PRICE

PR NR: F2IRSP{}1440500
FOB: DESTINATION

1 JO

(b)(4)
(b) (4)
(b) (&)

PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION

COMMERCIAL TRANSPORTATAION - FY 2003
The contractor shall use commercial

transportation IAW the SOW paragraph 3.7.
(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $150,000.00.
FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

1 JO

REIMBURSABLE TRAVEL & PER DIEM - FY 2003 1 10

The contractor shall provide travel in connection
with the performance of the SOW 1AW the Joint
travel regulations (JTR) per diem schedule.
(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

FOB: DESTINATION
PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION

N/A $__TBN*

N/A § 630,139 *

N/A  $150.000(EST)

N/A $_1,023.540 *

Modification PO0030
F08650-01-C-0066
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ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP
OBLIG CLASS DODAAD SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AA CHANGE 5723400 F62400 F62400
ACCOUNT 302 83LE 252M 33 010000 56955 35182F 662400 $17,556,271.00
Total increaseto ACRN AA $7,437.001+

pr/mipr data: Mod #
F2IRSP13230200 P00002
F2IRSP13050100 P00003
F2IRSP13090100 P00003
F2IRSP13170600 PO0003
F2IRSP20220900 PO0005
F2IRSP20250400 PO0007
F2IRSP20310100 P00007
F2IRSP20630100 PO0009
F2IRSP20730100 POO009
F2IRSP21490400 PO0016
F2IRSP21370600 POO017
F2IRSP22060600 PO0020
F2IRSP22070300 PO0023
F2IRSP22190300 PO0028
F2IRSP13230200 PO0002
F2IRSP20220900 POO005
F2IRSP20250400 POO007
F2IRSP21370600 POO017
F2IRSP22060600 PO0020
F2IRSP22190300 PO0028
F2IRSP13230200 PO0002
F2IRSP13380100 PO0004
F2IRSP20170900 POO005
F2IRSP20220900 POO005
F2IRSP20250200 POO005
F2IRSP20250400 POO007
F2IRSP20310100 POO007

JON CSN AMOUNT
58405000 $155,421.00
$59,979.00
$62,301.00
$17,225.00
$85,450.00
$66,697.00
$13,000.00
$17,104.00
$33,625.00
$16,919.00
$74,622.00
$52,088.00
$33,271.00
$104,298.00
5504200002097 $68,265.00
$41,260.00
$27,039.00
$33,526.00
$95,494.00
$24,000.00
51015000J02145 $116,619.00
$19,146.00
$58,510.00
$68,851.00
$17,104.00
$46,869.00
$13,000.00

M odification PO0030
F08650-01-C-0066
G-la
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CLASSIFICATION

F08650-01-C-0066

AMOUNT

PO0030
Page 8 of 24

F2IRSP20710500 PO0022
F2IRSP21120200 PO0026
F2IRSP22320700 PO0028
F21RSP22390300 PO0028
F2I1RSP22190300 PO0028
F2IRSP20380200 PO0007
F2IRSP21750900 PO0018
F21RSP22071000 PO0020
F21RSP20220900 PO0005
F2I1RSP20250400 PO00O7
F2IRSP21370600 PO0017
F21RSP22190300 PO0028
F21RSP20220900 PO0O005
F2I1RSP20250400 PO00O7
F2IRSP20660100 PO0008
F21RSP21771400 P0O0024
F21RSP22190300 PO0028
F2IRSP21771400 PO0024
F21RSP20220900 PO0005
F21RSP20250400 PO0O007
F21RSP20660100 POO008
F2IRSP22190300 PO0028
F21RSP20220900 PO0005
F21RSP20220900 PO0012
F21RSP21411000 PO0016
F2IRSP22190300 PO0028
F2IRSP20220900 POO005
F21RSP21370600 PO0017
F21RSP22120300 PO0023
F2I1RSP20250400 PO0007
F2I1RSP20450400 PO0O0O7
F21RSP22401200 PO0028
F21RSP21830600 PO0018
F2IRSP21930500 PO0018
F2I1RSP20220900 PO0005
F21RSP21961000 PO0O030

55048A00

55989000

55057000

55462000

51710000

52006000

J02200

J00237

J02152

J02263
J02162

J02187

J02153

J02197
J02155
J02163

J02257
J02258
J02164

$3,060,574.00
$3,551,907.00

$116,101.00
$602,384.00
$19,507.00
$305,540.00
$27,306.00
$79,154.00
$172,615.00
$27,040.00
$23,452.00
$68,334.00
$98,052.00
$7,211.00
$3,312.00
$1,837.00
$32,093.00
$257,728.00
$219,135.00
$23,434.00
$8,084.00
$61,330.00
$300,000.00
($80,016.00)
$15,280.00
$111,982.00
$116,583.00
$24,612.00
$33,260.00
$60,388.00
$49,547.00
$28,057.00
$34,580.00
$23,645.00
$183,351.00

$7,437.001+

M odification PO0030
F08650-01-C-0066
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APPENDIX A (BY RANGE)

RADAR SYSTEM STO BE SUPPORTED DURING FY 02 - FY 07

1. RANGE - WHITE SANDS MISSILE RANGE, NM (WSMR)

ITEM NOMENCLATURE

1 FPS-16
2 FPS-16
3 FPS-16
4 FPS-16
5 FPS-16
6 FPS-16
7 FPS-16
8 FPS-16
9 FPS-16
10 FPS-16
11 MPS-25
12 MPS-36
13 MPS-36
14 MPS-36
15 MPS-36
16 MPS-39
17 MPS-39

RANGE MANAGER

Mr. John W. Tedford

CSTEDTC WSNRO DR

SN

4
6

9

12

16

22

26

28

33

40
XN-1

Wk, P Oooo®

White Sands Missile Range, NM 88002-5113
Phone, Autovon 258-2320 Comm (505) 678-2320
FAX: DSN258-5532 Comm: (505) 678-5532
Telex: DSN258-4416 Comm: (505) 678-4416

e-mail: tedfordj @wsmr.army.mil

LOCATION

HELSTF

"C" Station, WSMR
Malone Site
Stallion, NM
Phillips Hill, NM
Rhodes Canyon
TulaG

Ft. Wingate

Range Road 7
Range Road 7
Wilde Site

Adam Site

Ft. Wingate

C Station

Adam Site

“C" Station, WSMR
Rita Site

SOW 02-11, 14, 16, 17, 19
M odification POO030
F08650-01-C-0066



2. RESERVED

3. RANGE - 45th SPACE WING (45SW) (AFSPC support to ER)

ITEM NOMENCLATURE SN

1 FPS-16 11
2 FPQ-15 2
3 FPQ-14 21
4 FPQ-14 22
5 FPQ-14 23
6 FPQ-14 24
7 TPQ-18 M-1
8 MCBR 1
9 MCBR 2
10 MPS-39 2

RANGE MANAGER

Mr. Lee Bridges

45LG/LGP MS-2038

14835 Samuel Phillips Pkwy

CCAS, FL 32925-2038

Phone: DSN 467-2305 Com (321)476-2305
FAX: DSN 467-2077 Com (321)476-2077
email: Lee.Bridges@patrick.af.mil

4. RANGE - 30th SPACE WING (30SW)

ITEM NOMENCLATURE SN

1 EAR NSN
2 FPS-16 21
3 TPQ-18 5
4 FPQ-6 6
5 FPQ-14 NSN
6 MPS-36 2
7 HAIR NSN
8 MPS-39

RANGE MANAGER

Mr. Mitchell Hardin

30CS/SCMK

826 13th Street, Bldg. 7011 Suite 121
Vandenberg AFB, CA 93437-5212

Phone: DSN 275-2202 Comm (805) 606-2202
eFAX: Comm: (443) 269-0791

e-mail: Mitchell.Hardin@vandenberg.af.mil

F08650-01-C-0066
PO0030
Page 10 of 24

LOCATION

Cape Canaveral AFS, FL
Ascension Island

Patrick AFB, FL
AntiguaASW.I.

JDIF, Jupiter, FL

Kennedy Space Center, FL
Ascension IS

Kennedy Space Center , FL
Argentia, Newfoundland
Cape Canaveral AFS, FL

LOCATION

Vandenberg AFB, CA
South Vandenberg, CA
South Vandenberg, CA
Pillar Point, CA
Kaena Point, HI

PFillar Point, CA
Vandenberg AFB, CA
Vandenberg AFB, CA

SOW 02-11, 14, 16, 17, 19
M odification POO030
F08650-01-C-0066



5. RANGE - AIR ARMAMENT CENTER (AAC)

ITEM NOMENCLATURE SN
1

FPQ-13 20
2 FPS-16 23
3 FPS-16 27
4 FPS-16 31
5 FPS-16 32
6 FPS-16 39
7 FPS-16 42
8 FPQ-13 17
9 NIKE-Hercules MPA-5 TTR(V)

10 NIKE-Hercules MPA-5 TTR(H)
11 NIKE-Hercules MPA-5 TRR
12 NIKE-Hercules MPA-5

TM Pedestals: Logistics Support and Partial Overhauls only:
1 Datron 120959 (3) 1001, 1002, 1003
2 Scientific AtlantaOK 172(3) 3,4&5
3 Scientific AtlantaOK 172 (3) 8,9, & 10

RANGE MANAGER

Mr. Fred Domning

46 Test Wing/TSTMC

207 West D Ave Suite 125

Eglin AFB, FL 32542-6848

Phone: DSN 872-2097 Comm (850) 882-2097
FAX: DSN 872-9865 Comm (850) 882-9865
e-mail: domning@eglin.af.mil

6. RANGE - NASA WALLOPS

ITEM NOMENCLATURE SN

1 RIR-716 8

2 RIR-716 49

3 FPQ-6 3

4 RIR-778 81012
5 RIR-778 82013
6 RIR-778 90017
7 RIR-778 90079

RANGE MANAGER

Mr. David P. Suiter

NASA Goddard Space Flight Center

Wallops Flight Facility

Code 567, Bldg. E-108

Wallops Island, VA 23337

Phone: Comm (757) 824-1157 FTS 889-1157
FAX: (757) 824-2303

e-mail: david.p.suiter.1@gsfc.nasa.gov

10

LOCATION

Ft. Walton Bch, FL
Port St. Joe, FL
Port St. Joe, FL

Ft. Walton Bch, FL
Ft. Walton Bch, FL
Niceville, FL

Ft. Walton Bch, FL
Ft. Walton Bch, FL
Ft. Walton Bch, FL
Ft. Walton Bch, FL
Ft. Walton Bch, FL
Ft. Walton Bch, FL

Ft. Walton Bch, FL
Ft. Walton Bch, FL
Port St. Joe, FL

LOCATION
Wallops IS, VA
Wallops IS, VA
Wallops IS, VA
Wallops IS, VA
Wallops IS, VA
Fairbanks, AK
Wallops|S, VA

F08650-01-C-0066
PO0030
Page 11 of 24

SOW 02-11, 14, 16, 17, 19

M odification PO0O030
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7. RANGE - ELECTRONIC PROVING GROUND (EPG)

ITEM NOMENCLATURE SN LOCATION
1 FPS-16 14 Scott Peak, AZ
2 FPS-16 29 Ft. Huachuca, AZ
3 FPS-16 47 Ft. Huachuca, AZ
4 FPS-16/CAPRI 01 Mt. Lemmon, AZ
RANGE MANAGER
Mr. Steve A. Mason
Commander
USAWSMR-EPG

ATTN: CSTE-DTC-WS-EP-TR (Steve Mason)

Fort Huachuca, AZ 85613-7110

Phone: DSN 821-8085 Comm (520) 533-8085
FAX: DSN 821-8018 or 8015 Comm: (520) 533-8018
e-mail: masons@epg.army.mil

8. RANGE - AIR FORCE MATERIEL COMMAND (AFMC)

ITEM NOMENCLATURE SN LOCATION
1 RIR-716 25 NTTR, NV
2 FPS-16 35 NTTR, NV
3 MR-710C 322M NTTR, NV
4 MR-710A 303M-147 NTTR, NV
5 MR-710A 172M NTTR, NV
6 MR-710A 123M NTTR, NV
7 MR-710A 24M NTTR, NV
8 MR-710A 501070 NTTR, NV
9 MR-710A 7IM NTTR, NV
12 RIR-716 (86020) 45 NTTR, NV
13 RIR-716 (86019) 48 NTTR, NV
14 MR-710C 7190 NTTR, NV
15 MR-710C 657 NTTR, NV
16 RIR-778 90046 NTTR, NV
17 RIR-778 90047 NTTR, NV
RANGE MANAGER

Mr. Raymond D. Young

Department of the Air Force

P.O. Box 19070

Las Vegas, NV 89132-0070

Phone: DSN 382-9051 ext. 58186 or 1-800-779-0526

FAX: Comm (702) 382-7698

email: (Rick Zarembo) Zarembo@oln-afmc.af.mil 800-779-0526 ext 58184
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9. RANGE - NASA DRYDEN FLIGHT RESEARCH CENTER

ITEM NOMENCLATURE SN

1 RIR-716 34
2 RIR-716 38
3 FPS-16 41
TM Pedestals. Logistics Support and Partial Overhauls Only
1 SA TRIPLEX
2 SA MFTS
RANGE MANAGER

Mr. Doug Lindquist

NASA Dryden Flight Research Center
ATTN: Doug Lindquist MS4982

P.O. Box 273

Edwards, CA 93523-5000

Phone: DSN 527-1110, NASA Ext. 2145
Comm (661) 276-2145 FAX: (661)276-3906
douglas.lindquist@dfrc.nasa.gov

10. RESERVED

F08650-01-C-0066
PO0030
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LOCATION

Edwards AFB, CA
Edwards AFB, CA
Edwards AFB, CA

Edwards AFB, CA
Edwards AFB, CA

11. RANGE — EASTERN AND WESTERN RANGES - SMC (SMC Support)

ITEM NOMENCLATURE SN
1

FPS-16 11
2 FPQ-15 2
3 FPQ-14 21
4 FPQ-14 22
5 FPQ-14 23
6 FPQ-14 24
7 TPQ-18 M-1
8 MCBR 1
9 MCBR 2
10 FPQ-6 4
11 MPS-39 2
12 TPQ-39 NSN
13 FPS-16 21
14 TPQ-18 5
15 FPQ-6 6
16 FPQ-14 NSN
17 MPS-36 2
18 HAIR NSN
19 MPS-39 4
RANGE MANAGER
Maj Elaine Sersun
SMC Det 11/CWSR

Peterson AFB, CO 80914-2902
Phone: DSN 834-2540 Com (719)556-2540

LOCATION

Cape Canavera AFS, FL
Ascension Idand

Patrick AFB, FL
AntiguaASW.I.

JDIF, Jupiter, FL

Kennedy Space Center, FL
Ascension IS

Kennedy Space Center , FL
Argentia, Newfoundland
Patrick AFB, FL

Cape Canaveral AFS, FL
Vandenberg AFB, CA
South Vandenberg, CA
South Vandenberg, CA
PFillar Point, CA

Kaena Point, HI

PFillar Point, CA
Vandenberg AFB, CA
Vandenberg AFB, CA

* Authorized to Requisition
*Jim Trammell at ER
*Pat Burgess at WR

FAX: DSN 834-5767 or 9472 Com (719)556-5767 or 9472 email: Elaine.Sersun@cisf.af.mil

12

SOW 02-11, 14, 16, 17, 19
M odification POO030
F08650-01-C-0066



12. RANGE - UNITED KINGDOM (UK)
ITEM NOMENCLATURE SN

FPS-16
FPS-16
TPQ-39(V)
MPS-39
TPQ-39(V)
TPQ-39(V)
TPQ-39(V)
TPQ-39(V)
RIR-779

0 RIR-779

P OO~NOOTD,WNPE
I\)I—‘U‘I-bwld()'ll\)-bﬁ
ol

RANGE MANAGER

Mr. Jim Dougan

QinetiQ

MOD Aberporth

Parcllyn, Cardigan

Ceredgion, SA43 2BU, Wales
United Kingdom

Phone: +44 (0) 1239 813355
FAX: +44 (0) 1239 813508
jtdougan@qjinetig.com

(Fraser McMillan)EMCMILL AN @qinetig.com

13. RANGE - DEPARTMENT OF ENERGY (DOE)

ITEM NOMENCLATURE SN

1 MPS-25 1
2 MPS-36 5
3 MR 710 89099-100
4 RIR 778C 888111
5 WF-100 101A
6 SA-3107 91
7 SA-3107 19818JH
8 SA-3105/K334
9 EMP 51290 1529-1001
RANGE MANAGER
Mr. Joseph Miller
Sandia National Laboratory
P. O. Box 871

Tonopah, NV 89049

Phone: Comm (702) 295-8468
FAX: (702) 295-8282

Email: jomille@sandia.gov

13
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LOCATION

Aberporth, Wales
Aberporth, Wales
Aberporth, Wales
Aberporth, Wales

St Kilda, Hebrides
RCB North, Hebrides
So. Clettraval ,Hebrides
St. Kilda, Hebrides

So. Uist, Hebrides

So. Uist, Hebrides

LOCATION

Tonopah, NV
Tonopah, NV
Tonopah, NV
Tonopah, NV
Tonopah, NV
Tonopah, NV
Tonopah, NV
Tonopah, NV
Tonopah, NV
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14. RANGE - YUMA PROVING GROUND (YPG)

ITEM NOMENCLATURE SN LOCATION
1 MPS-25 XN-2 Yuma, AZ
RANGE MANAGER

Mr. Randall E. Faidley

Commander U.S. Army Y uma Proving Ground
CSTE-DTC-YP-MT-RS-E

Y uma Proving Ground

Yuma, AZ 85365-9110

Phone: DSN 899-7485 Comm (520) 328-7485
FAX: DSN 899-7245 Comm: (520) 328-7245
randall.faidley@yuma-exchl.army.mil

15. RANGE - U. S. ARMY KWAJALEIN ATOLL (USAKA)

ITEM NOMENCLATURE SN LOCATION

1 MPS-36 3 Kwajaeinl|S

2 MPS-36 4 Kwajaein IS
RANGE MANAGER

Mr. R. David Huffman

Deputy Commanding General

US Army Space and Missile Defense Command
MDC-AC-K-SP (Attn: Dave Huffman)

P.O. Box 1500

Huntsville, AL 35807-3801

Phone: DSN 645-1252 Comm: (256) 955-1252
FAX: DSN 645-1979 Comm: (256) 955-1979
dave.huffman@smdc.army.mil

16. RESERVED

17. RANGE - DEUTSCHES ZENTRUM FUER LUFT - UND RAUMFAHRT (DLR)

ITEM NOMENCLATURE SIN LOCATION
1 MPS-36 10 Munich, Germany
2 RIR-774 89190 Munich, Germany
RANGE MANAGER
Mr. Dietmar Kail
DLR
RB-MR
P.O. Box 1116
D-82230 Wesdling
Germany e-mail: dietmar.kail@dlr.de

Phone: (CC49) 8153-282600  FAX: (CC49) 8153-281344

14
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18a. RANGE - MINISTRY OF DEFENSE/MEPPEN (MOD)

ITEM NOMENCLATURE SN

1 MPS-36 11

2 RIR 778 81011
RANGE MANAGER

Mr. John Stumpf

WTD 91 der Bundeswehr

Dezernat 240

49716 Meppen

Germany

Phone: 011 49 5931 432648

FAX: 011 49 5931 432091 Telex: #098605
hangj oachi mstumpf @bwb.org

18b. RANGE - MINISTRY OF DEFENSE/MANCHING (MOD)

ITEM NOMENCLATURE SN

1 MPS-36 12

RANGE MANAGER

Mr. Gerhard Fischer

WTD 61 D. BW

Dezernat 230

Flugplatz

85077 Manching

Germany

Phone: 8459-802612

FAX: 8459 80 3209 Telex: 5215800 BW-D
GerdHuenerbein@bwb.org

15
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LOCATION

Meppen, Germany
Meppen, Germany

LOCATION

Manching, Germany
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19. RANGE - NAVAL AIR WARFARE CENTER-AIRCRAFT DIVISION

(NAVAIRWARCENAIRDIV) NAWC-AD

ITEM NOMENCLATURE

NIKE HERC RIR 778
NIKE HERC RIR 778
NIKE HERC RIR 778
MIR AN/FPQ-17
AN/TSQ-151/RBSU

b wNPE

RANGE MANAGER

Mr. Greg P. Havens

Atlantic Test Range

5.1.2.1 TSPI Branch Head Bldg 1406
23029 Cedar Point Road, Unit 4
Patuxent River, MD 20670-1183

SN

85015
85016
85018
1
1

Phone: DSN 342-1210 Comm (301) 342-1210
FAX: DSN 342-1190 Comm (301) 342-9945
e-mail: HavensG@navair.navy.mil or Shupehw@navair.navy.mil or greenwelltl @navair.navy.mil

LOCATION

Patuxent NAS, MD
Patuxent NAS, MD
Patuxent NAS, MD
Patuxent NAS, MD
Patuxent NAS, MD

20. RANGE - ATLANTIC FLEET WEAPONS TRAINING FACILITY (AFWTF)

ITEM NOMENCLATURE

FPS-16/CAPRI
FPS-105/CAPRI
TTR NIKE
TTRNAMSA NIKE
MTR NAMSA NIKE
MTR NAMSA NIKE
TTR NIKE

~No obhWNE

RANGE MANAGER

Mr. Angel Matos

Atlantic Fleet Weapons Training Facility
Code 72

PSC 1008 Box 3023

I nstrumentation Systems Division

Naval Station Roosevelt Roads

Ceiba, PRO0735

Phone: Comm (787) 865-3317

FAX: (787) 865-0440

SN

50
UNK

1
2
3
4
5

16

LOCATION

St. Croix, VI

St. Thomas, VI

Crown Mountain, St. Thomas, VI
Crown Mountain, St. Thomas, VI
St. George Hill, St. Croix, VI
Pico del Este, PR

Cerro Matias, Vieques, PR
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21. RANGE - FEDERAL AVIATION ADMINISTRATION (FAA)

ITEM NOMENCLATURE SN

1 NIKEHERCRIR 778 88207
2 NIKEHERCRIR 778 88289
3 NIKEHERCRIR 778 88246

RANGE MANAGER

Mr. Ants Piip

DOT/FAA Technical Center

ACT-370

Atlantic City International Airport, NJ 08405
Phone: Comm (609) 485-5752

FTS 484-5016

FAX Comm (609) 485-5448

e-mail: Ants.Piip@faa.gov

22. RESERVED
23. RANGE — REPUBLIC OF KOREA (ROK)

ITEM NOMENCLATURE SN

1 TPQ-39(V) 6
2 RIR-778X 91093
3 RIR-778X 91094
RANGE MANAGER
Mr. Kyung-Bin Bae
Anheung Proving Ground

P. O. Box 1, Taeahn
Chungnam, Korea
Phone: 82-41-671-2213
FAX: (82) 41-673-1122
Baekb@add.re.kr

24. RANGE - TAIWAN

ITEM NOMENCLATURE SN

1 TPQ-39(V) UNK

2 RIR-778C 90044

3 RIR-778C 90045
RANGE MANAGER

Col Chien-Chun Ho

P.O. Box 90008-15-6

Lung-Tan, Taiwan

Republic of China 325

Phone: 886-3-4712201 Ext. 352078
FAX: 886-3-4713318

F08650-01-C-0066
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LOCATION

Pomona, NJ
Pomona, NJ
Pomona, NJ

LOCATION
ROK
ROK
ROK

LOCATION
Taiwan
Taiwan
Taiwan
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25. RANGE - UTAH TEST AND TRAINING RANGE (UTTR)

ITEM NOMENCLATURE SIN
1 MPS-36 1

2 TPQ-39(V)10 1

3 TPQ-39 (DIR)

RANGE MANAGER

Mr. Clifford R. Young
388RANS/LGDG

6067 Box Elder Ln.

Hill AFB, UT 84056-5811

LOCATION

Hill AFB, UT
Hill AFB, UT
Hill AFB, UT

Phone: DSN 777-6195 Comm (801) 777-6195 FAX: AV777-6209 Comm (801) 777-6209

e-mail: cliff.young@hill.af.mil

26. RANGE-NAVAL AIR WARFARE CENTER-WEAPONS DIVISION

ITEM NOMENCLATURE SN

FPS-16 2
2 FPS-16 3
3 FPS-16 5
4 FPS-16 7
5 RIR-716 10
6 FPS-16 13
7 FPS-16 15
8 RIR-716 24
9 AN FPS-105 ROTR 1

10 NIKE HerculesTTR 1
11 NIKE HerculesTTR ROTR 4
12 NIKE HerculesTTR 3

13 NIKE HerculesMTR ROTR 3
14 NIKE Hercules 6
15 NIKE Hercules ROTR 2
16 MR-710 82010
17 MR-710 83012

TM Pedestals: Logistics Support and Partial Overhauls Only
1 GKR-8A 017B01
2 GKR-12 017B02
3 GKR-8A 017B03
4 SKR-1 01GFO1
5 SKR-1 01GF02
6 GKR-13 OL7B01

RANGE MANAGER

Mr. Ronald Robles

NAWC-WD

Code 522530E (Ron Robles)

5751 Ave. Suite |

Point Mugu, CA 93042-5049
Phone: DSN351-7937 Comm (805) 989-7937
FAX: (805) 989-7820
email: roblesr@navair.navy.mil
18

LOCATION

Point Mugu, CA

Point Mugu, CA

San Nicolas 1S, CA

San Nicolas 1S, CA

San Nicolas IS, CA

San Nicolas IS, CA

San Nicolas IS, CA

San Nicolas IS, CA
China Lake, CA

China Lake, CA
ChinaLake, CA
ChinaLake, CA
ChinaLake, CA
ChinaLake, CA
ChinaLake, CA
Electronic Combat Range
Electronic Combat Range

San Nicolas IS, CA
San Nicolas IS, CA
San Nicolas IS, CA
San Nicolas IS, CA
San Nicolas IS, CA
Laguna Peak, CA

*Code 522230D (Jeff Conaway)
Naval Air Warfare Center-Wpns Div
1 Administration Circle
China Lake, CA 93555-6001
Phone: DSN437-4345
Com: (760)939-4352
email: conawayJM @navair.navy.mil
* Authorized to requisition
SOW 02-11, 14, 16, 17, 19
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27. RANGE —MOBILE SENSORS (AFTAC)

ITEM NOMENCLATURE SIN LOCATION

1 T-AGM23 X BAND USNS Observation Island
2 T-AGM23 SBAND USNS Observation Island
3 AN/FPS-108 Shemya, AK

4 T-AGM24 X BAND USNS Invincible

5 T-AGM24 SBAND USNS Invincible

RANGE MANAGER

Lt Col Don R. McElreath

AFTAC/DOY

1030 S. Highway A1A

Patrick AFB, FL 32925-3002

Phone: DSN854-5714 Comm (321) 494-5714

FAX: DSN854-6461 Comm (321) 494-5720

Email: doy@patrick.af.mil or russel.henning@aftac.patrick.af.mil

28. RANGE - PACIFIC MISSILE RANGE FACILITY (PMRF)

ITEM NOMENCLATURE SN LOCATION

1 MPS-25 2 Barking Sands, HI

2 MPS-25 3 Makaha Ridge, HI

3 MPS-25 4 Makaha Ridge, HI

4 MPS-25 5 Barking Sands, HI

5 FPQ-10 2 Makaha Ridge, HI

6 FPQ-10 3 Makaha Ridge, HI

7 FPQ-10 6 Kokee Park, HI

8 FPS-16 30 Kokee Park, HI
RANGE MANAGER

Mr. Raymon L. Miller

Pacific Missile Range Facility

Barking Sands - Code 7322-3, P.O. Box 128, Kekaha, HI 96752-0128 Phone: DSN 315-471-6537
Comm (808) 335-4537 FAX: DSN 315-471-6534 Comm (808) 335-4534

e-mail: rmiller@pmrf.navy.mil
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RANGE
1. AAC
2. NAWC-
wD
3. NAWC-
WD
4. WSMR
5 UK
6. AFWTF
7. EPG
8. FAA
9. NASA/W
10. UK
11. AAC
12. DPOE
13. WSMR
14. USAKA

RADAR

FPS-16
FPS-16

GKR-12

FPS-16
TPQ-39(V)
TTR NAMSA
NIKE

FPS-16

RIR-778
RIR-778

FPS-16

OK-172
MPS-25
MPS-36
MPS-36

APPENDIX B

OVERHAUL SCHEDULE
1 Oct 02 -30 Sep 03

SN

32 FT WALTON BCH, FL
13 SAN NICOLASISL,

CA

017B02 SAN NICOLASISL,

CA

22 RHODES CANYON
5 ST. KILDA, HEBRIDES
2 ST. THOMASVI

47 FT. HUACHUCA, AZ

2 POMONA, NJ
90017 FAIRBANKS, AK

44 ABERPORTH, WALES
9 FT. WALTON BCH, FL
1 FONOPAH NV

9 “C” STATION

4 KWAJALEIN ISL

RADAR SITE

TYPE
OVERHAUL

P
F

T O T T

MTTTTM

F08650-01-C-0066
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DESIRED
DATE

OCT 02*
NOV 02 *

DEC 02

JAN 03
FEB 03
FEB 03**

MAR 03

APR 03
APR03* 02-
14

JUN 03
JUN 03
JUL03—02-17
AUG 03
AUG 03

Note: The“Desired Date” is negotiable between the contractor and Range Managers. In the event of a conflict,

afinal determination will be made by the IRSP government Program Manager.

* PRE-O/H PERFORMED 4™ QUARTER, FY02

** CRANE REQUIRED

SOW 02-11, 14, 16, 17, 19
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6. NAWC-WD/P, Point Mugu, CA

a. Government transportation, or specialized form of government transportation, shall be furnished for the
transportation of contractor personnel, supplies and equipment including the overhaul van to and from San Nicolas
Isand (SNI) and while working on SNI.

b. Itemsof supply and/or equipment which are desirable or essential in the performance of services hereunder,
and which are available at the Naval Air Warfare Center, Point Mugu may be requested by the contractor. Such
requests will be satisfied on aloan basis subject to the discretion of the location Commanding Officer.

c. Thegovernment shall furnish the contractor personnel at SNI with lodging at the per diem rate.

(1) Thislodgingis provided onan"asis' "asavailable" basis. Lodging at SNI requires each occupant to
clean and maintain their individual room, as required.

(2) The government shall provide room linen to contract employees, in accordance with SNI policy.

(3) The government shall authorize LIMITED exchange privileges to contractor personnel for "basic need"
items only in accordance with existing SNI instructions.

(4) Moraeand Welfare facilities shall be made available to contractor employees in accordance with the
existing policy of the Officer-In-Charge, SNI.

d. All travel to radar sites by contractor employees under this contract shall be coordinated with the NAWC-
WD/P Range Manager or his duly designated technical representative prior to the commencement of said travel.

e. Disposal of hazardous materials generated by overhaul.

7. NAWC-AD, Patuxent River, MD

Patuxent River: All public works type support such as cranes, heavy egquipment movement, building/trailer repairs, air
conditioner services, limited office space, telephone service, electrical power etc., is provided by the Naval Air Warfare
Center-Aircraft Division.

Disposal will be provided for hazardous waste generated at the overhauls.

8. AFWTF, Roosevelt Roads, PR

The Base Support below islocated at the sites at St. Croix and St. Thomas
a. Office space
b. Transportation/Driver services
c. Test equipment

d. Disposa of hazardous waste at overhaul removed from the radar not to include remains of hazardous materials
brought to the site.
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NASA/Wallops Flight Facility, Wallops Island, VA

a

b.

12 1/2 ton Pettibone crane
25ton crane

75 ton crane

65 foot basket truck

95 foot basket truck

Disposal of hazardous waste generated at the overhaul

10. NASA DFRC, Edwards, CA

Disposal of hazardous waste generated at overhaul.

11. DOE, Tonopah Test Range, NV

a

b.

C.

d.

e.

Heavy equipment (forklift, crane, etc.)
Emergency medical service

Warehouse facilities for packing and shipping
Machine Shop (contractor operated)

Disposal of hazardous waste generated at overhaul

12. AAC, Air Armament Center, Eqlin AFB, FL

a

b.

C.

d.

Forklift
Storage space
Shop space

Disposal of hazardous materials generated at overhauls which have been accumulated, identified, and ver|f|ed

by the contractor in accordance with EOP 4-016 Eglin's "Hazardous Material s/fHazardous Waste M anagement Plan."

13. FAA/TC, Atlantic City, NJ

a

b.

Forklift

Crane service

29
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APPENDIX D
LOGISTICSAND FIELD SUPPORT

10CT 02-30 SEP 03
Following are items to be supported:
1. ROUTINE REQUISITIONS: 658 (Approximately 20% are Fabrications)
2. EMERGENCY REQUISITIONS: 124
3. COMPONENT REPAIRS: 839
4. ENGINEERING SUPPORT: 105

NOTE: The quantities of the items to be supported above represents the government's estimate of actual work
requirements. In the event the stated quantity of any of the above listed itemsis exceeded, the contractor shall be
entitled to an equitable adjustment as provided for in the "Changes' clause of this contract.

* The 105 workweeks of Technical Field Support are estimated as follows:

RANGE M/WKS
30SW
AAC
AFTAC
AFWTF
DLR

DOE

FAA
KOREA
MOD
NASA/W
NASA/D
NAWC-AD
NAWC-WD
PMRF
TAIWAN
UK
USAKA
UTTR
WSMR
YPG

SOW-02-17 (add 1) |

: |

SOW 02-16 (delete 2)

NWOUOOONNOPRARNRFPEPWRPROWWRARWN
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