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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
1. The purpose of this bilateral modification is to: 
 
 a. Incorporate SOW change 02-18 for card repair at UK as proposed by BAE under IRS-DM-223-02, dated  
23 Aug 02 in the amount of $44,302. 
 
 a. Purchase one (1) each MD-12C37D Switch for the UK in accordance with BAE letter IRS-DM-245-02 in 
the amount of $20,402. 
 
2. Section B:  Replace page B-1, B-2, and B-3 with the attached replacement pages. 
 
3. Section F:  Replace page F-3 with the attached replacement page. 
 
4. Section G:  The total contract funding is changed from $19,845,624 to $19,910,328, a net increase of $64,704.  
Replace pages G-1g and G-1h with the attached revised pages. 
 
5.  Summary for the Payment Office  (DFARS 243.171) 
 

CLIN TYPE
PURCHASE 
REQUEST #

CLIN
FROM

CLIN
CHANGE

CLIN
TO

0002 CR F2IRSP22601500 $5,970,897 $20,402 $5,991,299

0004AB CPFF F2IRSP22410500 260,202$         31,620$           291,822$           

0007 CR F2IRSP22410500 829,297$        12,682$          841,979$           

Total $64,704  
 
6.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable 
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this contract modification. 
//////////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////// 
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CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship to Address 

 
Delivery Date 

      
0001  Depot Support 9 MO FY7625 POP 1Jan02-0Sep02 

0002  Material Acquisition 1 JO FY7625 POP 1Jan02-0Sep02 

 P00003 TR Limiters 4 EA 45th SW 18Jun02 

 P00004 Triode Tubes 2 EA ROK 11May02 

 P00005 Tube Cross Field Amp 1 EA WSMR 24Feb03 

 P00005 Magnetron 2 EA 30th SW 14Aug02 

 P00007 
P00007 

Cavity Beam Sticks 
Solenoids 

2 EA 
2 EA 

AFTAC 
AFTAC 

2May03 
7Sep02 

 
 P00009 

P00009 
Optical Unit 
Servo Motors 

1 EA 
4 EA 

PMFR 
ROC 

28Sep02 
28Jul02 

 
 P00011 

P00011 
Microwave Synthesizer 
X-Y Monitors 

1 EA 
3 EA 

UK/Aberporth 
UK/Aberporth 

17Jul02 
17Sep02 

 
 P00016 Traveling Wave Tube 1 EA 30 SW 15May03 

 P00018 Low Noise Amplifiers 6 EA NAWC-WD 29Jan03 

 P00020 
P00020 
P00020 
P00020 
P00020 
P00020 
P00020 
P00020 

Power Supply  
Power Supply  
Power Supply  
Power Supply 
Power Supply 
Power Supply 
Stepdown Transformers 
Stepdown Transformers 

3 EA 
3 EA 
3 EA 
6 EA 
3 EA 
6 EA 
2 EA 
4 EA 

45th SW 
30 SW 
UK 
WSMR 
Depot 
SMC 
AFTAC 
AFTAC 

30Nov02 
30Nov02 
30Nov02 
30Nov02 
30Nov02 
30Nov02 
30Dec02 

1Apr03 
 

 P00028 
P00028 
P00028 
P00028 
 

XS-1 Phase Bridge 
Signal Generator 
S-Band TWT 
Signal Generator 
 

1 EA 
1 EA 
5 EA 
1 EA 
 

AFTAC 
NAWC-WD 
AFTAC 
NAWC-WD 

13Dec02 
13Nov02 
13Nov03 
13Nov02 

 
 P00029 Modulator 1 EA NAWC-WD 16Jan03 

 P00031 RF Cable Assemblies 8 EA AFTAC 26Jan03 

 P00034 MD-12C37D Switch 1 EA UK 30May03 

0003  Component Repair/Fab 1 JO FY7625 POP 1Jan02-0Sep02 

0003AA  In-House Component Rpr 1 JO FY7625 POP 1Jan02-0Sep02 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT  

AT CHANGE 9711X8242                           F62400   
 ACCOUNT TW02 4F2 83LE CQBGTW 000000 00000 003000 662400 $64,700.00  
   Total increase to ACRN AT $3,454.00  
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20240200 P00007   $25,222.00   
F2IRSP20660600 P00009   $18,744.00   
F2IRSP22101000 P00020   $17,280.00   
F2IRSP22180900 P00031   $3,454.00   
           
       
AU CHANGE 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 001000 662400 $291,900.00  
   Total increase to ACRN AU $413.00  
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $93,175.00   
F2IRSP20930100 P00011   $26,542.00   
F2IRSP21050300 P00011   $42,564.00   
F2IRSP21370800 P00017   $129,206.00   
F2IRSP22180900 P00031   $413.00   
           
       
AV ESTABLISH 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 002000 662400 $89,946.00  
   Total increase to ACRN AV $20,402.00 +
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $39,261.00   
F2IRSP21370800 P00017   $30,283.00   
F2IRSP22601500 P00034   $20,402.00 +  
           
       
AW ESTABLISH 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 003000 662400 $67,806.00  
   Total increase to ACRN AW   
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $67,806.00   
     Modification P00034  
     F08650-01-C-0066  
     G-1g  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT  

       
AX ESTABLISH 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 004000 662400 $452,863.00  
   Total increase to ACRN AX $12,682.00 + 
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $119,791.00   
F2IRSP20921300 P00018   $195,464.00   
F2IRSP21781000 P00018   $3,571.00   
F2IRSP21960800 P00020   $52,088.00   
F2IRSP22101000 P00020   $69,267.00   
F2IRSP22410500 P00034   $12,682.00 +  
           
       
AY CHANGE 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 005000 662400 $160,354.00   
   Total increase to ACRN AY $31,620.00 + 
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP20660400 P00010   $50,399.00   
F2IRSP21370800 P00017   $20,102.00   
F2IRSP22101000 P00020   $58,233.00   
F2IRSP22410500 P00034   $31,620.00 +  
           
       
AZ CHANGE 9711X8242                           F62400   
 ACCOUNT 4F2 83LE CQBTUK 000000 00000 007000 662400 $157,010.00  
   Total increase to ACRN AZ $157,010.00  
       
pr/mipr data: Mod #   AMOUNT   
F2IRSP22110800 P00025   $157,010.00   
       
       
       
     Modification P00034  
     F08650-01-C-0066  
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