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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
1. The purpose of this unilateral modification is to:

a. Provide funding to repair one (1) Slip Ring, P/N 8263807, S/N 007, for PMRF as proposed by BAE under
IRS-DM-200-02, in the amount of $42,787.

b. Provide funding to repair one (1) Tube, PIN VTC5260H1, S/N 071, for DLR as proposed by BAE under
IRS-DM-255-02, in the amount of $18,805.

c. Provide basic contract funding (FMS JONs only) for CLINs 1001, 1002, 1003AA, 1003AB, 1003AC,
1004AA, 1004AB, 1005, 1006 and 1007.

2. Section B: Replace page B-5 with the attached replacement page.
3. Section F: Replace page F-6 with the attached replacement page.

4. Section G: Thetota contract funding is changed from $28,969,496 to $30,251,834, a net increase of
$1,282,338. Replace pages G-1e, G-1i, G-1j, G-1k, G-1I, G-1m, and G-3 with the attached revised pages.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Office (DFARS 243.171)

PURCHASE CLIN CLIN CLIN
CLIN TYPE REQUEST # FROM CHANGE TO
1001 FFP  F2IRSP23470300 $ 107,185 $ 24,762 $ 131,947
1002 CR F21RSP23470300 $1,617,083 $335,999 $ 1,953,082
1003AA CPFF F2IRSP23470300 $ 400,797 $ 131,366 $ 532,163
1003AB CR F2IRSP30070100 $ 691,141 $ 42,787 $ 733,928
F2IRSP23390400 $ 733,928 $ 18,805 $ 752,733
F2I1RSP23470300 $ 752,733 $144,064 $ 896,797
$ 205,656
1003AC CPFF F2IRSP23470300 $ 214,056 $ 36,820 $ 250,876
1004AA CPFF F2IRSP23470300 $ 175,798 $ 27,756 $ 203,554
1004AB CPFF F2I1RSP23470300 $ 208,669 $ 32,400 $ 241,069
1005 FPIF F21RSP23470300 $ 490,139 $ 140,000 $ 630,139
1006 CR F2I1RSP23470300 $ 121,850 $ 20,959 $ 142,809
1007 CR F2IRSP23470300 $ 587,172 $ 326,620 $ 913,792
Total $ 1,282,338
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OPTION PERIOD #1 — 1 Oct 02 to 30 Sep 03

CLIN

DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

1001

1002

1003

1003AA

1003AB

DEPOT SUPPORT - FY 2003 12 MO $_10995.59% $_131,947*
The contractor shall provide efforts

to perform work in accordance with (IAW)

the statement of work (SOW) paragraph 3.2.

(Firm Fixed Price)

PR NR: F2IRSP01440500
FOB: DESTINATION
PQAJ/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

MATERIAL ACQUISITION - FY 2003 1 JO  N/A $3,000,000(EST)
The contractor shall acquire materials

IAW the SOW paragraphs 3.2.3 - 3.2.3.2.

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $1,617,083.
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

COMPONENT REPAIR/FABRICATION - FY 2003
The contractor shall repair or fabricate components
TAW the SOW paragraph 3.3.

IN-HOUSE COMPONENT REPAIR 1 JO N/A $_547,677 *
The contractor shall perform component repair

1AW the SOW paragraphs 3.3.1and 3.3.4.

(Cost Plus Fixed Fee)

ESTIMATED COST Redacted (b)(4)
FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)

FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

VENDOR COMPONENT REPAIR - FY 2003 1 JO - N/A $213.813*%(EST)
The contractor shall perform component repairs

IAW the SOW paragraph 3.3.2.

(Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN
ACCEPTANCE: ORIGIN
Modification P00042
F08650-01-C-0066
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OPTION PERIOD #1 —1 Oct 02 to 30 Sep 03

CLIN

1001

1002

1003

1003AA

1003AB

1003AC

1004

1004AA

1004AB

1004AC

1005

1006

1007

1008

1009

1010

M od No.

PO0038
PO0039

PO0041
PO0041

PO0038
PO0038
PO0038
PO0039
P0O0041
P0O0042
P0O0042

Description

Depot Support
Material Acquisition
Bearings

Recorder Upgrades

Racor Targets

Boresight Microwave Links

Component Repair/Fab
In-House Component Rpr
Vendor Component Rpr
Inclinometer w/Cable
Tube

Tube

Klystron Tube

Tubes

Slip Ring

Tube

Fabrication Components
Engineering/Tech Spt
Engineering & Tech Spt
Engineering Field Spt
Engineering Investigation
Field Overhauls
Commercial Trans
Reimbur Travel/Per Diem
Reserved

CDRL

Systems Modifications

Qty/
Unit

12MO
1J0
3EA
5EA

2EA
2EA

1JO0
1J0
1J0
1EA
1EA
1EA
1EA
2EA
1EA
1EA
1J0
1J0
1J0
1J0
130
1J0
1J0
1J0
N/A

1J0

1J0

FOB/Ship to Address

FY 7625
FY 7625
NAWC-WD
NAWC-WD

WSMR
WSMR

FY 7625
FY 7625
FY 7625
WSMR
30SwW
30SwW
455w
455W
PMRF
DLR
FY 7625
FY 7625
FY 7625
FY 7625
FY 7625
FY 7625
FY 7625

FY 7625

FY 7625

FY 7625

F08650-01-C-0066
P00042
Page 4 of 11

Delivery Date

POP 10ct02-30Sep03
POP 10ct02-30Sep03
16Aug03

18Apr03

14Jan03
3Mar03

POP 10ct02-30Sep03
POP 10ct02-30Sep03
POP 10ct02-30Sep03
16Jun03

160ct03

16Feb04

18Feb03

310ct03

24Jul04

24Nov03

POP 10ct02-30Sep03
POP 10ct02-30Sep03
POP 10ct02-30Sep03
POP 10ct02-30Sep03
POP 10ct02-30Sep03
POP 10ct02-30Sep03
POP 10ct02-30Sep03
POP 10ct02-30Sep03
N/A

POP 10ct02-30Sep03

POP 10ct02-30Sep03

M odification PO0042
F08650-01-C-0066
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APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCT DODAAD
OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
AK CHANGE 9711X8242 F62400
ACCOUNT GYO024F283LE CQWMGY 000000 00000 003000 662400 $115,000.00
Total increaseto ACRN AK $44,729.00
pr/mipr data: Mod # AMOUNT
F21RSP20240200 PO0007 $54,271.00
F21RSP22101000 P00020 $16,000.00
F21RSP22180900 P00031 $44,729.00
AL CHANGE 9711X8242 F62400
ACCOUNT GYO024F2 83LE CQWLGY 000000 00000 001000 662400 $32,009.00
Total increaseto ACRN AL $9,715.00
pr/mipr data: Mod # AMOUNT
F21RSP20240200 PO0O007 $14,219.00
F21RSP21370800 P00017 $8,075.00
F21RSP22101000 P0O0020 $9,715.00
AM CHANGE 9711X8242 F62400
ACCOUNT GYO02 4F2 83LE CQWLGY 000000 00000 002000 662400 $22,300.00
Total increaseto ACRN AM $18,805.00/+
pr/mipr data: Mod # AMOUNT
F21RSP20240200 PO0007 $3,495.00
F21RSP23390400 P00042 $18,805.00]+
AN ESTABLISH 9711X8242 F62400
ACCOUNT GYO024F2 83LE CQWLGY 000000 00000 003000 662400 $16,538.00
Total increaseto ACRN AN $16,538.00

pr/mipr data: Mod #
F2IRSP20240200 P0O0007

AMOUNT
$16,538.00

M odification P0O0042

F08650-01-C-0066
G-le
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ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP
OBLIG CLASS DODAAD SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
BA CHANGE 5733400
ACCOUNT 303 83LE 252M33 010000 56955 35182F 662400 $4,656,677.00
Total increaseto ACRN BA $42,787.00/+

pr/mipr data: Mod #
F2IRSP13230200 P00038
F2IRSP23380100 P00039
F2IRSP23450300 P00040
F2IRSP23450300 P00040
F2IRSP23450300 P00040
F2IRSP23090300 P00038
F2IRSP23450300 P00040
F2IRSP23570200 P00041
F2IRSP23570100 PO0041
F2IRSP23570200 PO0041
F2IRSP23250800 PO0038
F2IRSP23250900 POO038
F2IRSP23450300 PO0040
F2IRSP23390100 PO0039
F2IRSP23450300 PO0040
F2IRSP23570500 PO0041
F2IRSP23450300 PO0040
F2IRSP23450300 PO0040
F2IRSP23450300 PO0040
F2IRSP23450300 PO0040
F2IRSP23450300 PO0040
F2IRSP23450300 PO0040
F2IRSP23450300 PO0040
F2IRSP23450300 PO0040
F2IRSP23450300 PO0040
F2IRSP23450300 PO0040
F2IRSP23450300 PO0040
F2IRSP30070100 PO0042
F2IRSP23450300 P00040
F2IRSP23450300 P00040
F2IRSP23450300 P00040
F2IRSP23450300 P00040

JON
51710000

51510000

51015000

58405000

55048000
55042000
51016000
55057000
55080000
51511000
55460000
55462000
51723000
55565000
52004000

52006000
52007000
55711000
55989000

CSN

J02403
J02425
J02383
J02384
J02385
J02360

J02445

J02365

J02391
J02424
J02335
J02291
J02325
J02422
J02426
J02409
J02339
J02297
J02431

J02404
J01498
Jo0423
Jo0237

AMOUNT

$37,817.00
$173,032.00
$332,574.00
$115,622.00
$64,899.00
$16,974.00
$748,846.00
$11,959.00
$37,431.00
$7,569.00
$37,610.00
$126,705.00
$274,339.00
$32,973.00
$257,548.00
$37,322.00
$134,036.00
$75,574.00
$265,837.00
$38,898.00
$99,706.00
$271,435.00
$231,375.00
$62,934.00
$46,281.00
$303,083.00
$56,609.00

$42,787.001+
$261,140.00
$55,222.00
$172,001.00
$226,539.00

M odification PO0042

F08650-01-C-0066
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APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCT DODAAD
OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
BB ESTABLISH 9711X8242 F62400
ACCOUNT UKO02 4FX 83LE CQCAUK 000000 00000 001000 662400 $391,743.00
Total increaseto ACRN BB $391,743.00+
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $391,743.00\+
BC ESTABLISH 9711X8242 F62400
ACCOUNT UKO02 4FX 83LE CQCAUK 000000 00000 002000 662400 $106,200.00
Total increaseto ACRN BC $106,200.00/+
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $106,200.00‘+
BD ESTABLISH 9711X8242 F62400
ACCOUNT UKO02 4FX 83LE CQCAUK 000000 00000 003000 662400 $296,998.00
Total increaseto ACRN BD $296,998.00/+
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $296,998.00‘+
BE ESTABLISH 9711X8242 F62400
ACCOUNT UKO02 4FX 83LE CQCAUK 000000 00000 004000 662400 $256,207.00
Total increaseto ACRN BE $256,207.00[+
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $256,207.00\+

M odification P0O0042
F08650-01-C-0066
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APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCTCLASS DODAADSUPPLEMENTAL ACCOUNTING
OBLIGACRN DATA CLASSIFICATION AMOUNT
BF ESTABLISH 9711X8242 F62400
ACCOUNT  GYO024FX 83LE CQWSGY 000000 0000 001000 662400 $0.00
Total increaseto ACRN BF
pr/mipr data: Mod # AMOUNT
BG ESTABLISH 9711X8242 F62400
ACCOUNT GYO024FX 83LE CQWSGY 000000 0000 002000 662400 $0.00
Total increaseto ACRN BG
pr/mipr data: Mod # AMOUNT
BH ESTABLISH 9711X8242 F62400
ACCOUNT GYO024FX 83LE CQWSGY 000000 0000 003000 662400 $0.00
Total increaseto ACRN BH
pr/mipr data: Mod # AMOUNT
BJ ESTABLISH 9711X8242 F62400
ACCOUNT GYO024FX 83LE CQWQGY 000000 00000 001000 662400 $17,682.00
Total increaseto ACRN BJ $17,682.00/+

pr/mipr data:

F21RSP23470300 PO0042

Mod # AMOUNT

$17,682.00}+

M odification P0O0042
F08650-01-C-0066
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APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCT DODAAD
OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
BK CHANGE  9711X8242 F62400
ACCOUNT GYO024FX 83LE CQWQGY 000000 00000 002000 662400 $44,276.00
Total increaseto ACRN BK $44,276.00+
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $44,276.00]+
BL ESTABLISH 9711X8242 F62400
ACCOUNT GYO024FX 83LE CQWQGY 000000 00000 003000 662400 $4,436.00
Total increaseto ACRN BL $4,436.001+
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $4,436.00]+
BM ESTABLISH 9711X8242 F62400
ACCOUNT TWO02 4FX 83LE CQBJTW 000000 00000 001000 662400 $0.00
Total increaseto ACRN BM
pr/mipr data: Mod # AMOUNT
BN ESTABLISH 9711X8242 F62400
ACCOUNT TWO02 4FX 83LE CQBJTW 000000 00000 002000 662400 $0.00

Total increaseto ACRN BN

pr/mipr data: Mod # AMOUNT

M odification P0O0042

F08650-01-C-0066
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APPROPRIATE/LMT SUBHEAD/CPN RECIP
ACCT DODAAD
OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
BP ESTABLISH 9711X8242 F62400
ACCOUNT TWO02 4FX 83LE CQBJTW 000000 00000 003000 662400 $0.00
Total increaseto ACRN BP
pr/mipr data: Mod # AMOUNT
BQ ESTABLISH 9711X8242 F62400
ACCOUNT KS02 4FX 83LE CQCXKS 000000 00000 001000 662400 $48,365.00
Total increaseto ACRN BQ $48,365.00/+
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $48,365.00‘+
BR ESTABLISH 9711X8242 F62400
ACCOUNT KS02 4FX 83LE CQCXKS 000000 00000 002000 662400 $14,787.00
Total increaseto ACRN BR $14,787.00/+
pr/mipr data: Mod # AMOUNT
F2IRSP23470300 P00042 $14,787.00‘+
BS ESTABLISH 9711X8242 F62400
ACCOUNT KS02 4FX 83LE CQCXKS 000000 00000 003000 662400 $40,052.00
Total increaseto ACRN BS $40,052.00[+

pr/mipr data: Mod #
F2IRSP23470300 P00042

AMOUNT
$40,052.001+

M odification P0O0042

F08650-01-C-0066
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5. CONTRACTOR’'S CONTRACT ADMINISTRATION
The contractor’s contract administration functions will be performed at the following address:
Name and Title: A. Jeanie Schwab
Responsible Office: Contract Administration
Address: 715 Hollywood Boulevard, N.W.
Ft. Walton Beach, FL 32548
Telephone number: (850) 244-6409
CEC/DUNS#: 15-080-5703 CAGE #: 26548
TAX IDENTIFICATION NUMBER: 59-2609328
5352.232-9500 TOTAL SUM ALLOTTED APR 1993

(a) Pursuant to the "Limitation Of Funds' clause (Section |, 52.232-22), the total sum presently available for
payment by the government and allotted for contract line item(s) 1001, 1002, 1003AA, 1003AB, 1003AC,
1004AA, 1004AB, 1005, 1006 and 1007 is $5,740,355. Based upon information supplied by the contractor, the
Government estimates that this amount will cover costs payable through 30 Sep 03.

(End of Clause)

6. TRAVEL AND PER DIEM EXPENSES

(@ The contractor shall be reimbursed for travel and per diem costs in accordance with FAR 31.205-46
(DFARS Deviation, DAR Tracking Number 200000005) and the Joint Travel Regulation (JTR). The contractor
shall use per diem alowances in lieu of actual subsistence expenses for all persons in travel status both within
and outside the continental United States. Per diem shall be limited to the government JTR per diem schedule.
Chargesfor air fare and car rental shall not exceed those stated in the JTR per diem schedule.

(b) Transportation by private vehicle for off-base travel shall be reimbursed on a mileage basis only, in lieu of
the actual expenses of such transportation in accordance with the JTR.

(c) All travel shall be reported under Contract Data Requirements List (CDRL) Item A016, Contractor’s
Progress, Status and Management Report, and shall include a summary of the personnel that traveled,
destination, reason for trip and duration of trip.

M odification P0O0042
F08650-01-C-0066
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