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1.  The purpose of this modification is to: 
  
 a.  Provide funding to modify one power supply provided under Job 7251 (P00022) for use in the GRAYSTAR 
system, at a cost of $123,901, as agreed to by the parties, in response to RFP 03-07, dated 5 May 2003. (CLIN 
1010AB) 
 b.  Correct the estimated amount identified for CLIN 1003AB.  In modification P00054 the estimated amount 
was identified as $1,695,921.  The correct estimated amount should have been $1,954,638. 
   
2. Section B:  Replace page B-5and B-8 with the attached replacement pages. 
 
3. Section F:  Replace pages F6 and F-6a with the attached revised pages.   
 
4. Section G: Replace pages G-1i, G-1i (2) with attached revised pages. Total contract funding is changed from 
$35,687,154 to $35,811,055 a net increase of $123,901.    
 
5.   Changes are annotated by a vertical black line in the right-hand margin.  
 

CLIN TYPE 
Purchase Request 

# 
CLIN        

FROM  
CLIN        

CHANGE  CLIN         TO 

1010AB FP F2IRSP31601200 0 
 $          

123,901  
 $          

123,901  
        
    TOTAL   $        123,901  

 
6.  RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable 
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to this contract modification. 
 
//////////////////////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////////// 



 

PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 

OPTION PERIOD #1 – 1 Oct 02 to 30 Sep 03 
 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
 
1001 DEPOT SUPPORT – FY 2003  12 MO $_10,995.59 $_131,947 
 The contractor shall provide efforts 
 to perform work in accordance with (IAW) 
 the statement of work (SOW) paragraph 3.2. 
 (Firm Fixed Price) 
 
 PR NR: F2IRSP01440500 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE: DESTINATION 
 
1002 MATERIAL ACQUISITION – FY 2003 1  JO  N/A      $4,370,624(EST)   
 The contractor shall acquire materials 
 IAW the SOW paragraphs 3.2.3 – 3.2.3.2. 
 (Cost Reimbursement) 
 
 GOVERNMENT ESTIMATED COST IS $4,140,440 
 FOB: ORIGIN 
 PQA/INSP SITE: ORIGIN   ACCEPTANCE: DESTINATION 
 
1003 COMPONENT REPAIR/FABRICATION – FY 2003 
 The contractor shall repair or fabricate components 
 IAW SOW paragraph 3.3. 
 
1003AA IN-HOUSE COMPONENT REPAIR                         1 JO       N/A        $_539,493_* 
 The contractor shall perform component repair 
 IAW the SOW paragraphs 3.3.1and 3.3.4. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $  
 FIXED FEE $  
 ESTIMATED CPFF $  
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
1003AB VENDOR COMPONENT REPAIR – FY 2003  1 JO     N/A  $1,954,638 (EST) 
 The contractor shall perform component repairs 
 IAW the SOW paragraph 3.3.2. 
 (Cost Reimbursement) 
 
 FOB:  ORIGIN PQA/INSP SITE: ORIGIN   
 ACCEPTANCE: ORIGIN 
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1008 RESERVED 
 
 
 
 
1009 CONTRACT DATA REQUIREMENTS – FY 2003 1 JO       N/A $    NSP 
 The contractor shall prepare and deliver technical data 
 and information IAW the contract data requirements list (CDRL) 
 in Section J.  (Except CDRLs A010, A011, A012, and A013.) 
 
 
1010 SYSTEMS MODIFICATIONS – FY 2003 1 JO N/A                     $    TBN 
 The contractor shall perform systems modifications 
 and provide CDRLs A010, A011, A012, and A013 
 IAW the SOW paragraph 3.6.  Extent of effort and delivery  
 schedule shall be directed by the contracting officer 
 via modification.  CDRLs will not be separately priced. 
 FOB:  TBD 
 PQA/INSP SITE: TBD ACCEPTANCE: TBD 
 
1010AA SUBCLIN  1 JO        N/A $475,999 
 VME Modification of RIR 778C, S/N 888111 for DOE 
 IAW RFP 02-09, dated 27 Aug 03, IRS-DM-066-03, 
 dated 15 Jan 03, IRS-DM-087-03, dated 20 Feb 03. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
 
1010AB SUBCLIN               1     JO   N/A                  $ 123,901 
 Modification of one power supply provided under Job 7251 
 (P00022) for use in GRAYSTAR system 
 IAW RFP 03-07, dated 5 May 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
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F-1     PERIOD OF PERFORMANCE 
OPTION PERIOD #1 – 1 Oct 02  - 30 Sep 03  

 
CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship to 
Address 

 
Delivery Date 

1001  Depot Support 12 MO FY7625 POP 1Oct02-30Sep03 
      
1002  Material Acquisition 1 JO FY7625 POP 1Oct02-30Sep03 
 P00038 Bearings 3 EA NAWC-WD 16Aug03 
 P00039 Recorder Upgrades 5 EA NAWC-WD 18Apr03 
 P00041 

P00041 
Racor Targets 
Boresight Microwave Links 

2 EA 
2 EA 

WSMR 
WSMR 

14Jan03 
3Mar03 

 P00046 S-Band Traveling Wave 
Tubes 

5 EA AFTAC 28Feb04 

 P00049 Rotary Switches 6 EA 45SW 04 Aug 03 
 P00050 Material Acquisition 1 JO FY7625 POP 1Oct02-30 Sep03 
 P00050 Material Acquisition 1 JO FY7625 POP 1Oct02-30 Sep03 
 P00050 Frequency Changer 1 EA UK 1 Aug 03 
 P00053 Preamplifier 3 EA DLR 1 Dec 03 
 P00054 Traveling Wave Tube 

Amplifiers 
3 EA AFTAC 15 Dec 2003 

 P00054 Solid State Amplifiers 4 EA AFTAC 15 Sept 2003 
 P00054 Level Sensor Assemblies 4 EA 45SW 15 Dec 2003 
 P00054 Power Supplies 8 EA AFTAC 15 Oct 2003 
      
      
      
      
      
      
1003  Component Repair/Fab 1 JO FY7625 POP 1Oct02-30Sep03 
      
1003AA  In-House Component Rpr 1 JO FY7625 POP 1Oct02-30Sep03 
      
1003AB  Vendor Component Rpr 1 JO FY7625 POP 1Oct02-30Sep03 
 P00038 

P00038 
P00038 

Inclinometer w/Cable 
Tube 
Tube 

1 EA 
1 EA 
1 EA 

WSMR 
30SW 
30SW 

16Jun03 
16Oct03 
16Feb04 

 P00039 Klystron Tube 1 EA 45SW 18Feb03 
 P00041 Tubes 2 EA 45SW 31Oct03 
 P00042 

P00042 
Slip Ring 
Tube 

1 EA 
1 EA 

PMRF 
DLR 

24Jul04 
24Nov03 

 P00043 
P00043 

Tube 
Tube 

1 EA 
1 EA 

45SW 
30SW 

11Dec03 
11Dec03 

 P00046 
P00046 

Klystron Tube 
Tube 

1 EA 
1 EA 

45 SW 
45 SW 

28Mar03 
28Dec03 

 P00049 
 
 
 
 

Tube 
Tube 
Magnetron Tube 
S-Band CCTWT S/N 107 
S-Band CCTWT S/N 145 

1 EA 
1 EA 
1 EA 
1 EA 
1EA 

UTTR 
WSMR 

NASA/D 
OI AFTAC 
OI AFTAC 

01Feb04 
01Jun04 
01Jun04 
01Feb04 
30Jul03 

 P00050 Klystron Tube S/N 545 1 EA 45SW 23 Sep 03 
 P00050 Slip Ring 1 EA NASA/W 23 Aug 03 
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #1 – 1 Oct 02  - 30 Sep 03  

1003AB P00051 Magnetron, S/N 1747 1 EA Taiwan 23 Feb 04 
 P00053 TR Limiter VDX-1305 1 EA AFTAC 01Mar04 
 P00053 TR Limiter S/N A033R1 1 EA AFTAC 01Dec03 
 P00053 SFD 313 S/N1408/7413 1 EA YPG 1May04 
 P00053 VTC5260H1 S/N 1005 1 EA 30SW 01Sep03 
 P00053 VTR5210A1 Tubes 2 EA 45SW 01Sep03 
 P00053 VKC8342 S/N 533 1 EA 45SW 30Dec03 
 P00054 X-band CCTWT SN 115 1 EA OI AFTAC 15 Dec 2004 
 P00054 SFD257 Tube SN 1010R3 1 EA 30SW 15 Oct 2003 
 P00054 X-band CCTWT SN 114 1 EA OI AFTAC 15 Feb 2004 
 P00054 AGC Switch SN 0001 1 EA OI AFTAC 15 Jun 2004 
      
      
      
      
      
      
      
1003AC  Fabrication Components 1 JO FY 7625 POP 1Oct02-30Sep03 
 P00045 MOTR High Power Servo 1 EA UK 24Aug03 
 P00053 Preamplifiers 6 EA DLR 01Dec03 
      
1004  Engineering/Tech Spt 1 JO FY7625 POP 1Oct02-30Sep03 
      
1004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Oct02-30Sep03 
      
1004AB  Engineering Field Spt 1 JO FY7625 POP 1Oct02-30Sep03 
      
      
1004AC  Engineering Investigation 1 JO FY7625 POP 1Oct02-30Sep03 
 P00053 MIPIR Slip Ring  1 JO FY7625 01Jan04 
      
1005  Field Overhauls 1 JO FY7625 POP 1Oct02-30Sep03 
      
1006  Commercial Trans 1 JO FY7625 POP 1Oct02-30Sep03 
      
1007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Oct02-30Sep03 
1008  Reserved N/A  N/A 
1009  CDRL 1 JO FY7625 POP 1Oct02-30Sep03 
1010  Systems Modifications 1 JO FY7625 POP 1Oct02-30Sep03 
      
1010AA  VME Mod of RIR 778C 1 JO DOE 5 Mar 04 
1010AB  Modify Power Supply 1 JO AFTAC 3 Nov 2003 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

      
BA CHANGE 5733400         F62400   
 ACCOUNT 303 83LE 252M33 010000 56955 35182F 662400 $9,248,787.00 
   Total increase to ACRN BA $123,901.00 
      
pr/mipr data: Mod # JON CSN AMOUNT  
F2IRSP13230200 P00038 51710000 J02403 $37,817.00  
F2IRSP23380100 P00039  J02425 $173,032.00  
F2IRSP23450300 P00040  J02383 $332,574.00  
F2IRSP30270300 P00044   $9,500.00  
F2IRSP23450300 P00040  J02384 $115,622.00  
F2IRSP23450300 P00040  J02385 $64,899.00  
F2IRSP23090300 P00038 51510000 J02360 $16,974.00  
F2IRSP23450300 P00040   $748,846.00  
F2IRSP23570200 P00041   $11,959.00  
F2IRSP30270300 P00044   $89,500.00  
F2IRSP305550100 P00049 51510000 J02360 $19,266.00  
F2IRSP23570100 P00041  J02445 $37,431.00  
F2IRSP23570200 P00041   $7,569.00  
F2IRSP30230200 P00045  J02457 $79,000.00  
F2IRSP23250800 P00038 51015000 J02365 $37,610.00  
F2IRSP23250900 P00038   $126,705.00  
F2IRSP23450300 P00040   $274,339.00  
F2IRSP30270200 P00043   $18,661.00  
F2IRSP30270300 P00044   $60,000.00  
F2IRSP30230200 P00045   $41,324.00  
F2IRSP23390100 P00039 58405000  $32,973.00  
F2IRSP23450300 P00040   $257,548.00  
F2IRSP23570500 P00041   $37,322.00  
F2IRSP30270500 P00043   $17,340.00  
F2IRSP30270300 P00044   $36,680.00  
F2IRSP30230200 P00045   $32,000.00  
F2IRSP30490200 P00046   $51,634.00  
F2IRSP30760201 P00049  J02391 $26,389.00  
F2IRSP23450300 P00040 55048000 J02391 $134,036.00  
F2IRSP30690100 P00049   $155,544.00  
F2IRSP300270300 P00044   $20,000.00  
F2IRSP23450300 P00040 55042000 J02424 $75,574.00  
F2IRSP30270300 P00044   $8,700.00  
F2IRSP23450300 P00040 51016000 J02335 $265,837.00  
F2IRSP30270300 P00044   $23,813.00  
F2IRSP23450300 P00040 55057000 J02291 $38,898.00  
F2IRSP30270300 P00044   $5,300.00  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

F2IRSP31120300 P00050 52004000 J02431 $8,698.00  
F2IRSP31120300 P00050 52006000 J02404 $40,204.00  
F2IRSP31120300 P00050 52007000 J01798 $23,774.00  
F2IRSP31120300 P00050 55711000 J00423 $10,309.00  
F2IRSP31120300 P00050 55989000 J00237 $31,345.00  
F2IRSP30760300 P00051 51510000 J02360 $27,238.00  
F2IRSP31050700 P00051 55462000 J02409 $80,098.00  
F2IRSP30970600 P00052 55048A00 J02463 $37,404.00  
F2IRSP31260700 P00052 55048A00 J02463 $21,580.00  
 P00052 55989000 J00237 ($76,332.00)  
F2IRSP31690100 P00053 58405000  $32,918.00  
F2IRSP31491100 P00053 58405000  $37,322.00  
F2IRSP31630200 P00053 51015000 J02365 $19,431.00  
F2IRSP31620400 P00053 55462000 J02512 $21,578.00  
F2IRSP30900600 P00053 55048000 J02391 $30,473.00  
F2IRSP31701100 P00053 55565000 J02297 $2,600.00  
F2IRSP31701100 P00053 55711000 J00423 $2,000.00  
F2IRSP31701100 P00053 55048000 J02503 $2,400.00  
F2IRSP31701100 P00053 51710000 J02515 $43,000.00  
F2IRSP31980500 P00054 55048000 J02391 $53,977.00  
F2IRSP32030200 P00054 55048000 J02391 $231,194.00  
F2IRSP32030100 P00054 5840500  $30,156.00  
F2IRSP31971200 P00054 55048000 J02391 $69,307.00  
F2IRSP31830800 P00054 51015000 J02365 $17,003.00  
F2IRSP31960200 P00054 55048000 J02391 $84,472.00  
F2IRSP31830500 P00054 55048000 J02391 $26,184.00  
F2IRSP31820600 P00054 55048000 J02391 $258,717.00  
F2IRSP31601200 P00055 55048000 J02503 $123,901.00  
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