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1. The purpose of this modification is to provide funding to add emissions security capability and provide pedestal
hardware and lift sling IAW Request for Proposal ECP 7258-1, dated 13 Jun 2003 and as agreed to by the parties
(CLIN 0010AG)

2. Section B: Sub clin 0010AG is changed FROM: $4,403,531 TO: $4,504,423, an increase $103,892. Remove
and replace page B-4a with the attached replacement page.

3. Section F: Remove and replace Page F-5 with attached replacement page.

4. Section G: Replace pages G-1i, G-1i (2) with attached revised pages. Total contract funding is changed FROM
$37,038,628 TO $37,142,520, a net increase of $103,892.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Office (DFARS 243.171)

CLIN TYPE  Purchase Request # CLIN CLIN CLIN TO
FROM CHANGE

0010AG FFP F2IRSP32230100 $ 4,403,531 § 103,892 § 4,507,423

TOTAL $ 103,892

7. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable

adjustments attributable to such facts or circumstances giving rise to this contract modification.
W ma N N N A Vs



PART I - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

CLIN DESCRIPTION QTY UNIT UNIT PRICE AMOUNT
0010AD SUBCLIN 1 JO N/A $349.664
AN/MPS-16 Pedestal Modification for AFMC
IAW BAE Proposal IRS-DM-147-02 as revised 30 Apr 02.
FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION
(FIRM FIXED PRICE)
0010AE SUBCLIN 1 JO N/A $157.010
Magneto-Optical Data Recording Capability Upgrade for the UK
IAW BAE Proposal IRS-DM-134-01 as revised 29 Jul 02 and
IRS-DM-101-02.
FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION
(FIRM FIXED PRICE)
0010AF SUBCLIN 1 JO N/A $4.300,115
COBRA JUDY X/S-Band Modification for
the AFTAC USNS Observation Island IAW
BAE Proposal IRS-DM-132-02 as revised 13 Jun 02,
IRS-DM-143-02 and IRS-DM-217-02, BAE Proposal IRS-DM-028-03,
Dated 4 Nov 02,IRS-DM-062-03, Dated 9 Jan 03, IRS-DM-092-03, dated 25 Feb 03
FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION
(COST PLUS FIXED FEE)
ESTIMATED COST $
FIXED FEE 3
ESTIMATED CPFF 3
0010AG SUBCLIN 1 JO N/A $4.507.423

AN/MPS-36 C-Band Replacement for UTTR

IAW BAE Proposal IRS-DM-170-02 as revised 23 Sep 02,
IRS-DM-222-02 and IRS-DM-236-02.

Request for Proposal ECP 7258-1 dated 13 Jun 2003

FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION

(FIRM FIXED PRICE)
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F-1 PERIOD OF PERFORMANCE

Qty/
CLIN Mod No.  Description Unit FOB/Ship to Delivery Date
Address

0003AC Fabrication Components 1JO FY7625 POP 1Jan02-0Sep02

P00029 Low Voltage Servo Controller 1 EA WSMR 16Mar03

P00029 MOTR High Power Servo 1 EA WSMR 16Mar03

P00032 MOTR Touchscreen Kits 2 EA 45 SW 27Nov02

P00032 Fluid Cooler 1 EA 30 SW 27Mar04
0004 Engineering/Tech Spt 1JO FY7625 POP 1Jan02-0Sep02
0004AA Engineering & Tech Spt 1JO FY7625 POP 1Jan02-0Sep02
0004AB Engineering Field Spt 1JO FY7625 POP 1Jan02-0Sep02
0004AC Engineering Investigation 1JO FY7625 POP 1Jan02-0Sep02
0005 Field Overhauls 1JO FY7625 POP 1Jan02-0Sep02
0006 Commercial Trans 1JO FY7625 POP 1Jan02-0Sep02
0007 Reimbur Travel/Per Diem 1JO FY7625 POP 1Jan02-0Sep02
0008 Reserved N/A N/A
0009 CDRL 1JO FY7625 POP 1Jan02-0Sep02
0010 Systems Modifications 1JO FY7625 POP 1Jan02-0Sep02
0010AA P00014 RIR 716 SLEP 3 and 4 1JO NAWC-WD 12Jan04
0010AB P00021 Local Oscillator Subsystem 1JO DOE 30Jul03
0010AC P00022 Modulator/GUI 1JO AFTAC 18Aug03
0010AC P00056 Power supply 1JO AFTAC 31 Oct 2003
0010AD P00024 Pedestal Refurb & Upgrade 1JO AFMC 30Mar03
0010AE P00025 MO Recording Equip Upgrade 1JO UK 30Aug03
0010AF P00048 X/S-Band Modification OI 1JO AFTAC 6Sep04
0010AG P00036 C-Band Replacement 1JO UTTR 06Jun05
0010AG P00059 Emissions Security capability, 1JO UTTR 06Jun05

pedestal hardware & lift sling

0011 Phase-In (Not incumbent) 3 MO FY7625 POP 10c¢t01-1Dec01
0012 Phase-In (Incumbent) 3 MO FY7625 POP 10ct01-1Dec01
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ACCT

APPROPRIATE/LMT SUBHEAD/CPN

OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
BA CHANGE 5733400

ACCOUNT 303 83LE 252M33 010000 56955 35182F 662400 $10,580,252.00

Total increase to ACRN BA $103,892.00

pr/mipr data: Mod # JON CSN AMOUNT
F2IRSP13230200 P00038 51710000  J02403 $37,817.00
F2IRSP23380100 P00039 J02425 $173,032.00
F2IRSP23450300 P00040 J02383 $332,574.00
F2IRSP30270300 P00044 $9,500.00
F2IRSP23450300 P00040 J02384 $115,622.00
F2IRSP23450300 P00040 J02385 $64,899.00
F2IRSP23090300 P00038 51510000  J02360 $16,974.00
F2IRSP23450300 P00040 $748,846.00
F2IRSP23570200 P00041 $11,959.00
F2IRSP30270300 P00044 $89,500.00
F2IRSP305550100 P00049 51510000  J02360 $19,266.00
F2IRSP23570100 P00041 102445 $37,431.00
F2IRSP23570200 P00041 $7,569.00
F2IRSP30230200 P00045 J02457 $79,000.00
F2IRSP23250800 P00038 51015000  J02365 $37,610.00
F2IRSP23250900 P00038 $126,705.00
F2IRSP23450300 P00040 $274,339.00
F2IRSP30270200 P00043 $18,661.00
F2IRSP30270300 P00044 $60,000.00
F2IRSP30230200 P00045 $41,324.00
F2IRSP23390100 P00039 58405000 $32,973.00
F2IRSP23450300 P00040 $257,548.00
F2IRSP23570500 P00041 $37,322.00
F2IRSP30270500 P00043 $17,340.00
F2IRSP30270300 P00044 $36,680.00
F2IRSP30230200 P00045 $32,000.00
F2IRSP30490200 P00046 $51,634.00
F2IRSP30760201 P00049 $26,389.00
F2IRSP23450300 P00040 55048000  J02391 $134,036.00
F2IRSP30690100 P00049 $155,544.00
F2IRSP300270300 P00044 $20,000.00
F2IRSP23450300 P00040 55042000  J02424 $75,574.00
F2IRSP30270300 P00044 $8,700.00
F2IRSP23450300 P00040 51016000 J02335 $265,837.00
F2IRSP30270300 P00044 $23,813.00
F2IRSP23450300 P00040 55057000  J02291 $38,898.00
F2IRSP30270300 P00044 $5,300.00
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ACCT APPROPRIATE/LMT SUBHEAD/CPN
OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION
F2IRSP31120300 PO0050 52004000 J02431 $8,698.00
F2IRSP31120300 P0O0050 52006000 102404 $40,204.00
F2IRSP31120300 PO0050 52007000 JO1798 $23,774.00
F2IRSP31120300 PO0050 55711000 J00423 $10,309.00
F2IRSP31120300 PO0050 55989000 J00237 $31,345.00
F2IRSP30760300 P00051 51510000 102360 $27,238.00
F2IRSP31050700 PO0051 55462000 102409 $80,098.00
F2IRSP30970600 P00052 55048A00 J02463 $37,404.00
F2IRSP31260700 P0O0052 55048A00 J02463 $21,580.00

P00052 55989000 J00237 ($76,332.00)
F2IRSP31690100 PO0053 58405000 $32,918.00
F2IRSP31491100 P00053 58405000 $37,322.00
F2IRSP31630200 P00053 51015000 J02365 $19,431.00
F2IRSP31620400 PO0053 55462000 J02512 $21,578.00
F2IRSP30900600 P00053 55048000 J02391 $30,473.00
F2IRSP31701100 PO0053 55565000 102297 $2,600.00
F2IRSP31701100 PO0053 55711000 J00423 $2,000.00
F2IRSP31701100 PO0053 55048000 J02503 $2,400.00
F2IRSP31701100 PO0053 51710000 J02515 $43,000.00
F2IRSP31980500 P00054 55048000 J02391 $53,977.00
F2IRSP32030200 P00054 55048000 J02391 $231,194.00
F2IRSP32030100 P0O0054 5840500 $30,156.00
F2IRSP31971200 P00054 55048000 J02391 $69,307.00
F2IRSP31830800 P00054 51015000 J02365 $17,003.00
F2IRSP31960200 P00054 55048000 J02391 $84,472.00
F2IRSP31830500 P00054 55048000 J02391 $26,184.00
F2IRSP31820600 P00054 55048000 J02391 $258,717.00
F2IRSP31601200 PO0055 55048000 J02503 $123,901.00
F2IRSP31260800 P0O0056 55048000 J02503 $542,380.00
F2IRSP31890400 PO0057 52004000 J02508 $43,394.00
F2IRSP31671300 PO0057 52004000 J02508 $641,799.00
F2IRSP32230100 PO0059 55080000 J02261 $103,892.00‘

AMOUNT
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