1. CONTRACT ID CUDE AGE OF g
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT AcTiReooE ”‘fF Ol} "‘62'*
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NOL(IE appicable)
POCORA 19-Sep-2003

£ [SSUED BY cobr | FA252Y 7. ADMINISTERELD BY (If other than item 6) CODE |
45 CONSA.GCZR
1201 EDWARD H, WHITE I T See Hem 6

PATAICK AFB FL 32925-3237

8. NAME AND ADDRESS OF CONTRACTOR {No., Street, County, $tate and Zip Code) $A. AMENDMENT OF SOLICITATION NO.
DAL IYBTEMS TECHNICAL SERVICES ING.
JAMES P. GILLIS 9B, DATED(SECITEM 11)
£E7 MARY ESTHRR CUT OFF
FORT WALTON BEACH FL 22548

10A. MOD. OF CONTRACT/QRDER NO.
X | FOBB20-01 C-0066

10B. DATED (SEE ITEM 13}

|CODE 26548 FACILITY CODE X | 17 Aug-2001
Il THIS I'TEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ ]7e sbove mum licwtation is w4 301 foxth in liem 14, The hoar and dase specified for rmccipt of Qffe D it extended. Dis JRP—

ffer mow acknowlcdge reccipt of this amendment prior to the hour and date specified in the solicitarion or as amended by onc of the Tollowing methuds:

{a) By completing Iierms 8 and 13, and retumning copies of the d (b} By sekmswlcdging receipt of this amendment on cach <opy of the offer submitied;
ot (z) By wparate leter or rehegram which inclodes o refe 1 the sokici anct d b<rs. FAILURE OF YOUR ACKNOWLEDGMENT TD Bi
RECEIVED AT THE PLACE DFESIGNATED POR THE RECEIPT OF QFFERS PRIOR TOTIE IHOUR AND DATE SPECIFIED MAY RESULT IN

REYECTION OF YOUR OFFER. If by vime of this amendmyeat you desire 1o vhange a effer Already submninted, such change sy be made by wlegram ot leug,

provided euch telegram or lever makes ref 0 the soficimrion and this dh and by rescived prior 1 the opraing howr and da spexified.
12, ACCOUNTING AND APTROPRIATION DATA {If requircd)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSYORDERS.
IT MODIFIES THE CONTRACT/CRDER NO. AS DESCRIBED IN ITFM 14
AJTHIS CRANUGE QRDER 1S ISSUED PURSUANT TO: (Specify anthority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO, IN ITEM 1DA.

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MCDIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes in paying
office, apprupriation date, eto.} SET FORTII IN ITEM 14, PURSUANT T0) THE AUTHORITY OF FAR 44. 1U5(8).

C.THIS SUPPLEMENTAL AGREEMENT S ENTERED INTO PURSUANT TG AUTHORITY OF:
FAR 52.243-2 Changes-Gost Reimburserment

D.OTHER (Specify type of modification and autharity)

>

E. IMPORTANT: Conwactor  [™] isnor, is required 1o sign this document and return cupies 10 the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including sclicitation/contract subject matter
where faasihle. )
Ses page 2 of 2

XCEDI BS 3 i
15A. NAME AND TITLE OF SIGNER (Type ot print} 16A. NAME AND TITLE OF CONTRACTING OFF]CER{'T of pn'na%
Roger F. Ogilvie — IRSP Division Mgr | LINDA K. ROBINSON, CONTRAGCTING BEFTCER

158, CWEROR 15C. DATESIGNED (168 UNJTED STATES OF AMERICA . 150 DATE SIGNED
19 sep 2003 |pvHendo €. Ertrin Sope,

4 { Sep 200
(Signa%iﬁf person authorized to sign) (Signature of Contracting Officer) 20 ‘3
EXCEPTID)]

1O SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY QIRM (1-84 Prescribud by GSA

FAR (48 CFR) 53.243
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1. Purpose: provide funding for twelve (12) additional man weeks of engineering services [AW Request For
Proposal (RFP) SOW 03-13 and BAE proposal dated 18 Jul 2003 and as agreed to by the parties. (CLINs 1004AB
and 1007)

2. Section B: Remove and replace pages B-6 and B-7 with the attached replacement pages. Changes made are as
follows:

c. CLIN 1004AB is changed FROM  $528,818 TO $637,100, an increase of $54,282.
f. CLIN 1007 is changed FROM $1,143,690 TO $1,145,748, an increase of $2,058.

3. Section F: Remove and replace Page F-6a with attached replacement page.

4. Section G: Replace pages G-1i, G-1i (2) with attached revised pages. Total contract funding is changed FROM
$38,377,706 TO $38,434,046, an increase of $56,340.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Office (DFARS 243.171)

CLIN TYPE  Purchase Request # CLIN CLIN CLIN TO
FROM CHANGE
1004AB CPFF  F2IRSP32090200 $ 582,818 $ 54,282 § 637,100
1007 CR F2IRSP32090200 $ 1,143,690 $ 2,058 $ 1,145,748
TOTAL $ 56,340

7. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further equitable

adjustments attributable to such facts or circumstances giving rise to this contract modification.
N 9Ny N W S XY Vi



PART I - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

CLIN DESCRIPTION QTY UNIT UNIT PRICE AMOUNT
1003AC FABRICATION OF COMPONENTS - FY 2003 1 JOB $ 293919 *
The contractor shall fabricate items JAW
the SOW paragraph 3.3.3.
(Cost Plus Fixed Fee)
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION
ESTIMATED COST §*
FIXED FEE $*
ESTIMATED CPFF $*
1004 ENGINEERING /TECHNICAL SUPPORT - FY 2003
The contractor shall provide support IAW
the SOW paragraph 3.4.
FOB: DESTINATION PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION
1004AA ENGINEERING & TECHNICAL SUPPORT -FY 2003 1 JO N/A $ 222,060 *
The contractor shall provide support IAW
the SOW paragraphs 3.3.4 and 3.4.3.
(Cost Plus Fixed Fee)
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
ESTIMATED COST §*
FIXED FEE §*
ESTIMATED CPFF $*
1004AB ENGINEERING FIELD SUPPORT -FY 2003 1 JO N/A $ 637,100 *

The contractor shall provide field support

IAW the SOW paragraph 3.4.1.

(Cost Plus Fixed Fee)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

ESTIMATED COST $*
FIXED FEE §*
ESTIMATED CPFF $*

F08650-01-C-0066/P00064
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PART I - THE SCHEDULE

SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS
CLIN DESCRIPTION QTY UNIT UNITPRICE AMOUNT
1004AC ENGINEERING INVESTIGATIONS - FY 2003 1 JO N/A $102,925*
The contractor shall perform engineering
investigations IAW the SOW paragraph 3.4.2
(Cost Plus Fixed Fee)
ESTIMATED COST § =
FIXED FEE $ *
ESTIMATED CPFF $ *
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
1005 FIELD OVERHAULS - FY2003 1 JO N/A $ 672,929 *
The contractor shall perform systems
overhauls IAW the SOW paragraph 3.5.
(Fixed Price Incentive Fee)
TARGET COST $ *
TARGET PROFIT § *
TARGET PRICE $ *
CEILING PRICE § **
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION
1006 COMMERCIAL TRANSPORTATION - FY 2003 1 JO N/A  $203.597(EST)
The contractor shall use commercial Transportation IAW
the SOW paragraph 3.7.
(Excluding support under paragraph 3.6.)
(Cost Reimbursement)
GOVERNMENT ESTIMATED COST IS $204,469.00.
FOB: DESTINATION
PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION
1007 REIMBURSABLE TRAVEL & PER DIEM - FY 2003 1 JO N/A § 1,145,748 *

The contractor shall provide travel in connection
with the performance of the SOW IAW the Joint
travel regulations (JTR) per Diem schedule.
(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION

F08650-01-C-0066/P00064
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ACCT

APPROPRIATE/LMT SUBHEAD/CPN

OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
BA CHANGE 5733400

pr/mipr data:

F2IRSP13230200
F2IRSP23380100
F2IRSP23450300
F2IRSP30270300
F2IRSP23450300
F2IRSP23450300
F2IRSP23090300
F2IRSP23450300
F2IRSP23570200
F2IRSP30270300

ACCOUNT 303 83LE 252M33 010000 56955 35182F 662400 $11,871,778.00
Total increase to ACRN BA

Mod #
P00038
P00039
P00040
P00044
P00040
P00040
P00038
P00040
P00041
P00044

F2IRSP305550100 P00049

F2IRSP23570100
F2IRSP23570200
F2IRSP30230200
F2IRSP23250800
F2IRSP23250900
F2IRSP23450300
F2IRSP30270200
F2IRSP30270300
F2IRSP30230200
F2IRSP23390100
F2IRSP23450300
F2IRSP23570500
F2IRSP30270500
F2IRSP30270300
F2IRSP30230200
F2IRSP30490200
F2IRSP30760201
F2IRSP23450300
F2IRSP30690100

P00041
P00041
P00045
P00038
P00038
P00040
P00043
P00044
P00045
P00039
P00040
P00041
P00043
P00044
P00045
P00046
P00049
P00040
P00049

F2IRSP300270300 P00044

F2IRSP23450300
F2IRSP30270300
F2IRSP23450300
F2IRSP30270300
F2IRSP23450300
F2IRSP30270300

P00040
P00044
P00040
P00044
P00040
P00044

JON
51710000

51510000

51510000

51015000

58405000

55048000

55042000

51016000

55057000

CSN

J02403
102425
J02383
J02384

J02385
J02360

J02360
102445

102457
J02365

J02391

102424

J02335

J02291

AMOUNT

$37,817.00
$173,032.00
$332,574.00
$9,500.00
$115,622.00
$64,899.00
$16,974.00
$748,846.00
$11,959.00
$89,500.00
$19,266.00
$37,431.00
$7,569.00
$79,000.00
$37,610.00
$126,705.00
$274,339.00
$18,661.00
$60,000.00
$41,324.00
$32,973.00
$257,548.00
$37,322.00
$17,340.00
$36,680.00
$32,000.00
$51,634.00
$26,389.00
$134,036.00
$155,544.00
$20,000.00
$75,574.00
$8,700.00
$265,837.00
$23,813.00
$38,898.00
$5,300.00

$56,340.00
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ACCT APPROPRIATE/LMT SUBHEAD/CPN
OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION
F2IRSP31120300 PO0O050 52004000 J02431 $8,698.00
F2IRSP31120300 PO0050 52006000 J02404 $40,204.00
F2IRSP31120300 PO0050 52007000 JO1798 $23,774.00
F2IRSP31120300 PO0050 55711000 J00423 $10,309.00
F2IRSP31120300 PO0O050 55989000 J00237 $31,345.00
F2IRSP30760300 PO0051 51510000 J02360 $27,238.00
F2IRSP31050700 PO0O051 55462000 J02409 $80,098.00
F2IRSP30970600 P00052  55048A00 J02463 $37,404.00
F2IRSP31260700 PO0052  55048A00 J02463 $21,580.00

P00052 55989000 J00237 ($76,332.00)
F2IRSP31690100 P0O0053 58405000 $32,918.00
F2IRSP31491100 PO0053 58405000 $37,322.00
F2IRSP31630200 PO0053 51015000 J02365 $19,431.00
F2IRSP31620400 PO0053 55462000 J02512 $21,578.00
F2IRSP30900600 PO0053 55048000 J02391 $30,473.00
F2IRSP31701100 PO0O053 55565000 J02297 $2,600.00
F2IRSP31701100 PO0053 55711000 J00423 $2,000.00
F2IRSP31701100 PO0053 55048000 J02503 $2,400.00
F2IRSP31701100 PO0O053 51710000 J02515 $43,000.00
F2IRSP31980500 P00054 55048000 J02391 $53,977.00
F2IRSP32030200 P00054 55048000 J02391 $231,194.00
F2IRSP32030100 PO0054 5840500 $30,156.00
F2IRSP31971200 P00054 55048000 J02391 $69,307.00
F2IRSP31830800 P00054 51015000 J02365 $17,003.00
F2IRSP31960200 P00054 55048000 J02391 $84,472.00
F2IRSP31830500 P00054 55048000 J02391 $26,184.00
F2IRSP31820600 P00054 55048000 J02391 $258,717.00
F2IRSP31601200 PO0055 55048000 J02503 $123,901.00
F2IRSP31260800 P0O0056 55048000 J02503 $542,380.00
F2IRSP31890400 PO0057 52004000 J02508 $43,394.00
F2IRSP31671300 PO0057 52004000 J02508 $641,799.00
F2IRSP32230100 PO0059 55080000 J02261 $103,892.00
F2IRSP31060300 PO0061 55080000 J02261 $275,283.00
F2IRSP32241600 P00062 55048000 J02391 $804,700.00

J02404($78,203) 102533

F2IRSP32341000 P00063 52006000 ($77,000) $155,203.00
F2IRSP32090200 P00064 51510000 J02360 $56,340.00

AMOUNT
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