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1.  The purpose of this modification is to provide funding for the following: 
 a.   Repair one Klystron Tube P/N VKC8342 S/N 533 for 45SW at a cost of $32,918.00 in accordance with 
BAE letter IRS-DM-166-03. This is a cost reimbursable item. (CLIN 1003AB) 
 b.  Repair two (2) VTR5210A1 tubes, S/Ns 1001R2 and 1008R2 at a cost of $37,322.00 in accordance with 
BAE letter IRS-DM-153-03 for 45SW. This is a cost reimbursable item.  (CLIN 1003AB) 
 c.  Repair one VTC5260H1 tube S/N 1005 for 30 SW at a cost of $19,431.00 in accordance with BAE letter 
IRS-DM-143-03.  This is a cost reimbursable item. (CLINs 1003AB) 
 d. Fabricate three (3) each 5004501-10 Mixer Preamplifier Skin and three (3) each 5004501-20 Mixer 
Preamplifier Beacon for DLR at a cost $59,224.00 in accordance with BAE letter IRS-DM-149-02 as revised.  This 
is a cost reimbursable item. (CLINs 1002 and 1003AC) 
 e.   Repair one SFD313 tube S/N1408/7413 for YPG at a cost of $21,578.00 in accordance with BAE letter 
IRS-DM-24-03. This is a cost reimbursable item.  (CLIN 1003AB) 
 f.   Technical Investigation to replace the MIPIR slip ring at a cost $108,420.00 in accordance with BAE 
proposal 03-06 and letter IRS-DM-161-03.  (CLIN 1004AC & 1007) 
 g.   Repair TR Limiter P/N 1063200 S/N A033R1 for AFTAC at a cost of  $15,445.00 in accordance with BAE 
letter IRS-DM-088-03 (CLIN 1003AB) 
 h.   Repair TR Limiter P/N VDX-1305, S/N C513 for AFTAC at a cost of $15,028.00 in accordance with BAE 
letter IRS-DM-012-03 (CLIN 1003AB) 
 i.  Transportation incremental funding in the amount of $50,000.00 in accordance with Limitation of Funds 
clause and BAE letter IRS-DM-130-03.  (CLIN 1006) 
 
2. Section B:  Replace page B-5, B-6 and B-7 with the attached replacement pages. 
 
3. Section F:  Replace page F-6, with the attached revised page F-6 and add page F-6a.   
 
4. Section G: Replace pages G-1i, G-1i (2), G-1e, G-1k, G-1l and G-1m with attached revised pages. Total 
contract funding is changed from $34,556,778.00 to $34,916,144 a net increase of $359,366.   NOTE:  Page G-1e, 
fund cite for ACRN’s AK, AL, AM and AN previously identified 4F2.  This has been changed to 4FX. 
 
6. Changes are annotated by a vertical black line in the right-hand margin. 
 
7.   Summary for the Payment Office  (DFARS 243.171) 

CLIN TYPE 
Purchase Request 

# 
CLIN       

FROM  
CLIN        

CHANGE  
CLIN       
TO   

1002 CR F2IRSP30140100 $4,083,992 $48,720 $4,132,712 
    

1003AB CPFF F2IRSP30900600 1,279,818 30,473  
  F2IRSP31620400 21,578  
  F2IRSP31630200 19,431  
  F2IRSP31491100 37,322  
  F2IRSP31690100 32,918  
   141,722 1,421,540 
    

1003AC CPFF F2IRSP30140100 283,415 10,504 293,919 
    

1004AC CPFF F2IRSP31681200 0 102,925 102,925 
    

1006 CR F2IRSP31701100 152,885 50,000 202,885 
    

1007 CR F2IRSP31681200 1,099,999 5,495 1,105,494 
    
  TOTAL  $359,366  

//////////////////////////////////////////////////////////////////LAST ITEM////////////////////////////////////////////////////////////



 
 

PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 

OPTION PERIOD #1 – 1 Oct 02 to 30 Sep 03 
 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
 
1001 DEPOT SUPPORT – FY 2003  12 MO $_10,995.59 $_131,947 
 The contractor shall provide efforts 
 to perform work in accordance with (IAW) 
 the statement of work (SOW) paragraph 3.2. 
 (Firm Fixed Price) 
 
 PR NR: F2IRSP01440500 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE: DESTINATION 
 
1002 MATERIAL ACQUISITION – FY 2003                        1 JO  N/A      $4,132,712(EST)   
 The contractor shall acquire materials 
 IAW the SOW paragraphs 3.2.3 – 3.2.3.2. 
 (Cost Reimbursement) 
 
 GOVERNMENT ESTIMATED COST IS $4,140,440 
 FOB: ORIGIN 
 PQA/INSP SITE: ORIGIN   ACCEPTANCE: DESTINATION 
 
1003 COMPONENT REPAIR/FABRICATION – FY 2003 
 The contractor shall repair or fabricate components 
 IAW SOW paragraph 3.3. 
 
1003AA IN-HOUSE COMPONENT REPAIR                         1 JO       N/A        $_539,493_* 
 The contractor shall perform component repair 
 IAW the SOW paragraphs 3.3.1and 3.3.4. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST   
 FIXED FEE  
 ESTIMATED CPFF  
 
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
1003AB VENDOR COMPONENT REPAIR – FY 2003  1 JO     N/A  $1,421,540 (EST) 
 The contractor shall perform component repairs 
 IAW the SOW paragraph 3.3.2. 
 (Cost Reimbursement) 
 
 FOB:  ORIGIN PQA/INSP SITE: ORIGIN   
 ACCEPTANCE: ORIGIN 
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PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
  
 
 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
 
1003AC FABRICATION OF COMPONENTS – FY 2003 1 JOB $_293,919___* 
 The contractor shall fabricate items IAW 
 the SOW paragraph 3.3.3. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST   
 FIXED FEE  
 ESTIMATED CPFF  
 
  
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
1004 ENGINEERING /TECHNICAL SUPPORT – FY 2003 
 The contractor shall provide support IAW 
 the SOW paragraph 3.4. 
 FOB:  DESTINATION PQA/INSP SITE: DESTINATION 
 ACCEPTANCE:  DESTINATION 
 
1004AA ENGINEERING & TECHNICAL SUPPORT –FY 2003 1 JO       N/A $_222,060_* 
 The contractor shall provide support IAW 
 the SOW paragraphs 3.3.4 and 3.4.3. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST   
 FIXED FEE  
 ESTIMATED CPFF  
 
  
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE:  DESTINATION 
 
1004AB ENGINEERING FIELD SUPPORT –FY 2003 1 JO       N/A $_582,818_* 
 The contractor shall provide field support 
 IAW the SOW paragraph 3.4.1. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST   
 FIXED FEE  
 ESTIMATED CPFF  
 
  
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION   ACCEPTANCE:  DESTINATION 
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PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
 
 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
 
1004AC ENGINEERING INVESTIGATIONS – FY 2003 1 JO       N/A $102,925* 
 The contractor shall perform engineering 
 investigations IAW the SOW paragraph 3.4.2 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  
 FIXED FEE  
 ESTIMATED CPFF  
 
  
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE:  DESTINATION 
 
1005 FIELD OVERHAULS – FY2003  1 JO       N/A $_600,538_* 
 The contractor shall perform systems 
 overhauls IAW the SOW paragraph 3.5. 
 (Fixed Price Incentive Fee) 
 
 TARGET COST   
 TARGET PROFIT  
 TARGET PRICE  
 CEILING PRICE  
 
 
 FOB: DESTINATION 
 PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION 
 
1006 COMMERCIAL TRANSPORTATAION – FY 2003 1 JO       N/A  $202,885(EST) 
 The contractor shall use commercial Transportation IAW  
                   the SOW paragraph 3.7. 
 (Excluding support under paragraph 3.6.) 
 (Cost Reimbursement) 
 
 GOVERNMENT ESTIMATED COST IS $204,469.00. 
 FOB:  DESTINATION 
 PQA/INSP SITE: DESTINATION   
 ACCEPTANCE: DESTINATION  
 
1007 REIMBURSABLE TRAVEL & PER DIEM – FY 2003 1 JO       N/A $_1,105,494____* 
 The contractor shall provide travel in connection 
 with the performance of the SOW IAW the Joint 
 travel regulations (JTR) per diem schedule. 
 (Excluding support under paragraph 3.6.) 
 (Cost Reimbursement) 
 
 FOB:  DESTINATION 
 PQA/INSP SITE: DESTINATION   
 ACCEPTANCE: DESTINATION               F08650-01-C-0066 
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F-1     PERIOD OF PERFORMANCE 
OPTION PERIOD #1 – 1 Oct 02  - 30 Sep 03  

 
CLIN 

 
Mod No. 

 
Description 

Qty/ 
Unit 

 
FOB/Ship 
to Address 

 
Delivery Date 

1001  Depot Support 12 
MO 

FY7625 POP 1Oct02-30Sep03 

1002  Material Acquisition 1 JO FY7625 POP 1Oct02-30Sep03 
 P00038 Bearings 3 EA NAWC-WD 16Aug03 
 P00039 Recorder Upgrades 5 EA NAWC-WD 18Apr03 
 P00041 

P00041 
Racor Targets 
Boresight Microwave Links 

2 EA 
2 EA 

WSMR 
WSMR 

14Jan03 
3Mar03 

 P00046 S-Band Traveling Wave 
Tubes 

5 EA AFTAC 28Feb04 

 P00049 Rotary Switches 6 EA 45SW 04 Aug 03 
 P00050 Material Acquisition 1 JO FY7625 POP 1Oct02-30 Sep03 
 P00050 Material Acquisition 1 JO FY7625 POP 1Oct02-30 Sep03 
 P00050 Frequency Changer 1 EA UK 1 Aug 03 
 P00053 Preamplifier 3 EA DLR 1 Dec 03 
      
1003  Component Repair/Fab 1 JO FY7625 POP 1Oct02-30Sep03 
1003AA  In-House Component Rpr 1 JO FY7625 POP 1Oct02-30Sep03 
      
1003AB  Vendor Component Rpr 1 JO FY7625 POP 1Oct02-30Sep03 
 P00038 

P00038 
P00038 

Inclinometer w/Cable 
Tube 
Tube 

1 EA 
1 EA 
1 EA 

WSMR 
30SW 
30SW 

16Jun03 
16Oct03 
16Feb04 

 P00039 Klystron Tube 1 EA 45SW 18Feb03 
 P00041 Tubes 2 EA 45SW 31Oct03 
 P00042 

P00042 
Slip Ring 
Tube 

1 EA 
1 EA 

PMRF 
DLR 

24Jul04 
24Nov03 

 P00043 
P00043 

Tube 
Tube 

1 EA 
1 EA 

45SW 
30SW 

11Dec03 
11Dec03 

 P00046 
P00046 

Klystron Tube 
Tube 

1 EA 
1 EA 

45 SW 
45 SW 

28Mar03 
28Dec03 

 P00049 
 
 
 
 

Tube 
Tube 
Magnetron Tube 
S-Band CCTWT S/N 107 
S-Band CCTWT S/N 145 

1 EA 
1 EA 
1 EA 
1 EA 
1EA 

UTTR 
WSMR 

NASA/D 
OI AFTAC 
OI AFTAC 

01Feb04 
01Jun04 
01Jun04 
01Feb04 
30Jul03 

 P00050 Klystron Tube S/N 545 1 EA 45SW 23 Sep 03 
 P00050 Slip Ring 1 EA NASA/W 23 Aug 03 
 P00051 Magnetron, S/N 1747 1 EA Taiwan 23 Feb 04 
 P00053 TR Limiter VDX-1305 1 EA AFTAC 01Mar04 
 P00053 TR Limiter S/N A033R1 1 EA AFTAC 01Dec03 
 P00053 SFD 313 S/N1408/7413 1 EA YPG 1May04 
 P00053 VTC5260H1 S/N 1005 1 EA 30SW 01Sep03 
 P00053 VTR5210A1 Tubes 2 EA 45SW 01Sep03 
 P00053 VKC8342 S/N 533 1 EA 45SW 30Dec03 
      
1003AC  Fabrication Components 1 JO FY 7625 POP 1Oct02-30Sep03 
 P00045 MOTR High Power Servo 1 EA UK 24Aug03 
 P00053 Preamplifiers 6 EA DLR 01Dec03 
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #1 – 1 Oct 02  - 30 Sep 03  

      
1004  Engineering/Tech Spt 1 JO FY7625 POP 1Oct02-30Sep03 
      
1004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Oct02-30Sep03 
      
1004AB  Engineering Field Spt 1 JO FY7625 POP 1Oct02-30Sep03 
      
      
1004AC  Engineering Investigation 1 JO FY7625 POP 1Oct02-30Sep03 
 P0053 MIPIR Slip Ring  1 JO FY7625 01Jan04 
      
1005  Field Overhauls 1 JO FY7625 POP 1Oct02-30Sep03 
      
1006  Commercial Trans 1 JO FY7625 POP 1Oct02-30Sep03 
      
1007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Oct02-30Sep03 
1008  Reserved N/A  N/A 
1009  CDRL 1 JO FY7625 POP 1Oct02-30Sep03 
1010  Systems Modifications 1 JO FY7625 POP 1Oct02-30Sep03 
      
1010AA  VME Mod of RIR 778C 1 JO DOE 5 Mar 04 
      
      
      
      
      
      
      
      
      
      
      
      
      
      
     F08650-01-C-

0066/P00053 
      
     Page F-6a 
 
 

 
 
 

  
   



 
 

BA CHANGE 5733400         F62400   
 ACCOUNT 303 83LE 252M33 010000 56955 35182F 662400 $8,353,876.00
   Total increase to ACRN BA $191,722.00
      
pr/mipr data: Mod # JON CSN AMOUNT  
F2IRSP13230200 P00038 51710000 J02403 $37,817.00  

F2IRSP23380100 P00039  J02425 $173,032.00  
F2IRSP23450300 P00040  J02383 $332,574.00  
F2IRSP30270300 P00044   $9,500.00  
F2IRSP23450300 P00040  J02384 $115,622.00  
F2IRSP23450300 P00040  J02385 $64,899.00  
F2IRSP23090300 P00038 51510000 J02360 $16,974.00  
F2IRSP23450300 P00040   $748,846.00  
F2IRSP23570200 P00041   $11,959.00  
F2IRSP30270300 P00044   $89,500.00  
F2IRSP305550100 P00049 51510000 J02360 $19,266.00  
F2IRSP23570100 P00041  J02445 $37,431.00  
F2IRSP23570200 P00041   $7,569.00  
F2IRSP30230200 P00045  J02457 $79,000.00  
F2IRSP23250800 P00038 51015000 J02365 $37,610.00  
F2IRSP23250900 P00038   $126,705.00  
F2IRSP23450300 P00040   $274,339.00  
F2IRSP30270200 P00043   $18,661.00  
F2IRSP30270300 P00044   $60,000.00  
F2IRSP30230200 P00045   $41,324.00  
F2IRSP23390100 P00039 58405000  $32,973.00  
F2IRSP23450300 P00040   $257,548.00  
F2IRSP23570500 P00041   $37,322.00  
F2IRSP30270500 P00043   $17,340.00  
F2IRSP30270300 P00044   $36,680.00  
F2IRSP30230200 P00045   $32,000.00  
F2IRSP30490200 P00046   $51,634.00  
F2IRSP30760201 P00049  J02391 $26,389.00  
F2IRSP23450300 P00040 55048000 J02391 $134,036.00  
F2IRSP30690100 P00049   $155,544.00  
F2IRSP300270300 P00044   $20,000.00  
F2IRSP23450300 P00040 55042000 J02424 $75,574.00  
F2IRSP30270300 P00044   $8,700.00  
F2IRSP23450300 P00040 51016000 J02335 $265,837.00  
F2IRSP30270300 P00044   $23,813.00  
F2IRSP23450300 P00040 55057000 J02291 $38,898.00  
F2IRSP30270300 P00044   $5,300.00  
      
     Modification P00053
    F08650-01-C-0066
    G-1i



 
 

OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD SUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT 
F2IRSP31120300 P00050 52004000 J02431 $8,698.00  
F2IRSP31120300 P00050 52006000 J02404 $40,204.00  
F2IRSP31120300 P00050 52007000 J01798 $23,774.00   
F2IRSP31120300 P00050 55711000 J00423 $10,309.00   
F2IRSP31120300 P00050 55989000 J00237 $31,345.00  
F2IRSP30760300 P00051 51510000 J02360 $27,238.00  
F2IRSP31050700 P00051 55462000 J02409 $80,098.00  
F2IRSP30970600 P00052 55048A00 J02463 $37,404.00  
F2IRSP31250700 P00052 55048A00 J02463 $21,580.00  
 P00052 55989000 J00237 ($76,332.00)  
F2IRSP31690100 P00053 58405000  $32,918.00  
F2IRSP31491100 P00053 58405000  $37,322.00  
F2IRSP31630200 P00053 51015000 J02365 $19,431.00  
F2IRSP31620400 P00053 55462000 J02512 $21,578.00  
F2IRSP30900600 P00053 55048000 J02391 $30,473.00  
F2IRSP31701100 P00053 55565000 J02297 $2,600.00  
F2IRSP31701100 P00053 55711000 J00423 $2,000.00  
F2IRSP31701100 P00053 55048000 J02503 $2,400.00  
F2IRSP31701100 P00053 51710000 J02515 $43,000.00  
      
      
      
      
     
      
      

     
Modification 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT 

AK CHANGE 9711X8242                           F62400  
 ACCOUNT GY02 4FX 83LE CQWMGY 000000 00000 003000 662400 $115,000.00
   Total increase to ACRN AK $44,729.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP20240200 P00007   $54,271.00  
F2IRSP22101000 P00020   $16,000.00  
F2IRSP22180900 P00031   $44,729.00  
          
      
AL CHANGE 9711X8242                           F62400  
 ACCOUNT GY02 4FX 83LE CQWLGY 000000 00000 001000 662400 $60,009.00
   Total increase to ACRN AL $28,000.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP20240200 P00007   $14,219.00  
F2IRSP21370800 P00017   $8,075.00  
F2IRSP22101000 P00020   $9,715.00  
F2IRSP30140100 P00053    $28,000.00  
      
AM CHANGE 9711X8242                           F62400  
 ACCOUNT GY02 4FX 83LE CQWLGY 000000 00000 002000 662400 $25,000.00
   Total increase to ACRN AM $2,700.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP20240200 P00007   $3,495.00  
F2IRSP23390400 P00042     $18,805.00  
F2IRSP30140100 P00053   $2,700.00  
      
AN CHANGE 9711X8242                           F62400  
 ACCOUNT GY02 4FX 83LE CQWLGY 000000 00000 003000 662400 $39,538.00
   Total increase to ACRN AN $23,000.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP20240200 P00007   $16,538.00  
F2IRSP30140100 P00053    $23,000.00  
      
     F08650-01-C-0066
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT 

BF CHANGE 9711X8242                           F62400  
 ACCOUNT GY02 4FX 83LE CQWSGY 000000 00000 001000 662400 155,186.00
   Total increase to ACRN BF $20,000.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP30140300 P00043   $77,062.00  
F2IRSP30270400 P00044   $50,000  
F2IRSP31120400 P00050   $8,124.00  
F2IRSP31681200 P00053   $20,000.00  
          
      
BG ESTABLISH 9711X8242                           F62400  
 ACCOUNT GY02 4FX 83LE CQWSGY 000000 00000 002000 662400 $103,735.00
   Total increase to ACRN BG $103,735.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP30140300 P00043   $103,735.00  
          
      
BH ESTABLISH 9711X8242                           F62400  
 ACCOUNT GY02 4FX 83LE CQWSGY 000000 00000 003000 662400 $29,573.00
   Total increase to ACRN BH $29,573.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP30140300 P00043   $29,573.00  
          
      
BJ CHANGE 9711X8242                           F62400  
 ACCOUNT GY02 4FX 83LE CQWQGY 000000 00000 001000 662400 $48,781.00
   Total increase to ACRN BJ $15,524.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP23470300 P00042   $17,682.00  
F2IRSP30270400 P00044   $14,000.00  
F2IRSP31120400 P00050   $1,575.00  
F2IRSP31681200 P00053   $10,000.00  
F2IRSP30140100 P00053   $5,524.00  
      
     F08650-01-C-0066
     Modification P0053 
     G-1k
 



 
 

OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT 

BK CHANGE 9711X8242                           F62400  

 ACCOUNT 
GY02 4FX 83LE CQWQGY 000000 00000 002000 
662400 $49,276.00

   Total increase to ACRN BK $5,000.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP23470300 P00042   $44,276.00  
F2IRSP31681200 P00053   $5,000.00  
      
          
      
BL ESTABLISH 9711X8242                           F62400  

 ACCOUNT 
GY02 4FX 83LE CQWQGY 000000 00000 003000 
662400 $24,436.00

   Total increase to ACRN BL $20,000.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP23470300 P00042   $4,436.00  
F2IRSP31681200 P00053   $20,000.00  
      
          
      
BM ESTABLISH 9711X8242                           F62400  
 ACCOUNT TW02 4FX 83LE CQBJTW 000000 00000 001000 662400 $53,124.00
   Total increase to ACRN BM $53,124.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP31201300 P00051   $53,124.00  
          
      
BN ESTABLISH 9711X8242                           F62400  
 ACCOUNT TW02 4FX 83LE CQBJTW 000000 00000 002000 662400 $10,957.00
   Total increase to ACRN BN $8,000.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP31201300 P00051   $2,957.00  
F2IRSP31681200 P00053    $8,000.00  
      
     F08650-01-C-0066
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT 

      
BP ESTABLISH 9711X8242                           F62400  
 ACCOUNT TW02 4FX 83LE CQBJTW 000000 00000 003000 662400 $49,413.00
   Total increase to ACRN BP 16,000.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP31201300 P00051   $33,413.00  
F2IRSP31681200 P00053    16,000.00  
      
BQ ESTABLISH 9711X8242                           F62400  
 ACCOUNT KS02 4FX 83LE CQCXKS 000000 00000 001000 662400 $100,351.00
   Total increase to ACRN BQ $15,000.00
pr/mipr data: Mod #   AMOUNT  
F2IRSP23470300 P00042   $48,365.00  
F2IRSP30270400 P00044   $30,000.00  
F2IRSP31120300 P00050   $6,986.00  
F2IRSP31681200 P00053    $15,000.00  
      
BR ESTABLISH 9711X8242                           F62400  
 ACCOUNT KS02 4FX 83LE CQCXKS 000000 00000 002000 662400 $29,207.00
   Total increase to ACRN BR $14,420.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP23470300 P00042   $14,787.00  
F2IRSP31681200 P00053   $14,420.00  
          
      
BS ESTABLISH 9711X8242                           F62400  
 ACCOUNT KS02 4FX 83LE CQCXKS 000000 00000 003000 662400 $40,052.00
   Total increase to ACRN BS $40,052.00
      
pr/mipr data: Mod #   AMOUNT  
F2IRSP23470300 P00042   $40,052.00  
      
          
      
     F08650-01-C-0066
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