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1. Purpose: (1) to provide funding for CLINS 2002 and 2003AB, (2) correct incorrect JON identified in Section G 
on P00070, (3) correct CLIN 1010AB which incorrectly identified the contract type as Firm Fixed Price and (4) 
replace pageB-4a provided on P00069 which identified CLIN 0010AH. The work is identified in CLIN 1010AD. 
 
2.  The following funding is provided: 
      a.  CLIN 2002, IAW BAE Proposal DM-021-04, 2 each Model 536B MOTR Servo Controllers for WSMR, 
Requisition 1W04001, $26,159. 
     b.  CLIN 2003AB, IAW BAE Proposal DM-016-04, 1 each Air Conditioner, MOAC345/1 for AFTAC, Part 
Number 83N, $30,153. 
 
3.  Section B.  Remove pages B-4a and B-8 and replace with revised pages B-4a and B-8. 
 
4. Section F: Insert new pages F-7 and F-8 into contract.   
 
5.   Section G:  Remove page G-1i (5) and replace with revised page G-1i (5).  Total contract funding is changed 
FROM  $43,657,646 TO $43,713,958, an increase of $56,312.    
 
6.   Changes are annotated by a vertical black line in the right-hand margin.  
 
7.   Summary for the Payment Office  (DFARS 243.171)                                                                                                      
 

CLIN TYPE Purchase Request #
CLIN        

FROM  
         

CHANGE  
CLIN        
TO   

2002 CR F2IRSP33370300 $1,388,972 $26,159 $1,415,131 
        

2003AB CR F2IRSP33430100 $290,835 $30,153 $320,988 
        
    TOTAL   $56,312  

 
////////////////////////////////////////////////////////////////LAST ITEM///////////////////////////////////////////////////// 
 



PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
0010AD SUBCLIN  1 JO        N/A $349,664 
 AN/MPS-16 Pedestal Modification for AFMC 
 IAW BAE Proposal IRS-DM-147-02 as revised 30 Apr 02. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
 
0010AE SUBCLIN  1 JO        N/A $157,010 
 Magneto-Optical Data Recording Capability Upgrade for the UK 
 IAW BAE Proposal IRS-DM-134-01 as revised 29 Jul 02 and 
 IRS-DM-101-02. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
 
0010AF SUBCLIN  1 JO        N/A $4,300,115 
 COBRA JUDY X/S-Band Modification for 
 the AFTAC USNS Observation Island IAW 
 BAE Proposal IRS-DM-132-02 as revised 13 Jun 02, 
 IRS-DM-143-02 and IRS-DM-217-02, BAE Proposal IRS-DM-028-03, 
 Dated 4 Nov 02,IRS-DM-062-03, Dated 9 Jan 03,  IRS-DM-092-03,dated 25 Feb 03 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED FEE) 

ESTIMATED COST  
FIXED FEE $     
ESTIMATED CPFF $   

 
0010AG SUBCLIN  1 JO        N/A $4,484,875 
 AN/MPS-36 C-Band Replacement for UTTR 
 IAW BAE Proposal IRS-DM-170-02 as revised 23 Sep 02, 
 IRS-DM-222-02 and IRS-DM-236-02. 
 Request for Proposal ECP 7258-1 dated 13 Jun 2003. 
 Price reduction IAW BAE Proposal IRS-DM-030-04 
 Dated 20 Nov 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
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PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
CLIN DESCRIPTION                   QTY        UNIT        UNIT PRICE    AMOUNT 
1008 RESERVED 
1009 CONTRACT DATA REQUIREMENTS – FY 2003 1 JO       N/A $    NSP 
 The contractor shall prepare and deliver technical data 
 and information IAW the contract data requirements list (CDRL) 
 in Section J.  (Except CDRLs A010, A011, A012, and A013.) 
1010 SYSTEMS MODIFICATIONS – FY 2003 1 JO N/A                     $    TBN 
 The contractor shall perform systems modifications 
 and provide CDRLs A010, A011, A012, and A013 
 IAW the SOW paragraph 3.6.  Extent of effort and delivery  
 schedule shall be directed by the contracting officer 
 via modification.  CDRLs will not be separately priced. 
 FOB:  TBD 
 PQA/INSP SITE: TBD ACCEPTANCE: TBD 
1010AA SUBCLIN  1 JO        N/A $475,999 
 VME Modification of RIR 778C, S/N 888111 for DOE 
 IAW RFP 02-09, dated 27 Aug 03, IRS-DM-066-03, 
 dated 15 Jan 03, IRS-DM-087-03, dated 20 Feb 03. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
1010AB SUBCLIN                           1     JO        N/A                   $ 123,901 
 Modification of one power supply provided under Job 7251 
 for use in GRAYSTAR system 
 IAW RFP 03-07 dated 5 May 2003. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED FEE) 

ESTIMATED COST $   
FIXED FEE $       

 ESTIMATED CPFF $   
1010AC SUBCLIN                           1     JO        N/A                   $ 685,193 
 Purchase and installation of four Intelligent Range Trackers  
 and options of Color A-Scope, Installation and training,  
 IAW RFP 02-08, dated 27 Jun 2002 and revised 
 3 Jun 2003. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM-FIXED PRICE) 
1010AD SUBCLIN  1 JO        N/A $275,283 
 Site Preparation for installation of RIR-980 radar 
 IAW RFP 03-02 dated 23 Feb 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED FEE) 

ESTIMATED COST $   
FIXED FEE $     

 ESTIMATED CPFF $   
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #2 – 1 Oct 03 - 30 Sep 04 
CLIN Mod 

Number 
Description Qty/Unit FOB/Ship to Delivery Date 

2001  Depot Support 12 MO  1Oct 2003-      
30 Sep 2004 

2002  Material Acquisition    
 P00071 536B MOTR Servo Controllers 2 EA WSMR 22 Jun 2004| 
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
2003  Component Repair/Fabrication   1Oct 2003-      

30 Sep 2004 
2003AA  In-House Component Repair    
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #2– 1 Oct 03 - 30 Sep 04 
CLIN Mod 

Number 
Description Qty/Unit FOB/Ship to Delivery Date 

2003AB  Vendor Component Repair    
 P00071 Air Conditioner, #83N 1 EA OI 22 Jun 2004| 
       
      
      

      
      

2003AC  Fabrication of Components    
      
2004  Engineering/Technical support   1Oct 2003-      

30 Sep 2004 
2004AA  Engineering/Technical Support   1Oct 2003-      

30 Sep 2004 
2004AB  Engineering Field Support   1Oct 2003-      

30 Sep 2004 
2004AC  Engineering Investigations    

      
      
      
      
      
      
      
      
      
      
      
      
      
2005  Field Overhauls   1Oct 2003-      

30 Sep 2004 
2006  Commercial Transportation   1Oct 2003-      

30 Sep 2004 
2007  Reimbursable Travel & Per Diem   1Oct 2003-      

30 Sep 2004 
2010  System Modifications   1Oct 2003-      

30 Sep 2004 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

FY 2004    Total Available FY 04  $  3,614,699.00  
CA  5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400 
  Increase to ACRN CA  $          56,312.00  
F2IRSP33371000 P00070 55048000 J02629  $      251,388.00   
F2IRSP33371000 P00070 58405000   $      314,126.00   
F2IRSP33371000 P00070 51015000 J02698  $      267,820.00   
F2IRSP33371000 P00070 55042000 J02648  $      100,889.00   
F2IRSP33371000 P00070 51016000 J02596  $      343,934.00   
F2IRSP33371000 P00070 55057000 J02593  $        51,783.00   
F2IRSP33371000 P00070 55080000 J02597  $      127,067.00   
F2IRSP33371000 P00070 51510000 J02625  $      785,394.00   
F2IRSP33371000 P00070 55460000 J02618  $        51,783.00   
F2IRSP33371000 P00070 55462000 J02656  $      194,449.00   
F2IRSP33371000 P00070 51710000 J02651  $      427,576.00   
F2IRSP33371000 P00070 51710000 J02655  $        96,796.00   
F2IRSP33371000 P00070 52004000 J02638  $        69,898.00   
F2IRSP33371000 P00070 52007000 J01498  $      126,348.00   
F2IRSP33371000 P00070 55711000 J00423  $      208,534.00   
F2IRSP33371000 P00070 55989000 J00237  $      140,602.00   
F2IRSP33430100 P00071 55048A00 J02706  $        30,153.00   
F2IRSP33370300 P00071 51510000 J02625  $        26,159.00   
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