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1. Purpose: to (a) provide funding for CLIN 1010AD and (b) provide replacement page B-9 showing increase of 
$30,153 to CLIN 2003AB that was not provided with Modification P00071.   
 
       (a) CLIN 1010AD, IAW BAE Proposal DM-034-04, 1 each 20 KVA Uninterruptible Power Supply, Option 1 
for enlargement of radar work platform to 24’x24’ and upgrade fiber grate to 400 lbs per square foot and Option 2 
for cable tray from radar to shelter and as agreed to by the parties. 
 
2.    Section B:  Remove page B-8 and B-9 and replace with revised pages B-8 and B-9.  CLIN 1010AD is changed 
FROM $275,283 TO $350,968, an increase of $75,685.  CLIN 2003AB was changed FROM $485,310 TO 
$515,463, an increase of $30,153 on Modification P00071.   
 
3. Section F:  Remove page F-6a and replace with revised page F-6a.   
 
4.   Section G:  Remove page G-1i (5) and replace with revised page G-1i (5).  Total contract funding is changed 
FROM  $43,713,958  TO  $43,789,643, an increase of $75,685.    
  
 
5.   Changes are annotated by a vertical black line in the right-hand margin.  
 
6.   Summary for the Payment Office  (DFARS 243.171)                                                                                                      
 

CLIN TYPE Purchase Request #
CLIN        

FROM  
         

CHANGE   CLIN TO   
1010AD CPFF F2IRSP33370500  $  275,283   $  75,685  $  350,968 

        
    TOTAL   $       75,685  

 
RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable  
adjustment, the contractor hereby releases the Government from any liability under this contract for further 
 equitable adjustments attributable to such facts or circumstances giving rise to this contract modification. 
////////////////////////////////////////////////////////////////LAST ITEM///////////////////////////////////////////////////// 



PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
CLIN DESCRIPTION                   QTY        UNIT        UNIT PRICE    AMOUNT 
1008 RESERVED 
1009 CONTRACT DATA REQUIREMENTS – FY 2003 1 JO       N/A $    NSP 
 The contractor shall prepare and deliver technical data 
 and information IAW the contract data requirements list (CDRL) 
 in Section J.  (Except CDRLs A010, A011, A012, and A013.) 
 
1010 SYSTEMS MODIFICATIONS – FY 2003 1 JO N/A                     $    TBN 
 The contractor shall perform systems modifications 
 and provide CDRLs A010, A011, A012, and A013 
 IAW the SOW paragraph 3.6.  Extent of effort and delivery  
 schedule shall be directed by the contracting officer 
 via modification.  CDRLs will not be separately priced. 
 FOB:  TBD 
 PQA/INSP SITE: TBD ACCEPTANCE: TBD 
1010AA SUBCLIN  1 JO        N/A $475,999 
 VME Modification of RIR 778C, S/N 888111 for DOE 
 IAW RFP 02-09, dated 27 Aug 03, IRS-DM-066-03, 
 dated 15 Jan 03, IRS-DM-087-03, dated 20 Feb 03. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
1010AB SUBCLIN                           1     JO        N/A                   $ 123,901 
 Modification of one power supply provided under Job 7251 
 for use in GRAYSTAR system 
 IAW RFP 03-07, dated 5 May 2003. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM FIXED PRICE) 
1010AC SUBCLIN                           1     JO        N/A                   $ 685,193 
 Purchase and installation of four Intelligent Range Trackers  
 and options of Color A-Scope, Installation and training,  
 IAW RFP 02-08, dated 27 Jun 2002 and revised 
 3 Jun 2003. 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM-FIXED PRICE) 
1010AD SUBCLIN  1 JO        N/A $350,968 
 Site Preparation for installation of RIR-980 radar 
 IAW RFP 03-02 dated 23 Feb 2003 and IAW with 
 ECP 7352-1 dated 6 Oct 2003 for 20 KVA Uninterruptible power source,  
 Option 1 for enlargement of radar work platform to 24’x24’ 
 and upgrade fiber grate to 400 lbs per square foot and Option 2  
 for cable tray from radar to shelter. 
 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED FEE) 

ESTIMATED COST $   
FIXED FEE $     

 ESTIMATED CPFF $   
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PART I – THE SCHEDULE 

SECTION B 
SUPPLIES OR SERVICE AND PRICES/COSTS 

OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE
 AMOUNT 
2001 DEPOT SUPPORT – FY 2004  12 MO $ 11,362       $ 136,344  
 The contractor shall provide efforts 
 to perform work in accordance with (IAW) 
 statement of work (SOW) paragraph 3.2. 
 (Firm Fixed Price) 
 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE: DESTINATION 
 
2002 MATERIAL ACQUISITION – FY 2004 1 JO      N/A    $3,000,000 (EST) 
 The contractor shall acquire materials 
 IAW SOW paragraphs 3.2.3 – 3.2.3.2. 
 (Cost Reimbursement) 
 
 GOVERNMENT ESTIMATED COST IS $3,000,000.00. 
 FOB: ORIGIN 
 PQA/INSP SITE: ORIGIN   ACCEPTANCE: DESTINATION 
 
2003 COMPONENT REPAIR/FABRICATION – FY 2004 
 The contractor shall repair or fabricate components 
 IAW SOW paragraph 3.3. 
 
2003AA IN-HOUSE COMPONENT REPAIR – FY 2004 1 JO   N/A               $ 564,835 * 
 The contractor shall perform component repair 
 IAW SOW paragraphs 3.3.1and 3.3.4. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $  
 FIXED FEE $   
 ESTIMATED CPFF $  
 
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
2003AB VENDOR COMPONENT REPAIR – FY 2004 1 JO    N/A      $ 515,463 (EST) 
 The contractor shall perform component repairs 
 IAW SOW paragraph 3.3.2. 
 (Cost Reimbursement) 
 
 FOB:  ORIGIN PQA/INSP SITE: ORIGIN   
 ACCEPTANCE: ORIGIN 
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #1 – 1 Oct 02  - 30 Sep 03 
  

1003AB P00051 Magnetron, S/N 1747 1 EA Taiwan 23 Feb 04 
 P00053 TR Limiter VDX-1305 1 EA AFTAC 01Mar04 
 P00053 TR Limiter S/N A033R1 1 EA AFTAC 01Dec03 
 P00053 SFD 313 S/N1408/7413 1 EA YPG 1May04 
 P00053 VTC5260H1 S/N 1005 1 EA 30SW 01Sep03 
 P00053 VTR5210A1 Tubes 2 EA 45SW 01Sep03 
 P00053 VKC8342 S/N 533 1 EA 45SW 30Dec03 
 P00054 X-band CCTWT SN 115 1 EA OI AFTAC 15 Dec 2004 
 P00054 SFD257 Tube SN 1010R3 1 EA 30SW 15 Oct 2003 
 P00054 X-band CCTWT SN 114 1 EA OI AFTAC 15 Feb 2004 
 P00054 AGC Switch SN 0001 1 EA OI AFTAC 15 Jun 2004 
 P00067 Klystron Tube 1 EA 45SW 1 Feb 2004 
 P00067 Focus Coils 4 EA 45SW 1 Oct 2004 
 P00067 Focus Coil 1 EA 45SW 1 Oct 2004 
 P00067 Gear Box EL 1 EA PMRF 1 Jan 2004 
      
      
1003AC  Fabrication Components 1 JO FY 7625 POP 1Oct02-30Sep03 
 P00045 MOTR High Power Servo 1 EA UK 24Aug03 
 P00053 Preamplifiers 6 EA DLR 01Dec03 
 P00067 Boresight Microwave Link 1 EA UK 1 Oct 2004 
 P00067 Command Translator 1 EA UK 1 Oct 2004 
1004      
1004AA  Engineering & Tech Spt 1 JO FY7625 POP 1Oct02-30Sep03 
      
1004AB  Engineering Field Spt 1 JO FY7625 POP 1Oct02-30Sep03 
      
1004AC  Engineering Investigation 1 JO FY7625 POP 1Oct02-30Sep03 
 P00053 MIPIR Slip Ring  1 JO FY7625 01Jan04 
      
1005  Field Overhauls 1 JO FY7625 POP 1Oct02-30Sep03 
1006  Commercial Trans 1 JO FY7625 POP 1Oct02-30Sep03 
1007  Reimbur Travel/Per Diem 1 JO FY7625 POP 1Oct02-30Sep03 
1008  Reserved N/A  N/A 
1009  CDRL 1 JO FY7625 POP 1Oct02-30Sep03 
1010  Systems Modifications 1 JO FY7625 POP 1Oct02-30Sep03 
1010AA  VME Mod of RIR 778C 1 JO DOE 5 Mar 04 
1010AB P00056 Modify Power Supply 1 JO AFTAC 3 Nov 2003 
1010AC P00057 4 IRTS & spare parts 1 JO AFTAC 1 May 2004 
1010AD P00061 Site Preparation for installation 

Of RIR-980 
1 JO UTTR 01 Jan 2004 

 
1010AD P00072 20 KVA Uninterruptible Power 

Supply enlarged radar work 
platform to 24’x24’ and 
upgraded fiber grate to 400 lbs 
and for cable tray from radar to 
shelter 

1 JO UTTR 01 May 2004 
 

1010AE P00062 Gray Star Power Supply System 1 JO AFTAC 1 Feb 2004 
1010AF P00065 Resurface radar enclosure on 

Cobra Dane Radar 
1 JO AFTAC 30 Nov 2003 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

FY 2004    Total Available FY 04  $  3,690,384.00  
CA  5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400 

  Increase to ACRN CA  $          75,685.00  
F2IRSP33371000 P00070 55048000 J02629  $      251,388.00   
F2IRSP33371000 P00070 58405000   $      314,126.00   
F2IRSP33371000 P00070 51015000 J02698  $      267,820.00   
F2IRSP33371000 P00070 55042000 J02648  $      100,889.00   
F2IRSP33371000 P00070 51016000 J02596  $      343,934.00   
F2IRSP33371000 P00070 55057000 J02593  $        51,783.00   
F2IRSP33371000 P00070 55080000 J02597  $      127,067.00   
F2IRSP33371000 P00070 51510000 J02625  $      785,394.00   
F2IRSP33371000 P00070 55460000 J02618  $        51,783.00   
F2IRSP33371000 P00070 55462000 J02656  $      194,449.00   
F2IRSP33371000 P00070 51710000 J02651  $      427,576.00   
F2IRSP33371000 P00070 51710000 J02655  $        96,796.00   
F2IRSP33371000 P00070 52004000 J02638  $        69,898.00   
F2IRSP33371000 P00070 52007000 J01498  $      126,348.00   
F2IRSP33371000 P00070 55711000 J00423  $      208,534.00   
F2IRSP33371000 P00070 55989000 J00237  $      140,602.00   
F2IRSP33430100 P00071 55048A00 J02706  $        30,153.00   
F2IRSP33370300 P00071 51510000 J02625  $        26,159.00   
F2IRSP33370500 P00072 55080000 J02325  $        75,685.00   
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