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1. Purpose: to provide one (1) Microwave (MW) Transmitter for AN/TPQ-39 at Pad 27 at UTTR IAW RFP 04-01 as
proposed by BAE IRS-DM-033-04, as revised on 27 Jan 2004 and as agreed to by the parties. CLIN 2010AB has been added
to the contract.

2. Section B: Remove page B-12 and replace with revised page B-12. Clin 2010AB has been added.

3. Section G: Remove page G-1i (5) and replace with revised page G-1i (5). Total contract funding is changed FROM
$46,690,886 TO $46,976,202, an increase of $285,316.

4. Changes are annotated by a vertical black line in the right-hand margin.

5. Summary for the Payment Office (DFARS 243.171)

CLIN
CLIN TYPE  Purchase Request # FROM CHANGE CLIN TO
2010AB FFP F2IRSP33370700 0.00 $ 285316 $ 285,316
TOTAL $285,316

N a 97N 3 N O N AN Ve



PART I - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

OPTION PERIOD #2 — 1 Oct 03 to 30 Sep 04
DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

CLIN

2008

2009

2010

2010AA

2010AB

RESERVED

CONTRACT DATA REQUIREMENTS - FY 2004 1 JO N/A
The contractor shall prepare and deliver technical data

and information IAW contract data requirements list (CDRL),.

in Section J. (Except CDRLs A010, AO11, A012, and A013.)

SYSTEMS MODIFICATIONS - FY 2004 1 JO N/A
The contractor shall perform systems modifications

and provide CDRLs A010, A011, A012, and A013

IAW SOW paragraph 3.6. Extent of effort and delivery

schedule shall be directed by the contracting officer.

CDRLs will not be separately priced.

FOB: TBD

PQA/INSP SITE: TBD ACCEPTANCE: TBD

SUBCLIN 1 JO N/A
Upgrade Microwave Control Unit (MCU) for Cobra Judy

IAW RFP 03-04 dated 10 Apr 2003

FOB: DESTINATION PQA/INSP: DESTINATION

ACCEPTANCE: DESTINATION

(COST PLUS FIXED-FEE)

ESTIMATED COST
FIXED FEE
ESTIMATED CPFF

A A la

§___ NSP

§__ TBN

$418.921

SUBCLIN 1 JO N/A $285.316

1 Microwave (MW) Transmitter for AN/TPQ-39 at Pad 27
IAW RFP 04-01 dated 6 Oct 2003

FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION

(Firm-Fixed Price)

F08650-01-C-0066/P00078
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F-1 PERIOD OF PERFORMANCE
OPTION PERIOD #2— 1 Oct 03 - 30 Sep 04

CLIN Mod Description Qty/Unit | FOB/Ship to Delivery Date
Number
2003AB Vendor Component Repair
P00071 | Air Conditioner, #83N 1 EA 0) 22 Jun 2004
P00074 | VTR5210A1 tube, SN 3114R3 1 EA 458W 1 Nov 2004
P00074 | VTR5219A1 tube, SN 317R5 1 EA 458W 1 Nov 2004
P00074 | Focus Coil, p/n8742556, S/N 130 2 EA 45SW 1 Jan 2005
and 510
2003AC Fabrication of Components
2004 Engineering/Technical support 1Oct 2003-
30 Sep 2004
2004AA Engineering/Technical Support 1Oct 2003-
30 Sep 2004
2004AB Engineering Field Support 10ct 2003-
30 Sep 2004
2004AC Engineering Investigations
2005 Field Overhauls 10ct 2003-
30 Sep 2004
2006 Commercial Transportation 10ct 2003-
30 Sep 2004
2007 Reimbursable Travel & Per Diem 10ct 2003-
30 Sep 2004
2010 System Modifications 10ct 2003-
30 Sep 2004
2010 AA | P00075 | Upgrade Microwave Control Unit 1JO 26 Jul 2004
2010 AB | P00078 | MW Transmitter for AN/TPQ-39 1JO 6 Dec 2004|
F08650-01-
C0066/P00078
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ACCT

APPROPRIATE/LMT SUBHEAD/CPN

OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
Total Available for ACRN
FY 2004 CA for FY 04 $ 5,381,845.00
CA 5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400
Increase to ACRN CA $ 285,316.00
F2IRSP33371000 P0O0070 55048000 J02629 $  251,388.00
F2IRSP33371000 PO0070 58405000 $ 314,126.00
F2IRSP33371000 PO0070 51015000 J02698 $  267,820.00
F2IRSP33371000 PO0070 55042000 J02648 $  100,889.00
F2IRSP33371000 P0O0070 51016000 J02596 $  343,934.00
F2IRSP33371000 PO0070 55057000 J02593 $ 51,783.00
F2IRSP33371000 PO0070 55080000 J02597 $  127,067.00
F2IRSP33371000 PO0070 51510000 J02625 $  785,394.00
F2IRSP33371000 PO0070 55460000 J02618 $ 51,783.00
F2IRSP33371000 PO0070 55462000 J02656 $  194,449.00
F2IRSP33371000 PO0070 51710000 J02651 $  427,576.00
F2IRSP33371000 P0O0070 51710000 J02655 $ 96,796.00
F2IRSP33371000 PO0070 52004000 J02638 $ 69,898.00
F2IRSP33371000 PO0070 52007000 JO1498 $  126,348.00
F2IRSP33371000 P0O0070 55711000 J00423 $  208,534.00
F2IRSP33371000 PO0070 55989000 J00237 $  140,602.00
F2IRSP33430100 P00071 55048A00 J02706 $ 30,153.00
F2IRSP33370300 P0O0071 51510000 J02625 $ 26,159.00
F2IRSP33370500 P0O0072 55080000 J02325 $ 75,685.00
F2IRSP33370600 P00073 55080000 J02325 $ 39,112.00
F2IRSP33450300 P00074 58405000 $  424,279.00
F2IRSP33490100 P00074 58405000 $ 18,966.00
F2IRSP33450500 P00074 58405000 $ 18,661.00
F2IRSP33450400 PO0074 58405000 $ 39,610.00
F2IRSP32790100 P00074 51710000 J02576 $ 40,533.00
F2IRSP33640200 P00075 55048A00 J02706 $  418,921.00
F2IRSP40070100 P0O0076 51511000 J02708 $ 97,030.00
F2IRSP40070100 P0O0076 52006000 J02737 $  250,889.00
F2IRSP40070100 P0O0076 51723000 J02703 $ 58,144.00
F2IRSP33370700 PO0078 55080000 J02325 $  285,316.00

F08650-01-C-0066/P00078
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