


F08650-01-C-0066/ P00080              Page 2 of 2 
 
1. Purpose: (1) to provide funding for CLIN 2003AB and to insert revised Section B, The Schedule, Page B-9, into 
contract. 
 
2.  The following funding is provided: 

a. CLIN 2003AB, IAW BAE Proposal DM-052-04, one (1) Klystron tube, P/N VKC8342, S/N 505 for 
WSMR, $33,456. 

b. CLIN 2003AB, IAW BAE Proposal DM-247-03, one (1) SFC257 tube, S/N 1010R3 for 30 SW, $110,790. 
 
3.  Section B.  Remove page B-9 and B-11 and replace with revised pages B-9 and B-11.  

a. CLIN 2003AB has changed FROM $ $691,941 TO $836,188, an increase of $144,246. 
b. Page B-11, the estimated value of CLIN 2007 has been changed to reflect the funded amount for the CLIN, 

$684,816.  On modification P00076 the amount of funding increased from $318,835 TO $684,816, 
however; a replacement page B-11 was not provided. 

 
4. Section F: Remove page F-8 and replace with revised page F-8.   
 
5.   Section G:  Remove pages G-1i (5) and G-1i (6) and replace with revised pages G-1i (5) and G-1i (6).  Total 
contract funding is changed FROM  $47,051,702 TO $47,195,948, an increase of $144,246.    
 
6.   Changes are annotated by a vertical black line in the right-hand margin.  
 
7.   Summary for the Payment Office  (DFARS 243.171)                                                                                                      

CLIN TYPE Purchase Request #
CLIN       

FROM  
         

CHANGE   CLIN TO   
2003AB CR F2IRSP40280300 $691,942  $33,456   

   F2IRSP40290900  $110,790  $836,188  
        
    TOTAL   $144,246  

 ////////////////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////



PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE
 AMOUNT 
2001 DEPOT SUPPORT – FY 2004  12 MO $ 11,362       $ 136,344  
 The contractor shall provide efforts 
 to perform work in accordance with (IAW) 
 statement of work (SOW) paragraph 3.2. 
 (Firm Fixed Price) 
 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE: DESTINATION 
 
2002 MATERIAL ACQUISITION – FY 2004 1 JO   N/A    $3,000,000 (EST) 
 The contractor shall acquire materials 
 IAW SOW paragraphs 3.2.3 – 3.2.3.2. 
 (Cost Reimbursement) 
 
 GOVERNMENT ESTIMATED COST IS $3,000,000.00. 
 FOB: ORIGIN 
 PQA/INSP SITE: ORIGIN   ACCEPTANCE: DESTINATION 
 
2003 COMPONENT REPAIR/FABRICATION – FY 2004 
 The contractor shall repair or fabricate components 
 IAW SOW paragraph 3.3. 
 
2003AA IN-HOUSE COMPONENT REPAIR – FY 2004 1 JO       N/A           $ 564,835 * 
 The contractor shall perform component repair 
 IAW SOW paragraphs 3.3.1and 3.3.4. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $ * 
 FIXED FEE $  * 
 ESTIMATED CPFF $  * 
 
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
2003AB VENDOR COMPONENT REPAIR – FY 2004 1 JO   N/A      $ 836,188 (EST) 
 The contractor shall perform component repairs 
 IAW SOW paragraph 3.3.2. 
 (Cost Reimbursement) 
 
 FOB:  ORIGIN PQA/INSP SITE: ORIGIN   
 ACCEPTANCE: ORIGIN 
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PART I – THE SCHEDULE 

SECTION B 
SUPPLIES OR SERVICE AND PRICES/COSTS 

OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE
 AMOUNT 
2004AC ENGINEERING INVESTIGATIONS – FY 2004 1 JO      N/A         $      TBN         * 
 The contractor shall perform engineering 
 investigations IAW SOW paragraph 3.4.2 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST $ _______* 
 FIXED FEE $ _______* 
 ESTIMATED CPFF $ _______* 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE:  DESTINATION 
 
2005 FIELD OVERHAULS – FY 2004  1 JO      N/A        $  411,180 * 
 The contractor shall perform systems 
 overhauls IAW SOW paragraph 3.5. 
 (Fixed Price Incentive Fee) 
 
 TARGET COST  $  * 
 TARGET PROFIT $   * 
 TARGET PRICE $   * 
 CEILING PRICE $  ** 
 FOB: DESTINATION 
 PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION 
 
2006 COMMERCIAL TRANSPORTATAION – FY 2004 1 JO      N/A          $ 150,000 (EST) 
 The contractor shall use commercial 
 transportation IAW SOW paragraph 3.7. 
 (Excluding support under paragraph 3.6.) 
 (Cost Reimbursement) 
 
 GOVERNMENT ESTIMATED COST IS $150,000. 
 FOB:  DESTINATION 
 PQA/INSP SITE: DESTINATION   
 ACCEPTANCE: DESTINATION  
 
2007 REIMBURSABLE TRAVEL & PER DIEM – FY 2004 1 JO N/A       $  684,816  
 The contractor shall provide travel in connection 
 with the performance of the SOW IAW the Joint 
 travel regulations (JTR) per diem schedule. 
 (Excluding support under paragraph 3.6.) 
 (Cost Reimbursement) 
 FOB:  DESTINATION 
 PQA/INSP SITE: DESTINATION   
 ACCEPTANCE: DESTINATION 
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #2– 1 Oct 03 - 30 Sep 04 
CLIN Mod 

Number 
Description Qty/Unit FOB/Ship to Delivery Date 

2003AB  Vendor Component Repair    
 P00071 Air Conditioner, #83N 1 EA OI 22 Jun 2004 
  P00074 VTR5210A1 tube, SN 3114R3 1 EA 45SW 1 Nov 2004 
 P00074 VTR5219A1 tube, SN 317R5 1 EA 45SW 1 Nov 2004 
 P00074 Focus Coil, p/n8742556, S/N 130 

and 510 
2 EA 45SW 1 Jan 2005 

 P00079 Rotary Couplers, S/Ns109 and 110 2 EA UK 6 Dec 2004 
 P00080 Klystron tube 1 EA WSMR 17 Apr 2004| 
 P00080 SFC257 tube 1 EA 30SW 16 Apr 2005| 
      
      
      

2003AC  Fabrication of Components    
      
2004  Engineering/Technical support   1Oct 2003-      

30 Sep 2004 
2004AA  Engineering/Technical Support   1Oct 2003-      

30 Sep 2004 
2004AB  Engineering Field Support   1Oct 2003-      

30 Sep 2004 
2004AC  Engineering Investigations    

      
      
      
      
      
      
      
      
      
      
      
      
      
2005  Field Overhauls   1Oct 2003-      

30 Sep 2004 
2006  Commercial Transportation   1Oct 2003-      

30 Sep 2004 
2007  Reimbursable Travel & Per Diem   1Oct 2003-      

30 Sep 2004 
2010  System Modifications   1Oct 2003-      

30 Sep 2004 
2010 AA P00075 Upgrade Microwave Control Unit 1 JO  26 Jul 2004 
2010 AB P00078 MW Transmitter for AN/TPQ-39 1 JO   6 Dec 2004 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

FY 2004    
Total Available  for ACRN 

CA for FY 04  $  5,618,314.00  
CA  5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400 

  Increase to ACRN CA  $        144,246.00  
F2IRSP33371000 P00070 55048000 J02629  $      251,388.00   
F2IRSP33371000 P00070 58405000   $      314,126.00   
F2IRSP33371000 P00070 51015000 J02698  $      267,820.00   
F2IRSP33371000 P00070 55042000 J02648  $      100,889.00   
F2IRSP33371000 P00070 51016000 J02596  $      343,934.00   
F2IRSP33371000 P00070 55057000 J02593  $        51,783.00   
F2IRSP33371000 P00070 55080000 J02597  $      127,067.00   
F2IRSP33371000 P00070 51510000 J02625  $      785,394.00   
F2IRSP33371000 P00070 55460000 J02618  $        51,783.00   
F2IRSP33371000 P00070 55462000 J02656  $      194,449.00   
F2IRSP33371000 P00070 51710000 J02651  $      427,576.00   
F2IRSP33371000 P00070 51710000 J02655  $        96,796.00   
F2IRSP33371000 P00070 52004000 J02638  $        69,898.00   
F2IRSP33371000 P00070 52007000 J01498  $      126,348.00   
F2IRSP33371000 P00070 55711000 J00423  $      208,534.00   
F2IRSP33371000 P00070 55989000 J00237  $      140,602.00   
F2IRSP33430100 P00071 55048A00 J02706  $        30,153.00   
F2IRSP33370300 P00071 51510000 J02625  $        26,159.00   
F2IRSP33370500 P00072 55080000 J02325  $        75,685.00   
F2IRSP33370600 P00073 55080000 J02325  $        39,112.00   
F2IRSP33450300 P00074 58405000   $      424,279.00   
F2IRSP33490100 P00074 58405000   $        18,966.00   
F2IRSP33450500 P00074 58405000   $        18,661.00   
F2IRSP33450400 P00074 58405000   $        39,610.00   
F2IRSP32790100 P00074 51710000 J02576  $        40,533.00   
F2IRSP33450600 P00074 51710000 J02576  $        58,743.00   
F2IRSP33640200 P00075 55048A00 J02706  $      418,921.00   
F2IRSP40070100 P00076 51511000 J02708  $        97,030.00   
F2IRSP40070100 P00076 52006000 J02737  $      250,889.00   
F2IRSP40070100 P00076 51723000 J02703  $        58,144.00  
F2IRSP33370700 P00078 55080000 J02325  $      285,316.00  
F2IRSP40220100 P00079 51710000 J02654  $        33,480.00   
F2IRSP40280300 P00080 51510000 J02625  $        33,456.00   
F2IRSP40290900 P00080 51015000 J02698  $      110,790.00   
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