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1. Purpose: provide funding for spare parts for W140-1-100 Slip Ring Assembly for DLR, Requisition DGY 045
at a cost $20,976 in accordance with BAE Proposal DM-093-04, dated 9 Mar 2004 (CLIN 2002)

2. Section B. Remove pages B-9 and replace with revised page B-9. The estimated value of CLIN 2002 has
changed FROM $3,194,295 TO $3,215,271 an increase of $20,976

3. Section F. Remove and replace page F-7 with revised page F-7.

4. Section G: Remove pages G-1i (5), G-1i (5) (a) and replace with revised pages G-1i (5) and G-1i (5) (a). Total
contract funding is changed FROM $48,212,617 TO $48,233,593, an increase of $20,976.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Office (DFARS 243.171)

CLIN TYPE Purchase Request # CLIN CLIN TO
FROM CHANGE
2002 CR F2IRSP40610900 $3,194,295 $20,976 $3,215,271
TOTAL $20,976

RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further

equitable adjustments attributable to such facts or circumstances giving rise to this contract modification.
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PART I - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS
OPTION PERIOD #2 — 1 Oct 03 to 30 Sep 04

CLIN DESCRIPTION QTY UNIT UNIT PRICE
AMOUNT
2001 DEPOT SUPPORT - FY 2004 12 MO $ 11,362 $ 136,344

The contractor shall provide efforts

to perform work in accordance with (IAW)
statement of work (SOW) paragraph 3.2.
(Firm Fixed Price)

FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

2002 MATERIAL ACQUISITION - FY 2004 1 JO N/A  $3.215.271 (EST) |
The contractor shall acquire materials
IAW SOW paragraphs 3.2.3 —3.2.3.2.
(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $3,000,000.00.
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

2003 COMPONENT REPAIR/FABRICATION - FY 2004
The contractor shall repair or fabricate components
IAW SOW paragraph 3.3.

2003AA IN-HOUSE COMPONENT REPAIR - FY 2004 1 JO N/A $ 564,835 *
The contractor shall perform component repair
IAW SOW paragraphs 3.3.1and 3.3.4.

(Cost Plus Fixed Fee)

ESTIMATED COST §*
FIXED FEE § *
ESTIMATED CPFF § =
FOB: ORIGIN

PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

2003AB VENDOR COMPONENT REPAIR - FY 2004 1 JO N/A $904,631 (EST)
The contractor shall perform component repairs
IAW SOW paragraph 3.3.2.
(Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN
ACCEPTANCE: ORIGIN

F08650-01-C-0066/P00085
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F-1 PERIOD OF PERFORMANCE
OPTION PERIOD #2 — 1 Oct 03 - 30 Sep 04

CLIN Mod Description Qty/Unit | FOB/Ship to Delivery Date
Number
2001 Depot Support 12 MO 10ct 2003-
30 Sep 2004
2002 Material Acquisition
P00071 | 536B MOTR Servo Controllers 2 EA WSMR 22 Jun 2004
P00074 | Klystron tubes, p/n VKC8342 2 EA 455W 1 Oct 2004
P00079 | DVME Circuit Cards 16 EA NAWC-WD 6 May 2004
P00083 | 101680-1 Error Signal Sampler 1 EA 5 Aug 2004
P00084 | Fiber optic transmitter 1 EA NAWC-WD 15 Dec 2004
P00084 | Fiber optic receiver 1 EA NAWC-WD 15 Dec 2004
P00085 | Spare Parts for W140-1-100 Slip 1JOB DLR 17 May 2004
Ring Assembly
2003 Component Repair/Fabrication 10ct 2003-
30 Sep 2004
2003AA In-House Component Repair
F08650-01-
C0066/P00085
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APPROPRIATE/LMT SUBHEAD/CPN RECIP

ACCT DODAAD

OBLIG CLASS SUPPLEMENTAL ACCOUNTING
ACRN DATA CLASSIFICATION AMOUNT
FY 04 Total available ACRN's CB - CL $1,593,729.00 |

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00173 662400 F62400

Increase to ACRN's CB - CL $20,976.00|

CB Total $434,736.00
F2IRSP40080400 P00076 $392,716.00
F2IRSP40130500 P00079 $42,020.00

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00273 662400 F62400
cC Total $129,320.00
F2IRSP40080400 P00076 $129,320.00

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00373 662400 F62400
CD Total $254,220.00
F2IRSP40080400 P00076 $301,311.00
F2IRSP40080400 P00082 ($47,091.00)

9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00473 662400 F62400
CE Total $400,629.00
F2IRSP40080400 P00076 $336,869.00
F2IRSP40230500 P00081 $63,760.00

9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00173 662400 F62400
CF Total $135,063.00
F2IRSP40080400 P00076 $102,891.00
F2IRSP40340300 P00083 $30,268.00
F2IRSP40490100 P00083 $1,904.00

F08650-01-C-0066/P00085
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APPROPRIATE/LMT SUBHEAD/CPN RECIP

ACCTCLASS DODAADSUPPLEMENTAL ACCOUNTING

OBLIGACRN  DATA CLASSIFICATION AMOUNT
9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00273 662400 F62400
CG Total $104,818.00
F2IRSP40080400 P00076 $70,587.00
F2IRSP40340300 P00083 $5,305.00
F2IRSP40490100 P00083 $28,926.00
9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00373 662400 F62400
CH Total $30,250.00
F2IRSP40080400 P00076 $27,903.00
F2IRSP40490100 P00083 $2,347.00
9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00173 662400 F62400
CcJ Total $29,963.00
F2IRSP40080400 P00076 $21,004.00
F2IRSP40340300 P00083 $8,959.00
9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00273 662400 F62400
CK Total $48,818.00
F2IRSP40080400 P00076 $48,818.00
9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00373 662400 F62400
CL Total $25,912.00
F2IRSP40080400 P00076 $4,936.00
F2IRSP40290200 PO00085 $20,976.00‘
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