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1. Purpose: incorporate work proposed for Request For Proposal (RFP) 03-01 into contract IAW DM-104-03 
dated 7 Mar 2003, DM-172-03 dated 25 Jun 2003, revision dated 17 Mar 2004 and as agreed to by the parties.  Sub-
CLIN 2010AC is added to the contract and Option items are identified. 
 
2.  Remove and replace page B-12 with revised page B-12.  SUB-CLIN 2010AC is added to the contract with an 
increased cost of $1,392,544.  A new page, Page B-12 (a) is to be inserted into the contract as it identified Option 
items that may be procured through 31 Dec 2004. 
 
3.  Section F:  Remove Page F-8 and replace with revised Page F-8. 
 
4.   Section G:  Remove pages G-1i (5), G-1i (5) (a) and replace with revised pages G-1i (5) and G-1i (5) (a).  Total 
contract funding is changed FROM $48,795,132 TO: $50,187,676, an increase of $1,392,544. 
 
5.  Changes are annotated by a vertical black line in the right-hand margin. 
 
6.   Summary for the Payment Office  (DFARS 243.171)                                                                                                    

CLIN TYPE Purchase Request # CLIN        
FROM  

         
CHANGE  

 CLIN TO   

2010AC CPFF F2IRSP40540400 0 $1,392,544  $1,392,544 
     
  TOTAL   $1,392,544  

 
RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable  
adjustment, the contractor hereby releases the Government from any liability under this contract for further 
equitable adjustments attributable to such facts or circumstances giving rise to this contract modification. 
 
 ////////////////////////////////////////////////////////////////LAST ITEM///////////////////////////////////////////////////// 
 



PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
2008 RESERVED 
 
2009 CONTRACT DATA REQUIREMENTS – FY 2004 1 JO       N/A $ NSP 
 The contractor shall prepare and deliver technical data 
 and information IAW contract data requirements list (CDRL),. 
 in Section J.  (Except CDRLs A010, A011, A012, and A013.) 
 
2010 SYSTEMS MODIFICATIONS – FY 2004 1 JO       N/A $ TBN 
 The contractor shall perform systems modifications 
 and provide CDRLs A010, A011, A012, and A013 
 IAW SOW paragraph 3.6.  Extent of effort and delivery  
 schedule shall be directed by the contracting officer. 
 CDRLs will not be separately priced. 
 FOB:  TBD 
 PQA/INSP SITE: TBD ACCEPTANCE: TBD 
 
2010AA SUBCLIN               JO        N/A                   $ 418,921
 Upgrade Microwave Control Unit (MCU) for Cobra Judy 
 IAW RFP 03-04 dated 10 Apr 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED-FEE) 
 
 ESTIMATED COST $ 
 FIXED FEE $ 
 ESTIMATED CPFF $  
 
2010AB SUBCLIN               JO        N/A                   $ 285,316
 1 NW Transmitter for AN/TPQ-38 at Pad 27 
 IAW RFP 04-01 dated 6 Oct 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED-FEE) 
 
 ESTIMATED COST $ 
 FIXED FEE $  
 ESTIMATED CPFF $ 

 
2010AC SUBCLIN               JO        N/A                   $1,392,544
 Conversion of RIR-778, S/N 85016, X-band radar 
 To C-band system, Servo and spare parts 
 IAW RFP 03-01 dated 9 Jan 2003, revision 9 Jun 2003 and 6 Oct 2004 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED-FEE) 
 
 ESTIMATED COST $ 
 FIXED FEE $    
 ESTIMATED CPFF $   
 
                 SEE PAGE B-12 (a) FOR OPTIONS 
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #2– 1 Oct 03 - 30 Sep 04 
CLIN Mod 

Number 
Description Qty/Unit FOB/Ship to Delivery Date 

2003AB  Vendor Component Repair    
 P00071 Air Conditioner, #83N 1 EA OI 22 Jun 2004 
  P00074 VTR5210A1 tube, SN 3114R3 1 EA 45SW 1 Nov 2004 
 P00074 VTR5219A1 tube, SN 317R5 1 EA 45SW 1 Nov 2004 
 P00074 Focus Coil, p/n8742556, S/N 130 

and 510 
2 EA 45SW 1 Jan 2005 

 P00079 Rotary Couplers, S/Ns109 and 110 2 EA UK 6 Dec 2004 
 P00080 Klystron tube 1 EA WSMR 17 Apr 2004 
 P00080 SFC257 tube 1 EA 30SW 16 Apr 2005 
 P00084 Klystron Tube, VKC8342, SN 534 1 EA 45 SW 15 Jun 2004 
 P00084 Klystron Tube, VKC8342, SN 532 1 EA 45 SW 15 Jun 2004 
 P00088 Tube, P/N VTR5210A1 1 EA 45 SW 1 Mar 2005 
      
      
      

2003AC  Fabrication of Components    
      
2004  Engineering/Technical support   1Oct 2003-30 Sep 2004 

2004AA  Engineering/Technical Support   1Oct 2003-30 Sep 2004 
2004AB  Engineering Field Support   1Oct 2003- 30 Sep 2004 
2004AC  Engineering Investigations    

      
      
      
      
      
      
      
      
      
      
2005  Field Overhauls   1Oct 2003- 30 Sep 2004 
2006  Commercial Transportation   1Oct 2003- 30 Sep 2004 
2007  Reimbursable Travel & Per Diem   1Oct 2003- 30 Sep 2004 
2010  System Modifications   1Oct 2003- 30 Sep 2004 

2010 AA P00075 Upgrade Microwave Control Unit 1 JO  26 Jul 2004 
2010 AB P00078 MW Transmitter for AN/TPQ-39 1 JO   6 Dec 2004 
2010AC P00090 X to C-band Modification, Servo 

and spare parts 
1 JO  1 May 2006| 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

FY 2004    
Total Available  for ACRN 

CA for FY 04  $  8,494,688.00  
CA  5743400 304 83LE 212M33 010000 56955 35182F 662400 F62400 
  Increase to ACRN CA $1,392,544.00 
F2IRSP33371000 P00070 55048000 J02629  $      251,388.00   
F2IRSP33371000 P00070 58405000   $      314,126.00   
F2IRSP33371000 P00070 51015000 J02698  $      267,820.00   
F2IRSP33371000 P00070 55042000 J02648  $      100,889.00   
F2IRSP33371000 P00070 51016000 J02596  $      343,934.00   
F2IRSP33371000 P00070 55057000 J02593  $        51,783.00   
F2IRSP33371000 P00070 55080000 J02597  $      127,067.00   
F2IRSP33371000 P00070 51510000 J02625  $      785,394.00   
F2IRSP33371000 P00070 55460000 J02618  $        51,783.00   
F2IRSP33371000 P00070 55462000 J02656  $      194,449.00   
F2IRSP33371000 P00070 51710000 J02651  $      427,576.00   
F2IRSP33371000 P00070 51710000 J02655  $        96,796.00   
F2IRSP33371000 P00070 52004000 J02638  $        69,898.00   
F2IRSP33371000 P00070 52007000 J01498  $      126,348.00   
F2IRSP33371000 P00070 55711000 J00423  $      208,534.00   
F2IRSP33371000 P00070 55989000 J00237  $      140,602.00   
F2IRSP33430100 P00071 55048A00 J02706  $        30,153.00   
F2IRSP33370300 P00071 51510000 J02625  $        26,159.00   
F2IRSP33370500 P00072 55080000 J02325  $        75,685.00   
F2IRSP33370600 P00073 55080000 J02325  $        39,112.00   
F2IRSP33450300 P00074 58405000   $      424,279.00   
F2IRSP33490100 P00074 58405000   $        18,966.00   
F2IRSP33450500 P00074 58405000   $        18,661.00   
F2IRSP33450400 P00074 58405000   $        39,610.00   
F2IRSP32790100 P00074 51710000 J02576  $        40,533.00   
F2IRSP33450600 P00074 51710000 J02576  $        58,743.00   
F2IRSP33640200 P00075 55048A00 J02706  $      418,921.00   
F2IRSP40070100 P00076 51511000 J02708  $        97,030.00   
F2IRSP40070100 P00076 52006000 J02737  $      250,889.00   
F2IRSP40070100 P00076 51723000 J02703  $        58,144.00  
F2IRSP33370700 P00078 55080000 J02325  $      285,316.00  
F2IRSP40220100 P00079 51710000 J02654  $        33,480.00   
F2IRSP40280300 P00080 51510000 J02625  $        33,456.00   
F2IRSP40290900 P00080 51015000 J02698  $      110,790.00   
F2IRSP40230400 P00081 58405000   $        53,760.00   
F2IRSP40230400 P00081 51015000 J02698  $        56,760.00   
F2IRSP40230400 P00081 51510000 J02625  $      116,517.00   
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OBLIGACRN 
ACCTCLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

F2IRSP40340200 P00083 55048000 J02629 $12,959.00  
F2IRSP40340200 P00083 58405000  $75,671.00  
F2IRSP40340200 P00083 51015000 J02698 $52,448.00  
F2IRSP40340200 P00083 51016000 J02596 $24,014.00  
F2IRSP40340200 P00083 55042000 J02648 $18,787.00  
F2IRSP40340200 P00083 55057000 J02593 $10,089.00  
F2IRSP40340200 P00083 55080000 J02597 $14,874.00  
F2IRSP40340200 P00083 51510000 J02625 $56,638.00  
F2IRSP40340200 P00083 51511000 J02708 $49,915.00  
F2IRSP40340200 P00083 55460000 J02618 $10,089.00  
F2IRSP40340200 P00083 55462000 J02656 $32,269.00  
F2IRSP40340200 P00083 51710000 J02651 $82,405.00  
F2IRSP40340200 P00083 51723000 J02703 $8,255.00  
F2IRSP40340200 P00083 52004000 J02638 $8,168.00  
F2IRSP40340200 P00083 52006000 J02737 $84,802.00  
F2IRSP40340200 P00083 52007000 J01498 $13,728.00  
F2IRSP40340200 P00083 55711000 J00423 $25,102.00  
F2IRSP40340200 P00083 55989000 J00237 $31,529.00  
F2IRSP40610900 P00084 51710000 J02740 $16,600.00  
F2IRSP40550100 P00084 58405000  $33,456.00  
F2IRSP40620100 P00084 58405000  $33,456.00  
F2IRSP40490300 P00087 55048A00 J02706 $40,806.00  
F2IRSP40830300 P00088 55080000 J02261 $63,346.00  
F2IRSP40910100 P00088 55042000 J02780 $20,443.00  
F2IRSP41040200 P00088 58405000  $383,640.00  
F2IRSP41040200 P00088 51015000 J02698 $34,462.00  
F2IRSP40910200 P00088 58405000  $18,842.00  
F2IRSP40540400 P00090 51724000 J02746 $1,392,544.00  
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