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1.  Purpose: provide funding for the following and to correct Form 9 number incorrectly identified on prior 
modification: 

(a) RFP 04-07 to replace Cobra Dane SCADA computer system, IAW BAE proposal DM-109-04 dated 22 
Mar 2004, revision DM-194-04 dated 6 Aug 2004 and revision dated 24 Aug 2004 

(b)  Funding for one (1) 5005850-10 NIDIR remote boresight system for UK IAW BAE proposal DM 218-
03 dated 22 Aug 2004, revision DM-195-04 dated 6 Aug 2004. 

(c)  On modification P00105 in paragraph 6, Summary for the Payment Office, a Form 9 was incorrectly 
identified.  The number identified was F2IRSP42191000 ($213,313).  The correct number should have been 
F2IRSP42371100.  The dollar amount identified, $213,313, was correct. 
 
2. Section B:  Remove and replace pages B-9, B-10 and B-12 (a) and replace with attached replacement pages    
B-9, B-10 and B-12 (a).    
 
 Changes are as follows: 
  
 CLIN 2002       FROM  $5,761,242    TO  $5,835,401   an increase of $74,159 
 CLIN 2003AC    FROM $318,526        TO  $345,282      an increase of $26,756    This CLIN is not fully 
funded.  Available funding is $340,740. 
 CLIN 2010AD has been added to page B-12 (a).   
  
3.  Section F:  Remove pages F-7 and F-8 and replace with revised pages F-7 and F-8. 
 
4.   Section G:  Remove page G-1i (5)(c) and replace with revised page G-1i (5)(c).  Total contract funding is 
changed FROM  $53,907,874  TO  $54,225,199, an increase of $317,325.   
 
5.   Changes are annotated by a vertical black line in the right-hand margin. 
 
6.   Summary for the Payment Office  (DFARS 243.171)  
 

CLIN TYPE Purchase Request #
CLIN       

FROM  
         

CHANGE   CLIN TO   
2002 CR F2IRSP42191000 $5,761,242 $74,159 $5,835,401 

        
2003AC CPFF F2IRSP41760500 $313,984 $26,756 $340,740 

        
2010AD CPFF F2IRSP42032700  $           -   $216,410 $216,410 

       
    TOTAL   $317,325   

 
RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable  
adjustment, the contractor hereby releases the Government from any liability under this contract for further 
equitable adjustments attributable to such facts or circumstances giving rise to this contract modification. 
 



PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE
 AMOUNT 
2001 DEPOT SUPPORT – FY 2004  12 MO    $ 11,362       $ 136,344 
 The contractor shall provide efforts 
 to perform work in accordance with (IAW) 
 statement of work (SOW) paragraph 3.2. 
 (Firm Fixed Price) 
 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE: DESTINATION 
 
2002 MATERIAL ACQUISITION – FY 2004             1   JO   N/A                    $5,835,401 (EST) 
 The contractor shall acquire materials 
 IAW SOW paragraphs 3.2.3 – 3.2.3.2. 
 (Cost Reimbursement) 
 
 GOVERNMENT ESTIMATED COST IS $5,835,401. 
 FOB: ORIGIN 
 PQA/INSP SITE: ORIGIN   ACCEPTANCE: DESTINATION 
 
2003 COMPONENT REPAIR/FABRICATION – FY 2004 
 The contractor shall repair or fabricate components 
 IAW SOW paragraph 3.3. 
 
2003AA IN-HOUSE COMPONENT REPAIR – FY 2004 1 JO  N/A             $ 584,709 * 
 The contractor shall perform component repair 
 IAW SOW paragraphs 3.3.1and 3.3.4. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $ * 
 FIXED FEE $ * 
 ESTIMATED CPFF $ * 
 
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
2003AB VENDOR COMPONENT REPAIR – FY 2004 1 JO      N/A      $1, 161,173 (EST) 
 The contractor shall perform component repairs 
 IAW SOW paragraph 3.3.2. 
 (Cost Reimbursement) 
 
 FOB:  ORIGIN PQA/INSP SITE: ORIGIN   
 ACCEPTANCE: ORIGIN 
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PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY   UNIT UNIT PRICE AMOUNT 
 
2003AC FABRICATION OF COMPONENTS – FY 2004 1 JO       N/A         $  345,282 * 
 The contractor shall fabricate items IAW 
 SOW paragraph 3.3.3. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $ * 
 FIXED FEE $ * 
 ESTIMATED CPFF $ * 
 
 FOB:  ORIGIN 
 PQA/INSP SITE:  ORIGIN    ACCEPTANCE:  DESTINATION 
 
2004 ENGINEERING /TECHNICAL SUPPORT – FY 2004 
 The contractor shall provide support IAW 
 SOW paragraph 3.4. 
 
 FOB:  DESTINATION PQA/INSP SITE: DESTINATION 
 ACCEPTANCE:  DESTINATION 
 
2004AA ENGINEERING & TECHNICAL SUPPORT –FY 2004 1 JO       N/A         $  262,717 * 
 The contractor shall provide support IAW 
  SOW paragraphs 3.3.4 and 3.4.3. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $ * 
 FIXED FEE $  * 
 ESTIMATED CPFF $  * 
 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE:  DESTINATION 
 
2004AB ENGINEERING FIELD SUPPORT –FY 2004 1 JO       N/A       $  898,165 * 
 The contractor shall provide field support 
 IAW SOW paragraph 3.4.1. 
 (Cost Plus Fixed Fee) 
 
 ESTIMATED COST  $ * 
 FIXED FEE $  * 
 ESTIMATED CPFF $  * 
 
 FOB:  DESTINATION 
 PQA/INSP SITE:  DESTINATION    ACCEPTANCE:  DESTINATION 

 
 

F08650-01-C-0066/P00106 
Page B-10



 

 
PART I – THE SCHEDULE 

SECTION B 
SUPPLIES OR SERVICE AND PRICES/COSTS 

OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 

 
 

2010AC SUBCLIN               OPTIONS               
  
 THE FOLLOWING OPTIONS ARE AVAILABLE AT THE STATED COSTS THROUGH 
 31 DEC 2004. 
 
 RSP APPROACH 
 ESTIMATED COST $ 
 FIXED FEE $  
 ESTIMATED CPFF $ 
 
 RSP SPARES 
 ESTIMATED COST $ 
 FIXED FEE $    
 ESTIMATED CPFF $   
 
 FIELD TRAINING 
 ESTIMATED COST $    
 FIXED FEE $      
 ESTIMATED CPFF $      
 
2010AD SUBCLIN     1         JO       N/A                   $ 216,410 
 REPLACE COBRA DANE SCADA COMPUTER  
 SYSTEM IAW RFP 04-07,dated 2 Feb 2004 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED-FEE) 
 
 ESTIMATED COST $  
 FIXED FEE $    
 ESTIMATED CPFF $  
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #2 – 1 Oct 03 - 30 Sep 04 
CLIN Mod 

Number 
Description Qty/Unit FOB/Ship to Delivery Date 

2001  Depot Support 12 MO  1Oct 2003-30 Sep 2004 
2002  Material Acquisition    
 P00071 536B MOTR Servo Controllers 2 EA WSMR 22 Jun 2004 
 P00074 Klystron tubes, p/n VKC8342 2 EA 45SW 1 Oct 2004 
 P00079 DVME Circuit Cards 16 EA NAWC-WD 6 May 2004 
 P00083 101680-1 Error Signal Sampler 1 EA  5 Aug 2004 
 P00084 Fiber optic transmitter  1 EA  NAWC-WD 15 Dec 2004 
 P00084 Fiber optic receiver 1 EA NAWC-WD 15 Dec 2004 
 P00085 Spare Parts for W140-1-100 Slip 

Ring Assembly 
1 JOB DLR 17 May 2004 

 P00088 Bearing & seal kit 1 kit SMC 1 Jul 2004 
 P00088 Optical units, P/N 2906-9 2 EA UTTR 1 Oct 2004 
 P00088 Klystron Tubes 2 EA 45 SW 1 Feb 2005 
 P00093 Radar Data Processing Systems 4 EA YPG 11 Aug 2004 
 P00097 VKC8313 tube 1EA 30SW 1 Apr 2005 
 P00097 MVSR-8302 Stalo Assembly 2 EA ROK 1 Dec 2004 
 P00099 Van refurbishment 1 EA  12 Dec 2004 
 P00099 VTC 57625A CCTWT 1 EA  12 Mar 2005 
 P00100 FPW-6 Overhaul 1 EA NASA 1 Oct 2004 
 P00100 RSX CPU 1 EA WSMR 1 Oct 2004 
 P00102 PIN Diodes 1 LOT AFTAC 4 Mar 2005 

 P00105 VTC8342 Klystron Tube 2 EA 45 SW 31 May 200| 
 P00105 Critical Spares Kit, KT8003316 1 UN WSMR 1 Dec 2004 
 P00105 VKC8313 Klystron Tube 1 EA 30 SW 31 May 2005 
 P00106 5005850-10 NIDIR Remote 

Boresite 
1 EA UK 13 Sep 2005| 

      
      
      
2003  Component Repair/Fabrication   1Oct 2003- 30 Sep 2004 

2003AA  In-House Component Repair    
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #2– 1 Oct 03 - 30 Sep 04 
CLIN Mod 

Number 
Description Qty/Unit FOB/Ship to Delivery Date 

2003AB  Vendor Component Repair    
 P00071 Air Conditioner, #83N 1 EA OI 22 Jun 2004 
  P00074 VTR5210A1 tube, SN 3114R3 1 EA 45SW 1 Nov 2004 
 P00074 VTR5219A1 tube, SN 317R5 1 EA 45SW 1 Nov 2004 
 P00074 Focus Coil, p/n8742556, S/N 130 

and 510 
2 EA 45SW 1 Jan 2005 

 P00079 Rotary Couplers, S/Ns109 and 110 2 EA UK 6 Dec 2004 
 P00080 Klystron tube 1 EA WSMR 17 Apr 2004 
 P00080 SFC257 tube 1 EA 30SW 16 Apr 2005 
 P00084 Klystron Tube, VKC8342, SN 534 1 EA 45 SW 15 Jun 2004 
 P00084 Klystron Tube, VKC8342, SN 532 1 EA 45 SW 15 Jun 2004 
 P00088 Tube, P/N VTR5210A1 1 EA 45 SW 1 Mar 2005 
 P00099 Time delay unit, P/N I079830-1, 

S/N 2004 
1 EA  5 Mar 2005 

 P00099 Tube Cross Field Amplifier, P/N 
VXC-1659, S/N 1010R1 

1 EA UK 12 Jul 2005 

 P00100 Model 3860 Digital Controller, 
S/N 3003, P/N 495021-002 

1 EA DOE 1 Oct 2004 

 P00100 Tube, VTC5260H1, S/N 4E001R1 1 EA WSMR 1 Jun 2005 
 P00103 Tube, VTR2101A1, S/N 1003R1 1 EA 45SW 24 Jun 2005 
 P00103 Tube, VTR2101A1, S/N 1009 1 EA 45SW 24 Jun 2005 
      
      
      
      
2003AC  Fabrication of Components    
 P00106 5005850-10 NIDIR Remote 

Boresite 
1 EA UK 13 Sep 2005| 

      
      
      

2004  Engineering/Technical support   1Oct 2003-30 Sep 2004 
2004AA  Engineering/Technical Support   1Oct 2003-30 Sep 2004 
2004AB  Engineering Field Support   1Oct 2003- 30 Sep 2004 
2004AC  Engineering Investigations    

      
      
      
      
2005  Field Overhauls   1Oct 2003- 30 Sep 2004 
2006  Commercial Transportation   1Oct 2003- 30 Sep 2004 
2007  Reimbursable Travel & Per Diem   1Oct 2003- 30 Sep 2004 
2010  System Modifications   1Oct 2003- 30 Sep 2004 

2010 AA P00075 Upgrade Microwave Control Unit 1 JO  26 Jul 2004 
2010 AB P00078 MW Transmitter for AN/TPQ-39 1 JO   6 Dec 2004 
2010AC P00090 X to C-band Modification, Servo 

and spare parts 
1 JO  1 May 2006 

2010AD P00106 SCADA computer system 1 JO  1 May 2005| 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

FY 2004    
Total Available  for ACRN 

DA for FY 04  $       852,535.00  
DA  5743400 304 83LE 212M33 010000 56955 35182F 503000 F03000 
  Increase to ACRN DA $216,410.00 
F2IRSP41970100 P00100 52006000 J02737  $        12,357.00   
F2IRSP41940500 P00100 51510000 J02625  $        19,787.00   
F2IRSP42080400 P00101 55048000 J02629  $          2,400.00   
F2IRSP42080400 P00101 55048A00 J02706  $      208,425.00   
F2IRSP42080400 P00101 55048A00 J02629  $        33,000.00   
F2IRSP42080400 P00101 55048B00 J02629  $        26,132.00   
F2IRSP42032500 P00102 55048B00 J02805  $      195,645.00   
F2IRSP42050500 P00102 51710000 J02715  $        52,525.00   
F2IRSP42050500 P00102 51710000 J02651  $          2,000.00   
F2IRSP41110200 P00102 55048B00 J02805  $        30,121.00   
F2IRSP42240200 P00103 58405000   $        37,794.00   
F2IRSP42301000 P00103 51510000 J02625  $        15,939.00   
F2IRSP42032700 P00106 55048B00 J02805  $      216,410.00   
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT 

FY 04   Total available ACRN's CB - CL $2,026,577.00 
  9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00173 662400 F62400 

   Increase to ACRN's CB - CL $100,915.00
     
CB   Total $626,214.00
F2IRSP40080400 P00076  $392,716.00  
F2IRSP40130500 P00079  $42,020.00  
F2IRSP41760600 P00099  $65,000.00  
F2IRSP41760300 P00099  $126,478.00  
     
          
  9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00273 662400 F62400 
CC   Total $143,934.00
F2IRSP40080400 P00076  $129,320.00  
F2IRSP41170300 P00095  $14,614.00  
     
     
          
  9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00373 662400 F62400 

CD   Total $307,055.00
F2IRSP40080400 P00076  $301,311.00  
F2IRSP40080400 P00082  ($47,091.00)  
F2IRSP41170300 P00095  $52,835.00  
     
          
  9711X8242.UK02 4FX 83LE CQCGUK 000000 00000 00473 662400 F62400 
CE   Total $535,144.00
F2IRSP40080400 P00076  $336,869.00  
F2IRSP40230500 P00081  $63,760.00  
F2IRSP41760600 P00099  $33,600.00  
F2IRSP41760500 P00106  $100,915.00  
          
  9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00173 662400 F62400 
CF   Total $161,847.00
F2IRSP40080400 P00076  $102,891.00  
F2IRSP40340300 P00083  $30,268.00  
F2IRSP40490100 P00083  $1,904.00  
F2IRSP41180300 P00093  $26,784.00
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