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1. Purpose: to provide funding for RFP 04-10, provide loaner FPS-16 acquisition aid radar support , IAW BAE
proposal DM-221-04, dated 1 Sep 2004. CLIN 2010AE in the amount of $51,411 has been added.

2. Section B: Remove page B-12 (a) and replace with revised page B-12 (a).
Changes are as follows:
CLIN 2010AE has been added

3. Section F: Remove page F-8 and replace with revised page F-8.

4. Section G: Remove pages G-1i (5) (c) and G-1i (5) (d) and replace with revised pages G-1i (5) (c) and G-1i (5)
(d). Total contract funding is changed FROM $54,824,446 TO $54,875,857 increase of $51,411.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Offaice (DFARS 243.171)

CLIN TYPE Purchase Request # CLIN CLINTO
FROM CHANGE
2010AE FFP F2IRSP42670400 $0 $51,411 $51,411
TOTAL $51,411

RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further
equitable adjustments attributable to such facts or circumstances giving rise to this contract modification.



PART | - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS
OPTION PERIOD #2 -1 Oct 03 to 30 Sep 04
CLIN DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

2010AC SUBCLIN OPTIONS

THE FOLLOWING OPTIONS ARE AVAILABLE AT THE STATED COSTS THROUGH
31 DEC 2004.

RSP APPROACH
ESTIMATED COST
FIXED FEE
ESTIMATED CPFF

A 167 16

RSP SPARES
ESTIMATED COST
FIXED FEE
ESTIMATED CPFF

69 60 1en

FIELD TRAINING
ESTIMATED COST
FIXED FEE
ESTIMATED CPFF

1A |68 16

2010AD SUBCLIN 1 JO NA $216,410
REPLACE COBRA DANE SCADA COMPUTER
SYSTEM IAW RFP 04-07,dated 2 Feb 2004
FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION
(COST PLUS FIXED-FEE)

ESTIMATED COST $
FIXED FEE $
ESTIMATED CPFF $
2010AE SUBCLIN 1 JO N/A $51,411

PROVIDE LOANER FPS-16 ACQUISITION

AID RADAR IAW RFP 04-10,dated 15 Jul 2004
FOB: DESTINATION PQA/INSP: DESTINATION
ACCEPTANCE: DESTINATION

(FIRM-FIXED PRICE)

F08650-01-C-0066/P00110
Page B-12 (a)



F-1 PERIOD OF PERFORMANCE
OPTION PERIOD #2—1 Oct 03 - 30 Sep 04

CLIN Mod Description Qty/Unit | FOB/Ship to Delivery Date
Number
2003AB Vendor Component Repair
P00071 | Air Conditioner, #83N 1EA Ol 22 Jun 2004
P00074 | VTR5210A1 tube, SN 3114R3 1EA 455W 1 Nov 2004
P00074 | VTR5219A1 tube, SN 317R5 1EA 455W 1 Nov 2004
P00074 | Focus Coil, p/n8742556, SIN 130 | 2 EA 455W 1 Jan 2005
and 510
P00079 | Rotary Couplers, S/Ns109 and 110 | 2 EA UK 6 Dec 2004
P00080 | Klystron tube 1EA WSMR 17 Apr 2004
P0O0080 | SFC257 tube 1EA 30SW 16 Apr 2005
P00084 | Klystron Tube, VKC8342, SN 534 | 1EA 45 sSW 15 Jun 2004
P00084 | Klystron Tube, VKC8342, SN 532 | 1EA 45 sSW 15 Jun 2004
P0O0088 | Tube, P/N VTR5210A1 1EA 45 SW 1 Mar 2005
P0O0099 | Time delay unit, P/N 1079830-1, 1EA 5 Mar 2005
SIN 2004
P00099 | Tube Cross Field Amplifier, P/N 1EA UK 12 Jul 2005
VXC-1659, S/N 1010R1
P00100 | Model 3860 Digital Controller, 1EA DOE 1 Oct 2004
S/N 3003, P/N 495021-002
P00100 | Tube, VTC5260H1, S/N 4E001R1 | 1 EA WSMR 1 Jun 2005
P00103 | Tube, VTR2101A1, S/N 1003R1 1EA 455W 24 Jun 2005
P00103 | Tube, VTR2101A1, S/N 1009 1EA 455W 24 Jun 2005
2003AC Fabrication of Components
P00106 | 5005850-10 NIDIR Remote 1EA UK 13 Sep 2005
Boresite
2004 Engineering/Technical support 10ct 2003-30 Sep 2004
2004AA Engineering/Technical Support 10ct 2003-30 Sep 2004
2004AB Engineering Field Support 10ct 2003- 30 Sep 2004
2004AC Engineering Investigations
2005 Field Overhauls 10ct 2003- 30 Sep 2004
2006 Commercial Transportation 10ct 2003- 30 Sep 2004
2007 Reimbursable Travel & Per Diem 10ct 2003- 30 Sep 2004
2010 System Modifications 10ct 2003- 30 Sep 2004
2010 AA | P00075 | Upgrade Microwave Control Unit | 1JO 26 Jul 2004
2010 AB | PO0078 | MW Transmitter for AN/TPQ-39 1JO 6 Dec 2004
2010AC | P0O0090 | X to C-band Madification, Servo 1JO 1 May 2006
and spare parts
2010AD | P00106 | SCADA computer system 1JO 1 May 2005
2010AE | PO0110 | Provide Loaner FPS-16 1J0 NAWC-WD 1 Nov 2004|
Acquisition air radar
F08650-01-
C0066/P00110
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ACCT APPROPRIATE/LMT SUBHEAD/CPN
OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
Total Available for
FY 2004 ACRN DA for FY 04 $ 1,780,000.00
DA 5743400 304 83LE 212M33 010000 56955 35182F 503000 FO3000

F2IRSP41970100 P00100
F2IRSP41940500 P0O0100
F2IRSP42080400 P00101
F2IRSP42080400 P00101
F2IRSP42080400 P00101
F2IRSP42080400 P00101
F2IRSP42032500 P00102
F2IRSP42050500 P00102
F2IRSP42050500 P00102
F2IRSP41110200 P00102
F2IRSP42240200 P00103
F2IRSP42301000 P00103
F2IRSP42390500 P0O0105
F2IRSP42191000 P00105
F2IRSP42191000 P00105
F2IRSP42191000 P00105
F2IRSP42191000 P00105
F2IRSP42191000 P00105
F2IRSP42191000 P00105
F2IRSP42191000 P00105
F2IRSP42191000 P00105
F2IRSP42191000 P00105
F2IRSP42191000 P00105
F2IRSP42191000 P00105
F2IRSP42371100 P00105
F2IRSP42360600 P0O0105
F2IRSP42331000 P00105
F2IRSP42331000 P00105
F2IRSP42371000 P0O0105
F2IRSP42032700 P00106

52006000
51510000
55048000
55048A00
55048A00
55048B00
55048B00
51710000
51710000
55048B00
58405000
51510000
55048A00
55057000
55080000
51510000
51016000
55460000
55462000
51723000
52004000
52007000
55711000
55989000
58405000
51510000
51015000
51015000
58405000
55048B00

J02737
J02625
J02629
J02706
J02629
J02629
J02805
J02715
J02651
J02805

J02625
J02629
J02593
J02597
J02625
J02596
J02618
J02656
J02703
J02638
J01498
J00423
J00237

J02625
J02814
J02698

J02805

Pp PP PP DB P DL PP D PP DR P DL RSB RHDHRPR DS

Increase to ACRN DA
12,357.00
19,787.00

2,400.00

208,425.00
33,000.00
26,132.00

195,645.00
52,525.00

2,000.00
30,121.00
37,794.00
15,939.00

1,333.00

2,000.00

7,000.00

2,000.00

3,000.00

2,000.00

5,000.00

3,000.00

2,000.00

2,000.00

2,000.00
50,000.00

213,313.00
39,727.00

185,000.00
15,296.00

213,314.00

216,410.00

$51,411.00
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ACCTCLASS
OBLIGACRN DATA

APPROPRIATE/LMT SUBHEAD/CPN
RECIP DODAAD SUPPLEMENTAL
ACCOUNTING CLASSIFICATION

AMOUNT

F2IRSP42590200 P00107
F2IRSP42440400 PO0107
F2IRSP42440600 PO0107
F2IRSP42670400 P00110

51710000J02653
51510000 J02625
51710000J02816
51710000J02816

$67,515.00
$40,669.00
$19,887.00

$51,411.00)

F08650-01-C-0066/P00110
G-1i (5)(d)



