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1. Purpose: 
 a.   modify CLIN 2010AC  to incorporate ECP 7453-1 (glass console processor, AZ/EL servo faults, 
servo amp, and automatic calibrations) ($167,418) IAW BAE DM-233-04 dated 24 Sept 2004.  The following 
optional quantities (glass console processor integration, servo test panel, dual brake inhibit CCA and dual opposed 
rate loop CCA) have been added  to the bid schedule but have not been funded.  
 b.  correct ACRN’s incorrectly identified on modification P00109. 
   
2.  Section B:  Remove pages B-12 and B-12(a) and replace with revised pages B-12 and B-12(a). 
  
 Changes are as follows:   
  CLIN 2010AC  FROM:  $1,392,544 TO:  $1,559,962  an increase of $167,418 
  The following option items were added:  glass console processor integration, servo test panel, dual brake 
inhibit CCA and dual opposed rate loop CCA 
  
3.  Section F:  Remove page F-8 and replace with revised page F-8. 
  
4.  Section G:   
 
 a.  Remove pages G-1i (5)(c), G-1i (5)(d), G1i(6)(c) and G-1i(6)(d) and replace with revised pages G-1i (5)(c), 
G-1i (5) (d) , G1i(6)(c) and G-1i(6)(d) .  Total contract funding is changed FROM $54,875,857 TO $55,043,275 an 
increase of $167,418. 
 b.  Pages G1i(6)(c) and G-1i(6)(d):  3 new ACRNs have been added, DT, DU and DV.  In modification P00109 
the funding document incorrectly identified ACRNs DL, DM and DN. 
 
5.  Changes are annotated by a vertical black line in the right-hand margin. 
 
6.  Summary for the Payment Office (DFARS 243.171) 
 

CLIN TYPE Purchase Request #
CLIN       

FROM  
         

CHANGE   CLIN TO   
2010AC CPFF F2IRSP42670200 $1,392,544 $167,418 $1,559,962 

       
    TOTAL   $167,418   

 
RELEASE OF CLAIMS.  In consideration of the modification agreed to herein as complete equitable  
adjustment, the contractor hereby releases the Government from any liability under this contract for further 
equitable adjustments attributable to such facts or circumstances giving rise to this contract modification. 
 



PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
2008 RESERVED 
2009 CONTRACT DATA REQUIREMENTS – FY 2004 1 JO       N/A $ NSP 
 The contractor shall prepare and deliver technical data 
 and information IAW contract data requirements list (CDRL),. 
 in Section J.  (Except CDRLs A010, A011, A012, and A013.) 
 
2010 SYSTEMS MODIFICATIONS – FY 2004 1 JO       N/A $ TBN 
 The contractor shall perform systems modifications 
 and provide CDRLs A010, A011, A012, and A013 
 IAW SOW paragraph 3.6.  Extent of effort and delivery  
 schedule shall be directed by the contracting officer. 
 CDRLs will not be separately priced. 
 FOB:  TBD 
 PQA/INSP SITE: TBD ACCEPTANCE: TBD 
 
2010AA SUBCLIN     1          JO        N/A                   $ 418,921
 Upgrade Microwave Control Unit (MCU) for Cobra Judy 
 IAW RFP 03-04 dated 10 Apr 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED-FEE) 
 ESTIMATED COST $ 
 FIXED FEE $ 
 ESTIMATED CPFF $ 
 
2010AB SUBCLIN     1          JO        N/A                   $ 285,316
 1 NW Transmitter for AN/TPQ-38 at Pad 27 
 IAW RFP 04-01 dated 6 Oct 2003 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED-FEE) 
 
 ESTIMATED COST $ 
 FIXED FEE $  
 ESTIMATED CPFF $ 

 
2010AC SUBCLIN     1          JO        N/A                   $1,559,962
 Conversion of RIR-778, S/N 85016, X-band radar 
 To C-band system, Servo and spare parts 
 IAW RFP 03-01 dated 9 Jan 2003, revision 9 Jun 2003 and 6 Oct 2004 
 Glass console processor, AZ/EL Servo Faults, Servo Amp  
 And automatic calibrations, IAW ECP 7453-1 dated 22 Sep 2004 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED-FEE) 
 
 ESTIMATED COST $
 FIXED FEE $  
 ESTIMATED CPFF $  
 
                 SEE PAGE B-12 (a) FOR OPTIONS 

F08650-01-C-0066/P00111 
Page B-12



 
 

PART I – THE SCHEDULE 
SECTION B 

SUPPLIES OR SERVICE AND PRICES/COSTS 
OPTION PERIOD #2 – 1 Oct 03 to 30 Sep 04 
CLIN DESCRIPTION  QTY UNIT UNIT PRICE AMOUNT 
2010AC SUBCLIN               OPTIONS               
  
 THE FOLLOWING OPTIONS ARE AVAILABLE AT THE STATED COSTS THROUGH 
 31 DEC 2004. 
 RSP APPROACH 
 ESTIMATED COST $ 
 FIXED FEE $
 ESTIMATED CPFF $  
 RSP SPARES 
 ESTIMATED COST $ 
 FIXED FEE $  
 ESTIMATED CPFF $ 
 FIELD TRAINING 
 ESTIMATED COST $    
 FIXED FEE $     
 ESTIMATED CPFF $      
 PROCESSOR INTEGRATION 
 ESTIMATED COST $  
 FIXED FEE $  
 ESTIMATED CPFF $   
 SERVO TEST PANEL 
 ESTIMATED COST $   
 FIXED FEE $     
 ESTIMATED CPFF $    
 DUAL BRAKE INHIBIT CCA 
 ESTIMATED COST $     
 FIXED FEE $       
 ESTIMATED CPFF $      
 DUAL OPPOSED RATE LOOP CCA 
 ESTIMATED COST $    
 FIXED FEE $      
 ESTIMATED CPFF $      
 
2010AD SUBCLIN     1   JO       N/A                   $ 216,410
 REPLACE COBRA DANE SCADA COMPUTER  
  SYSTEM IAW RFP 04-07,dated 2 Feb 2004 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (COST PLUS FIXED-FEE) 
 ESTIMATED COST $ 
 FIXED FEE $   
 ESTIMATED CPFF $
 
2010AE    SUBCLIN      1 JO          N/A                $51,411 
 PROVIDE LOANER FPS-16 ACQUISITION  
  AID RADAR IAW RFP 04-10,dated 15 Jul 2004 
 FOB: DESTINATION PQA/INSP: DESTINATION 
 ACCEPTANCE: DESTINATION 
 (FIRM-FIXED PRICE) 
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F-1      PERIOD OF PERFORMANCE 
OPTION PERIOD #2– 1 Oct 03 - 30 Sep 04 
CLIN Mod 

Number 
Description Qty/Unit FOB/Ship to Delivery Date 

2003AB  Vendor Component Repair    
 P00071 Air Conditioner, #83N 1 EA OI 22 Jun 2004 
  P00074 VTR5210A1 tube, SN 3114R3 1 EA 45SW 1 Nov 2004 
 P00074 VTR5219A1 tube, SN 317R5 1 EA 45SW 1 Nov 2004 
 P00074 Focus Coil, p/n8742556, S/N 130 

and 510 
2 EA 45SW 1 Jan 2005 

 P00079 Rotary Couplers, S/Ns109 and 110 2 EA UK 6 Dec 2004 
 P00080 Klystron tube 1 EA WSMR 17 Apr 2004 
 P00080 SFC257 tube 1 EA 30SW 16 Apr 2005 
 P00084 Klystron Tube, VKC8342, SN 534 1 EA 45 SW 15 Jun 2004 
 P00084 Klystron Tube, VKC8342, SN 532 1 EA 45 SW 15 Jun 2004 
 P00088 Tube, P/N VTR5210A1 1 EA 45 SW 1 Mar 2005 
 P00099 Time delay unit, P/N I079830-1, 

S/N 2004 
1 EA  5 Mar 2005 

 P00099 Tube Cross Field Amplifier, P/N 
VXC-1659, S/N 1010R1 

1 EA UK 12 Jul 2005 

 P00100 Model 3860 Digital Controller, 
S/N 3003, P/N 495021-002 

1 EA DOE 1 Oct 2004 

 P00100 Tube, VTC5260H1, S/N 4E001R1 1 EA WSMR 1 Jun 2005 
 P00103 Tube, VTR2101A1, S/N 1003R1 1 EA 45SW 24 Jun 2005 
 P00103 Tube, VTR2101A1, S/N 1009 1 EA 45SW 24 Jun 2005 
      
      
      
2003AC  Fabrication of Components    
 P00106 5005850-10 NIDIR Remote 

Boresite 
1 EA UK 13 Sep 2005 

      
2004  Engineering/Technical support   1Oct 2003-30 Sep 2004 

2004AA  Engineering/Technical Support   1Oct 2003-30 Sep 2004 
2004AB  Engineering Field Support   1Oct 2003- 30 Sep 2004 
2004AC  Engineering Investigations    

      
2005  Field Overhauls   1Oct 2003- 30 Sep 2004 
2006  Commercial Transportation   1Oct 2003- 30 Sep 2004 
2007  Reimbursable Travel & Per Diem   1Oct 2003- 30 Sep 2004 
2010  System Modifications   1Oct 2003- 30 Sep 2004 

2010 AA P00075 Upgrade Microwave Control Unit 1 JO  26 Jul 2004 
2010 AB P00078 MW Transmitter for AN/TPQ-39 1 JO   6 Dec 2004 
2010AC P00090 X to C-band Modification, Servo 

and spare parts 
1 JO  1 May 2006 

2010AC P00111 Glass console processor, AZ/EL 
servo faults, Servo Amp, 
automatic calibration 

1 JO  1 May 2006| 

2010AD P00106 SCADA computer system 1 JO  1 May 2005 
2010AE P00110 Provide Loaner FPS-16 

Acquisition air radar 
1 JO NAWC-WD 1 Nov 2004 
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

FY 2004    
Total Available  for 

ACRN DA for FY 04  $   1,947,418.00  
DA  5743400 304 83LE 212M33 010000 56955 35182F 503000 F03000 
  Increase to ACRN DA $167,418.00 
F2IRSP41970100 P00100 52006000 J02737  $        12,357.00   
F2IRSP41940500 P00100 51510000 J02625  $        19,787.00   
F2IRSP42080400 P00101 55048000 J02629  $          2,400.00   
F2IRSP42080400 P00101 55048A00 J02706  $      208,425.00   
F2IRSP42080400 P00101 55048A00 J02629  $        33,000.00   
F2IRSP42080400 P00101 55048B00 J02629  $        26,132.00   
F2IRSP42032500 P00102 55048B00  J02805  $      195,645.00   
F2IRSP42050500 P00102 51710000 J02715  $        52,525.00   
F2IRSP42050500 P00102 51710000 J02651  $          2,000.00   
F2IRSP41110200 P00102 55048B00 J02805  $        30,121.00   
F2IRSP42240200 P00103 58405000   $        37,794.00   
F2IRSP42301000 P00103 51510000 J02625  $        15,939.00   
F2IRSP42390500 P00105 55048A00 J02629  $          1,333.00   
F2IRSP42191000 P00105 55057000 J02593  $          2,000.00   
F2IRSP42191000 P00105 55080000 J02597  $          7,000.00   
F2IRSP42191000 P00105 51510000 J02625  $          2,000.00   
F2IRSP42191000 P00105 51016000 J02596  $          3,000.00   
F2IRSP42191000 P00105 55460000 J02618  $          2,000.00   
F2IRSP42191000 P00105 55462000 J02656  $          5,000.00   
F2IRSP42191000 P00105 51723000 J02703  $          3,000.00   
F2IRSP42191000 P00105 52004000 J02638  $          2,000.00   
F2IRSP42191000 P00105 52007000 J01498  $          2,000.00   
F2IRSP42191000 P00105 55711000 J00423  $          2,000.00   
F2IRSP42191000 P00105 55989000 J00237  $        50,000.00   
F2IRSP42371100 P00105 58405000   $      213,313.00  
F2IRSP42360600 P00105 51510000 J02625  $        39,727.00  
F2IRSP42331000 P00105 51015000 J02814  $      185,000.00   
F2IRSP42331000 P00105 51015000 J02698  $        15,296.00   
F2IRSP42371000 P00105 58405000   $      213,314.00   
F2IRSP42032700 P00106 55048B00 J02805 $       216,410.00   
      
      
    F08650-01-C-0066/P00111
     G-1i (5)(c)
      



 
 

OBLIGACRN 
ACCTCLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN 
RECIP DODAAD SUPPLEMENTAL 
ACCOUNTING CLASSIFICATION AMOUNT 

F2IRSP42590200 P00107 51710000 J02653 $67,515.00  
F2IRSP42440400 P00107 51510000 J02625 $40,669.00  
F2IRSP42440600 P00107 51710000 J02816 $19,887.00  
F2IRSP42670400 P00110 51710000 J02816 $51,411.00  
F2IRSP42670200 P00111 51727000 J02746 $167,418.00  
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OBLIGACRN 
ACCTCLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAADSUPPLEMENTAL ACCOUNTING 

CLASSIFICATION AMOUNT 
  9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00273 503000 F03000 

DG    Total $0.00
      
      
           
  9711X8242.GY02 4FX 83LE CQXAGY 000000 00000 00373 503000 F03000 
DH    Total $0.00
      
      
           
  9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00173 503000 F03000 
DJ    Total $12,490.00
F2IRSP42191300 P00107   $6,350.00  
F2IRSP42191400 P00109   $5,684.00  
F2IRSP42191500 P00109   $456.00  
      
           
  9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00273 503000 F03000 

DK    Total $53,514.00
F2IRSP42191400 P00109   $32,310.00  
F2IRSP42191500 P00109   $21,204.00  
           
  9711X8242.GY02 4FX 83LE CQWYGY 000000 00000 00373 503000 F03000 
DL    Total $22,689.00
      
F2IRSP42191500 P00109   $22,689.00  
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OBLIG 
ACRN 

ACCT 
CLASS 
DATA 

APPROPRIATE/LMT SUBHEAD/CPN RECIP 
DODAAD 

SUPPLEMENTAL ACCOUNTING 
CLASSIFICATION AMOUNT 

DM  9711X8242.0002 4FX 83LE CQBNTW 000000 00000 00173 503000 F03000 
    Total $51,682.00 
F2IRSP42011100 P00107   $31,682.00  
F2IRSP42191300 P00107     $20,000.00  
     
DN  9711X8242.0002 4FX 83LE CQBNTW 000000 00000 00273 503000 F03000 
    Total $3,291.00
F2IRSP42011100 P00107     $3,291.00  
      
DP  9711X8242.0002 4FX 83LE CQBNTW 000000 00000 00373 503000 F03000 
    Total $43,124.00 
F2IRSP42011100 P00107     $43,124.00  
      
DQ  9711X8242.0002 4FX 83LE CQCXKS 000000 00000 00100 503000 F03000 
    Total $32,000.00 
F2IRSP42191300 P00107   $32,000.00  
      
DR  9711X8242.0002 4FX 83LE CQCXKS 000000 00000 00200 503000 F03000 
    Total $34,000 
F2IRSP42191300 P00107     $34,000  
      
DS  9711X8242.0002 4FX 83LE CQCXKS 000000 00000 00300503000 F03000 
    Total $18,000.00 
F2IRSP42191300 P00107     $18,000.00  
      
DT  9711X8242.0002 4FX 83LE CQWLGK 000000 00000 00100 503000 F03000 
    Total $389.00
F2IRSP42191400 P00109     $389.00  
      
DU  9711X8242.0002 4FX 83LE CQWLGK 000000 00000 00200 503000 F03000 
    Total $200.00 
F2IRSP42191400 P00109     $200.00  
     
DV  9711X8242.0002 4FX 83LE CQWLGK 000000 00000 00300 503000 F03000 
    Total $12,000.00
F2IRSP42191400 P00109   $12,000.00  
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     G-1i(6)(d)
 
    
      
 


