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STANDARD FORM 30 (Continued)

The purpose of this modification is to:

1. Add funding to support project tasks applicable to CLIN 0001, CLIN 0002 and CLIN
0004. Replace pages 3 and 4, Section B, of the contract with the attached replacement
pages. The total contract estimated cost is changed from $10,046,797.00 to
$10,964,197.00 an increase of $917,400.00.

Section B, Supplies or Services and Prices/Costs contract line item amounts are
changed to reflect an increase as listed below:

CLIN 0001 - From: $8,508,912 To: $ 9,316,682

CLIN 0002 — From: $624540 To: $642430

CLIN 0004AA - From: $773,311  To: $851,290

CLIN O004AB - From: $ 140,034 To: $ 153,795

Work tasks covered by this change are:
a. CX 40 Rail Repair
b. CX 40 UES Cleaning
c. CX 40 Valve Position Indicators
d. CX 41 Airflow Control Valves
e. LC 41 Particle Counter Installation
f. CX 40 Modify Handrails and Flip-piates on UT and MST Level 9 Platforms
g. CX 40 Modify Handrails and Flip-plates on UT A-platform levels 9-10-11-13
h. SMARF Crane Repair
i. PS-7 Rewind Motor (Jockey Pump)
j. CX 40 UPS repair
k. UT Pit Retrieval System
[. Chilled water line repair CX 40
m. Power to Guard Shack CX 17
n. Modify White Room A/C ducts CX 17
0. Modify compressed air system
p. Repair of hoist
g. Purchase level It inspection kit
r. Update erection hoists
s. Purchase water blaster

2. Replace page 24 Section G, Contract Administration Data to reflect the changed
Section B information

3. Revise FAR clause 52.222-2 to authorize overtime premiums and to correct the title
of DFARS clause 252 251-7000, which was added by modification P0002 in Section | of
the contract.
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4. Revise the Base Support Plan to reflect that Sverdrup Technologies, Inc. is allowed
use of administrative office space for the base period of the contract. Consideration for

the use of this space is the off-base facility that was descoped from the base period by
modification PO001.
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A PART |- THE SCHEDULE

1. SECTION A- SF 33

a. Standard Form 33, Block 20, Total Amount of Contract, is changed
from $10,046,797 to $10,964,197, an increase of $917,400.00.

b. Replace pages 3 and 4 of section B with the attached reptacement
pages.
2. Section G - Contract Administration Data
a. Replace page 24 with the attached replacement page.

B. PART Il - CONTRACT CLAUSES

1. SECTION | - CONTRACT CLAUSES

C. PART il - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

1. Replace page 47 and 47.1 with the attached replacement pages.

D. RELEASE OF CLAIMS

In consideration of the modification agreed to herein as complete and equitable
adjustment for contractor's proposals, the contractor hereby releases the government
from any and all liability under this contract for further equitable adjustment attributable
to such facts or circumstances giving rise to the referenced proposals.
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PART | - THE SCHEDULE
SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS

BASIC PERIOD - 1 May 98 through 30 Sep 98 (FY98)

Item No.

Description

0001

0002

0003

0004

0004AA

0004AB

Operations and Maintenance, Operations

and Support and Operations and Management

The contractor shall furnish all necessary supplies and services
required to perform program and business management,

cost reporting and segregation, environmental,

industrial security, technical data, safety, exercises,

training and other related items as required by launch program
in accordance with the Statement Of Work for the LO&SC,
dated April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

Systems Management

The contractor shall furnish all necessary supplies and services
required to perform systems engineering, satety engineering,
logistics support analysis, configuration management,
procedure development, and studies in accordance with the
Statement Of Work for the LO&SC, dated April 1998, and the
performance standards document.
COST-PLUS-AWARD-IFEE

Data

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE

Award Fee Pool
Award Fee Pool {1 May 98 through 31 Aug 98)

Award Fee Pool (1 Sep 98 through 30 Sep 98)

LT

LT

LT

LT

LT

Estimated Cost

$9.316,682

$642,430

$ NSP

$851,290

$153,795
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SECTION B - Supplies or Services and Prices/Costs (cont’d)

BASIC PERIOD - 1 Jun 98 through 30 Sep 98 (FY98)

Item No. Description

0005 Scrvice Systems Upgrades & Modifications
Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government's estimated costs for this line item is
$500,000.00

ESTIMATED COSTS (CLINs (0001 - 0003)
AWARD FEE (CLIN 0004)

ESTIMATED AMOUNT (CLIN 0005)

ESTIMATED TOTAL FOR ALL CLINs (FY98)

NSP = Not separately priced
TBN = To be negotiated.
TBD = To be determined by the government prior to contract award.

Estimated Cost

$ TBN

$9,959.112
$ 1,005,085
$ __TBN

$10,964,197
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PART I - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA

A. SPECIAL CONTRACT CLAUSES IN FULL TEXT

G-1.

ACCOUNTING AND APPROPRIATION DATA

Appropriation/Lmt Subhead/CPN Recip DODAAD

ACRN Acct Class Data Supplemental Accounting Classification Information

Obligated
Amount

AA

AB

AC

AD

AE

AF

AG

AH

AlJ

G-2.

5783400 308 83LE 253099 555L0 01 35182F 662400 F62400
5783400 308 83LL 25309A 55510 01 35119F 662400 F62400
5783400 308 83LE 25309C 555L0 01 33605F 662400 F62400
5783400 308 83LE 25309D 555L.0 01 35119F 662400 62400
5783400 308 83LE 253098 555L0 01 33605F 662400 F62400

5783400 308 83LE 25309T 555L0O 01 35144F 662400 F62400
PR# - F55SL.S82180100 = $148.000.00 + $64.400.00

5783400 308 83LE 25300U 555L0 01 35138F 662400 F62400

5783400 308 83LE 213043 55590 01 35138F 662400 F62400
PR# - F5551.882390900 = $10,000.00

5783400 308 83LE 213010 55590 01 35119F 662400 F62400
PR# - T'51S1.881761500 = $160,000.00 + $45,000.00

PR# - F51SLS81761100 = $290,000.00

PR# - FS1SLS81760200 = $200,000.00

CONTRACT ADMINISTRATION DATA

(a) The address and phone number of the paying office are:

DFAS-OR/FPV

2500 Leahy Avenue

PO BOX 934400
Orlando FL 32893-4400
(407)646-4060

24

3,647,997.00
280,000.00
600.00
786,000.00
684,300.00

4,473,200.00

174,700.00

10,000.00

695,000.00
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52.216-7

52.217-8

52.217-9

52.219-8

52.219-9

52.219-9

52.219-16

52.222-1

52.222-2

52.222-3

52.222-4

52.222-6

52.222-7

ALLOWABLE COST AND PAYMENT MAR 1997
(IAW FAR 16.307(a))

OPTION TO EXTEND SERVICES AUG 1989
(TAW FAR 17.208(1))

OPTION TO EXTEND THE TERM OF THE CONTRACT MAR 1989
(LAW FAR 17.208(g))

For the purposes of this clause the blank(s) are completed as follows:

(a) within 60 days

{c) not to exceed 6 years and 7 months

UTILIZATION OF SMALL, SMALL DISADVANTAGED OCT 1995
AND WOMEN-OWNED SMALL BUSINESS CONCERNS
(IAW 'AR 19.708(a))

SMALL. SMALL DISADVANTAGED AND WOMEN-OWNED  AUG 1996
SMALL BUSINESS SUBCONTRACTING PLAN
(IAW FAR 19.708(b)(1))

ALTERNATE II MAR 1996
(IAW FAR 19.708(b)(1))

LIQUIDATED DAMAGES--SUBCONTRACTING PLAN OCT 1995
(IAW FAR 19.708(b)(2))

NOTICE TO GOVERNMENT OF LABOR DISPUTES FEB 1997
(IAW FAR 22.103-5(a))

PAYMENT FOR OVERTIME PREMIUMS JUL 1990
(IAW FAR 22.103-5(b))

For the purposes of this clause the blank(s) are completed as (ollows:

(a) does not exceed $100,000.00

CONVICT LABOR AUG 1996
(TAW FAR 22.202)

CONTRACT WORK HOURS AND SAFETY STANDARDS JUL 1995
ACT--OVERTIME COMPENSATION
(IAW FAR 22.305)

DAVIS BACON ACT FEB 1995
(IAW FAR 22.407(a))

WITHHOLDING OF FUNDS FEB 1988
(IAW FAR 22.407(a))

A-24
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