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CONTINUATION OF SF-30

1. The purpose of this bilateral modification is to obligate funding to CLIN 0015, add
reformat Section B, and correct administrative errors on CLINs 0019, 0024AB and 0031,
and realign funds between CLINS 0011 and 0012. Administrative changes “do not”
change contract value. Due to rounding error, CLINs 0019, 0024AB, and 0031 require
adjustment but does not change the awarded Option Year total or total contract value.
Under the authority of Contract Clause H-25, the estimated cost for CLIN 0015 will be
increased by $1,209,000. This action will increase the value of the contract by
$1,209,000.

2. SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

A. SF 33, Block 20 — (Pen and Ink Change):

Changed from Changed to Net Change
$85,017,318 $86,226,318 $1,209,000
B. Part | — Schedule, Section B:

Element Changed From Changed To Net Change
FY0O0 0011 $23,613,881 $26,213,881 $2,600,000
FY 00 0012 $ 3,556,553 $ 956,553 ($2,600,000)
FY0O0 0015 $ 3,609,869 $ 4,818,869 $1,209,000
FY0O Total 0015 $ 3,609,869 $ 4,818,869 $1,209,000
FY0O0 Total FYO0 $33,406,778 $34,615,778 $1,209,000
FYO1 Award Fee $2,571,151 $2,571,152 $1
FY02 0024AB $1,234,914 $1,234,915 $1
FYO04 0031 $22,002,311 $22,002,310 ($1)
Contract Opt 2 Total $33,406,778 $34,615,778 $1,209,000
Summary
Contract Total $194,593,162 $195,802,162 $1,209,000
Summary

Total Net Change to Section B: $1,209,000
C. Part | — Schedule, Section G:

(1) ACRN: CC
Add: PR# F51SLS00410100 = $250,000
Add: PR# F51SLS01080200 = $350,000
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Changed From Changed to Net Change
ACRN CC $3,867,000 $4,467,000 $600,000

(2) ACRN: CE
Add: PR# F55SLS00950300 = $75,000
Add: PR# F55SLS00760100 = $164,000
Add: PR# F55SLS00460200 = $200,000
Add: PR# F55SLS00880400 = $120,000

Changed From Changed to Net Change
ACRN CE $18,164,000 $18,723,000 $559,000

(3) ACRN: CF
Add: PR# F55SLS93200500 = $50,000

Changed From Changed to Net Change
ACRN CF $650,000 $700,000 $50,000

Total Net Change in Section G: $1,209,000

3. As a result of the above referenced changes, remove the contract pages listed under
Column | and insert the revised pages under Column Il. (Areas of change are annotated by a
vertical line in the right margin)

Column | (Remove) Column Il (Insert)
Pages7-16 Pages 7-16a
Page 23a Pages 23a & 23b

4. All other terms and conditions remain the same.

In consideration of this modification agreed to herein as complete equitable adjustment
for this change, the contractor hereby releases the government from any and all liability
under this contract for further equitable adjustments attributable to this change.

T END  PAGE [T T
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. [Description Estimated Cost

Operations and Maintenance, Operations
0011 |and Support and Operations and Management $ 26,213,881
The contractor shall furnish all necessary supplies and services required

to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.

COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 23613881 $ 2,600,000 $ 26,213,881
0012 |[Systems Management $ 956,553

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 3,556,553 $ (2,600,000) $ 956,553
0013 [Data NSP

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE

0014 |Award Fee Pool
(In accordance with Award Fee Plan)

0014AA |Award Fee Pool $ 1,041,533
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,041,533 $ - $ 1,041,533
0014AB [(Award Fee Pool $ 1,358,522
(1 Mar 00 through 31 Aug 00)
From Change To
Est. Cost $ 1,358,522 $ - $ 1,358,522
0014AC |(Award Fee Pool $ 226,420
(1 Sep 00 through 30 Sep 00)
From Change To
Est. Cost $ 226,420 $ - $ 226,420
TOTAL PROPOSED AWARD FEE $ 2,626,475
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract

Option Period 2 - FY 00 (1 Oct 99 - 30 Sep 00)

Item No. [Description

Estimated Cost

0015 |Service Systems Upgrades & Modifications
Upon direction by the Contracting Officer, the contractor will

prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

From Change To
Est. Cost $ 3,609,869 $ 1,209,000 $ 4,818,869

$ 4,818,869

0015AA NPF Project $ 1,166,566

ESTIMATED COSTS (CLINS 0011 — 0013)
AWARD FEE (CLIN 0014)
ESTIMATED COST (CLIN 0015)

ESTIMATED TOTAL FOR ALLCLINS (FYO00)

$ 27,170,434

$ 2,626,475

$ 4,818,869

$ 34,615,778
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 3-FY 01 (1 Oct 00 - 30 Sep 01)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0016 |and Support and Operations and Management $ 22,591,776
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and segregation,
environmental, industrial security, technical data, safety, exercises, training and
other related items as required by launch program in accordance with the
Statement of Work for the LO&SC, dated April 1998, and the performance
standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 22,591,776 $ - $ 22,591,776
0017 |Systems Management $ 3,119,737
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 3,119,737 % - $ 3,119,737
0018 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0019 |Award Fee Pool
(In accordance with Award Fee Plan)
0019AA |Award Fee Pool $ 1,071,313
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,071,313 $ - $ 1,071,313
0019AB [(Award Fee Pool $ 1,285,576
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,285,576 $ - $ 1,285,576
0019AC [(Award Fee Pool $ 214,263
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 214,263 $ - $ 214,263
TOTAL PROPOSED AWARD FEE $ 2,571,152
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 3-FY 01 (1 Oct 00 - 30 Sep 01)

Item No.

Description

Estimated Cost

0020

Service Systems Upgrades & Modifications

Upon direction by the Contracting Officer, the contractor will
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

From Change
Est. Cost $ - $ - $

$ -
TBD

ESTIMATED COSTS (CLINS 0016 — 0018)
AWARD FEE (CLIN 0019)
ESTIMATED COST (CLIN 0020)

ESTIMATED TOTAL FOR ALLCLINS (FYO01)

$ 25,711,513

$ 2,571,152

$ 28,282,665
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0021 |and Support and Operations and Management $ 21,765,829
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 21,765829 $ - $ 21,765,829
0022 |Systems Management $ 2,932,461
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,932,461 $ - $ 2,932,461
0023 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0024 |Award Fee Pool
(In accordance with Award Fee Plan)
0024AA |Award Fee Pool $ 1,029,095
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,029,095 $ - $ 1,029,095
0024AB [(Award Fee Pool $ 1,234,915
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,234,914 $ 1 $ 1,234,915
0024AC [(Award Fee Pool $ 205,819
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 205,819 $ - $ 205,819
TOTAL PROPOSED AWARD FEE $ 2,469,829
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No.

Description

Estimated Cost

0025

Service Systems Upgrades & Modifications

Upon direction by the Contracting Officer, the contractor will

prepare a cost and technical proposal to accomplish service

systems upgrades and modifications. Contract type will be

determined by individual request for proposal, and work will be

added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To

Est. Cost $ - $ - $

$ -
TBD

ESTIMATED COSTS (CLINS 0021 — 0023)
AWARD FEE (CLIN 0024)
ESTIMATED COST (CLIN 0025)

ESTIMATED TOTAL FOR ALLCLINS (FY02)

$ 24,698,290

$ 2,469,829

$ 27,168,119
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 5-FY 03 (1 Oct 02 - 30 Sep 03)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0026 |and Support and Operations and Management 21,772,535
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998,
and the performance standards document.
From Change To
Est. Cost $ 21,772,535 $ - $ 21,772,535
0027 [Systems Management 2,653,505
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,653,505 $ - $ 2,653,505
0028 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0029 |Award Fee Pool
(In accordance with Award Fee Plan)
0029AA |Award Fee Pool 1,017,752
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,017,752 $ - $ 1,017,752
0029AB [Award Fee Pool 1,221,302
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,221,302 $ - $ 1,221,302
0029AC [Award Fee Pool 203,550
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 203,550 $ - $ 203,550
TOTAL PROPOSED AWARD FEE 2,442,604
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 5-FY 03 (1 Oct 02 - 30 Sep 03)

Item No. |Description Estimated Cost
0030 |Service Systems Upgrades & Modifications $ -
Upon direction by the Contracting Officer, the contractor will TBD
prepare a cost and technical proposal to accomplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.
The government’s estimated cost for this line item is
$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To
Est. Cost $ - $ - $ -
ESTIMATED COSTS (CLINS 0026 — 0028) $ 24,426,040
AWARD FEE (CLIN 0029) $ 2,442,604
ESTIMATED COST (CLIN 0030) $ -
ESTIMATED TOTAL FOR ALLCLINS (FY03) $ 26,868,644
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No. [Description Estimated Cost
Operations and Maintenance, Operations
0031 |and Support and Operations and Management $ 22,002,310
The contractor shall furnish all necessary supplies and services required
to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.
From Change To
Est. Cost $ 22,022,311 $ 1) $ 22,022,310
0032 [Systems Management $ 2,776,250
The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE
From Change To
Est. Cost $ 2,776,250 $ - $ 2,776,250
0033 |Data NSP
The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE
0034 |Award Fee Pool
(In accordance with Award Fee Plan)
0034AA |Award Fee Pool $ 1,032,440
(1 Oct 99 through 28 Feb 00)
From Change To
Est. Cost $ 1,032,440 $ - $ 1,032,440
0034AB |Award Fee Pool $ 1,238,928
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,238,928 $ - $ 1,238,928
0034AC |Award Fee Pool $ 206,488
(1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 206,488 $ - $ 206,488
TOTAL PROPOSED AWARD FEE $ 2,477,856
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Launch Operations and Support Contract
Option Period 6 - FY 04 (1 Oct 03 - 30 Sep 04)

Item No.

Description

Estimated Cost

0035

Service Systems Upgrades & Modifications

Upon direction by the Contracting Officer, the contractor will

prepare a cost and technical proposal to accomplish service

systems upgrades and modifications. Contract type will be

determined by individual request for proposal, and work will be

added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)
From Change To

Est. Cost $ - $ - $

$ -
TBD

ESTIMATED COSTS (CLINS 0031 — 0033)
AWARD FEE (CLIN 0034)
ESTIMATED COST (CLIN 0035)

ESTIMATED TOTAL FOR ALLCLINS (FY04)

$ 24,778,560

$ 2,477,856

$ 27,256,416
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract

SUMMARY

1. Total Estimated Amount - FY 98 (Basic Period) 1 May 98 - 30 Sep 98 $ 11,132,942
(CLINs 0001 - 0005)

2. Total Estimated Amount - FY 99 (Option Period 1) 10Oct 98 - 30 Sep 99 $ 40,477,598
(CLINs 0006-0010)

3. Total Estimated Amount - FY 00 (Option Period 2) 10ct 99 - 30 Sep 00 $ 34,615,778
(CLINs 0011-0015)

4. Total Estimated Amount - FY 01 (Option Period 3) 10Oct 00 - 30 Sep 01 $ 28,282,665
(CLINs 0016-0020)

5. Total Estimated Amount - FY 02 (Option Period 4) 10ct 01 - 30 Sep 02 $ 27,168,119
(CLINs 0021-0025)

6. Total Estimated Amount - FY 03 (Option Period 5) 10Oct 02 - 30 Sep 03 $ 26,868,644
(CLINs 0026-0030)

7. Total Estimated Amount - FY 04 (Option Period 6) 10ct 03 - 30 Sep 04 $ 27,256,416
(CLINs 0031-0035)
TOTAL ESTIMATED AMOUNT FY 00-06 $ 195,802,162

(Items 1-7)
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SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt SubHead/CPN Recip DODAAD OBLIGATED

ACRN Acct Class Data Supplement Accounting Classification |nformation AMOUNT

AN

AP

AQ

AR

CA

CB

CcC

CD

5793400 309 83L E 25309S 555L0 01 33605F 662400 F62400 1,480,339
PR# - F50LGZ82310200 = $1,242,007 (P00007)

PRY# - F50LGZ83430200 = $ 252,000 (PO000S)

PR# - F50L.GZ82310200 = [$10,839] (P00024)

5793400 309 83LE 25309T 555L0 01 35144F 662400 F62400 23,378,616
PR¥# - F50LGZ 8231 0200 =+$13,812,999 (P00007), +$2,983,000 (P0000S)

PR¥# - F50LGZ 8343 0200 =+$1,368,000 (P00008), [P00010 = -($34,402AF)]

PRY# - F55SL.S 8294 0300 = $400,000 (P00010)

PRY# - F55SL.S 9012 0300 = $2,211,396 (P00010)

PRY# - F55SL.S 9075 0200 = $248,994 (P00014)

PRY# - F55SLS 9196 0500 = $247,808 (P00015)

PRY# - F55SL.S 9104 1300 = $2,297,979 (P00018)

PRY# - F50LGZ 82310200 = [$157,158] (P00024)

5793400 309 83LE 25309U 55510 01 35138F 662400 F62400 1,044,769
PR¥# - F50LGZ 8231 0200 = $531,998 (P00007)

PR¥# - F50LGZ 8343 0200 = $118,000 (P0000S)

[PO0010 = ($1,232 AF)]

PR¥# - F55SL.S8301 0700 = $100,000 (P00010)

PR¥ - F55SL.S 9055 0500 = $102,000 (P00010)

PR¥ - F55SL.S 9104 1200 = $199,422 (PO0016)

PR¥ - F50LGZ82310200 = [$5,419] (P00024)

5783020 158 3630 230770 43100 01 33110F 672300 F72300 $ 92,000
PR# - F50LGZ 9041 0100 = $92,000 (P00010)

5703400 300 83LE 253099 55510 01 35182F 662400 F62400 $ 6,297,000
PR# - F50LGZ91310100 = $6,297,000 (P00025)

5703400 300 83LE 25309A 555L.0 01 35119F 662400 F62400 $ 1,904,000
PR# - F50LGZ91310100 = $1,904,000 (P00025)

5703400 300 83LE 25309D 55510 01 35119F 662400 F62400 $ 4,467,000
PR# - F50LGZ91310100 = $3,867,000 (P00025)

PR# - F51SL. S01080200 = $350,000 (P00029)

PR# - F51SL.S00410100 = $250,000 (P00029)

5703400 300 83LE 25309S 555L.0 01 33605F 662400 F62400 $ 1,494,000
PR# - F50LGZ91310100 = $1,494,000 (P00025)
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ACRN

Acct Class Data

SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt SubHead/CPN Recip DODAAD
Supplement Accounting Classification |nformation

OBLIGATED
AMOUNT

CE

CF

CG

5703400 300 83LE 25309T 555L0 01 35144F 662400 F62400
PR# - F50LGZ91310100 = $18,164,000 (P00025)

PR# - F55SL.S00880400 = $120,000 (P00029)

PR# - F55SL.S00460200 = $200,000 (P00029)

PR# - F55SL.S00760100 = $164,000 (P00029)

PR# - F55SL.S00950300 = $75,000 (P00029)

5703400 300 83LE 25309U 55510 01 35138F 662400 F62400
PR# - F50LGZ91310100 = $650,000 (P00025)
PR# - F5SL S32000500 = $50,000 (P00029)

5703400 300 83LE 264D91 522 01 35878F 662400 F62400
PR# - FQ252001010700 = $1,030,778 (P00028)

$18,723,000

$ 700,000

$ 1,030,778
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