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Standard Form 30 (Block 14 continued)

A.

The purpose of this supplemental agreement is to administratively realign funds with no change
in contract value from CLIN 0017 to CLIN 0016 in response to Sverdrup's letter dated 12 July
2001. This realignment of funds will continue performance until 26 Aug 01.

. PART | - THE SCHEDULE

1. SECTION B — SUPPLIES OR SERVICES AND PRICES/CQOSTS

SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

Page Ref CLIN Changed From Changed To Net Change
9 of 65 CLIN 0016 $31,594,410 $33,094,410 $ 1,500,000
9 of 65 CLIN 0017 $ 3,119,737 $ 1,619,737 $ (1,500,000)

2. SECTION G - CONTRACT ADMINISTRATION DATA

Page 25, paragraph C., AFSPCFARS 5352.232-9500, “Total Sum Allotted “ funding amounts
for CLINs 0016 and 0017 and associated date have been revised.

. As a result of the above referenced changes, remove the contract pages listed under Column |

and insert the revised pages listed under Column il. All changes are annotated by a vertical line
in the right margin.

Column | {(Remove) Column Il {Insert)
Page 9 Page 9
Page 25 Page 25

. All other terms and conditions remain the same.

RELEASE OF CLAIMS

In consideration of the modification agreed to herein as complete equitable adjustment for this
change, the contractor hereby releases the government from any and all liability under this
contract for further equitable adjustment attributable to such facts or circumstances giving rise to
the above mentioned change and modification P00062.

I T T END S PAGE T T L T ]

Madification PQ0Q62 to
Contract F08650-98-C-0035
Fage 2 of 2




SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 3 - FY 01 (1 Oct 00 - 30 Sep 01)

Item No. [Description Estimated Cost

o2 LR F- L L0 R WLE ) N

Operations and Maintenance, Operations
0016 land Support and Operations and Management $ 33,094,410
The contractor shall furnish all necessary supplies and services required

to perform program and business management, cost reporting and
segregation, environmental, industrial security, technical data, safety,
exercises, training and other related items as required by launch program in
accordance with the Statement of Work for the LO&SC, dated April 1998, and
the performance standards document.

COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 31594410 § 1,500,000 $ 33,094,410
0017 |Systems Management 3 1,619,737

The contractor shall furnish all necessary supplies and services required
to perform systems engineering, safety engineering,logistics support
analysis, configuration management, procedure development, and
studies in accordance with the Statement of Work for the LO&SC, dated
April 1998, and the performance standards document.
COST-PLUS-AWARD-FEE

From Change To
Est. Cost $ 3,119,737 § (1,500,000 $ 1,619,737
0018 |Data NSP

The contractor shall furnish all necessary supplies and services
required to deliver data as set forth in the Accessible Data
Products Lists, and Appendix K of the Statement of Work.
COST-PLUS-AWARD-FEE

0019 jAward Fee Pool
(in accordance with Award Fee Plan)

0019AA |Award Fee Pool 3 1,281,763
{1 Oct 00 through 28 Feb 01)

From Change To
Est. Cost 3 1,378,240 § (96,477) $ 1,281,763
0019AB |Award Fee Pool $ 1,792,854
(1 Mar 01 through 31 Aug 01)
From Change To
Est. Cost $ 1,699,347 § 93,507 § 1,792,854
0019AC [Award Fee Pool _ $ 300,323
{1 Sep 01 through 30 Sep 01)
From Change To
Est. Cost $ 284,739 §$ 15,584 $ 300,323
TOTAL PROPOSED AWARD FEE $ 3,374,940

Modification P00062 to
Contract F08650-98-.C-0035
Page 9 of 65




B. AIR FORCE FEDERAL ACQUISITION REGULATION SUPPLEMENT CLAUSES
(1992 EDITION) (48 CFR CHAPTER 53 CLAUSES)

5352.232-9000 REMITTANCE ADDRESS MAY 1996

If the remittance address is different from the mailing address, enter the remittance address below.
Failure to provide this information may impact payment.

REDACTED

C. AIR FORCE SPACE COMMAND FEDERAL ACQUISITION REGULATION SUPPLEMENT

5352.232-9500 TOTAL SUM ALLOTTED (AFSPCFARS) APR 1993

(a) Pursuant to the "Limitation Of Funds" clause (Section I, 52.232-22), the total sum presently
available for payment by the government and allotted for contract line item(s) 0016 is $33,094,410
and 0017 is $1,619,737. Based upon information supplied by the contractor the Government
estimates that this amount will cover costs payable through 26 Aug 01.
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