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Standard Form 30 (Block 14 continued)

1. The purpose of this supplemental agreement is to:
A.. Incorporate the following Modification and Upgrade Projects into Sub CLINS 0025:

1. #12163 - Provide Power to Ground Test Equipment Room A-10, LC-40 (Design Only)-
$4,742 ($4,311 in costs and $431 in fixed fee).

2. #12170 — Provide Fall Protection Tie-Offs For Use During Transporter Grating
Operations, LC-40 (Design Only)- $10,257 ($9,325 in costs and $932 in fixed fee)

3. #12041 - Provide OSHA Compliant Platform Inserts Between Vehicle and UES
Platform, Level 17, LC-40 (Design Only) - $7,414 ($6,740 in costs and $674 in fixed fee)
4. #12200 — Provide Power to Ground Test Equipment Room A-10, LC-40 (Build)
$9,091 ($8,265 in costs and $826 in fixed fee).

5. #12201 - Provide Fall Protection Tie-Offs For Use During Transporter Grating
Operations, LC-40 (Build) - $12,987 ($11,806 in costs and $1,181 in fixed fee).

6. #12198 — Provide OSHA Compliant Platform Inserts Between Vehicle and UES
Platform, Level 17, LC-40 (Build) - $8,121 ( 7,383 in costs and $738 in fixed fee)

7. #12010 - Provide Potable Water (IAW Acceptable 45CES/CEV Standards) for SPIF
Facility 70000 (Design Only) — Cancelled - $8745 in fixed costs.

B. Add Funds in the amount of $56,390 (RBA) on CLIN 0025; Make administrative
corrections to Section G.

C. Incorporate changes to SOW, paragraph 3.3.6 Maintenance Deferrals, page’s 36 &
37; Incorporate change to Appendix K, Accessible Data Products List, ADPL 40, page K-31.

D. This modification is authorized under Contract Clause H-25, “Upgrades and
Modifications to Service Systems” Sep 97 and FAR 52.243-2, entitled “Changes-Cost
Reimbursement (Aug 87)(Alt ll)(Apr 84). Funding for the DPF addition is provided under
PF#F50LGP13520400; Funding for the OSHA Compliant Platform Inserts projects is provided
under PR#F50LGP20380100.

E. Total increase in contract value $71,925.
2. SUMMARY OF CHANGES - “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE”

A. Pan | — Schedule, Section B:

Page Ref CLIN Changed From Changed To Net Change
SF 33 Block 20 $182,627.413 $ 182,699,338 $ 71,925
12 of 65 CLIN 0025 $ 5228610 $ 5,300,535 $ 71,925
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12 of 65 Total 0025 $ 5,228,610 $ 5,300,535 71,925

$
12 of 65 Total FY 02 $ 44,140,373 $ 44,212,298 $ 71,925
16aof65 Opt4 $ 44,140,373 $ 44,212,298 $ 71,925
$

16aof 65 Summary Total $257,790,757 $257,862,682 71,825

B. Page 12 of 65, CLIN 0025: Add subclin’'s 0025AA, 0025AB, 0025AC, 0025AD, 0025AE,
0025AF, and 0025AG.
Total Net Change to Section B: $71,925

3. Section G — CONTRACT ADMINISTRATION DATA

A. Page# ACRN Changed From Changed To Net Change
23¢ EA $7,424,045 $ 7,495,970 $ 71,925

B. Page 23c — 23d — Change ACRN's EA-EE PR # - F50LGP12320100 to read (P00071)

C. Page 24 — Paragraph G-2(b) — Change address to read 1201 Edward H. White I, St., MS
#7200, Bldg 423, Rm N204, Patrick AFB, Fl. 32925-3238.

D. Page 24 — Paragraph G-2(c) — Change Name to read 45LG/LGPQR and phone number to
read 853-0907.

E. Page 24 — Paragraph G-3 — (a)(b)(c) Change all references to 45CONS/LGCXA to read
45CONS/LGCZL and change addresses to read 1201 Edward H. White I, St., Patrick AFB, FL.
32925-3238.

F. Page 24 — Paragraph G-4 — Change Name/Title to read Contracts Manager and change
telephone number to read 853-7812.

4, As a result of the above referenced changes, remove the contract pages listed under Column |
and insert the revised pages under Column li. (Areas of change are annotated by a vertical line in
the right margin)

Column | (Remove) Column | (Insert)
Page 12 Page 12

Page 16a Page 16a

Page 23c-23d Page 23c¢c-23d

Page 24-25 Page 24-25

SOW, Pg 36-37 SOW, Pg 36-37
Appendix K pg K-31 Appendix K, pg K-31
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4. All other terms and conditions remain the same.

In consideration of this modification agreed to herein as complete equitable adjustment for
this change, the contractor hereby releases the government from any and all liability under
this contract for further equitable adjustments attributable to this change.

I END PAGE KT I T
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Launch Operations and Support Contract
Option Period 4 - FY 02 (1 Oct 01 - 30 Sep 02)

Item No. {Description Estimated Cost
0025 |Service Systems Upgrades & Modifications $ 5,300,535 | |

Upon direction by the Contracting Officer, the contractor will
prepare a cust and lechnical proposal lo avsuinplish service
systems upgrades and modifications. Contract type will be
determined by individual request for proposal, and work will be
added by individual subCLINs. See contract clause H-25.

The government’s estimated cost for this line item is

$5M. Each upgrade/modification requires a DD250 (See Section D)

From Change To

Est. Cost $ 5,228,610 $ 71,925 §$ 5,300,535

0025AA  |#12163 - Provide Power to Ground Test Equipment Room A-10. $ 4,742.001
LC-40 (Design Only)

0025AB #12170-Provide Fall Protection Tie-Offs for use during $ 10,257.00
Grating Operations at LC-40 (Design Only)

0025AC #12041- Provide OSHA Compliant Platform Inserts between $ 7,414.00
Vehicle and UES Platform, Level 17, MST, LC-40 (Design Only)

0025AD  |#12200 - Provide Power to Ground Test Equipment Room A-10, $ 9,091.00"
LC-40 (Build)

0025AE #12201-Provide Fall Protection Tie-Offs for use during $ 12,987.00
Grating Operations at LC-40 (Build)

0025AF #12198- Provide OSHA Compliant Platform Inserts between $ 8,121.00
Vehicle and UES Platform, Level 17, MST, LC-40 {Build)

0025AG #12010-Provide Potable Water (IAW Acceptable 45CES/CEV  $ 8,745.00.

Standars) for SPIF Facility 70000 {Design Only) - Cancelled

ESTIMATED COSTS (CLINS 0021 - 0023) $ 35,374,329
AWARD FEE (CLIN 0024) $ 3,537,434
ESTIMATED COST (CLIN 0025) $ 5,300,535
ESTIMATED TOTAL FOR ALLCLINS (FY02) $ 44,212,298

Modification P00072 to
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1.

SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Launch Operations and Support Contract

SUMMARY

Total Estimated Amount - FY 98 (Basic Period)
(CLINs 0001 - 0005)

Total Estimated Amount - FY 99 (Option Period 1)
(CLINs 0006-0010)

Total Estimated Amount - FY 00 (Option Period 2)
(CLINs 0011-0015)

Total Estimated Amount - FY 01 (Option Period 3)
(CLINs 0016-0020)

Total Estimated Amount - FY 02 (Option Period 4)
(CLINs 0021-0025)

Total Estimated Amount - FY 03 (Option Period 5)
(CLINs 0026-0030)

. Total Estimated Amount - FY 04 (Option Period 6)

{CLINs 0031-0035)

TOTAL ESTIMATED AMOUNT FY 00-04
(Items 1-7)

1 May 98 - 30 Sep 98

1 0ct 98 - 30 Sep 99

10ct 99

30 Sep 00

1 0ct 00 - 30 Sep 01

1 Oct 01

30 Sep 02

10ct 02 - 30 Sep 03

10ct 03 - 30 Sep 04

$ 11,132,942
$ 40,477,598
$ 42,981,310
$ 47,432,624
$ 44,212,298
$ 38,638,326
$ 32,987,584

$ 257,862,682
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SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt Subhead/CPN Recip DODAAD

ACBN Acct Class Data Supplemental Accounting Classification_Information

DA

DB

DC

DD

DE

DF

EA

EB

EC

5713400 301 83LE 253099 010000 555L0 35182F 662400 F62400
PR# - F50LGP02000200 = $6,797,000 (P00054)

PR# - FE0LGP11860700 = $55,316 (P00063)

PR# - F50LGP11860800 = $50,741 (P00063)

PR# - F50LGP12500300 = $21,654 {PO0069)

5713400 301 83LE 25309A 010000 555L0 351 19F 662400 F62400
PR# - F50LGP02000200 = $2,145,000 (P00054)

5713400 301 83LE 25309D 010000 555L.0 35119F 662400 F62400
PR# - F50LGP02000200 = $4,348,000 (P00054)

PR# - F5151.510371200 = $75,000 (P0O0059)

PR# - F515L510371000 = $20,000 (P00059)

PR# - F518LS10250800 = $60,000 (P00059)

PR# - F515L510430500 = $26,012 (P00059)

PR# - F515LS10530200 = $355,000 (P0005S)

PR# - F515L511030200 = $450,000 {PO005S)

PR# - F515L510180300 = $125,274 (P00065)

5713400 301 83LE 253095 010000 555L0 33605F 662400 F62400
PR# - F50LGP02000200 = $1,623,000 (P00054)

PR# - F13SLS10950400 = $120,000 (P00059)

PR# - F13SL510850200 = $235,000 (P00059)

5713400 301 83LE 25309T 010000 555L0 35144F 662400 F62400
PR# - F50LGP02000200 = $23,962,200 {P00054)

PR# - F135L510250200 = $1,200,000 (P00058)

PR# - F1381 §11200200 = $1,417,700 (POONAND)

PR# - F535L.S10030300 = $2,780,000 (PO0066)

PR# - F535LS10950100 = $294,000 (POD067)

5713400 301 83LE 253099 010000 555L0 35182F 662400 F62400
PR# - F50LGP10110200 = $1,271,727 (PO0055)

5723400 302 83LE 253099 010000 555L0 35182F 662400 F62400
PR# - FS50LGP12320100 = $7,424,045 (P00071)
PR# - F50LGP 13520400 = $56,390.00 (P00072)
PR# - F50LGP20380100 = $15,535.00 (P00072)

5723400 302 83LE 25309A 010000 555L0 351119F 662400 F62400
PR# - F50LGP12320100 = $828,094 {PO0071)

5723400 302 83LE 25308D 010000 555L0 35119F 662400 F62400
PR# - F50LGP12320100 = $5,146,143 (PO0071)

Obligated
Amount

$ 6,924,711

$ 2,145,000

$ 5,459,286

$ 1,978,000

$ 29,653,900

$ 1,271,727

$ 7,495970

$ 828,094

$ 5,146,143
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SECTION G - CONTRACT ADMINISTRATION DATA (cont’d)

Appropriation/Lmt Subhead/CPN Recip DODAAD Obligated
ACBN Acct Class Data Supplemental Accounting Classification Infermation Amount
ED 5723400 302 B3LE 253098 010000 555L0 33605F 662400 F62400 $ 1,493,329

PR# - F50L.GP12320100 = $1,493,329 (P00071)

EE 5723400 302 83LE 25309T 010000 555L0 35144F 662400 F62400 $ 25,711,328
PR# - F50LGP12320100 = $25,711,328 (P0O0071)

Page 23d of 65
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G-2. CONTRACT ADMINISTRATION DATA
(a) The address and phone number of the paying office are:

DFAS-OR/FPV

2500 Leahy Avenue

PO BOX 934400
Orlando FL 32893-4400
(407) 646-4060

(b) The address and telephone number of the government Contracting Officer and Contract
Specialist are:

Contracting Officer Contract Specialist

45 CONS/LGCZL 45CONS/LGCZL

1201 Edward H. White li, St., MS #7200 1201 Edward H. White ll, St., MS #7200

Bldg. 423, Rm N204 Bldg. 423, Rm N204

Patrick AFB, FL 32925-3238 Patrick AFB, FL 32925-3238

Phone # (321) 494-7093 Phone # (321) 494-5560/5590

Fax #: (321) 494-2564 Fax #: (321) 494-2564

(c) The address and telephone number of the Chief Quality Assurance Program Coordinator

are:

Name: 45 LG/LGPQR

Address: 14640 Hangar Road

Suite 2220, MS 2038
Patrick AFB, FL. 32925-3238
Telephone #:  (407) 853-0907

G-3 SUBMISSION OF INVOICES

(@) In accordance with the clause entitied “Allowable Cost and Payment”, the contractor shall
submit invoices/vouchers and any required supplemental statements to the cognizant Defense
Contract Audit Agency (DCAA) for verification and transmittal in proper form to the paying office.
Vouchers must indicate amounts invoiced by SubCLINs. One copy of each voucher submitted to
DCAA shall be forwarded to the Contracting Officer, 45 CONS/LGCZL, 1201 Edward H. White Il, St.,
MS #7200, Bidg 423, Bm N204 , Patrick AFB FL 32925-3238 at the time of submission.

(b) Invoices for award fee. The Contracting Officer will advise the contractor of the amount of
award fee granted by the Fee Determining Official (FDO). The invoice for the award fee shall be
submitted to 45 CONS/LGCZL for verification and transmittal to the paying office.

(c) Upon receipt of final invoice/voucher, the contract auditor will prepare a final audit report
which will be submitted to 45 CONS/LGCZL, 1201 Edward H. White I, St., MS #7200, Bldg 423, Rm
N204, Patrick AFB FL 32925-2655 for technical verification and submission to the paying office.

G-4 CONTRACTOR’'S CONTRACT ADMINISTRATION
The Contractor's contract administration functions will be performed at the folfowing address:

Name/Title: Contracts Manager

Office Symbol: SvT

Address: Sverdrup Technology, Inc.
PO Box 526

Cape Canaveral FL 32920
Telephone: (407) 853-7812
Fax: (407) 853-0222
Page 24 of 65
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B. AIR FORCE FEDERAL ACQUISITION REGULATION SUPPLEMENT CLAUSES
(1992 EDITION) (48 CFR CHAPTER 53 CLAUSES)

5352.232-8000 REMITTANCE ADDRESS MAY 1996

If the remittance address is different from the mailing address, enter the remittance address below.
Failure to provide this information may impact payment.

REDACTED

JARUT UL Iy oY

C. AIR FORCE SPACE COMMAND FEDERAL ACQUISITION REGULATION SUPPLEMENT

5352.232-9500 TOTAL SUM ALLOTTED (AFSPCFARS) APR 1923

(a) Pursuant to the "Limitation Of Funds" clause (Section |, 52.232-22), the total sum presently
available for payment by the government and allotted for contract line item(s) . Based
upon information supplied by the contractor the Government estimates that this amount will cover
costs payable through

Page 25 of 63
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3.3.5-2.2 The contractor shall coordinate any scheduled outage (i.e. low voltage, elevators,
cranes, fire alarms, etc.), with the government and other users to minimize operational
disruptions, and include this information on all schedules.

3.3.5-2.3 The contractor shall develop and maintain facility utilization and spacecraft mission
schedules. Spacecraft service systems shall be scheduled by cells, bays, transfer aisles, air locks,
and support rooms capable of being scheduled independently.

3.3.5-2.4 The contractor shall provide short-range (six months), and long-range (five years)
classified and unclassified schedules (see ADPL 037).

3.3.5-2.5 The contractor shall contribute to the development of launch vehicle mission schedules
by providing operations and maintenance data regarding service systems and facilities to
appropriate point of contact. Schedules are currently produced using 72 hour/11 day time frame.

3.3.5-3 Standards of Performance — The standards of performance are shown in Figure 3.3.5.

Figure 3.3.5 Standards of Performance - Schedule and Status Reports

Review of Sedule Database

Planned and unplanned facility
maintenance schedules

On-line access to all facility
maintenance scheduies is
available. Maintenance schedules
are accurate and current.
Maintenance schedules are
coordinated to minimize
operational disruptions.
Scheduled outages or access
limitations are fully coordinated
and publicized.

{ADPL 037) and Project Status
and Projections reports (ADPL
038) through on-line access.

Facility utilization and spacecraft
mission schedules

Cells, bays, clean rooms, transfer
aisles, air locks, and support
rooms are scheduled ina
coordinated manner which makes
efficient use of resources while
minimizing mission schedule risk.

Review of Schedule Database
and short and long range
schedules.

Launch vehicle mission schedules

Launch complexes, service
systems, and support facilities are
scheduled in a coordinated
manner which maintains a high
state of readiness while
minimizing mission schedule risk.

Review of Schedule Database.
Review of Project Status and
Projections reports (ADPL 038).

Project Status

Timely and accurate reports are
provided on project status.

Review of Project Status and
Projections reports (ADPL 038).

3.3.6 Maintenance Deferrals

3.3.6-1 Requirements — When the contractor determines that maintenance must be deferred due
to mission requirements or other unforeseen circumstances, the contractor shall assess and
identify any adverse impacts. The contractor shall also notify the Government of any risk to
critical systems and/or safety requirements/implications. (ADPL. 040)

3.3.6-2 Standards of Performance — The standards of performance are shown in Figure 3.3.6.

36
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Figure 3.3.6 Standards of Performance — Maintenance Deferrals

Deferred maintenance Maintenance management and Review of Deferred M
scheduiing approaches minimize database {ADPL 040).
deferred maintenance. Deferred
maintenance is supponted by risk/
impact assessment. :

3.3.7 Facility Management

3.3.7-1 Requirements — The contractor shall provide facility management for facilities
identified in the Facility Management list in Appendix A and any facility where the contractor is
the primary resident.

3.3.7-2 Narrative Description

3.3.7-2.1 The contractor shall provide qualified Facility Managers with direct overall
responsibility for systems readiness. The Facility Manager shall oversee the planning,
scheduling, execution, and close-out of all activities within his assigned facilities and systems,
both operations and maintenance. The Facility Manager shall also be empowered to authorize
unscheduled work (real-time, urgent, or emergency tasks) and coordinate all activities to ensure a
safe and secure working environment.

3.3.7-2.2 The contractor shall coordinate all base support activities within each area. Facility
Management includes responsibility for, but not necessarily maintenance of, all
facilities/structures inside and including the fence, guard shack, parking areas, and any additional
structures outside that fence that support the main facility, where applicable.

3.3.7-2.3 The contractor shall coordinate base support activities with scheduled spacecraft or
launch vehicle activities and service systems operations and maintenance and keep all facility
users informed of facility activities which may affect them.

3.3.7-2.4 The contractor shall manage facility projects and monitor funding spent on the facility.

3.3.7-2.5 The contractor shall conduct facility safety inspections, initiate and monitor corrective
actions. In case of fire or disaster, the contractor shall coordinate LO&SC response and recovery
activity with the fire chief or disaster control group, as necessary.

3.3.7-2.6 Operate under the real property maintenance and construction instructions.

3.3.7-2.7 Provide data to the Civil Engineer (CE) Squadron in a format compatible with the CE
Work Information Management System (WIMS).

3.3.7-3 Standards of Performance - The standards of performance are shown in Figure 3.3.7
at the top of the following page.

37
Modification PO0072 to
Contract FO8650-98-C-0035




LO&SC ACCESSIBLE DATA PRODUCT DESCRIPTION

ADP No: 040 OPRAPT: Mission Revision Date
Product Name Maintenance Deferrals

Source: | Basic Program Resp:

Contract No: | SOW No: 3.3.6-1

WBS No: 3.6 WBS Subtask No: 3.6 CLIN: 0001
Customer Accessibllity Criteria: [

Scope: |

Content: I Includes maintenance deferred, system, facility, and risk/impact assessment

Format: j

Guldance Documents:

Remarks I Develop and maintain a maintenance deferral database

LO&SC ACCESSIBLE DATA PRODUCT DESCRIPTION

ADP No: 041 OPRAPT: Mission Revision Date
Product Name Contamination Control Plan
Source: | Basic Program Resp:
Contract No: [ sow No: 3.3.11-2.4
WBS No: 3.2 WBS Subtask No: 3.2 ] CLIN: 0001
Customer Accessibility Criteria: Update as required
TC: OG Sgquadrons, SM
Scope: |
Content: Reference: DI-MISC-80411/T. Include site-specific clean-room constraints, procedures, and entry control
processes as required.
Format: 1 Contractor format acceptable,
Guidance Documents: SD-YV-0073, MIL-STD 1246C, FED-STD 209E
Remarks | Notify when available
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