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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral change order is to:   
 

1. Direct the contractor to continue performance on the following Modification and Upgrade Projects under 
SubCLIN 0030:  

 
a.    #12302 – Provide Electro-Static Discharge Conductive Flooring Capability in NPF High Bay/Main 
Bay/Air Lock (Implement) – NTE $1,192,108. 

 
b.    #12303 – Provide Capability to Mitigate Ground Water Intrusion into NPF Floor (Implement) – NTE 
$423,457. 

 
2.  This modification is authorized under Special Contract Requirement (SCR) H-25, “Upgrades and 

Modifications to Service Systems Sep 1997” and FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug 
87)(Alt II)(Apr 84).”   
 

3.  Funding is provided under existing funds in CLIN 0030 with no change in contract value. 
   

B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
       SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  

Page 14a of 65, CLIN 0030:  Add subCLINs 0030AL & AM 
 

 Total Net Change to Section B:  $0.00  
 

2.  SECTION G - CONTRACT ADMINISTRATION DATA 
 
 Total Net Change in Section G: $0.00 
 
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 14a of 65                 Page 14a of 65 
  
D.  In accordance with FAR 52.243-2(c), the contractor must assert its rights to an adjustment under this clause 
within 30 days from the date of receipt of the written order.  After receipt of request for equitable adjustment, a 
supplemental agreement will be awarded to finalize the costs associated with this effort.  Pursuant to the “Limitation 
of Funds” clause (FAR 52.232-22) with the exception of this Change Order, the contractor is not authorized to 
exceed $1,615,565 in support of the efforts listed above. 
 
E.  All other terms and conditions remain the same. 

 
///////////////////////////////////////////////////////////////// END PAGE /////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description       Est. Cost  

0030AL #12302 - Provide Electro-Static Discharge Conductive   $       1,192,108   

 Flooring Capability in NPF HighBay/Main Bay/Air Lock   

 (Implement)        

0030AM #12303 - Provide Capability to Mitigate Ground Water    $          423,457   

 Intrusion into NPF Floor (Implement)      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

        

      
  ESTIMATED COSTS (CLINS 0026 – 0028)   $       40,935,650  
        
  AWARD FEE (CLIN 0029)               $         3,979,353  
        
  ESTIMATED COST (CLIN 0030)        $         9,804,051  
        
  ESTIMATED TOTAL FOR ALL CLINS (FY03)    $       54,719,054  
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