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9A. AMENDMENT OF SOLICITATION NO.   (X )
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

       The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of offers
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
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12. ACCOUNTING AND APPROPRIATION DATA (If required)

  See Section G                          NET INC.             +$1,392
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       IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
    TRACT ORDER NO. IN ITEM 10A.    

3. EFFECTIVE DATE
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 52.243-2 Changes-Cost Reimbursement (AUG 87) ALT II (APR 84)
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POC:  KYLE ROBERTS
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E-MAIL: kyle.roberts@patrick.af.mil

SEE PAGE TWO
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STANDARD FORM 30(continued)

A.  The purpose of this bilateral modification is to:

(1)  Change clause G-902, Submission of Invoices, paragraph (a) to reflect that the
contractor has been duly authorized to participate in the direct billing program.

(2) Incorporate Contract Change Proposal (CCP) 00-111, Deletion of IPMS Utilization for
ITE Accountability, dated 22 May 00. In consideration for this no cost reduction change, the
contractor agrees to utilize the Plant Clearance Automated Redistribution Screening System
(PCARSS) for plant clearance purposes and will continue to disposition all equipment excess to its
contractual requirements.

(3) Incorporate Revised CCP 00-115 to modify CDRLs A117, A204, and ADPL A211A,
dated 28 Jun 00.

(4) Incorporate Revised CCP 00-112C, Contingency Bent Pipe at Ascension, dated 17 Jul
00, at an estimated cost of $1,392 for FY00 and an estimated total of $29,202 over the life of the
contract.

(5) Incorporate the clause found at DFARS 252.204-7005, Oral Attestation of Security
Responsibilities (AUG 1999).

(6) Transfer funding between ACRNs AA and AE.

All changes are denoted by a vertical line in the right margin.

B.  Part 1- THE SCHEDULE

(1) Section A – Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby
changed from $34,089,921 to $34,091,313, an increase of $1,392.

(2) Section B – Supplies/Services and Price/Cost

CLIN 0010AA (Overtime) and all option year CLINs are changed. Pages B-7, B-11, B-12, B-
16, B-17, B-21, B-22, B-26, B-27, B-31, B-32, B-36, B-37, and B-38 are hereby superseded
by the attached replacement pages B-7, B-11, B-12, B-16, B-17, B-21, B-22, B-26, B-27, B-
31, B-32, B-36, B-37, and B-38, marked “Modification P00015”.

(3) Section G – Contract Administration Data

ACRN AP is established. Pages G-1 and G-2 are hereby superseded by the attached
replacement pages G-1 and G-2 marked “Modification P00015”.



Modification P00015 to
F08650-00-C-0005

Page 3 of 3

(4) Section I – Contract Clauses

Page I-14 is superseded by the attached replacement pages I-14 and I-14.1 marked
“Modification P00015”.

(5) Section J
 

 (a) Attachment 1 (Statement of Work): Paragraph 1.8.9.3, “Operate and maintain
Contingency Bent Pipe communications satellite terminal equipment “ is added.
 
Paragraphs 1.8.29.1.2, 1.8.29.1.3, 1.8.29.1.4, and 1.8.29.1.5 are deleted.

Paragraph 1.7.5.7 is changed to add “[ADPL A211A]” and 1.7.5.8 is changed to read
“[CDRL A205, ADPLs A206A, A207A]”.

Pages 13, 22, 27 and 28 are hereby superseded by the attached replacement pages
13, 22, 27 and 28 marked “Modification P00015.”  In addition, add page 22.1 marked
“Modification P00015.”

(b) Attachment 1, Exhibit A (CDRLs);  CDRLs, A117, A204, and A211A are
superseded by the attached replacement CDRLs A117, A204, and A211A dated 2
June 2000.

C.  Release of Claims:  In consideration of the modification agreed to herein as complete and
equitable adjustment for CCP 00-111 dated 22 May 00, revised CCP 00-115 dated 28 Jun 00,
revised CCP 00-112C, dated 17 Jul 00 and the incorporation of the clause found at DFARS
252.204-7005, the contractor releases the government from any and all liability under this contract
for further equitable adjustment attributable to such facts or circumstances giving rise to the
reference proposal.

D.  All other contract terms and conditions remain unchanged.

///////////////////////////////////////////////////////LAST ITEM///////////////////////////////////////////////////////////////////////////



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Basic Performance Period FY 00

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

0010 REIMBURSABLE SERVICES
(Non-fee bearing)

0010AA Overtime 1 JO 2,631,392$         
From Change To

Est. Cost 2,630,000$       1,392$          2,631,392$     

0010AB Travel and Per Diem 1 JO 424,000$            
From Change To

Est. Cost 424,000$          -$             424,000$        

0010AC Contractor Acquired Property (CAP) 1 JO 5,211,200$         
From Change To

Est. Cost 5,211,200$       5,211,200$     

0010AD Downrange A&E 1 JO 770,000$            
From Change To

Est. Cost 770,000$          -$             770,000$        

0010AE Downrange Construction 1 JO 175,451$            
Baseline $1.38M

From Change To
Est. Cost 175,451$          -$             175,451$        

ESTIMATED COSTS (CLINS 0002 – 0008)      (exclude 0003) 23,226,921$        

ESTIMATED COST (CLIN 0003)                -$                    

AWARD FEE (CLINS 0009AA – AK)           1,509,751$         

ESTIMATED COSTS (CLINS 0010AA - AE)    9,212,043$         

TOTAL ESTIMATED AMOUNT  FY00             33,948,715$        

P00015
F08650-00-C-0005
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

1010 REIMBURSABLE SERVICES
(Non-fee bearing)

1010AA Overtime 1 JO 5,344,300$         
From Change To

Est. Cost 5,340,000$       4,300$         5,344,300$     

1010AB Travel and Per Diem 1 JO 831,000$            
From Change To

Est. Cost 831,000$          -$             831,000$        

1010AC Contractor Acquired Property (CAP) 1 JO 7,320,000$         
From Change To

Est. Cost 7,320,000$       -$             7,320,000$     

1010AD Downrange A&E 1 JO 1,570,000$         
From Change To

Est. Cost 1,570,000$       -$             1,570,000$     

1010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               

P00015
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 1 - FY01

ESTIMATED COSTS (CLINS 1001 – 1008)      (exclude 1002 & 1003) 46,405,607$       

ESTIMATED COST (CLIN 1003)                -$                    

AWARD FEE (CLINS 1009AA – AC & 1009AG - AT)           2,911,500$         

ESTIMATED COSTS (CLINS 1010AA - AE)    15,065,300$       

TOTAL ESTIMATED AMOUNT  FY01 64,382,407$       

 
ESTIMATED COSTS (CLINS 1002 – 1008)      (exclude 1003) 46,982,031$       

ESTIMATED COST (CLIN 1003)                -$                    

AWARD FEE (CLINS 1009AD - AT)           2,948,968$         

ESTIMATED COSTS (CLINS 1010AA - AE)    15,065,300$       

TOTAL ESTIMATED AMOUNT  FY01 64,996,299$       

P00015
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

2010 REIMBURSABLE SERVICES
(Non-fee bearing)

2010AA Overtime 1 JO 5,424,428$          
From Change To

Est. Cost 5,420,000$        4,428$          5,424,428$     

2010AB Travel and Per Diem 1 JO 877,000$             
From Change To

Est. Cost 877,000$           -$              877,000$        

2010AC Contractor Acquired Property (CAP) 1 JO 7,460,000$          
From Change To

Est. Cost 7,460,000$        -$              7,460,000$     

2010AD Downrange A&E 1 JO 1,590,000$          
From Change To

Est. Cost 1,590,000$        -$              1,590,000$     

2010AE Downrange Construction 1 JO -$                     
Baseline $2.77M

From Change To
Est. Cost -$                   -$              -$                

P00015
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003) 45,224,879$        

ESTIMATED COST (CLIN 2003)                -$                     

AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)           2,834,187$          

ESTIMATED COSTS (CLINS 2010AA - AE)    15,351,428$        

TOTAL ESTIMATED AMOUNT  FY02 63,410,494$        

 
ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003) 45,804,168$        

ESTIMATED COST (CLIN 2003)                -$                     

AWARD FEE (CLINS 2009AD - AT)           2,871,841$          

ESTIMATED COSTS (CLINS 2010AA - AE)    15,351,428$        

TOTAL ESTIMATED AMOUNT  FY02 64,027,437$        

P00015
F08650-00-C-0005

Page B-17



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con’t)
Range Technical Services Contract

Option Period 3 - FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

3010 REIMBURSABLE SERVICES
(Non-fee bearing)

3010AA Overtime 1 JO 5,564,561$         
From Change To

Est. Cost 5,560,000$       4,561$         5,564,561$     

3010AB Travel and Per Diem 1 JO 919,000$            
From Change To

Est. Cost 919,000$          -$             919,000$        

3010AC Contractor Acquired Property (CAP) 1 JO 7,600,000$         
From Change To

Est. Cost 7,600,000$       -$             7,600,000$     

3010AD Downrange A&E 1 JO 1,620,000$         
From Change To

Est. Cost 1,620,000$       -$             1,620,000$     

3010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               

P00015
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con’t)
Range Technical Services Contract

Option Period 3 - FY 03

ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003) 44,734,960$       

ESTIMATED COST (CLIN 3003)                -$                    

AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)           2,798,915$         

ESTIMATED COSTS (CLINS 3010AA - AE)    15,703,561$       

TOTAL ESTIMATED AMOUNT  FY03 63,237,436$       

 
ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003) 45,333,100$       

ESTIMATED COST (CLIN 3003)                -$                    

AWARD FEE (CLINS 3009AD - AT)           2,837,795$         

ESTIMATED COSTS (CLINS 3010AA - AE)    15,703,561$       

TOTAL ESTIMATED AMOUNT  FY03 63,874,456$       

P00015
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

4010 REIMBURSABLE SERVICES
(Non-fee bearing)

4010AA Overtime 1 JO 5,684,698$         
From Change To

Est. Cost 5,680,000$       4,698$         5,684,698$     

4010AB Travel and Per Diem 1 JO 936,000$            
From Change To

Est. Cost 936,000$          -$             936,000$        

4010AC Contractor Acquired Property (CAP) 1 JO 7,770,000$         
From Change To

Est. Cost 7,770,000$       -$             7,770,000$     

4010AD Downrange A&E 1 JO 1,660,000$         
From Change To

Est. Cost 1,660,000$       -$             1,660,000$     

4010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               

P00015
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 4 - FY 04

ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002 & 4003) 45,345,046$       

ESTIMATED COST (CLIN 4003)                -$                    

AWARD FEE (CLINS 4009AA – AC & 4009AG - AT)           2,834,595$         

ESTIMATED COSTS (CLINS 4010AA - AE)    16,050,698$       

TOTAL ESTIMATED AMOUNT  FY04 64,230,339$       

 
ESTIMATED COSTS (CLINS 4002 – 4008)      (exclude 4003) 45,965,064$       

ESTIMATED COST (CLIN 4003)                -$                    

AWARD FEE (CLINS 4009AD - AT)           2,874,896$         

ESTIMATED COSTS (CLINS 4010AA - AE)    16,050,698$       

TOTAL ESTIMATED AMOUNT  FY04 64,890,658$       

P00015
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 5 - FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

5010 REIMBURSABLE SERVICES
(Non-fee bearing)

5010AA Overtime 1 JO 5,804,839$         
From Change To

Est. Cost 5,800,000$       4,839$         5,804,839$     

5010AB Travel and Per Diem 1 JO 952,000$            
From Change To

Est. Cost 952,000$          -$             952,000$        

5010AC Contractor Acquired Property (CAP) 1 JO 7,940,000$         
From Change To

Est. Cost 7,940,000$       -$             7,940,000$     

5010AD Downrange A&E 1 JO 1,700,000$         
From Change To

Est. Cost 1,700,000$       -$             1,700,000$     

5010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               

P00015
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 5 - FY 05

ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002 & 5003) 45,888,532$       

ESTIMATED COST (CLIN 5003)                -$                    

AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)           2,866,692$         

ESTIMATED COSTS (CLINS 5010AA - AE)    16,396,839$       

TOTAL ESTIMATED AMOUNT  FY05 65,152,063$       

 
ESTIMATED COSTS (CLINS 5002 – 5008)      (exclude 5003) 46,526,343$       

ESTIMATED COST (CLIN 5003)                -$                    

AWARD FEE (CLINS 5009AD - AT)           2,908,149$         

ESTIMATED COSTS (CLINS 5010AA - AE)    16,396,839$       

TOTAL ESTIMATED AMOUNT  FY05 65,831,331$       

P00015
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

6010 REIMBURSABLE SERVICES
(Non-fee bearing)

6010AA Overtime 1 JO 5,924,984$         
From Change To

Est. Cost 5,920,000$       4,984$         5,924,984$     

6010AB Travel and Per Diem 1 JO 969,000$            
From Change To

Est. Cost 969,000$          -$             969,000$        

6010AC Contractor Acquired Property (CAP) 1 JO 8,120,000$         
From Change To

Est. Cost 8,120,000$       -$             8,120,000$     

6010AD Downrange A&E 1 JO 1,730,000$         
From Change To

Est. Cost 1,730,000$       -$             1,730,000$     

6010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Option Period 6 - FY 06

ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002 & 6003) 47,010,400$       

ESTIMATED COST (CLIN 6003)                -$                    

AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)           2,936,278$         

ESTIMATED COSTS (CLINS 6010AA - AE)    16,743,984$       

TOTAL ESTIMATED AMOUNT  FY06 66,690,662$       

 
ESTIMATED COSTS (CLINS 6002 – 6008)      (exclude 6003) 47,666,577$       

ESTIMATED COST (CLIN 6003)                -$                    

AWARD FEE (CLINS 6009AD - AT)           2,978,930$         

ESTIMATED COSTS (CLINS 6010AA - AE)    16,743,984$       

TOTAL ESTIMATED AMOUNT  FY06 67,389,491$       

P00015
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

SUMMARY
1.  Total Phase-in Price 142,597$           

2.  Total Estimated Amount - FY 00 33,948,715$      

3A.  Total Estimated Amount - FY 01 64,382,407$      
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B.  Total Estimated Amount - FY 01 64,996,299$      
(CLINs 1002-1010 [exclude 1009AA-AC])

4A.  Total Estimated Amount - FY 02 63,410,494$      
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B.  Total Estimated Amount - FY 02 64,027,437$      
(CLINs 2002-2010 [exclude 2009AA-AC])

5A.  Total Estimated Amount - FY 03 63,237,436$      
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B.  Total Estimated Amount - FY 03 63,874,456$      
(CLINs 3002-3010 [exclude 3009AA-AC])

6A.  Total Estimated Amount - FY 04 64,230,339$      
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B.  Total Estimated Amount - FY 04 64,890,658$      
(CLINs 4002-4010 [exclude 4009AA-AC])

7A.  Total Estimated Amount - FY 05 65,152,063$      
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B.  Total Estimated Amount - FY 05 65,831,331$      
(CLINs 5002-5010 [exclude 5009AA-AC])

8A.  Total Estimated Amount - FY 06 66,690,662$      
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B.  Total Estimated Amount - FY 06 67,389,491$      
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 421,194,713$    
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 425,100,984$    
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00015

F08650-00-C-0005
Page B-38
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PART I - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

A.  CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA

ACRN    Accounting Classification Data Change Amount

AA   5703400 300 83LE 252R13 554R0 01 35182F 662400 F62400 3A      $41,000    $27,431,611
AB   5703400 300 83LE 252R1A 554R0 01 35119F 662400 F62400 3B        $     489,500
AC   5703400 300 83LE 252R1C 554R0 01 33605F 662400 F62400 2A        $       50,000
AD   5703400 300 83LE 252R1D 554R0 01 35119F 662400 F62400 3B        $  1,622,250
AE   5703400 300 83LE 252R1R 554R0 01 33133F 662400 F62400 2B ($41,000)  $     110,500
AF   5703400 300 83LE 252R1S 554R0 01 33605F 662400 F62400 2A        $       86,500
AG   5703400 300 83LE 252R1T 554R0 01 35144F 662400 F62400 3B        $  3,528,500
AH   5703400 300 83LE 252R1U 554R0 01 35138F 662400 F62400 3B        $     157,000
AJ    5703400 300 83LE 264D18 554R0 01 35856F 662400 F62400 3Z        $     137,500
AK   5703400 300 83SG 42270J 58300 01 35182F 525700 (S4600299)        $       64,186
AL   5703400 300 83LE 264D91 554R0 01 35878F 662400 F62400  3R                      $      188,200
AM  5703400 300 83LE 264D00 592 01 35879F 662400 F62400 3Z       $      175,451
AN  5703400 300 83LE 252R13 010000 554R0 35182F 662400 F62400        $      48,723
AP  5703400 300 83LE 252R1B 554R0 01 35915F 662400 F62400 3A $1,392        $        1,392

TOTAL FY 00        $34,091,313

PRs obligated under this modification:
F700MS01320100 $1,392
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G-901 CONTRACT ADMINISTRATION DATA

(a)  The address and phone number of the paying office are:

DFAS-OR/FPV
2500 Leahy Ave
P.O. Box 934500
Orlando, FL 32893-4500

(b)  The address and telephone number of the government Contracting Officer and Contract
Specialist are:

Contracting Officer: Kyle C. Roberts Contract Specialist:  Vicki Wilkinson
Phone Nr: 321-494-9937 Phone Nr: 321-494-4666 
Fax Nr: 321-494-5960 Fax Nr: 321-494-5960

Address:  45CONS/LGCZR
1201 Edward H. White II St., MS 7200
Patrick  AFB. FL  32925-3235

(c)  The address and telephone number of the Quality Assurance Program Coordinator are:

Name:  John Francey

Address:  45 LG/LGPQR

Telephone Number:  321-853-7266

G-902 SUBMISSION OF INVOICES
(a)  In accordance DFARS 242.803(b)(i)(C), the contractor shall submit invoices/vouchers and
any required supplemental statements directly to the paying office as set forth in clause G-
901(a).  Vouchers must indicate amounts invoiced by subCLINs where applicable.  One copy
of each voucher submitted to DFAS shall be forwarded to the Contracting Officer, 45
CONS/LGCZR, 1201 Edward H. White II St., Bldg 423, Patrick AFB FL  32925-3238 at the
time of submission.

(b)  Invoices for award fee.  The Contracting Officer will advise the contractor of the amount of
award fee granted by the Fee Determining Official (FDO).  The invoice for the award fee shall
be submitted to 45 CONS/LGCZR for verification and transmittal to the paying office.

(c)  Upon receipt of final invoice/voucher, the contract auditor will prepare a final audit report
which will be submitted to 45 CONS/LGCZR, 1201 Edward H. White II St., Bldg 423, Patrick
AFB FL  32925-3238 for technical verification and submission to the paying office.
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B.  DEPARTMENT OF DEFENSE FAR SUPPLEMENT CLAUSES

252.201-7000 CONTRACTING OFFICER’S REPRESENTATIVE DEC 1991
(IAW DFARS 201.602-70)

252.203-7001 PROHIBITION ON PERSONS CONVICTED OF FRAUD OR MAR 1999
OTHER DEFENSE CONTRACT RELATED FELONIES
(IAW DFARS 203.570-5)

252.203-7002   DISPLAY OF DOD HOTLINE POSTER DEC 1991
(IAW DFARS 203.7002)

252.204-7000 DISCLOSURE OF INFORMATION DEC 1991
(IAW DFARS 204.404-70(a))

252.204-7003 CONTROL OF GOVERNMENT PERSONNEL APR 1992
WORK PRODUCT
(IAW DFARS 204.404-70(b))

252.204-7004 REQUIRED CENTRAL CONTRACTOR REGISTRATION MAR 1998
(IAW DFARS 204.7304)

252.204-7005 ORAL ATTESTATION OF SECURITY RESPONSIBILITIES AUG 1999
(IAW DFARS 204.404-70(c))

252.205-7000 PROVISION OF INFORMATION TO COOPERATIVE DEC 1991
AGREEMENT HOLDERS.
(IAW DFARS 205.470-2)

252.209-7000 ACQUISITION FROM SUBCONTRACTORS SUBJECT NOV 1995
TO ON-SITE INSPECTION UNDER THE INTERMEDIATE-
RANGE NUCLEAR FORCES (INF) TREATY
(IAW DFARS 209.103-70)

252.209-7004 SUBCONTRACTING WITH FIRMS THAT ARE OWNED MAR 1998
OR CONTROLLED BY THE GOVERNMENT OF A
TERRORIST COUNTRY
(IAW DFARS 209.409)

252.215-7000   PRICING ADJUSTMENTS DEC 1991
                         (IAW DFARS 215.804-8(1))

252.219-7003   SMALL, SMALL DISADVANTAGED AND APR 1996
WOMEN-OWNED SMALL BUSINESS
SUBCONTRACTING PLAN (DOD CONTRACTS)
(IAW DFARS 219.708(b)(1)(a))
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252.222-7002 COMPLIANCE WITH LOCAL LABOR LAWS (OVERSEAS) JUN 1997
(IAW DFARS 222.7201(a))
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��������'HYHORS�DQG�PDLQWDLQ�D�VHW�RI�SUHYHQWLYH�PDLQWHQDQFH�ZRUN�LQVWUXFWLRQV�IRU�HDFK�(5
LQVWUXPHQWDWLRQ�LWHP�
��������2SHUDWH��PDLQWDLQ��DQG�UHSDLU�DOO�836V�DW�GRZQUDQJH�ORFDWLRQV��0DLQWDLQ�V\VWHPV�WR�PDQXIDFWXUHUV¶
UHFRPPHQGDWLRQV�
��������(QVXUH�WKDW�WHFKQLFDO�V\VWHPV�DQG�HTXLSPHQW�DUH�RSHUDWLRQDOO\�UHDG\�IRU�VFKHGXOHG�PLVVLRQ
VXSSRUW�
��������(VWDEOLVK�DQG�XSGDWH�SURFHGXUHV�IRU�(65��UHSDLU�F\FOH�FRPSOLDQFH��',)0�WUDFNLQJ��DQG�XVH�RI�65'�
��������0DLQWDLQ�WKH�&$06�RU�LWV�UHSODFHPHQW��WKH�,0'6��>$'3/�$���$@
��������3URYLGH�&$06�,0'6�VXSSRUW�LQFOXGLQJ�ORDGLQJ��PRGLI\LQJ��DQG�RU�GHOHWLQJ�HTXLSPHQW�UHFRUGV��30,
VFKHGXOH��DQG�PDLQWHQDQFH�SHUVRQQHO�LGHQWLILFDWLRQ�LQIRUPDWLRQ�
��������'RFXPHQW�LQWR�WKH�&$06�,0'6�0'&�V\VWHP��ZLWKLQ���ZRUNLQJ�GD\V��DOO�PDLQWHQDQFH�DFWLYLWLHV
JHQHUDWHG�E\�HDFK�ZRUN�FHQWHU�
��������(QVXUH�&$06�,0'6�LQFOXGHV�:8&V�WR�WKH�/58�OHYHO��SVHXGR�DQG�VWDQGDUG���SDUW�QXPEHUV�DQG
VHULDO�QXPEHUV��LI�DSSOLFDEOH��RI�HTXLSPHQW�LWHPV�DQG�/58V��MRE�VWDQGDUGV��ZRUN�FHQWHUV��DQG�&RQWUDFWRU
SHUVRQQHO��&UHDWH�DGGLWLRQDO�MRE�VWDQGDUGV�IRU�WKRVH�QRW�FXUUHQWO\�H[LVWLQJ�RU�IRU�QHZ�HTXLSPHQW�
��������$QDO\]H�&$06�,0'6�GDWD�RQ�D�SHULRGLF�EDVLV�WR�GHWHUPLQH�50$'�RI�(5�LQVWUXPHQWDWLRQ��>&'5/
$���@

������6\VWHPV�$QDO\VLV
3URYLGH�V\VWHPV�DQDO\VLV�QHHGHG�WR�PDLQWDLQ�WKH�WHFKQLFDO�FDSDELOLWLHV�RI�(5�DQG�DQWLFLSDWH�DQG�SUHSDUH�IRU
HYROXWLRQDU\�FKDQJHV�RI�WKH�5DQJH�DQG�5DQJH�FXVWRPHU�UHTXLUHPHQWV�DQG�PLVVLRQV�
��������'HYHORS�DQG�PDLQWDLQ�GRFXPHQWDWLRQ�GHILQLQJ�WKH�ORFDWLRQ��FRQILJXUDWLRQ��LQWHUIDFHV��HVVHQWLDO
IXQFWLRQV��DQG�UHSUHVHQWDWLYH�SHUIRUPDQFH�FKDUDFWHULVWLFV�RI�DOO�RSHUDWLRQDO�(5�LQVWUXPHQWDWLRQ��>&'5/V
$�����$���$��$���$��$�����$�����$'3/�$���$@
��������5HYLHZ�SURSRVHG�LQVWUXPHQWDWLRQ�V\VWHPV�DQG�DUFKLWHFWXUHV�WR�GHWHUPLQH�KRZ�WKH\�FRQIRUP�WR
FXUUHQW�DQG�DQWLFLSDWHG����6:�PLVVLRQ�UHTXLUHPHQWV�
��������5HYLHZ�QHZ�RU�SURSRVHG����6:�PLVVLRQ�UHTXLUHPHQWV�WR�GHWHUPLQH�KRZ�WKH\�FDQ�EH
DFFRPPRGDWHG�E\�FXUUHQW�DQG�DQWLFLSDWHG�(5�LQVWUXPHQWDWLRQ�V\VWHPV�
��������'HYHORS�UHFRPPHQGDWLRQV�IRU�FXUUHQW�RU�SURSRVHG�LQVWUXPHQWDWLRQ�V\VWHPV�RU�DUFKLWHFWXUHV�WR
EHWWHU�PHHW����6:�PLVVLRQ�UHTXLUHPHQWV�
��������9HULI\�LQVWUXPHQWDWLRQ�FRYHUDJH�SODQV�DUH�FRQVLVWHQW�ZLWK�LQVWUXPHQWDWLRQ�FDSDELOLWLHV��SDVW
SHUIRUPDQFH�XQGHU�VLPLODU�FLUFXPVWDQFHV��DQG�(:5�������UHTXLUHPHQWV�
��������$QDO\]H�QHZ�YHKLFOH��VWDJH��RU�ODXQFK�WUDMHFWRULHV�DQG�SURYLGH�UHFRPPHQGDWLRQV�IRU�RSWLPL]LQJ
LQVWUXPHQWDWLRQ�RSHUDWLRQ�
��������&ROOHFW�DQG�DQDO\]H�LQVWUXPHQWDWLRQ�SUREOHP�UHSRUWV�DQG�SHUIRUPDQFH�GDWD�IRU�HDFK�FRXQWGRZQ�DQG
ODXQFK��LGHQWLI\�VLJQLILFDQW�WUHQGV�WKDW�UHTXLUH�FRUUHFWLYH�DFWLRQ��GHWHUPLQH�SRWHQWLDO�URRW�FDXVH��DQG
UHFRPPHQG�FRUUHFWLYH�DFWLRQ�WR�UHVSRQVLEOH�RUJDQL]DWLRQ��>$'3/�$���$@
��������&ROOHFW�DQG�DQDO\]H�LQVWUXPHQWDWLRQ�DFFXUDF\�GDWD�GXULQJ�URXWLQH�FDOLEUDWLRQ�F\FOHV�EHWZHHQ�ODXQFK
RSHUDWLRQV��LGHQWLI\�VLJQLILFDQW�WUHQGV�WKDW�UHTXLUH�FRUUHFWLYH�DFWLRQ��GHWHUPLQH�SRWHQWLDO�URRW�FDXVH��DQG
UHFRPPHQG�FRUUHFWLYH�DFWLRQ�WR�UHVSRQVLEOH�RUJDQL]DWLRQ��>&'5/�$�����$'3/V�$���$��$���$@

������,QVWUXPHQWDWLRQ�5HTXLUHPHQWV
��������5HTXLUHPHQWV�3URFHVVLQJ��0DLQWDLQ�D�VLQJOH�FROOHFWLRQ�SRLQW�IRU�DOO�56�IRU�QHZ�RU�PRGLILHG�LQVWUXPHQWDWLRQ
FDSDELOLW\��>&'5/�$���@
����������3UHSDUH�56�IRU�DOO�363�1R�&DQ�'R�UHVSRQVHV�ZKHQ�DSSURYHG�E\�WKH�5DQJH�FXVWRPHU�
����������(YDOXDWH�HDFK�56�IRU�FRPSOHWHQHVV�DQG�DFFXUDF\�DQG�LGHQWLI\�LVVXHV�WKDW�PLJKW�VXEVWDQWLDWH�RU
PLWLJDWH�WKH�UHTXLUHPHQW�
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SODVWLF�VKHDWK�ILOOHG�FDEOHV�WR�LQFOXGH�XQLYHUVDO�FRORU�FRGHV�IRU�FRPPXQLFDWLRQV�FDEOHV�UDQJLQJ�IURP���SDLU
WR�������SDLU�

��������([SDQG�WKH�EDFNERQH�FDEOH�SODQW�DV�QHFHVVDU\�

������&RPPXQLFDWLRQV�6XSSRUW²$QWLJXD�$6
2SHUDWH�DQG�PDLQWDLQ�FRPPXQLFDWLRQV�DW�$QWLJXD�$6�WR�LQFOXGH�WKH�DGPLQLVWUDWLYH�WHOHSKRQH�HOHPHQW�
LQWHUFRP��3$:�7236���DQG�9+)��8+)��DQG�6$7&20�HTXLSPHQW��5HTXHVW�DLU�WR�JURXQG�VDWHOOLWH�FLUFXLWV�
��������0DQDJH�DQG�SHUIRUP�RUJDQLF��OHYHO���PDLQWHQDQFH�RQ�WKH�/DQG�0RELOH�5DGLR��/05��V\V\HP�

������&RPPXQLFDWLRQV�6XSSRUW²$VFHQVLRQ�$$)
2SHUDWH�DQG�PDLQWDLQ�FRPPXQLFDWLRQV�LQVWUXPHQWDWLRQ�DW�$VFHQVLRQ�$$)�WR�HQVXUH�D�UHOLDEOH�DQG�FDSDEOH
VXSSRUW�HOHPHQW�IRU�RSHUDWLRQV�DQG�GDLO\�DFWLYLW\�
��������2SHUDWH�DQG�PDLQWDLQ�WKH�*OREDO�+LJK�)UHTXHQF\�V\VWHP�DQG�:HDWKHU�,QWHUFHSW�)DFLOLW\�LQ�0RGH���
���KRXUV�D�GD\����GD\V�D�ZHHN�
��������5HTXHVW�DLU�WR�JURXQG�VDWHOOLWH�FLUFXLWV���0DQDJH�DQG�SHUIRUP�RUJDQLF��OHYHO����PDLQWHQDQFH�RQ�WKH
/TQG�0RELOH�5DGLR��/05��V\VWHP�
��������2SHUDWH�DQG�PDLQWDLQ�&RQWLQJHQF\�%HQW�3LSH�&RPPXQLFDWLRQV�VDWHOLWH�WHUPLQDO�HTXLSPHQW�

�������1DYDO�2UGQDQFH�7HVW�8QLW��1278�
2SHUDWH�DQG�PDLQWDLQ�FRPPXQLFDWLRQ�V\VWHPV�ZLWKLQ�1DY\�GHVLJQDWHG�DUHDV�DW�&&$6�WR�VXSSRUW
VFKHGXOHG�RSHUDWLRQV�
���������2SHUDWH�DQG�PDLQWDLQ�FDEOH�SODQW�DW�&RPSOH[�����1DY\�72)��+DQJDUV�$3��$4��DQG�=��DQG�*7%
DQG�DOO�DVVRFLDWHG�LQWHUFRPPXQLFDWLRQV��SXEOLF�DGGUHVV��DXUDO�ZDUQLQJ��DQG�&&79�V\VWHPV�
�����������3URYLGH�RSHUDWLRQDO�FKHFNV�RQ�FRPPXQLFDWLRQV�HTXLSPHQW�LQVWDOOHG�LQ�WKH�1DY\�DUHD�
�����������3HUIRUP�SHULRGLF�WHVWV�WR�HQVXUH�RSHUDWLRQDO�UHDGLQHVV�RI�HTXLSPHQW�DQG�FLUFXLWV�
�����������3URFHVV�GHIHFWLYH�PRGXOHV�DQG�FRPSRQHQWV�IRU�YHQGRU�UHSDLU�DQG�HQVXUH�D�VSDUH�SDUWV
LQYHQWRU\�ZKLOH�PDLQWDLQLQJ�FXVWRGLDO�DFFRXQWDELOLW\�RI�KDUGZDUH��VSDUHV��DQG�WHVW�HTXLSPHQW�
�����������2SHUDWLRQDO�FKHFNV�VKDOO�EH�SHUIRUPHG�DV�IROORZV���D��SHUIRUP�URXWLQH�RSHUDWLRQDO�FKHFNV���GD\V
D�ZHHN�ZLWK�GDLO\�NH\LQJ�DQG�RQ�FDOO�PDLQWHQDQFH�VHUYLFH�ZLWKLQ���KRXUV�DQG��E��SHUIRUP�FULWLFDO�RSHUDWLRQDO
FKHFNV���GD\V�D�ZHHN��ZLWK�GDLO\�NH\LQJ�DQG�RQ�FDOO�PDLQWHQDQFH�ZLWKLQ���KRXUV��&ULWLFDO�SHULRGV�VWDUW�ZLWK
WKH�EHJLQQLQJ�RI�HDFK�&(7�DQG�'$62�RSHUDWLRQ�XQWLO�HQG�RI�H[HUFLVH�SOXV���GD\V�
�����������3HUIRUP�RSHUDWLRQDO�FKHFNV�DW�WKH�72)�GXULQJ�WKH�&ULWLFDO�&206(&�VXSSRUW�SHULRG�LQFOXGLQJ�WKH
���KRXU�SHULRG�DIWHU�ODXQFK��3HUIRUP�URXWLQH�RSHUDWLRQDO�&206(&�VXSSRUW����KRXUV�D�GD\����GD\V�D�ZHHN�
3HUIRUP�GDLO\�NH\LQJ�
�����������3HUIRUP�&206(&�DW�WKH�*7%�GXULQJ�WKH�FULWLFDO�SHULRGV�WKDW�LQFOXGH�WKH���KRXUV�RQ�)����)���
DQG�ODXQFK�GD\�IURP�7���KRXU�WR�7���KRXUV��3HUIRUP�NH\LQJ�DV�UHTXLUHG��0DLQWDLQ�URXWLQH�RSHUDWLRQDO
&206(&�VHUYLFHV���GD\V�D�ZHHN����KRXUV�D�GD\������/�����/��3HUIRUP�NH\LQJ�DV�UHTXLUHG��3URYLGH
PDLQWHQDQFH�VHUYLFH�DYDLODEOH�RQ�VLWH�GXULQJ�VFKHGXOHG�FULWLFDO�SHULRGV��3HUIRUP�RQ�FDOO�PDLQWHQDQFH
VHUYLFH�ZLWKLQ���KRXUV�
�����������3URYLGH�PDQDJHPHQW��NH\LQJ��DQG�&206(&�FXVWRGLDO�VHUYLFH�IRU�678�,,,�DQG�.2,����NH\�ILOO
RSHUDWLRQ�HTXLSPHQW�LQVWDOOHG�DW�WKH�1DY\�FRQWUDFWRU�,(&�)766�RIILFH�DQG�WKH�1DY\�FRQWUDFWRU�RIILFH�WUDLOHU
DW�-'07$�
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���������3URYLGH�SURDFWLYH�GHYLFHV�DQG�RU�VRIWZDUH�WR�SUHYHQW�FRQWDPLQDWLRQ��H�J���E\�YLUXVHV��RI�WKH
FRPSXWHU�V\VWHPV��QHWZRUNV��DQG�DQ\�UHODWHG�HTXLSPHQW�
���������0DQDJH�DQG�DGPLQLVWHU�WKH����6:�V\VWHP�DQG�HQVXUH�WKDW�DOO�HTXLSPHQW��PDWHULDOV��DQG�VRIWZDUH
DUH�RSHUDWHG�DQG�PDLQWDLQHG�HIILFLHQWO\�
���������0DLQWDLQ�DOO�ORFDOO\�GHYHORSHG�VFULSWV�PRGLILFDWLRQV�WR�&276�VRIWZDUH�XVHG�WR�RSHUDWH�WKH�V\VWHP�
����������.HHS�SHUIRUPDQFH�PDQDJHPHQW�UHSRUWV�DQG�ORJV�
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����������,QWHJUDWH��RSHUDWH��PDLQWDLQ��DQG�VXSSRUW�$LU�)RUFH�DXWKRUL]HG��VWDQGDUG��VPDOO�FRPSXWHU
FRQWUDFWV�DV�SDUW�RI�VWDQGDUG�LQIUDVWUXFWXUH�FRQWUDFWV�
����������2SHUDWH��PDLQWDLQ��DQG�VXSSRUW�WKH����6:�/$1�LQWHUIDFH�ZLWK�WKH�''1�
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