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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1
2. AMENDMENT/MODIFICATION NO.

P00017
5. PROJECT NO. (If applicable)

N/A
6. ISSUED BY
                                                                          CODE

   45TH CONTRACTING SQUADRON
   1201 EDWARD H. WHITE ST, BLDG 423
   PATRICK AFB, FL 32926-3238

FA2521  7. ADMINISTERED BY (If other than Item 6)
                                                                             CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

Computer Sciences Raytheon
   P.O. Box 4127

Patrick AFB FL 32925-4127

9A. AMENDMENT OF SOLICITATION NO.   (X )

9B. DATED (SEE ITEM 11)

  X

10A. MODIFICATION OF CONTRACT/ORDER
         NO.

F08650-00-C-0005
10B. DATED (SEE ITEM 13)

 3 Feb 00CODE   0DN90 1L FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

       The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of offers
            is extended,                is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning   1    copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or © By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGE-
MENT TO BE RECEIVED AT THE PLACE  DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

  See Section G                          NET INC.             +$860,000
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS
       IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
    TRACT ORDER NO. IN ITEM 10A.    

3. EFFECTIVE DATE

 18 Sep 00

 PAGE    OF  PAGES

 4. REQUISITION/PURCHASE REQ. NO.

SEE SCHEDULE

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
     appropriation date, etc.)   SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (S p ec i f y  t y pe  o f  mo d i f i c a t i o n  an d  a u th o r i t y )

 52.232-18, Availability of Funds (APR 84)

E. IMPORTANT:  Contractor           is not,            is required to sign this document and return  _   copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

POC:  KYLE ROBERTS
PHONE:  321-494-2764
E-MAIL: kyle.roberts@patrick.af.mil

SEE PAGE TWO

E xc e p t  as  p r o v i de d  h e r e i n ,  a l l  t e rm s  an d  c o n d i t i on s  o f  t he  do c um e n t  r e f e r en c e d  i n  I t em  9A  o r  1 0A ,  a s  h e re t o f o r e  ch a n g ed ,
r em a i n s  u nc h a n ge d  a n d  i n  f u l l  f o r c e  a n d  e f f e c t .
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

KYLE C. ROBERTS
Contracting Officer

15B. CONTRACTOR/OFFEROR

_____________________________________________

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA

(Signature of Contracting Officer

16C. DATE SIGNED

                                                                                                                     d STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243
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Modification P00016 to
F08650-00-C-0005

Page 2 of 2

STANDARD FORM 30(continued)

A.  The purpose of this unilateral modification is to:

(1)  Incorporate additional funding into CLIN 0010AC in the amount of $860,000.

(2)  Make changes to modification P00012 (Termite Eradication at Ascension).

All changes are denoted by a vertical line in the right margin.

B.  Part 1- THE SCHEDULE

(1) Section A – Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby
changed from $34,191,313 to $35,051,313, an increase of $860,000.

(2) Section B – Supplies/Services and Price/Cost

CLIN 0010AC (Contractor Acquired Property) is increased by $860,000. Pages B-7 and B-
38 are hereby superseded by the attached replacement pages B-7 and B-38, marked
“Modification P00017”.

(3) Section G – Contract Administration Data

ACRN AQ is established in the amount of $588,400. ACRN AN is increased by $271,600.
Page G-1 is hereby superseded by the attached replacement page G-1 marked
“Modification P00017”.

(4) Modification P00012 (Termite Eradication at Ascension)

The list of facilities to be treated is amended. Replace the listing found on page 2 of the
SF30 with the attached listing. All other terms and conditions (i.e., performance period)
remain as stated in P00012.

C.  All other contract terms and conditions remain unchanged.

///////////////////////////////////////////////////////LAST ITEM///////////////////////////////////////////////////////////////////////////



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

Basic Performance Period FY 00

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

0010 REIMBURSABLE SERVICES
(Non-fee bearing)

0010AA Overtime 1 JO 2,631,392$         
From Change To

Est. Cost 2,631,392$       2,631,392$     

0010AB Travel and Per Diem 1 JO 424,000$            
From Change To

Est. Cost 424,000$          -$             424,000$        

0010AC Contractor Acquired Property (CAP) 1 JO 6,171,200$         
From Change To

Est. Cost 5,311,200$       860,000$      6,171,200$     

0010AD Downrange A&E 1 JO 770,000$            
From Change To

Est. Cost 770,000$          -$             770,000$        

0010AE Downrange Construction 1 JO 175,451$            
Baseline $1.38M

From Change To
Est. Cost 175,451$          -$             175,451$        

ESTIMATED COSTS (CLINS 0002 – 0008)      (exclude 0003) 23,226,921$        

ESTIMATED COST (CLIN 0003)                -$                    

AWARD FEE (CLINS 0009AA – AK)           1,509,751$         

ESTIMATED COSTS (CLINS 0010AA - AE)    10,172,043$        

TOTAL ESTIMATED AMOUNT  FY00             34,908,715$        

P00017
F08650-00-C-0005

Page B-7



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont’d)
Range Technical Services Contract

SUMMARY
1.  Total Phase-in Price 142,597$           

2.  Total Estimated Amount - FY 00 34,908,715$      

3A.  Total Estimated Amount - FY 01 64,382,407$      
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B.  Total Estimated Amount - FY 01 64,996,299$      
(CLINs 1002-1010 [exclude 1009AA-AC])

4A.  Total Estimated Amount - FY 02 63,410,494$      
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B.  Total Estimated Amount - FY 02 64,027,437$      
(CLINs 2002-2010 [exclude 2009AA-AC])

5A.  Total Estimated Amount - FY 03 63,237,436$      
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B.  Total Estimated Amount - FY 03 63,874,456$      
(CLINs 3002-3010 [exclude 3009AA-AC])

6A.  Total Estimated Amount - FY 04 64,230,339$      
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B.  Total Estimated Amount - FY 04 64,890,658$      
(CLINs 4002-4010 [exclude 4009AA-AC])

7A.  Total Estimated Amount - FY 05 65,152,063$      
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B.  Total Estimated Amount - FY 05 65,831,331$      
(CLINs 5002-5010 [exclude 5009AA-AC])

8A.  Total Estimated Amount - FY 06 66,690,662$      
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B.  Total Estimated Amount - FY 06 67,389,491$      
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 422,154,713$    
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 426,060,984$    
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00017

F08650-00-C-0005
Page B-38



Modification P00017
F08650-00-C-0005

Page G-1

PART I - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

A.  CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA

ACRN    Accounting Classification Data Change Amount

AA   5703400 300 83LE 252R13 554R0 01 35182F 662400 F62400 3A             $27,431,611           
AB   5703400 300 83LE 252R1A 554R0 01 35119F 662400 F62400 3B        $     489,500
AC   5703400 300 83LE 252R1C 554R0 01 33605F 662400 F62400 2A        $       50,000
AD   5703400 300 83LE 252R1D 554R0 01 35119F 662400 F62400 3B        $  1,622,250
AE   5703400 300 83LE 252R1R 554R0 01 33133F 662400 F62400 2B                 $     110,500
AF   5703400 300 83LE 252R1S 554R0 01 33605F 662400 F62400 2A        $       86,500
AG   5703400 300 83LE 252R1T 554R0 01 35144F 662400 F62400 3B        $  3,528,500
AH   5703400 300 83LE 252R1U 554R0 01 35138F 662400 F62400 3B        $     157,000
AJ    5703400 300 83LE 264D18 554R0 01 35856F 662400 F62400 3Z        $     137,500
AK   5703400 300 83SG 42270J 58300 01 35182F 525700 (S4600299)        $       64,186
AL   5703400 300 83LE 264D91 554R0 01 35878F 662400 F62400  3R                      $      188,200
AM  5703400 300 83LE 264D00 592 01 35879F 662400 F62400 3Z        $     175,451
AN  5703400 300 83LE 252R13 010000 554R0 35182F 662400 F62400 $271,600   $     420,323
AP  5703400 300 83LE 252R1B 554R0 01 35915F 662400 F62400 3A                    $        1,392
AQ  5703400 300 83LE 252R1T 010000 554R0 35144F 662400 F62400 $588,400   $     588,400

TOTAL FY 00        $35,051,313

PRs obligated under this modification:
F700MS02570100 $700,000
F700MS02570200   $160,000



Modification P00012 to
F08650-00-C-0005

Page 2 of 3

FACILITY NO. FACILITY NAME

12070 Command Hill
12124 Dorm 11
12128 Dorm 12
12177 Dorm 15
12311 Modular Quarters
12312 Modular Quarters
12313 Modular Quarters
12314 Modular Quarters
12315 Modular Quarters
12316 Modular Quarters
12317 Modular Quarters
12318 Modular Quarters
12319 Modular Quarters
12320 Modular Quarters
12321 Modular Quarters
12322 Modular Quarters
12323 Modular Quarters
12324 Modular Quarters
12325 Modular Quarters
12326 Modular Quarters
12012 Butler Building 1
12130 Admin, Bldg. 1
12131 Maintenance
12135 Admin, Bldg. 2
12155 Shipping and Receiving
12150 Motorpool
12017 Carpenter Shop
12103 Volcano Club
12330 Lumber Storage
12175 Dorm 7
12176  Dorm 8
12126  Dorm 10
12018  Butler Building 2
12281  Barber Shop
24230  AGE Shop
12013  Tool Crib


