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STANDARD FORM 30(continued) 
 
A. The purpose of this modification is to provide lodging and meals for U.S. Army personnel in 

support of the Tradewinds 2002 training exercise at Detachment 1, Antigua Air Station. 
 
 All changes are denoted by a vertical line in the right margin. 
 
B.  Part 1- THE SCHEDULE 
 

(1) Section A – Contract Form 
  

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby 
changed from $165,334,237.00 to $165,338,083.00 to reflect an increase of $3,846.00 in 
the FY02 estimated cost as well as to more accurately reflect the total value of the contract 
to date.  

 
(2) Section B – Supplies/Services and Price/Cost   

 
Pages B-16, B-17 and B-38 are hereby superseded by the attached pages B-16, B-17 and 
B-38 marked “Modification P00064”. 
 

 (3) Section G – Contract Administration Data 
 

ACRN CA is increased from $52,886,512.00 to $52,890,358.00 for an increase of 
$3,846.00.  Page G-1.2 is superseded by the attached page G-1.2 marked “Modification 
P00064”. 

 
C. All other contract terms and conditions remain unchanged. 
 
D.  Release of Claims: In consideration of the modification agreed to herein as complete and 
equitable adjustment for CCP 02-129 dated 28 Mar 02, the contractor releases the government 
from any and all liability under this contract for further equitable adjustment attributable to such 
facts or circumstances giving rise to the referenced proposal. 
 
///////////////////////////////////////////////////////LAST ITEM/////////////////////////////////////////////////////////////////////////// 



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY UNIT COST

(CLIN)

2010 REIMBURSABLE SERVICES
(Non-fee bearing)

2010AA Overtime 1 JO 5,438,486$         
From Change To

Est. Cost 5,459,363$       (20,877)$      5,438,486$     

2010AB Travel and Per Diem 1 JO 877,000$            
From Change To

Est. Cost 877,000$          -$             877,000$        

2010AC Contractor Acquired Property (CAP) 1 JO 5,198,405$         
From Change To

Est. Cost 7,957,224$       3,846$         7,961,070$     
Est. Amount Unfunded Funded

Est. Cost 7,961,070$       2,762,665$  5,198,405$     

2010AD Downrange A&E 1 JO 1,590,000$         
From Change To

Est. Cost 1,590,000$       -$             1,590,000$     

2010AE Downrange Construction 1 JO -$                    
Baseline $2.77M

From Change To
Est. Cost -$                  -$             -$               
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 – 2008)      (exclude 2002 & 2003) -$                    

ESTIMATED COST (CLIN 2003)                -$                    

AWARD FEE (CLINS 2009AA – AC & 2009AG - AT)           -$                    

ESTIMATED COSTS (CLINS 2010AA - AE)    -$                    

TOTAL ESTIMATED AMOUNT  FY02 -$                    

 
ESTIMATED COSTS (CLINS 2002 – 2008)      (exclude 2003) 45,949,813$       

ESTIMATED COST (CLIN 2003)                166,461$            

AWARD FEE (CLINS 2009AD - AT)           3,052,147$         

ESTIMATED COSTS (CLINS 2010AA - AE)    13,103,891$       

TOTAL ESTIMATED AMOUNT  FY02 62,272,312$       

P00064
F08650-00-C-0005

Page B-17



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

SUMMARY
1.  Total Phase-in Price 142,597$           

2.  Total Estimated Amount - FY 00 35,223,527$      

3A.  Total Estimated Amount - FY 01 -$                   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B.  Total Estimated Amount - FY 01 70,704,392$      
(CLINs 1002-1010 [exclude 1009AA-AC])

4A.  Total Estimated Amount - FY 02 -$                   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B.  Total Estimated Amount - FY 02 62,272,312$      
(CLINs 2002-2010 [exclude 2009AA-AC])

5A.  Total Estimated Amount - FY 03 64,014,026$      
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B.  Total Estimated Amount - FY 03 64,354,222$      
(CLINs 3002-3010 [exclude 3009AA-AC])

6A.  Total Estimated Amount - FY 04 65,053,888$      
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B.  Total Estimated Amount - FY 04 66,440,629$      
(CLINs 4002-4010 [exclude 4009AA-AC])

7A.  Total Estimated Amount - FY 05 66,028,272$      
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B.  Total Estimated Amount - FY 05 67,454,701$      
(CLINs 5002-5010 [exclude 5009AA-AC])

8A.  Total Estimated Amount - FY 06 67,658,841$      
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B.  Total Estimated Amount - FY 06 69,126,135$      
(CLINs 6002-6010 [exclude 6009AA-AC])

TOTAL ESTIMATED AMOUNT FY 00-06 298,121,151$    
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06 435,718,515$    
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B) P00064
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
 
ACRN Accounting Classification Data Change Amount
CA 5723400 302 83LE 252R13 010000 554R0 35182F 662400 F62400 $3,846 $52,890,358
CB 5723400 302 83LE 252R1A 010000 554R0 35119F 662400 F62400 $467,500
CC 5723400 302 83LE 252R1B 010000 554R0 35911F 662400 F62400 $15,428
CD 5723400 302 83LE 252R1C 010000 554R0 33605F 662400 F62400 $60,775
CE 5723400 302 83LE 252R1D 010000 554R0 35119F 662400 F62400 $1,795,200
CF 5723400 302 83LE 252R1L 040000 554R0 33126F 662400 F62400 $224,400
CG 5723400 302 83LE 252R1M 040000 554R0 33129F 662400 F62400 $33,660
CH 5723400 302 83LE 252R1R 040000 554R0 33133F 662400 F62400 $271,150
CJ 5723400 302 83LE 252R1S 010000 554R0 33605F 662400 F62400 $21,505
CK 5723400 302 83LE 252R1T 010000 554R0 35144F 662400 F62400 $2,619,870
CL 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 $165,669
CM 5723400 302 83LE 252R1W 010000 554R0 35111F 662400 F62400 (ESP Code TC) $17,049
CN 5723400 302 83LE 264D91 010000 554R0 31378F 662400 F62400 $385,000
CP 5723400 302 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000

Total FY02 $59,267,564
 
 
 
PRs obligated under this modification: 
F700MS20870200       $ 3,846.00


