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SECTION SF 30, BLOCK 14, CONTINUATION PAGE  
 

A.   The purpose of this bilateral modification is to: 
 

(1) Incorporate Contract Change Proposal (CCP) 03-101, Fiscal year 2003 Operational Support to 
Acquisition (OSTA) work plan.  This modification is subject to availability of FY03 funds as set forth by 
FAR 52.232-18; 

 
(2) Change CLIN X007, RSA/SLRS Program Support, to a CPAF Level-of-Effort CLIN; 

 
               (3) Correct administrative errors by the following changes:  Pages 2-8 of modification P00089, where 

        there is a reference to P00088 change to read P00089.  This change affects the SF30 continuation page, 
        Pages B-13, B14, B-15, B-17 and B-38 of Section B and page G-1.2 of Section G. Modification number 
        P00088 will not be utilized on any future modification.  

 
A vertical line in the right margin denotes all changes.  
 

B.   Part 1- THE SCHEDULE 
  
 (1) Section B – Supplies/Services and Price/Cost 
 

FY 03 CLINs: 3007 (RSA/SLRS Program Support) is increased by $4,747,137, 3009AR (Award Fee) is 
increased by $128,564, 3009AS (Award Fee) is increased by $154,283, 3009AT (Award Fee) is increased 
by $25,718, 3010AA (Overtime) is increased by $36,130, 3010AB (Travel) is increased by $50,289and 
3010AC Contractor Acquired Property (CAP) is increased by $58,897.  Pages B-18, B-20 thru B-23,  
B-28 and B-33 are hereby superseded by the attached replacement pages B-18, B-20 thru B-23, B-28 and 
B-33 marked “Modification P00090”.   
 
Page B-38 (Summary) is hereby superseded by the attached replacement page B-38 marked “Modification 
P00090.”   

 
 (2) Section J- Attachments-Statement of Work 
 
 Replace current Page 19 with replacement Page 19 marked “Modification P00090” 
 

C.   All other contract terms and conditions remain unchanged. 
 

D.   Release of Claims: In consideration of the modification agreed to herein as complete and equitable 
adjustment for CCP 03-101, dated 17 Sep 02.  The contractor releases the government from any and all 
liability under this contract for further equitable adjustment attributable to such facts or circumstances 
giving rise to the reference proposal. 
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
3001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         42,631,357  

 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        42,631,357     $    42,631,357        

3002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         43,887,577  
 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        43,887,577     $    43,887,577        
            

3003RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -    
 (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
 Baseline $8.12M          

3003AA Cost-Plus-Fixed Fee          
  From Change  To      

3003AA01Est. Cost $0  $0  $0       
  From Change  To      

3003AA02 Fixed Fee $0  $0  $0       
3003ABFirm Fixed Price          

  From Change  To      
    $                       -    $0  $0        

3004RESERVED             
3005PRICE OPTION CLIN -    1 JO  $              183,018  

 WEATHER STATION OBSERVATIONS AT PATRICK AFB       
 (Cost-Plus-Award Fee)    SEE NOTE 3          
  From Change To       
 Est. Cost  $             183,018     $         183,018        

3006PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,491,724  
 (Cost-Plus-Award Fee)   SEE NOTE 4          
  From Change To       
 Est. Cost  $          1,491,724   $               -     $      1,491,724        

3007RSA/SLRS PROGRAM SUPPORT    1 JO  $           6,706,377  
 (Cost-Plus-Award Fee/LOE)          
  From Change To       
 Est. Cost  $          1,959,240   $   4,747,137   $      6,706,377        
F08650-00-C-0005       
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CONTRACT              ESTIMATED  

LINE ITEM DESCRIPTION       COST  
(CLIN)               

3009AM Award Fee Pool Available/Earned       $                     991  
 01 Sep 03 – 30 Sep 03  (Associated with CLIN 3005)      
  From Change To     
 Est. Cost  $                    991     $                991        

3009ANAward Fee Pool Available/Earned       $                40,401  
 01 Oct 02 – 28 Feb 03  (Associated with CLIN 3006)      
  From Change To     
 Est. Cost  $               40,401     $           40,401        

3009APAward Fee Pool Available/Earned       $                48,481  
 01 Mar 03 – 31 Aug 03  (Associated with CLIN 3006)      
  From Change To     
 Est. Cost  $               48,481     $           48,481        

3009AQAward Fee Pool Available/Earned       $                  8,080  
 01 Sep 03 – 30 Sep 03  (Associated with CLIN 3006)      
  From Change To     
 Est. Cost  $                 8,080     $             8,080        

3009ARAward Fee Pool Available/Earned       $              182,837  
 01 Oct 02 – 28 Feb 03  (Associated with CLIN 3007)      
  From Change To     
 Est. Cost  $               54,273   $      128,564   $         182,837        

3009ASAward Fee Pool Available/Earned       $              216,993  
 01 Mar 03 – 31 Aug 03  (Associated with CLIN 3007)      
  From Change To     
 Est. Cost  $               62,710   $      154,283   $         216,993        

3009ATAward Fee Pool Available/Earned       $                36,085  
 01 Sep 03 – 30 Sep 03  (Associated with CLIN 3007)      
  From Change To     
 Est. Cost  $               10,367   $        25,718   $           36,085        
           
 TOTAL PROPOSED AWARD FEE                            $           6,164,659  
        
AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)     $           3,312,014  
        
AWARD FEE (CLINS 3009AD-AT)       $           3,397,418  
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CONTRACT              ESTIMATED  
LINE ITEM DESCRIPTION    QTY UNIT  COST  

(CLIN)               
            

3010REIMBURSABLE SERVICES          
 (Non-fee bearing)             
          

3010AA Overtime    1 JO  $           5,600,691  
  From Change To      
 Est. Cost  $          5,564,561   $        36,130   $      5,600,691        
           

3010ABTravel and Per Diem    1 JO  $              971,895  
  From Change To      
 Est. Cost  $             921,606   $        50,289   $         971,895        
          

3010ACContractor Acquired Property (CAP)   1 JO  $           7,755,297  
  From Change To      
 Est. Cost  $          7,696,400   $        58,897   $      7,755,297        
          

3010ADDownrange A&E     1 JO  $           1,620,000  
  From Change To      
 Est. Cost  $          1,620,000   $               -     $      1,620,000        
          

3010AEDownrange Construction    1 JO  $                        -    
 Baseline $2.77M         
  From Change To      
 Est. Cost  $                       -     $               -     $                   -          
 F08650-00-C-0005       
Modification P00090       
Page B-21 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
        



F08650-00-C-0005 
P00090 

Page 6 of 11 
 

 

 
 
  

 
 
 
 
 
 

 ESTIMATED COSTS (CLINS 3001 – 3008)      (exclude 3002 & 3003)      $         51,012,476  
        
 ESTIMATED COST (CLIN 3003)                     $                        -    
        
 AWARD FEE (CLINS 3009AA – AC & 3009AG - AT)               $           3,312,014  
        
 ESTIMATED COSTS (CLINS 3010AA - AE)         $         15,947,883  
        
 TOTAL ESTIMATED AMOUNT  FY03      $         70,272,373  
               
         
 ESTIMATED COSTS (CLINS 3002 – 3008)      (exclude 3003)    $         52,268,696  
        
 ESTIMATED COST (CLIN 3003)                     $                        -    
        
 AWARD FEE (CLINS 3009AD - AT)                $           3,397,418  
        
 ESTIMATED COSTS (CLINS 3010AA - AE)         $         15,947,883  
        
 TOTAL ESTIMATED AMOUNT  FY03          $         71,613,997  
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
4001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         43,234,439  

 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        43,234,439     $    43,234,439        
            

4002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         44,536,543  
 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        44,536,543     $    44,536,543        
            

4003RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -    
 (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)      
 Baseline $8.30M          

4003AA Cost-Plus-Fixed Fee          
  From Change  To      

4003AA01 Est. Cost $0  $0  $0       
  From Change  To      

4003AA02 Fixed Fee $0  $0  $0       
4003ABFirm Fixed Price          

  From Change  To      
    $                       -    $0  $0        

4004RESERVED             
            

4005PRICE OPTION CLIN -    1 JO  $              189,853  
 WEATHER STATION OBSERVATIONS AT PATRICK AFB       
 (Cost-Plus-Award Fee)    SEE NOTE 3          
  From Change To       
 Est. Cost  $             189,853     $         189,853        
            

4006PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO  $           1,546,020  
 (Cost-Plus-Award Fee)   SEE NOTE 4          
  From Change To       
 Est. Cost  $          1,546,020   $           -     $      1,546,020        
            

4007RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,857,070  
 (Cost-Plus-Award Fee/LoE)          
  From Change To       
 Est. Cost  $          1,857,070   $           -     $      1,857,070        
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CONTRACT              ESTIMATED  

LINE ITEM  DESCRIPTION    QTY UNIT  COST  
(CLIN)               

5001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         44,413,750  
 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        44,413,750     $   44,413,750        
            

5002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         45,753,120  
 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $        45,753,120     $   45,753,120        
            

5003RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -    
 (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
 Baseline $8.48M          

5003AA Cost-Plus-Fixed Fee          
  From Change  To      

5003AA01 Est. Cost $0  $0  $0       
  From Change  To      

5003AA02 Fixed Fee $0  $0  $0       
5003ABFirm Fixed Price          

  From Change  To      
    $                       -    $0  $0        

5004RESERVED             
            

5005PRICE OPTION CLIN -    1 JO  $              195,441  
 WEATHER STATION OBSERVATIONS AT PATRICK AFB       
 (Cost-Plus-Award Fee)    SEE NOTE 3          
  From Change To       
 Est. Cost  $             195,441     $        195,441        
            

5006PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,590,136  
 (Cost-Plus-Award Fee)   SEE NOTE 4          
  From Change To       
 Est. Cost  $          1,590,136   $                     -     $     1,590,136        
            

5007RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,255,703  
 (Cost-Plus-Award Fee/LoE)          
  From Change To       
 Est. Cost  $          1,255,703   $                     -     $     1,255,703        
F08650-00-C-0005       
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CONTRACT              ESTIMATED  
LINE ITEM  DESCRIPTION    QTY UNIT  COST  

(CLIN)               
6001TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,535,018  

 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $             45,535,018     $    45,535,018        
            

6002TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         46,912,759  
 (Operations and Maintenance)          
 (Cost-Plus-Award Fee)          
  From Change To       
 Est. Cost  $             46,912,759     $    46,912,759        
            

6003RANGE COMMUNICATIONS SUSTAINMENT   1 JO  $                        -    
 (Firm Fixed Price or Cost-Plus-Fixed Fee Modifications)        
 Baseline $8.48M          

6003AA Cost-Plus-Fixed Fee          
  From Change  To      

6003AA01 Est. Cost $0  $0  $0       
  From Change  To      

6003AA02 Fixed Fee $0  $0  $0       
6003ABFirm Fixed Price          

  From Change  To      
    $                            -    $0  $0        

6004RESERVED             
            

6005PRICE OPTION CLIN -    1 JO  $              201,214  
 WEATHER STATION OBSERVATIONS AT PATRICK AFB       
 (Cost-Plus-Award Fee)    SEE NOTE 3          
  From Change To       
 Est. Cost  $                  201,214     $         201,214        
            

6006PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,635,677  
 (Cost-Plus-Award Fee)   SEE NOTE 4          
  From Change To       
 Est. Cost  $               1,635,677   $             -     $      1,635,677        
            

6007RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,287,446  
 (Cost-Plus-Award Fee/LoE)          
  From Change To       
 Est. Cost  $               1,287,446   $             -     $      1,287,446        
F08650-00-C-0005       
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            Modification P00090 
            Page B-33 
SUMMARY  
1.  Total Phase-in Price  $               142,597  
2.  Total Estimated Amount - FY 00  $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -    
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])  
3B.  Total Funded Amount - FY 01  $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])  
4A.  Total Estimated Amount - FY 02  $                         -    
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])  
4B.  Total Estimated Amount - FY 02  $          75,609,926  
(CLINs 2002-2010 [exclude 2009AA-AC])  
          Total Funded Amount-FY02  $          75,328,979  
          (CLINs 2002-2010 [exclude 2009AA-AC])  
5A.  Total Estimated Amount - FY 03  $          70,272,373  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])  
5B.  Total Estimated Amount - FY 03  $          71,613,997  
(CLINs 3002-3010 [exclude 3009AA-AC])  
6A.  Total Estimated Amo unt - FY 04  $          66,026,967  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])  
6B.  Total Estimated Amount - FY 04  $          67,413,708  
(CLINs 4002-4010 [exclude 4009AA-AC])  
7A.  Total Estimated Amount - FY 05  $          67,043,822  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])  
7B.  Total Estimated Amount - FY 05  $          68,470,251  
(CLINs 5002-5010 [exclude 5009AA-AC])  
8A.  Total Estimated Amount - FY 06  $          68,711,694  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])  
8B.  Total Es timated Amount - FY 06  $          70,178,988  
(CLINs 6002-6010 [exclude 6009AA-AC])  
TOTAL ESTIMATED AMOUNT FY 00-06  $        307,420,980  
(Items 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)  
TOTAL ESTIMATED AMOUNT FY 00-06  $        459,357,386  
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)  
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assistance to the 45 SW RSA support team, including maintenance of the RSA data repository on the 45 SW LAN 
and the RSA/SLRS support team action item database. Participate in the RSA/SLRS Program SATAF. Provide and 
FRD for such product item to be developed by the RSA/SLRS Program. [CDRL A216] 
1.7.14.2 RSA/SLRS Installation, Integration, and Operational Acceptance Support. 
Provide technical assistance to the 45 SW and the RSA/SLRS contractors during ER installation, integration and 
operational certification of RSA/SLRS program deliverables.  Provide Range planning services in support of 
RSA/SLRS contractor and 17th Test Squadron (17TS) activities scheduled on the ER.  Arrange facility access and 
site services for the RSA/SLRS contractor(s), consult on ER interfaces and assist in coordinating RSA/SLRS 
contractor activities with 45 SW operations and in resolving schedule and resource conflicts.  Review acquisition 
agency test reports , problem reports and problem corrective action.  When the 17th Test Squadron has been 
designated as the independent operational evaluation organization for a product, support the 17 TS and consolidate 
operational acceptance testing with the 17 TS test program.  For those products without 17 TS involvement, plan 
and conduct the operational acceptance testing needed to make an operational acceptance decision in accordance 
with the ER System acceptance Management Plan.  Provide an operational acceptance recommendation to 45 LG at 
the RRB for RSA/SLRS provided systems. 
1.7.14.3  RSA/SLRS Operator and Maintainer Support. Provide system operators and maintainers for- 

• RSA IIA DT&E in the RSA contractor’s integration facility in Santa Maria, CA and at the ER 
• RSA IIA Technical Manual Validation and Verification in Santa Maria, CA and at the ER and SLRS 

Technical Manual Validation and Verification at the ER 
§ AFOTEC OUE at the ER 
§ 45 SW system baseline and operational acceptance testing 
§ Operation of newly delivered RSA/SLRS systems in parallel with ER legacy systems before 45 SW 

operational acceptance of the RSA/SLRS system. 
1.7.14.4 RSA Training and Documentation Update. Ensure that the appropriate RTS personnel complete training 
provided by the RSA/SLRS contractor(s) at their facilities and the ER. Provide additional training as needed to 
ensure qualified operators and maintainers are available for RSA/SLRS-delivered systems upon their operational 
acceptance. Provide recurring RSA/SLRS Range user training for new ER users. Develop or update UDS, RTS-
delivered, and RTS internal documentation as necessitated by RSA/SLRS modifications to ER systems and the ER 
concept of operations. 
1.7.14.5 Provide support to Lockheed Martin (LMMS) on the RSA IIA RDI-2 Network Manager Circuit Inventory 
Information System (CIIS).  The RTSC will be required to interface with LMMS to input circuit layout information 
into the Network Manager System (NMS) database. 

1.8 Communications Systems 
Design, engineer, develop, modify, fabricate, install, operate, maintain, and sustain hardware and software and 
manage configuration for communications systems at all ER sites. Work involving communications engineering and 
subsequent installation will be performed under a task order. Additionally, operate and maintain the 45 SW 
LAN/MAN, including performing network control, security planning and control, resolution of operational 
problems, network engineering drawings, network device and user database, and LAN expansion and software 
updates. A separately priced option is  required PAW/TOPS installation, cable installation, and HF antenna 
maintenance on the ER and UHF/VHF antenna maintenance downrange. 

1.8.1 Communication Systems Operations and Maintenance  
Install, operate, and perform organic maintenance on ER land-based communications systems for operational 
availability 24 hours a day, 7 days a week, to support technical operations, exercises, and related administrative 
activities including disaster and hurricane plans when activated. Major systems are identified in Section 5.5.1. 
1.8.1.1 Maintain and Update RCEIs. [CDRL A226]  
1.8.1.2 Manage the use of commercial communications facilities to augment the Government-owned 
communications facilities used to support the ER mission. [CDRL A229A] 
1.8.1.3 Develop and implement procedures for the protection of sensitive information transmitted over the 
communications systems.  

1.8.2 Information Assurance 
Administer an Information and Protection Assurance Program for all information collected and maintained on 
Government information systems. Correct deficiencies identified by the Government during Information System 
Security Assessment audits. [CDRL A227]                 F08650-00-C-0005/P00090/Section J-Attachment 1- Page 19 


