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Accounting Classification Data

Change

Amount

EA

5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400

$13,239

$75,817,660

EB

5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400

 

$394,455

EC

5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400

 

$62,536

ED

5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400

 

$1,308,434

EE

5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400

$399,025

EF

5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400

 

$279,005

EG

5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400

 

$22,128

EH

5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400

 

$607,075

EJ

5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400

 

$194,995

EK

5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400

 

$380,023

EL

5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400

$300,000

EM

5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400

$487,990

EN

5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400

 

$435,000

EP

5743400 304 83LE 264497 010000 53470 35853F 662400 F62400

 

$29,549

EQ

5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400

 

$975

ER

5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400 

 

$60,111

ES

5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400

 

$48,617

ET

5743400 304 83LE 212R1M 010000 554R0 35895F 503000 F03000

$56,416

EU

5743400 304 83LE 212R13 010000 5544R0 35182F 50300 F03000  

$450,846

EV

5743400 304 83LE 264D00 010000 57010 35879F 662400 F62400

$19,000

EW

5743400 304 83LE 212R1G 010000 554R0 35914F 503000 F03000

$436,795

Total FY04

 

$81,790,635


STANDARD FORM 30 (Continued)

A. The purpose of this bilateral modification is to add Det 8 users to the electronic office automation system as described in CCP 04-124, dated 06 Apr 04, as updated by Rev 1.  Total aggregate change is valued at $99,667.  Total funding in the amount of $14,100 is required for this modification for FY04.  Out of this total, $13,239 is related to Technical Services (CLIN 4001), $861 in Award Fees (CLIN 400AC).  As a result, the total obligated amount for this requirement for FY04 is $13,239 and $861 is held in contingent liability until FDO determination.

A vertical line in the right margin denotes changes.

B. Part 1-THE SCHEDULE

(1) Section A-Contract Form

The amount in block 20 of Standard From 33, Solicitation/Offer and Award is hereby changed from $345,431,691 to $345,444,930, an increase of  $13,239.

(2) Section B-Supplies/Services and Price/Cost

CLIN 4001(Technical Services) is increased by $13,239; CLIN 4009AC (Award Fee) is increased by $861.

FY05-FY06 CLINS increase X001;  X0009AA (Award Fee); X0009AB (Award Fee); and X0009AC (Award Fee) for remaining option years are modified as set forth in replacement pages attached to this modification and listed below.  Pages B-23, B-24,  B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35, B-37 and B-38 are hereby superseded by the attached replacement pages B-23, B-24,  B-25, B-27, B-28, B-29, B-30, B-32, B-33, B-34, B-35,  B-37 and B-38 marked “Modification P00161”.

(3) Section G-Contract Administration Data

Summary for the Payment Office


The following funding changes are made with this modification:



ACRN EA is increased in the amount of $13,239.



The attached replacement page G-1.4 marked “Modification P00161” Hereby supersedes Page G-1.4.

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable adjustment for CCP 04-124, dated 06 Apr 04 as updated on 18 May 04 by revision 1, the contractor releases the government from any and all liability under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the referenced proposal.

//////////////////////////////////////////LAST ITEM///////////////////////////////////////////////////   

	CONTRACT 
	 
	 
	 
	 
	 
	 
	 ESTIMATED 
	

	LINE ITEM
	
	DESCRIPTION
	
	 
	QTY
	UNIT
	 COST 
	

	(CLIN)
	 
	 
	 
	 
	 
	 
	 
	

	4001
	TECHNICAL SERVICES - Nominal range turn time 48 hours
	1
	JO
	 $         52,464,229 
	

	 
	(Operations and Maintenance)
	
	 
	 
	 
	 
	

	 
	(Cost-Plus-Award Fee)
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $        52,450,990 
	$13,239 
	 $    52,464,229 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	4002
	RESERVED(Operations and Maintenance)
	 
	1
	JO
	 $                        -   
	

	 
	(Cost-Plus-Award Fee)
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	
	
	 
	 
	 
	 
	

	 
	 
	 
	 
	 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	
	

	4003
	RESERVED
	
	
	 
	 
	 
	 $                        -   
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	

	4004
	RESERVED
	 
	 
	 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	4005
	PRICE OPTION CLIN -
	
	 
	1
	JO
	 $              189,853 
	

	 
	WEATHER STATION OBSERVATIONS AT PATRICK AFB
	 
	 
	 
	

	 
	(Cost-Plus-Award Fee)    SEE NOTE 3
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $             189,853 
	 
	 $         189,853 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	4006
	PRICE OPTION CLIN - COMMUNICATIONS (MXB)
	 
	1
	JO
	 $           1,546,020 
	

	 
	(Cost-Plus-Award Fee)   SEE NOTE 4
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $          1,546,020 
	 $                   -   
	 $      1,546,020 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	4007
	RSA/SLRS PROGRAM SUPPORT
	
	 
	1
	JO
	 $           8,032,962 
	

	 
	(Cost-Plus-Award Fee/LoE)
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $          8,032,962 
	 $                   -   
	 $      8,032,962 
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	CONTRACT 
	 
	 
	 
	 
	 
	 
	 ESTIMATED 
	

	LINE ITEM
	
	DESCRIPTION
	
	
	QTY
	UNIT
	 COST 
	

	(CLIN)
	 
	 
	 
	 
	 
	 
	 
	

	4008
	DATA REQUIREMENTS
	 
	 
	1
	JO
	 $NSP 
	

	4009
	AWARD FEE POOL
	
	
	
	
	
	 Available Pool 
	

	 
	(In accordance with Award Fee Plan)
	 
	 
	 
	 
	 
	

	4009AA
	Award Fee Pool Earned
	
	
	
	 
	 $           1,297,208 
	

	 
	01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $          1,297,208 
	 
	 $      1,297,208 
	 
	 
	 
	

	4009AB
	Award Fee Pool Available/Earned
	
	
	
	 
	 $           1,587,207 
	

	 
	01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)
	
	
	 
	
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $          1,587,207 
	 
	 $      1,587,207 
	 
	 
	 
	

	4009AC
	Award Fee Pool Available/Earned
	
	
	
	 
	 $              287,095 
	

	 
	01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $             286,234 
	 $                861 
	 $         287,095 
	 
	 
	 
	

	4009AD
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                        -   
	

	 
	01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                       -   
	 $                   -   
	 $                   -   
	 
	 
	 
	

	4009AE
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                        -   
	

	 
	01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                       -   
	 $                   -   
	 $                   -   
	 
	 
	 
	

	4009AF
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                        -   
	

	 
	01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                       -   
	 $                   -   
	 $                   -   
	 
	 
	 
	

	4009AG-
	4009AJ  RESERVED
	 
	 
	 
	 
	 
	 
	

	4009AK
	Award Fee Pool Earned
	
	
	
	 
	 $                  5,142 
	

	 
	01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                 5,142 
	 
	 $             5,142 
	 
	 
	 
	

	 
	
	
	
	
	
	
	 
	

	4009AL
	Award Fee Pool Available/Earned
	
	
	
	
	 $                  6,170 
	

	 
	01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                 6,170 
	 
	 $             6,170 
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	CONTRACT 
	 
	 
	 
	 
	 
	 
	 ESTIMATED 
	

	LINE ITEM
	DESCRIPTION
	
	
	
	
	
	 COST 
	

	(CLIN)
	 
	 
	 
	 
	 
	 
	 
	

	4009AM
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  1,028 
	

	 
	01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                 1,028 
	 
	 $             1,028 
	 
	 
	 
	

	4009AN
	Award Fee Pool Earned
	
	
	
	 
	 $                41,871 
	

	 
	01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               41,871 
	 
	 $           41,871 
	 
	 
	 
	

	4009AP
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                50,246 
	

	 
	01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               50,246 
	 
	 $           50,246 
	 
	 
	 
	

	4009AQ
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  8,374 
	

	 
	01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                 8,374 
	 
	 $             8,374 
	 
	 
	 
	

	4009AR
	Award Fee Pool Earned
	
	
	
	 
	 $              217,564 
	

	 
	01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $             217,564 
	 $                   -   
	 $         217,564 
	 
	 
	 
	

	4009AS
	Award Fee Pool Available/Earned
	
	
	
	 
	 $              261,072 
	

	 
	01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $             261,072 
	 $                   -   
	 $         261,072 
	 
	 
	 
	

	4009AT
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                43,508 
	

	 
	01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               43,508 
	 $                   -   
	 $           43,508 
	 
	 
	 
	

	 
	
	
	
	
	 
	 
	 
	

	 
	TOTAL PROPOSED AWARD FEE                    
	 
	 
	 
	 $           3,806,485 
	

	
	
	
	
	
	
	 
	 
	

	
	AWARD FEE EARNED
	
	
	
	
	 $           1,561,785 
	

	
	
	
	
	
	
	 
	
	

	
	AWARD FEE held in contingent liability
	
	
	
	 $           2,244,700 
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	ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)
	 
	 
	 $         62,233,064 
	

	
	
	
	
	
	
	
	

	Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)
	
	
	 $         62,233,064 
	

	
	
	
	
	
	
	
	

	ESTIMATED COST (CLIN 4003)                
	
	
	
	
	

	
	
	
	
	
	
	
	

	AWARD FEE held in contingent liability        
	
	
	
	 $           2,244,700 
	

	
	
	
	
	
	
	
	

	AWARD FEE Earned        
	
	
	
	
	 $           1,561,785 
	

	
	
	
	
	
	
	
	

	ESTIMATED COSTS (CLINS 4010AA - AE)    
	
	
	
	 $         17,995,786 
	

	
	
	
	
	
	
	
	

	Total Funded Amount (CLINS 4010AA-AE)
	
	
	
	 $         17,995,786 
	

	
	
	
	
	
	
	
	

	TOTAL ESTIMATED AMOUNT  FY04
	
	
	
	
	 $         84,035,335 
	

	
	
	
	
	
	
	
	

	TOTAL FUNDED AMOUNT FY04
	
	
	
	
	 $         81,790,635 
	

	 
	 
	 
	 
	 
	 
	 
	

	 
	
	
	
	
	
	
	

	ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)    
	
	
	
	

	
	
	
	
	
	
	
	

	ESTIMATED COST (CLIN 4003)                
	
	
	
	
	

	
	
	
	
	
	
	
	

	AWARD FEE (CLINS 4009AD - AT)           
	
	
	
	
	

	
	
	
	
	
	
	
	

	ESTIMATED COSTS (CLINS 4010AA - AE)    
	
	
	
	
	

	
	
	
	
	
	
	
	

	TOTAL ESTIMATED AMOUNT  FY04
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	CONTRACT 
	 
	 
	 
	 
	 
	 
	 ESTIMATED 
	

	LINE ITEM
	
	DESCRIPTION
	
	 
	QTY
	UNIT
	 COST 
	

	(CLIN)
	 
	 
	 
	 
	 
	 
	 
	

	5001
	TECHNICAL SERVICES - Nominal range turn time 48 hours
	1
	JO
	 $         45,647,614 
	

	 
	(Operations and Maintenance)
	
	 
	 
	 
	 
	

	 
	(Cost-Plus-Award Fee)
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $        45,609,473 
	 $             38,141 
	 $   45,647,614 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	5002
	TECHNICAL SERVICES - Nominal range turn time 24 hours
	1
	JO
	 $         46,856,422 
	

	 
	(Operations and Maintenance)
	
	 
	 
	 
	 
	

	 
	(Cost-Plus-Award Fee)
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $        46,856,422 
	 $                     -   
	 $   46,856,422 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	
	

	5003
	RESERVED
	
	
	 
	 
	 
	 $                        -   
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	

	5004
	RESERVED
	 
	 
	 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	5005
	PRICE OPTION CLIN -
	
	 
	1
	JO
	 $              195,441 
	

	 
	WEATHER STATION OBSERVATIONS AT PATRICK AFB
	 
	 
	 
	

	 
	(Cost-Plus-Award Fee)    SEE NOTE 3
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $             195,441 
	 
	 $        195,441 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	5006
	PRICE OPTION CLIN - COMMUNICATIONS (MXB)
	 
	1
	JO
	 $           1,590,136 
	

	 
	(Cost-Plus-Award Fee)   SEE NOTE 4
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $          1,590,136 
	 $                     -   
	 $     1,590,136 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	5007
	RSA/SLRS PROGRAM SUPPORT
	
	 
	1
	JO
	 $           1,578,644 
	

	 
	(Cost-Plus-Award Fee/LoE)
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $          1,578,644 
	 
	 $     1,578,644 
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	CONTRACT 
	 
	 
	 
	 
	 
	 
	 ESTIMATED 
	

	LINE ITEM
	
	DESCRIPTION
	
	
	QTY
	UNIT
	 COST 
	

	(CLIN)
	 
	 
	 
	 
	 
	 
	 
	

	5008
	DATA REQUIREMENTS
	 
	 
	1
	JO
	 $NSP 
	

	5009
	AWARD FEE POOL
	
	
	
	
	
	 Available Pool 
	

	 
	(In accordance with Award Fee Plan)
	 
	 
	 
	 
	 
	

	5009AA
	Award Fee Pool Available/Earned
	
	
	
	 
	 $           1,236,385 
	

	 
	01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $          1,235,352 
	 $               1,033 
	 $     1,236,385 
	 
	 
	 
	

	5009AB
	Award Fee Pool Available/Earned
	
	
	
	 
	 $           1,483,548 
	

	 
	01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $          1,482,308 
	 $               1,240 
	 $     1,483,548 
	 
	 
	 
	

	5009AC
	Award Fee Pool Available/Earned
	
	
	
	 
	 $              247,165 
	

	 
	01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $             246,958 
	 $                  207 
	 $        247,165 
	 
	 
	 
	

	5009AD
	Award Fee Pool Available/Earned
	
	
	
	 
	 $           1,269,125 
	

	 
	01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $          1,269,125 
	 $                     -   
	 $     1,269,125 
	 
	 
	 
	

	5009AE
	Award Fee Pool Available/Earned
	
	
	
	 
	 $           1,522,834 
	

	 
	01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $          1,522,834 
	 $                     -   
	 $     1,522,834 
	 
	 
	 
	

	5009AF
	Award Fee Pool Available/Earned
	
	
	
	 
	 $              253,710 
	

	 
	01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $             253,710 
	 $                     -   
	 $        253,710 
	 
	 
	 
	

	5009AG
	-5009AJ  RESERVED
	 
	 
	 
	 
	 
	 
	

	5009AK
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  5,293 
	

	 
	01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)
	
	
	 
	
	

	 
	
	From
	Change
	To
	
	 
	
	

	 
	Est. Cost
	 $                 5,293 
	 
	 $            5,293 
	 
	 
	 
	

	 
	
	
	
	
	
	 
	
	

	5009AL
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  6,352 
	

	 
	01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                 6,352 
	 
	 $            6,352 
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	CONTRACT 
	 
	 
	 
	 
	 
	 
	 ESTIMATED 
	

	LINE ITEM
	DESCRIPTION
	
	
	
	
	
	 COST 
	

	(CLIN)
	 
	 
	 
	 
	 
	 
	 
	

	5009AM
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  1,059 
	

	 
	01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                 1,059 
	 
	 $            1,059 
	 
	 
	 
	

	5009AN
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                43,066 
	

	 
	01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               43,066 
	 
	 $          43,066 
	 
	 
	 
	

	5009AP
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                51,679 
	

	 
	01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               51,679 
	 
	 $          51,679 
	 
	 
	 
	

	5009AQ
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  8,613 
	

	 
	01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                 8,613 
	 
	 $            8,613 
	 
	 
	 
	

	5009AR
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                42,757 
	

	 
	01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               42,757 
	 
	 $          42,757 
	 
	 
	 
	

	5009AS
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                51,306 
	

	 
	01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               51,306 
	 
	 $          51,306 
	 
	 
	 
	

	5009AT
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  8,548 
	

	 
	01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                 8,548 
	 
	 $            8,548 
	 
	 
	 
	

	 
	
	
	
	
	 
	 
	 
	

	 
	TOTAL PROPOSED AWARD FEE                    
	 
	 
	 
	 $           6,231,441 
	

	
	
	
	
	
	
	 
	
	

	
	AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)
	
	
	 
	 $           3,185,772 
	

	
	
	
	
	
	
	 
	
	

	
	AWARD FEE (CLINS 5009AD-AT)
	
	
	
	
	 $           3,264,342 
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	ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002)
	 
	 
	 $         49,011,835 
	

	
	
	
	
	
	
	
	

	AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)           
	
	
	 $           3,185,771 
	

	
	
	
	
	
	
	
	

	ESTIMATED COSTS (CLINS 5010AA - AE)    
	
	
	
	 $         16,660,795 
	

	
	
	
	
	
	
	
	

	TOTAL ESTIMATED AMOUNT  FY05
	
	
	
	
	 $         68,858,401 
	

	 
	 
	 
	 
	 
	 
	 
	

	 
	
	
	
	
	
	
	

	ESTIMATED COSTS (CLINS 5002 – 5008)      
	
	
	
	 $         50,220,643 
	

	
	
	
	
	
	
	
	

	AWARD FEE (CLINS 5009AD - AT)           
	
	
	
	 $           3,264,342 
	

	
	
	
	
	
	
	
	

	ESTIMATED COSTS (CLINS 5010AA - AE)    
	
	
	
	 $         16,660,795 
	

	
	
	
	
	
	
	
	

	TOTAL ESTIMATED AMOUNT  FY05
	 
	 
	 
	 
	 $         70,145,780 
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	CONTRACT 
	 
	 
	 
	 
	 
	 
	 ESTIMATED 
	

	LINE ITEM
	
	DESCRIPTION
	
	 
	QTY
	UNIT
	 COST 
	

	(CLIN)
	 
	 
	 
	 
	 
	 
	 
	

	6001
	TECHNICAL SERVICES - Nominal range turn time 48 hours
	1
	JO
	 $         46,050,534 
	

	 
	(Operations and Maintenance)
	
	 
	 
	 
	 
	

	 
	(Cost-Plus-Award Fee)
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $             46,011,147 
	 $      39,387 
	 $    46,050,534 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	6002
	TECHNICAL SERVICES - Nominal range turn time 24 hours
	1
	JO
	 $         47,318,025 
	

	 
	(Operations and Maintenance)
	
	 
	 
	 
	 
	

	 
	(Cost-Plus-Award Fee)
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $             47,318,025 
	 $             -   
	 $    47,318,025 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	
	

	6003
	RESERVED
	
	
	 
	 
	 
	 $                        -   
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	
	
	
	 
	 
	 
	
	

	 
	 
	 
	 
	 
	 
	 
	 
	

	6004
	RESERVED
	 
	 
	 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	6005
	PRICE OPTION CLIN -
	
	 
	1
	JO
	 $              201,214 
	

	 
	WEATHER STATION OBSERVATIONS AT PATRICK AFB
	 
	 
	 
	

	 
	(Cost-Plus-Award Fee)    SEE NOTE 3
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $                  201,214 
	 
	 $         201,214 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	6006
	PRICE OPTION CLIN - COMMUNICATIONS (MXB)
	 
	1
	JO
	 $           1,635,677 
	

	 
	(Cost-Plus-Award Fee)   SEE NOTE 4
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $               1,635,677 
	 $             -   
	 $      1,635,677 
	 
	 
	 
	

	 
	
	
	
	 
	 
	 
	 
	

	6007
	RSA/SLRS PROGRAM SUPPORT
	
	 
	1
	JO
	 $           1,287,446 
	

	 
	(Cost-Plus-Award Fee/LoE)
	
	 
	 
	 
	 
	

	 
	
	From
	Change
	To
	 
	 
	 
	

	 
	Est. Cost
	 $               1,287,446 
	 $             -   
	 $      1,287,446 
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	CONTRACT 
	 
	 
	 
	 
	 
	 
	 ESTIMATED 
	

	LINE ITEM
	
	DESCRIPTION
	
	
	QTY
	UNIT
	 COST 
	

	(CLIN)
	 
	 
	 
	 
	 
	 
	 
	

	6008
	DATA REQUIREMENTS
	 
	 
	1
	JO
	 $NSP 
	

	6009
	AWARD FEE POOL
	
	
	
	
	
	 Available Pool 
	

	 
	(In accordance with Award Fee Plan)
	 
	 
	 
	 
	 
	

	6009AA
	Award Fee Pool Available/Earned
	
	
	
	 
	 $           1,247,299 
	

	 
	01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               1,246,232 
	 $        1,067 
	 $      1,247,299 
	 
	 
	 
	

	6009AB
	Award Fee Pool Available/Earned
	
	
	
	 
	 $           1,496,644 
	

	 
	01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               1,495,364 
	 $        1,280 
	 $      1,496,644 
	 
	 
	 
	

	6009AC
	Award Fee Pool Available/Earned
	
	
	
	 
	 $              249,343 
	

	 
	01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                  249,130 
	 $           213 
	 $         249,343 
	 
	 
	 
	

	6009AD
	Award Fee Pool Available/Earned
	
	
	
	 
	 $           1,281,628 
	

	 
	01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)
	
	
	 
	
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               1,281,628 
	 $             -   
	 $      1,281,628 
	 
	 
	 
	

	6009AE
	Award Fee Pool Available/Earned
	
	
	
	 
	 $           1,537,837 
	

	 
	01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $               1,537,837 
	 $             -   
	 $      1,537,837 
	 
	 
	 
	

	6009AF
	Award Fee Pool Available/Earned
	
	
	
	 
	 $              256,207 
	

	 
	01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                  256,207 
	 $             -   
	 $         256,207 
	 
	 
	 
	

	6009AG
	-6009AJ  RESERVED
	 
	 
	 
	 
	 
	 
	

	6009AK
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  5,450 
	

	 
	01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)
	
	
	 
	
	

	 
	
	From
	Change
	To
	
	 
	
	

	 
	Est. Cost
	 $                      5,450 
	 
	 $             5,450 
	 
	 
	 
	

	 
	
	
	
	
	
	 
	
	

	6009AL
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                24,539 
	

	 
	01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                    24,539 
	 
	 $           24,539 
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	CONTRACT 
	 
	 
	 
	 
	 
	 
	 ESTIMATED 
	

	LINE ITEM
	DESCRIPTION
	
	
	
	
	
	 COST 
	

	(CLIN)
	 
	 
	 
	 
	 
	 
	 
	

	6009AM
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  1,090 
	

	 
	01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                      1,090 
	 
	 $             1,090 
	 
	 
	 
	

	6009AN
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                44,300 
	

	 
	01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                    44,300 
	 
	 $           44,300 
	 
	 
	 
	

	6009AP
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                53,160 
	

	 
	01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                    53,160 
	 
	 $           53,160 
	 
	 
	 
	

	6009AQ
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  8,860 
	

	 
	01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                      8,860 
	 
	 $             8,860 
	 
	 
	 
	

	6009AR
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                34,871 
	

	 
	01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                    34,871 
	 $             -   
	 $           34,871 
	 
	 
	 
	

	6009AS
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                41,842 
	

	 
	01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                    41,842 
	 $             -   
	 $           41,842 
	 
	 
	 
	

	6009AT
	Award Fee Pool Available/Earned
	
	
	
	 
	 $                  6,971 
	

	 
	01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)
	
	
	
	 
	

	 
	
	From
	Change
	To
	
	
	 
	

	 
	Est. Cost
	 $                      6,971 
	 $             -   
	 $             6,971 
	 
	 
	 
	

	 
	
	
	
	
	 
	 
	 
	

	 
	TOTAL PROPOSED AWARD FEE                    
	 
	 
	 
	 $           6,290,041 
	

	
	
	
	
	
	
	 
	
	

	
	AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)
	
	
	 
	 $           3,214,369 
	

	
	
	
	
	
	
	 
	
	

	
	AWARD FEE (CLINS 6009AD-AT)
	
	
	
	
	 $           3,296,755 
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	ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002)
	 
	 
	 $         49,174,871 
	

	
	
	
	
	
	
	
	

	AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)           
	
	
	 $           3,214,369 
	

	
	
	
	
	
	
	
	

	ESTIMATED COSTS (CLINS 6010AA - AE)    
	
	
	
	 $         16,942,025 
	

	
	
	
	
	
	
	
	

	TOTAL ESTIMATED AMOUNT  FY06
	
	
	
	
	 $         69,331,265 
	

	 
	 
	 
	 
	 
	 
	 
	

	 
	
	
	
	
	
	
	

	ESTIMATED COSTS (CLINS 6002 – 6008)    
	
	
	
	 $         50,442,362 
	

	
	
	
	
	
	
	
	

	AWARD FEE (CLINS 6009AD - AT)           
	
	
	
	 $           3,296,755 
	

	
	
	
	
	
	
	
	

	ESTIMATED COSTS (CLINS 6010AA - AE)    
	
	
	
	 $         16,942,025 
	

	
	
	
	
	
	
	
	

	TOTAL ESTIMATED AMOUNT  FY06
	 
	 
	 
	 
	 $         70,681,142 
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	SUMMARY
	
	

	1.  Total Phase-in Price
	 $               142,597 
	

	2.  Total Estimated Amount - FY 00
	 $          35,223,527 
	

	3A.  Total Funded Amount - FY 01
	 $                         -   
	

	(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
	
	

	3B.  Total Funded Amount - FY 01
	 $          70,704,392 
	

	(CLINs 1002-1010 [exclude 1009AA-AC])
	
	

	4A.  Total Estimated Amount - FY 02
	 $                         -   
	

	(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
	
	

	4B.  Total Estimated Amount - FY 02
	 $          75,698,143 
	   

	(CLINs 2002-2010 [exclude 2009AA-AC])
	
	

	Total Funded Amount-FY02
	 $          75,698,143 
	

	(CLINs 2002-2010 [exclude 2009AA-AC])
	
	

	5A.  Total Estimated Amount - FY 03
	 $          81,885,634 
	

	(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
	
	

	Total Funded Amount-FY03
	 $          81,885,634 
	

	(CLINs 3001-3010 [exclude 3009AD-AF])
	
	

	5B.  Total Estimated Amount - FY 03
	 $          81,885,634 
	

	(CLINs 3002-3010 [exclude 3009AA-AC])
	
	

	6A.  Total Estimated Amount - FY 04
	 $          84,035,335 
	

	(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
	
	

	Total Funded Amount-FY04
	 $          81,790,635 
	

	(CLINs 4001-4010 [exclude 4009AD-AF])
	
	

	7A.  Total Estimated Amount - FY 05
	 $          68,858,401 
	

	(CLINs 5001, 5003-5010 [exclude 5009AD-AF])
	
	

	7B.  Total Estimated Amount - FY 05
	 $          70,145,780 
	

	(CLINs 5002-5010 [exclude 5009AA-AC])
	
	

	8A.  Total Estimated Amount - FY 06
	 $          69,331,265 
	

	(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
	
	

	8B.  Total Estimated Amount - FY 06
	 $          70,681,142 
	

	(CLINs 6002-6010 [exclude 6009AA-AC])
	
	

	TOTAL ESTIMATED AMOUNT FY 00-06
	 $        488,516,550 
	   

	(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)
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PART I - THE SCHEDULE

SECTION G

CONTRACT ADMINISTRATION DATA

A.  CONTRACT ADMINISTRATIVE INFORMATION

G-900

ACCOUNTING AND APPROPRIATION DATA

[image: image1.wmf]45 CONS/LGCZR

1201 EDWARD H. WHITE II ST.

PATRICK AFB FL 32925-3237

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04

EXCEPTION TO SF 30

APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

Patricia Myers

Phone: 321 494 7094

E-mail: patricia.myers@patrick.af.mil

CO; Celso Carbonell

Phone:  321 494 3934

E-mail Celso.carbonell@patrick.af.mil

                                                                             See Page 2

1. CONTRACT ID CODE

PAGE OF  PAGES

R

1

16

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY

20-Sep-2004

16B. UNITED STATES OF AMERICA

15C. DATE SIGNED

15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)

(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X

F08650-00-C-0005

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

03-Feb-2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  

is extended,

is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 

office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X

D. OTHER (Specify type of modification and authority)

Bilateral IAW FAR 52.243-2 Changes Cost Reimbursement Alt1(Apr1984)

E. IMPORTANT:   Contractor

is not,   

X

is required to sign this document and return

1

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter

 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00161

2. AMENDMENT/MODIFICATION NO.

5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

20-Sep-2004

CODE

45 CONS/LGCZR

1201 EDWARD H WHITE II ST

PATRICK AFB FL 32925-3237

FA2521

7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

FA2521

COMPUTER SCIENCES RAYTHEON

JAMES SHACKLEFORD

EDWARD H WHITE II ST

PATRICK AFB FL 32925-0127

FACILITY CODE

0DN90

CODE

celso.carbonell@patrick.af.mil

EMAIL:

321-494-9937

TEL:

CELSO CARBONELL / CONTRACTING OFFICER


PRs obligated under this modification:

F700MS41390300

$13,239
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[image: image2.wmf]ACRN

Accounting Classification Data

Change

Amount

EA

5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400

$13,239

$75,817,660

EB

5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400

 

$394,455

EC

5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400

 

$62,536

ED

5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400

 

$1,308,434

EE

5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400

$399,025

EF

5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400

 

$279,005

EG

5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400

 

$22,128

EH

5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400

 

$607,075

EJ

5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400

 

$194,995

EK

5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400

 

$380,023

EL

5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400

$300,000

EM

5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400

$487,990

EN

5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400

 

$435,000

EP

5743400 304 83LE 264497 010000 53470 35853F 662400 F62400

 

$29,549

EQ

5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400

 

$975

ER

5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400 

 

$60,111

ES

5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400

 

$48,617

ET

5743400 304 83LE 212R1M 010000 554R0 35895F 503000 F03000

$56,416

EU

5743400 304 83LE 212R13 010000 5544R0 35182F 50300 F03000  

$450,846

EV

5743400 304 83LE 264D00 010000 57010 35879F 662400 F62400

$19,000

EW

5743400 304 83LE 212R1G 010000 554R0 35914F 503000 F03000

$436,795

Total FY04

 

$81,790,635
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		ACRN				Accounting Classification Data										Change		Amount

		EA		5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400												$13,239		$75,817,660

		EB		5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400														$394,455

		EC		5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400														$62,536

		ED		5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400														$1,308,434

		EE		5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400														$399,025

		EF		5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400														$279,005

		EG		5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400														$22,128

		EH		5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400														$607,075

		EJ		5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400														$194,995

		EK		5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400														$380,023

		EL		5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400														$300,000

		EM		5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400														$487,990

		EN		5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400														$435,000

		EP		5743400 304 83LE 264497 010000 53470 35853F 662400 F62400														$29,549

		EQ		5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400														$975

		ER		5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400														$60,111

		ES		5743400 304 83LE 26441F 010000 52250 35854F 662400 F62400														$48,617

		ET		5743400 304 83LE 212R1M 010000 554R0 35895F 503000 F03000														$56,416

		EU		5743400 304 83LE 212R13 010000 5544R0 35182F 50300 F03000														$450,846

		EV		5743400 304 83LE 264D00 010000 57010 35879F 662400 F62400														$19,000

		EW		5743400 304 83LE 212R1G 010000 554R0 35914F 503000 F03000														$436,795

		Total FY04																$81,790,635






